

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2022-0028

WHEREAS, On May 24, 2016, San Francisco Public Works awarded Contract No. 1000000890, DPW Order No 184,904 for the Zuckerberg San Francisco General Hospital (SFGH) Building 5 Seismic Retrofit to SOHA Engineers in the amount of \$1,425,000 with a contract duration of 1,095 days; and

WHEREAS, The Public Works Director previously approved contract modifications in the amount of \$805,818 and 925 consecutive calendar days; and

WHEREAS, An increase to the not-to-exceed (NTE) Contract Amount by \$300,000 and extension to the contract duration by 1,463 calendar days is requested for SFGH Building 5 Seismic Retrofit for Department of Public Health; and

WHEREAS, The modification is needed so that SOHA Engineers can continue providing design and construction administration services in support of the Construction Management/General Contractor (CM/GC) construction contract during the construction phase of the project; and

WHEREAS, This modification #7 would authorize SOHA Engineer to continue to provide construction administration services to support delays to the Building 5 construction project due to facility operational constraints, project phasing requirements, unforeseen conditions, and stringent infection control requirements; now, therefore, be it

RESOLVED, That this Commission hereby approves Modification No. 7 to the SFGH Building 5 Seismic Retrofit Contract with SOHA Engineers to increase the not-to-exceed (NTE) Contract Amount by \$300,000 for a new not-to-exceed amount of \$2,530,818, and to retroactively extend the contract duration by 1,463 days for a new total duration of 3,484 days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of December 16, 2022



Commission Affairs Manager, Public Works Commission