

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0052


WHEREAS, on August 30, 2022 the City awarded Chiang C.M. Construction Inc. a contract for the renovation of the restrooms on the second floor of the office building located at One South Van Ness Avenue in the amount of \$1,095,000 and stipulated the contract duration of 120 consecutive calendar days with a Notice to Proceed on December 29, 2022; and

WHEREAS, an original 10% contingency duration amounted to 12 calendar days was approved; and

WHEREAS, an increase of 120 calendar days to the contract duration is requested due to unforeseen delays in product submittal review turnaround time and construction material delivery and installation time increased the construction duration; now, therefore, be it

RESOLVED, The Commission hereby approves the increase to the construction contract duration by 120 consecutive calendar days to contract # 1000026753 with Chiang C.M. Construction for a total not to exceed 252 calendar days from Start of Construction to Final Completion.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of June 2, 2023.



Commission Affairs Manager
Public Works Commission