

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO. 2023-0071**

WHEREAS, On April 21, 2023, San Francisco Public Works awarded JOC-J54 General Engineering Services Contract No. 1000028817 to Devaney Engineering, Inc.; and

WHEREAS, The original contract was for a not-to-exceed amount of \$5,000,000 and the original contract duration was 730 calendar days; and

WHEREAS, The Director of Public Works now recommends and requests an increase of 1,095 calendar days to the contract duration contingency and an increase of \$2,500,000 to the not-to-exceed amount contingency; and

WHEREAS, The increase in contract duration contingency and not-to-exceed amount contingency are due to demand for contractor's services, now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of 1,095 calendar days to the contract duration contingency and an increase of \$2,500,000 to the not-to-exceed amount contingency; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications that would result in the total contract duration of up to 1,825 calendar days and the total contract not-to-exceed amount of \$7,500,000.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of August 18, 2023.*



Commission Affairs Manager  
Public Works Commission