

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO.** 2023-0093

WHEREAS, The Pedestrian Safety Improvements Various Locations project seeks to improve pedestrian accessibility and contribute towards the City's goal to have a curb ramp installed at every intersection and mid-block locations where pedestrian crossings exist; and

WHEREAS, The project consists of improvements including curb extensions, ADA compliant curb ramps, pedestrian and traffic signal work, and street light work; and

WHEREAS, On May 13, 2021, the San Francisco Planning Department, in Case No. 2020-008063ENV ("CEQA Determination") determined that the project is exempt from the California Environmental Quality Act ("CEQA") under the Class I categorical exemption (CEQA Guidelines Section 15301) and under the Class 3 categorical exemption (CEQA Guidelines Section 15303); and

WHEREAS, On November 8, 2021, under DPW Order No. 205,683, San Francisco Public Works awarded Contract No. 1000011946 for the Pedestrian Safety Improvements Various Locations Project ("Contract") to R&S Construction Management, Inc in the amount of \$1,058,160 with a contract duration of 300 calendar days; and

WHEREAS, An increase of \$634,896 to the contract cost contingency and an increase of 300 days to the contract duration contingency is requested to enable completion of the Pedestrian Safety Improvements Various Locations Project; and


WHEREAS, The cost and duration modification approved by this action would cover unforeseen sub-sidewalk basement conditions within sub-sidewalk basements encountered during construction; and

WHEREAS, The CEQA Determination is on file with the Public Works Commission Affairs Manager, and may be found in the records of the Planning Department at 49 South Van Ness Avenue in San Francisco, and is incorporated herein by reference; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of \$634,896 to the contract cost contingency and an increase of 300 days to the contract duration contingency for the Contract with R&S Construction, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve future modifications to the Contract for a total contract cost of up to \$2,327,952 and a total contract duration of up to 840 days.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of October 6, 2023.*



---

Commission Affairs Manager  
Public Works Commission