

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2024-0034

WHEREAS, The Potrero Gateway Streetscape Improvements Project seeks to implement streetscape improvements to 17th Street under the US-101 Freeway overpass adding wider sidewalks, protected bicycle lane, corner bulb-outs, landscaping, and pedestrian lighting; and

WHEREAS, The project consists of civil roadway work, landscaping work, drainage work, and lighting on 17th Street, between Vermont Street and San Bruno Avenue, and Vermont Street, between 17th Street and Mariposa Street; and

WHEREAS, On June 9, 2021, the San Francisco Planning Department determined the project was exempt in (Case No. 2021-003946ENV or "CEQA Determination") finding that the project is exempt from the California Environmental Quality Act ("CEQA") under the Common Sense categorical exemption (CEQA Guidelines Section 15061(b)(3)); and,

WHEREAS, On June 30, 2022, San Francisco Public Works awarded Contract No. 1000025772 under DPW Order No 206,755 for the Potrero Gateway Streetscape Improvements Project to Bauman Landscape & Construction, Inc. in the amount of \$2,056,090 with a contract duration of 510 calendar days ("Contract"); and

WHEREAS, An increase of \$205,609 to the contract cost contingency is requested for the Potrero Gateway Streetscape Improvements Project; and


WHEREAS, The cost modification approved by this action would cover additional work required due to requests from Caltrans and for PG&E service connection; and

WHEREAS, The CEQA Determination is on file with the Public Works Commission Affairs Manager, and may be found in the records of the Planning Department at 49 South Van Ness Avenue in San Francisco, and is incorporated herein by reference; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of \$205,609 to the contract cost contingency for the Potrero Gateway Streetscape Improvements contract with Bauman Landscape & Construction, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve future modifications to the Contract for a total contract cost of up to \$2,467,308.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of June 10, 2024.



Commission Affairs Manager
Public Works Commission