

San Francisco Public Works Commission
Delegated Approvals based on Revised Delegation Policy of April 2024

Date of Report: April 3, 2025

The following contract awards and modifications were approved by the Director per the Public Works Commission [Contract Approval Delegation Policy](#) amended in April 2024. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

Contract ID	Project Title	Request	Summary
	Construction		
1000027927	Fire Stations 37 & 44 Generator Replacement	Extend contract duration by 90 calendar days.	The extension for design issues with the fuel line drawings and long lead times for the containment boxes.
1000030248	Hall Of Justice Elevator Modernization Project	Extend contract duration by 318 calendar days.	The extension was warranted due to a delay with Real Estate Department obtaining the maintenance scope contract.
	Professional Services		
1000000887	Design and Environmental Services for the Islais Creek Bridge Rehabilitation Project	Extend contract duration by 76 calendar days	The extension is to extend performance period.
1000032845	Emergency ZSFG Building 2 Chillers, Boilers and Cooling Tower Replacement Project	Extend contract duration by 365 calendar days	The extension is to extend performance period.