

**Delegated Approvals based on Revised Public Works Commission Delegation Policy**

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at: Public Works Bid Opportunities and Adopted Public Works Commission Resolution.

**Date of Report: May 1, 2026**

<b>Contract ID</b>	<b>Project Title</b>	<b>Request</b>	<b>Summary</b>
<b>Construction</b>			
1000035437	Sacramento Street and Sansome Street	Extend contract duration by 60 calendar days.	The extension grants an additional 60 calendar days of non-compensable contract time due to delays caused by unforeseen sub-basement conditions and untraceable streetlight conduits.
1000035753	Southeast Health Center Phase 3 Renovation	Extend contract duration by 111 calendar days.	The extension is due to the new scope related to the hydronic piping replacement.
1000033787	Powell Street Safety Project	Extend contract duration by 200 calendar days.	The extension is due to the removal/reinstallation of PG&E Pole.
1000035223	ZSFG Building 5 Inpatient Adolescent Behavioral Health Services (BHS) Early Demo	Extend contract duration by 140 calendar days.	The extension is providing additional general requirements, general conditions, and infection control services.
<b>Professional Services</b>			
1000034940	As-Needed Environmental Consulting Services 2025	Subcontractors addition only	This Modification adds three (3) subcontractors with no change to the Contract Amount or Contract Duration, as approved by the Contract Monitoring Division (CMD).
1000035610	As-Needed Project Controls & Construction Management	Subcontractors addition only	This Modification is to add subcontractors with no change to the Contract Amount or Contract Duration, as approved by CMD.