

Delegated Approvals based on Revised Public Works Commission Delegation Policy

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at: Public Works Bid Opportunities and Adopted Public Works Commission Resolution

Date of Report: January 5, 2026

Contract ID	Project Title	Request	Summary
Construction			
1000034991	Various Locations Curb Ramps No.17	Extend contract duration by 90 calendar days.	The extension is due to PG&E delay and consists of a 90-calendar-day non-compensable time extension.
1000031461	Construction Manager / General Contractor (CM/GC) for SFMTA Parking Enforcement Headquarters Project	Extend contract duration by 151 calendar days.	This extension is for the pre-construction services period.
Professional Services			
1000035183	As-Needed Civil Engineering Services No. 4	Rate escalation only	Modification is to adjust billing rates of Prime and Subconsultants pursuant to contract provision.
1000025104	As-Needed Civil Engineering Services No. 4	Rate escalation only	Modification is to adjust billing rates of Prime and Subconsultants pursuant to contract provision.