

**San Francisco Public Works Commission**  
**Delegated Approvals based on Revised Delegation Policy**

**Date of Report: May 5, 2025**

The following contract awards and modifications were approved by the Director per the Public Works Commission [Contract Approval Delegation Policy](#) amended in April 2024. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

| Contract ID                  | Project Title                                       | Request  | Summary   |
|------------------------------|---|--|---|
| <b>Construction</b>          |   |  |   |
| 1000023090                   | Alemaný Interchange Improvements Phase 2            | Extend contract duration by 606 calendar days. | The extension was due to Caltrans Rider Permit delay, Traffic Signal Poles Procurement delay, and PG&E Service Connection delay.                |
| 1000026753                   | One South Van Ness Second Floor Restroom Renovation | Extend contract duration by 413 calendar days. | Extend the Final Completion due to the procurement of the new flush lenes from the manufacturer for the linear lights as requested by the City. |
| 1000032071                   | PW Various Locations Pavement Renovation No. 67A    | Extend contract duration by 328 calendar days. | Time extension due to Contractor shifted its resources and focused to separate project Various Location 68 in the same overlapping location.    |
| <b>Professional Services</b> |   |  |   |
| 1000025860                   | As-Needed Geotechnical Engineering Services No.3    | Rate escalation only                           | Modification is to extend billing rates of Prime and Subconsultants only  |