

**Delegated Approvals based on the Revised Public Works Commission Delegation Policy**

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at:

[Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

**Date of Report: June 10, 2026**

<b>Contract ID</b>	<b>Project Title</b>	<b>Request</b>	<b>Summary</b>
<b>Construction</b>			
1000016599	PW Various Locations Curb Ramps & Sub-Sidewalk Basements	Extend contract duration by 225 calendar days.	The extension is due to unforeseen site conditions.
1000035437	PW Sacramento Street and Sansome Street	Extend contract duration by 61 calendar days.	The extension is due to delays from unforeseen condition of underground vault under the southwest corner curb ramps.
<b>Professional Services</b>			