

**Delegated Approvals based on the Revised Public Works Commission Delegation Policy**

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

**Date of Report: May 1, 2026**

<b>Contract ID</b>	<b>Project Title</b>	<b>Request</b>	<b>Summary</b>
<b>Construction</b>			
1000035157	South Sunset Clubhouse Renovation	Extend contract duration by 33 calendar days.	The extension is due to unforeseen site conditions and delays in the provision of necessary new plans, details, and design responses required to properly address those conditions.
1000035556	San Francisco Animal Care Tenant Improvement	Extend contract duration by 68 calendar days.	The extension is due to phasing for the 1st-floor kennels being coordinated in alignment with facility conditions, required PCO work, and the ongoing submittal review process.
1000035085	PW 4th St Bulbouts	Extend contract duration by 200 calendar days.	The extension is due to project delays associated with the following Holiday Moratorium and the Procurement of Long Lead Item & Installation 3. 4th St and Harrison St – Switchover.
1000034722	8th St., Clay St., and Leavenworth St. Pavement Renovation and Sewer Replacement	Extend contract duration by 185 calendar days.	The time extension is granted to the contractor for the revised rehabilitation scope.
<b>Professional Services</b>			