

Delegated Approvals based on Revised Delegation Policy

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in April 2024. Additional project information can be found at: Public Works Bid Opportunities and Adopted Public Works Commission Resolutions.

Contract ID	Project Title	Request	Summary
Construction			
1000028800	190 9th Street Energy Efficiency, HVAC Upgrades & Photovoltaic Panels	Extend contract duration by 121 calendar days.	Non-compensable time extension is required to finish installing the HVAC scope of work and to submit the close-out documentation needed to reach final completion.
1000032190	AITC Immunization & Travel Clinic Relocation	Extend contract duration by 62 calendar days.	Non-compensable time extension is requested to extend the Substantial Completion Date from April 9, 2025, to June 10, 2025. The extension is necessary due to various factors, including but not limited to lead times for modified door hardware at the entry doors and modifications required for the fan filter unit and heat pump.
1000027351	Western Addition Area Traffic Signal Upgrades: Phase 1	Extend contract duration by 150 calendar days.	Non-compensable time extension is requested to address delays caused by the custom fabrication and delivery of the streetlight pole located in the median of Golden Gate Avenue and Divisadero Street..
Professional Services			