

**San Francisco Public Works Commission**  
**Delegated Approvals based on Revised Delegation Policy**

**Date of Report: February 10, 2025**

The following contract awards and modifications were approved by the Director per the [Public Works Commission Contract Approval Delegation Policy](#) amended in April 2024. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

Contract ID	Project Title	Request	Summary
	<b>Construction</b>		
1000028742	General As-Needed Contract G24 Concrete Slicing	Extend contract duration by 1,095 calendar days.	The extension allows for continued services under the original scope of work and ensures that all contractual obligations are met during the extended period.
1000023486	Job Order Contract No. J51 Electrical Services [Industrial]	Extend contract duration by 110 calendar days.	The extension allows for continued services under the original scope of work and ensures that all contractual obligations are met during the extended period.
1000032190	Adult Immunization & Travel Clinic Relocation	Extend contract duration by 116 calendar days and add \$22K.	Time extension due to a heat pump supply chain issue.
1000027351	Western Addition Traffic Signals Phase 1	Extend contract duration by 181 calendar days and add \$90K.	Resolve delays in the relocation of the PG&E pull boxes
1000027820	Mission Branch Library Renovation	Extend contract duration by 102 calendar days and add \$400K.	Delay caused by demolition and hazardous abatement submittal review, Spectra vibration monitoring procurement and setup, PG&E de-energization and neighbor's licensing agreement.
1000030368	Various Location Pavement Renovation No. 63 & Sewer Repair	Extend contract duration by 82 calendar days and add \$28K.	Added additional sewer work and remobilization.
1000028800	190 9th Street Energy Heating Ventilation and Air Conditioning Upgrade	Extend contract duration by 57 calendar days and add \$46K.	Added work for the exhaust fan and boiler pump installation.
1000012553	Better Market Street Phase 1	Extend contract duration by 150 calendar days.	Demobilization for the APEC Conference and additional scope added.
1000027927	Fire Stations 37 & 44 Generator Replacement	Extend contract duration by 190 calendar days and add \$37K.	Time extension due to fuel line permit drawings and dispose of unforeseen hazardous materials from fire stations.

1000017356	Richmond Residential Streets Pavement Renovation & Sewer Replacement	Extend contract duration by 408 calendar days and add \$175K	Mobilization delays from post COVID pandemic restrictions and shortage of skilled laborers.
	<b>Professional Services</b>		