San Francisco Public Works
As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Infrastructure As-Needed Professional Services									
Civil Engineering									
Telamon Engineering Consultants, Inc.	206,489	1000025105	5/25/2026	5/25/2027	4,500,000	3,747,116	83.3%	752,884	6
Arup / Sage, JV	206,699	1000035183	9/25/2026	9/25/2027	4,500,000	4,452,262	98.9%	47,738	10
Kennedy/Jenks Consultants / AGS, JV	206,558	1000025104	6/14/2026	6/14/2027	4,500,000	2,682,749	59.6%	1,817,251	7
Woodard & Curran / Urban Design, JV	206,808	1000025111	7/31/2026	7/31/2027	3,000,000	2,514,527	83.8%	485,473	9
Subtotal	4				$16,500,000	$13,396,653	81.2%	$3,103,347	
Civil Engineering (Curb Ramp Design Only)									
SAGE Consulting Engineers (Micro-LBE)	2026-0048	1000038388	N.A.	8/4/2031	2,000,000	50,180	2.5%	1,949,820	57
AGS, Inc. (Micro-LBE)	2026-0047	1000038389	N.A.	8/4/2031	2,000,000	0	0.0%	2,000,000	57
Water Resources Engineering, Inc. (Micro-LBE)	2026-0049	1000038387	N.A.	8/13/2031	2,000,000	0	0.0%	2,000,000	57
SAGE Consulting Engineers (Micro-LBE)	205,570	1000017973	12/14/2025	12/14/2026	1,500,000	1,484,719	99.0%	15,281	1
Lee Incorporated (Micro-LBE)	205,571	1000015516	1/7/2026	1/7/2027	1,000,000	646,228	64.6%	353,772	2
ABA Global (Micro-LBE)	205,572	1000011242	12/14/2025	12/14/2026	1,000,000	275,400	27.5%	724,600	1
Alfred Martinez Engineering (Micro-LBE)	205,573	1000014862	12/14/2025	12/14/2026	1,000,000	350,308	35.0%	649,692	1
Subtotal	7				$10,500,000	$2,806,835	26.7%	$7,693,165	
Electrical Engineering									
GHD, Inc.	2023-0103	1000030241	12/17/2027	12/17/2028	1,800,000	1,340,698	74.5%	459,302	25
HRA Consulting Engineers	2023-0104	1000030242	11/21/2027	11/21/2028	1,200,000	711,614	59.3%	488,386	24
Lee & Ro, Inc.	2023-0102	1000030243	11/14/2027	11/14/2028	1,200,000	609,806	50.8%	590,194	24
AAES, Inc. [Micro-LBE]	2023-0105	1000030239	11/14/2027	11/14/2028	1,200,000	316,621	26.4%	883,379	24
Subtotal	4				$5,400,000	$2,978,739	55.2%	$2,421,261	
Geotechnical Engineering									
AGS, Inc.	Review and A\						0.0%	0	0
Divis Consulting, Inc.	Review and A\						0.0%	0	0
ENGEO Incorporated	Review and A\						0.0%	0	0
AGS, Inc.	206,886	1000025859	8/17/2026	8/17/2027	2,000,000	1,538,274	76.9%	461,726	9
Arup US, Inc.	206,992	1000025860	10/16/2026	10/16/2027	2,000,000	1,538,373	76.9%	461,627	11
Divis Consulting, Inc.	206,991	1000025861	9/25/2026	9/25/2027	2,000,000	1,617,915	80.9%	382,085	10
ENGEO Incorporated	206,873	1000025862	8/17/2026	8/17/2027	3,000,000	2,999,490	100.0%	510	9
Subtotal	7				$9,000,000	$7,694,051	85.5%	$1,305,949	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Mechanical Engineering									
GHD, Inc.	2023-0116	1000031114	1/16/2028	1/17/2029	2,250,000	1,554,174	69.1%	695,826	26
Lee & Ro, Inc.	2023-0117	1000031115	12/20/2027	12/20/2028	2,250,000	1,625,704	72.3%	624,296	25
Stantec Consulting Services	2023-0115	1000031113	1/10/2028	1/11/2029	2,250,000	1,520,366	67.6%	729,634	26
Subtotal	3				$6,750,000	$4,700,244	69.6%	$2,049,756	
Pavement Condition Data Collection									
Adhara Systems, Inc.	206,989	1000026311	9/25/2026	9/25/2027	400,000	398,642	99.7%	1,358	10
Harris & Associates, Inc.	206,990	1000026314	10/4/2026	10/4/2027	400,000	187,543	46.9%	212,457	11
Nichols Consulting Engineers (NCE)	206,988	1000026307	9/25/2026	9/25/2027	400,000	366,835	91.7%	33,165	10
NM Applied Research Associates, Inc. (FKA Dynatest)	206,987	1000026304	11/8/2026	11/8/2027	400,000	332,298	83.1%	67,702	12
Subtotal	4				$1,600,000	$1,285,318	80.3%	$314,682	
Structural Engineering									
Structus	2026-0062	1000038487	N.A.	9/8/2031	3,000,000	68,603	2.3%	2,931,397	58
COWI North America - Ryan Joyce Structural Design	2026-0063	1000038488	N.A.	9/16/2031	3,000,000	0	0.0%	3,000,000	58
SOHA / Mathew Bittleston, JV	2026-0065	1000038489	N.A.	9/8/2031	3,000,000	0	0.0%	3,000,000	58
ARUP US, Inc. - Maffei, JV	2026-0064	1000038490	N.A.	9/24/2031	3,000,000	0	0.0%	3,000,000	58
Biggs Cardosa / Bello, JV	2026-0061	1000038486	N.A.	9/24/2031	3,000,000	0	0.0%	3,000,000	58
Structus	206,421	1000025069	5/15/2026	5/15/2027	2,000,000	716,609	35.8%	1,283,391	6
COWI North America - Ryan Joyce Structural Design	206,943	1000025416	9/6/2026	9/6/2027	2,000,000	690,769	34.5%	1,309,231	10
SOHA / Mathew Bittleston, JV	206,422	1000025070	5/25/2026	5/25/2027	3,000,000	2,546,771	84.9%	453,229	6
Rutherford Chekene / OLMM, JV	206,993	1000025182	11/8/2026	11/8/2027	3,000,000	2,248,128	74.9%	751,872	12
Biggs Cardosa / Bello, JV	206,851	1000025068	7/28/2026	7/28/2027	3,000,000	2,999,909	100.0%	91	8
Subtotal	10				$28,000,000	$9,270,788	33.1%	$18,729,212	
Infrastructure Total	**39**				**$77,750,000**	**$42,132,629**	**54.2%**	**$35,617,371**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Architectural & Landscape Architecture As-Needed Professional Services									
Architectural									
TEF Design - Min Design, JV	2024-0037	1000033308	8/26/2027	8/26/2029	3,000,000	1,616,098	53.9%	1,383,902	33
Paulett Taggart Architects	2024-0038	1000033299	7/23/2027	7/23/2029	3,000,000	564,315	18.8%	2,435,685	32
LDA-KMD Architects, JV	2024-0039	1000033303	9/3/2027	9/2/2029	3,000,000	186,814	6.2%	2,813,186	34
DLR Group - Kuth Ranieri Architects, JV	2024-0066	1000034087	9/25/2027	9/24/2029	3,000,000	622,120	20.7%	2,377,880	34
HB Associates and Architects, Inc. [MLBE]	2024-0043	1000033246	7/23/2027	7/23/2029	1,800,000	0	0.0%	1,800,000	32
Office of Charles F. Bloszies, LTD [MLBE]	2024-0041	1000033245	7/31/2027	7/31/2029	1,800,000	42,360	2.4%	1,757,640	33
MarJang Design [MLBE]	2024-0040	1000033248	8/15/2027	8/15/2029	1,800,000	373,350	20.7%	1,426,650	33
Jayson Architecture [MLBE]	2024-0042	1000033247	8/27/2027	8/26/2029	1,800,000	200,410	11.1%	1,599,590	33
Subtotal	8				$19,200,000	$3,605,467	18.8%	$15,594,533	
Architectural for Health Facilities									
WRNS Studio and Quezada Architecture, JV	2024-0047	1000035541	3/24/2028	3/24/2030	3,400,000	63,863	1.9%	3,336,138	40
TEF Design - Kuth Ranieri Architects, JV	2024-0046	1000033472	9/5/2027	9/4/2029	3,400,000	335,866	9.9%	3,064,134	34
LDA - KMD, JV	2024-0044	1000033468	9/5/2027	9/4/2029	3,400,000	46,518	1.4%	3,353,482	34
MEI Architects	2024-0045	1000033471	9/3/2027	9/2/2029	3,400,000	282,020	8.3%	3,117,980	34
KMD-LDA- JV	206,145	1000024343	4/5/2025	4/5/2027	3,000,000	2,798,853	93.3%	201,147	5
MEI Architects - Marjang Architecture, JV	206,146	1000024344	5/10/2025	5/10/2027	3,000,000	2,514,355	83.8%	485,645	6
Perkins Eastman Architects	2022-0026	1000027302	1/22/2026	1/22/2028	3,000,000	2,198,621	73.3%	801,379	14
TEF-Kuth Ranieri Architects, JV	206,147	1000024345	3/21/2025	3/21/2027	3,000,000	2,114,353	70.5%	885,647	4
Subtotal	8				$25,600,000	$10,354,449	40.4%	$15,245,551	
Landscape Architecture									
Interstice Architects	2025-0053	1000035840	6/11/2029	6/11/2030	800,000	0	0.0%	800,000	43
Royston Hanamoto Alley & Abey (RHAA)	2025-0055	1000035841	6/4/2029	6/4/2030	800,000	312,186	39.0%	487,814	43
Merrill Morris Partners	2025-0051	1000035842	7/13/2029	7/13/2030	800,000	0	0.0%	800,000	44
Bionic	2025-0052	1000035843	6/19/2029	6/19/2030	800,000	0	0.0%	800,000	43
SWA Group	2025-0054	1000035844	7/13/2029	7/13/2030	800,000	289,250	36.2%	510,750	44
Subtotal	5				$4,000,000	$601,436	15.0%	$3,398,564	
Architectural and LA Total	**21**				**$48,800,000**	**$14,561,352**	**29.8%**	**$34,238,648**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Architectural Specialties As-Needed Professional Services									
Acoustical Engineering									
CSDA Design Group (CSDA)	2025-0010	1000035269	3/24/2029	3/24/2030	800,000	22,900	2.9%	777,100	40
Arup US, Inc.	2025-0011	1000035268	5/4/2029	5/4/2030	800,000	159,700	20.0%	640,300	42
Smith Fause & McDonald Inc	2025-0012	1000035270	4/14/2029	4/14/2030	800,000	31,601	4.0%	768,399	41
RWDI USA LLC (fka Wilson Ihrig)	2025-0013	1000037874	4/14/2029	4/14/2030	800,000	196,895	24.6%	603,105	41
Subtotal	4				$3,200,000	$411,096	12.8%	$2,788,904	
Audio-Visual, Telecom, IT									
ARUP US, Inc.	2023-0059	1000028919	7/16/2027	7/16/2028	750,000	630,145	84.0%	119,855	20
Shen Milsom and Wilke, LLC	2023-0057	1000028921	7/23/2027	7/23/2028	500,000	27,771	5.6%	472,229	20
Veneklasen Associates, Inc.	2023-0058	1000028920	8/6/2027	8/6/2028	750,000	618,610	82.5%	131,390	21
Subtotal	3				$2,000,000	$1,276,526	63.8%	$723,474	
Cost Estimating									
M Lee Corporation	2024-0072	1000034092	10/3/2028	10/2/2029	1,800,000	1,046,666	58.1%	753,334	35
Construction Management West, Inc.	2024-0073	1000034090	11/24/2028	11/24/2029	1,800,000	66,608	3.7%	1,733,392	36
MicroEstimating, Inc.	2024-0074	1000034093	9/17/2028	9/16/2029	1,800,000	190,099	10.6%	1,609,901	34
Saylor Consulting Group	2024-0075	1000034094	9/17/2028	9/16/2029	1,800,000	267,134	14.8%	1,532,866	34
Dabri, Inc.	2024-0076	1000034091	9/17/2028	9/16/2029	1,800,000	522,239	29.0%	1,277,761	34
Construction Management West, Inc.	205,503	1000022948	12/12/2025	12/12/2026	1,000,000	599,662	60.0%	400,338	1
MicroEstimating, Inc.	205,485	1000022951	11/4/2025	11/4/2026	1,000,000	201,855	20.2%	798,145	0
Subtotal	7				$11,000,000	$2,894,263	26.3%	$8,105,737	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Elevator Design									
Syska Hennessy Group	2024-0069	1000033793	9/25/2028	9/24/2029	1,000,000	558,413	55.8%	441,587	34
KP Elevator Consulting	2024-0070	1000033792	10/15/2028	10/14/2029	1,000,000	0	0.0%	1,000,000	35
JE Sellen Consulting, LLC	2024-0071	1000033791	9/25/2028	9/24/2029	1,000,000	144,695	14.5%	855,305	34
Subtotal	3				$3,000,000	$703,109	23.4%	$2,296,892	
Green Building, LEED Consulting									
AECOM Technical Services, Inc.	2026-0037	1000038250	N.A.	6/10/2031	2,600,000	0	0.0%	2,600,000	55
Arup US, Inc.	2026-0039	1000038252	N.A.	6/10/2031	2,600,000	186,380	7.2%	2,413,620	55
Glumac	2026-0038	1000038251	N.A.	6/10/2031	2,600,000	0	0.0%	2,600,000	55
Stok, LLC	2026-0040	1000038253	N.A.	6/10/2031	2,600,000	11,500	0.4%	2,588,500	55
Veregy Pacific, LLV (fka Enpowered Solutions)	205,502	1000023039	11/28/2025	11/28/2026	2,000,000	519,712	26.0%	1,480,288	0
Glumac	205,808	1000023040	2/2/2026	2/2/2027	2,000,000	184,940	9.2%	1,815,060	3
Stok, LLC	205,483	1000023041	11/2/2025	11/2/2026	3,000,000	2,466,817	82.2%	533,183	0
WSP USA Buildings, Inc.	205,606	1000023042	11/28/2025	11/28/2026	2,000,000	0	0.0%	2,000,000	0
Subtotal	8				$19,400,000	$3,369,349	17.4%	$16,030,651	
Historic Preservation									
Architectural Resources Group (ARG)	2023-0044	1000028634	5/25/2027	5/25/2028	600,000	600,000	100.0%	0	18
Page & Turnbull	2023-0045	1000028635	7/16/2027	7/16/2028	600,000	490,866	81.8%	109,134	20
Garavaglia Architecture, Inc. [Micro-LBE]	2023-0046	1000028637	6/12/2027	6/12/2028	400,000	0	0.0%	400,000	19
Subtotal	3				$1,600,000	$1,090,866	68.2%	$509,134	
IOR Inspection Services									
Montgomery Corporation	2023-0123	1000031532	2/6/2028	2/7/2029	1,500,000	1,211,044	80.7%	288,956	27
King Construction Inspection, Inc.	2023-0124	1000031531	2/20/2028	2/20/2029	1,000,000	0	0.0%	1,000,000	27
Subtotal	2				$2,500,000	$1,211,044	48.4%	$1,288,956	
Lighting Design									
Auerbach Glasow Architectural Lighting	2023-0015	1000028236	5/15/2027	5/14/2028	400,000	260,500	65.1%	139,500	18
HLB Lighting Design, Inc.	2023-0014	1000028235	5/15/2027	5/14/2028	400,000	192,698	48.2%	207,302	18
Syska Hennessy Group	2023-0016	1000028237	5/15/2027	5/14/2028	400,000	0	0.0%	400,000	18
Weller Design Architectural Lighting [Micro-LBE]	2023-0017	1000028238	5/15/2027	5/14/2028	400,000	147,163	36.8%	252,837	18
Subtotal	4				$1,600,000	$600,361	37.5%	$999,639	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Specifications Writing									
Emily Borland Specifications, Inc.	2024-0014	1000032085	3/12/2028	3/12/2029	1,200,000	681,502	56.8%	518,498	28
Dabri, Inc.	2024-0015	1000032084	3/12/2028	3/12/2029	800,000	0	0.0%	800,000	28
Emily Borland Specifications, Inc.	205,916	1000024108	2/2/2026	2/2/2027	600,000	598,092	99.7%	1,908	3
Dabri, Inc.	205,862	1000024109	1/19/2026	1/19/2027	400,000	73,071	18.3%	326,929	2
Subtotal	4				$3,000,000	$1,352,666	45.1%	$1,647,334	
Waterproofing									
Allana Buick & Bers, Inc.	2023-0087	1000030139	1/16/2028	1/17/2029	1,050,000	1,019,836	97.1%	30,164	26
Aquatech Resources, Inc.	2023-0086	1000030141	10/17/2027	10/17/2028	700,000	27,000	3.9%	673,000	23
Interactive Resources, Inc.	2023-0083	1000030143	2/6/2028	2/7/2029	700,000	0	0.0%	700,000	27
McGinnis Chen Associates, Inc.	2023-0085	1000030144	11/1/2027	11/1/2028	1,050,000	829,986	79.0%	220,014	24
Walker Consultants, Inc.	2023-0084	1000030145	11/21/2027	11/21/2028	700,000	489,720	70.0%	210,280	24
Allana Buick & Bers, Inc.	206,916	1000024727	10/11/2026	10/11/2027	750,000	737,683	98.4%	12,317	11
McGinnis Chen Associates, Inc.	206,228	1000024728	4/10/2026	4/10/2027	750,000	750,000	100.0%	0	5
Interactive Resources, Inc.	206,917	1000024890	8/17/2026	8/17/2027	500,000	15,080	3.0%	484,920	9
Subtotal	8				$6,200,000	$3,869,305	62.4%	$2,330,695	
Architectural Specialties Total	**46**				**$53,500,000**	**$16,778,584**	**31.4%**	**$36,721,416**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Other Specialties As-Needed Professional Services									
Infrastructure Engineering Support									
Dabri, Inc.	206,985	1000026402	9/26/2026	9/26/2027	4,500,000	4,490,299	99.8%	9,701	10
Hollins Consulting, Inc.	206,984	1000026401	9/26/2026	9/26/2027	3,000,000	1,428,633	47.6%	1,571,367	10
Subtotal	2				$7,500,000	$5,918,931	78.9%	$1,581,069	
Project Controls & Construction Management									
AGS, Inc.	2024-0103	1000034942	1/23/2029	1/23/2030	4,400,000	648,715	14.7%	3,751,285	38
Avila & Associates Consulting Engineers, Inc.	2024-0102	1000034941	1/23/2029	1/23/2030	4,400,000	1,318,140	30.0%	3,081,860	38
Consor-Salimi, JV	2024-0105	1000034944	1/23/2029	1/23/2030	4,400,000	4,070,044	92.5%	329,956	38
ECS-SCG JV	2024-0100	1000034939	1/23/2029	1/23/2030	4,400,000	1,360,570	30.9%	3,039,430	38
Hollins Consulting, Inc.	2024-0101	1000034940	1/23/2029	1/23/2030	4,400,000	2,363,551	53.7%	2,036,449	38
Townsend Management, Inc. - CM Pros, JV	2024-0104	1000034943	2/2/2029	2/2/2030	4,400,000	2,594,206	59.0%	1,805,794	39
Construction Management West, Inc.	2024-0106	1000034945	1/23/2029	1/23/2030	1,500,000	1,147,158	76.5%	352,842	38
Design & Construction Management Services (DCMS)	2024-0108	1000034947	1/23/2029	1/29/2030	2,250,000	2,182,205	97.0%	67,795	38
Joe Hill Consulting & Engineering Corp	2024-0107	1000034946	1/23/2029	1/23/2030	1,500,000	1,123,670	74.9%	376,330	38
Cooper Pugeda Management-Salimi, JV	206,180	1000024504	5/8/2026	5/8/2027	4,500,000	4,455,196	99.0%	44,804	6
AGS, Inc.	206,181	1000024505	4/5/2026	4/5/2027	3,000,000	1,475,381	49.2%	1,524,619	5
Avila & Associated Consulting Engineers, Inc.	206,182	1000024506	4/5/2026	4/5/2027	3,000,000	2,689,492	89.6%	310,508	5
Environmental & Construction Solutions, Inc.	206,183	1000024507	4/5/2026	4/5/2027	4,500,000	4,499,933	100.0%	67	5
Townsend Management, Inc. - CM Pros, JV	206,184	1000024508	4/11/2026	4/11/2027	4,500,000	3,761,659	83.6%	738,341	5
Design & Construction Management	206,185	1000024509	4/6/2026	4/6/2027	4,500,000	4,483,646	99.6%	16,354	5
Construction Management West, Inc. [Micro-LBE]	206,149	1000024502	4/11/2026	4/11/2027	1,500,000	753,081	50.2%	746,919	5
InnoActive Group, LLC [Micro-LBE]	206,150	1000024503	4/3/2026	4/3/2027	1,500,000	0	0.0%	1,500,000	5
AAES, Inc. [Micro-LBE]	206,148	1000024501	4/3/2026	4/3/2027	1,500,000	611,850	40.8%	888,150	5
Subtotal	18				$60,150,000	$39,538,496	65.7%	$20,611,504	
Special Inspection & Testing									
Applied Materials & Engineering	2025-0070	1000036305	8/12/2029	8/12/2030	1,600,000	7,192	0.4%	1,592,808	45
ISI - Inspection Services, Inc.	2025-0071	1000036306	8/12/2029	8/12/2030	1,600,000	147,281	9.2%	1,452,719	45
Ninyo & Moore	2025-0072	1000036307	8/5/2029	8/5/2030	1,600,000	0	0.0%	1,600,000	45
RES Engineers, Inc.	2025-0073	1000036308	9/7/2029	9/7/2030	1,600,000	281,693	17.6%	1,318,307	46
Smith-Emery San Francisco	2025-0074	1000036309	8/28/2029	8/28/2030	1,600,000	1,007,667	63.0%	592,333	45
Subtotal	5				$8,000,000	$1,443,832	18.0%	$6,556,168	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Surveying No. 6, 7									
BKF Engineers	2023-0127	1000031231	4/14/2028	4/14/2029	2,000,000	340,202	17.0%	1,659,798	29
Chaudhary & Associates, Inc.	2023-0126	1000031232	2/6/2028	2/7/2029	3,000,000	2,806,511	93.6%	193,489	27
F3 & Associates, Inc.	2023-0128	1000031233	4/14/2028	4/14/2029	2,000,000	557,352	27.9%	1,442,648	29
Towill, Inc.	2023-0125	1000031234	2/6/2028	2/7/2029	3,000,000	1,974,645	65.8%	1,025,355	27
Mike O'Dell Survey [Micro-LBE]	2023-0129	1000031236	2/14/2028	2/14/2029	3,000,000	1,373,903	45.8%	1,626,097	27
Subtotal	5				$13,000,000	$7,052,613	54.3%	$5,947,387	
Other Specialties Total	**30**				**$88,650,000**	**$53,953,872**	**60.9%**	**$34,696,128**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
Master As-Needed Construction Contracts (MAN)									
M21 - Tree Services									
Arborist Now	207,030	1000027864	NA	8/6/2028	2,000,000	0	0.0%	2,000,000	21
Professional Tree Care Company	207,032	1000027866	NA	8/6/2028	2,000,000	568,430	28.4%	1,431,570	21
West Coast Arborists	207,028	1000027867	NA	8/6/2028	2,000,000	943,015	47.2%	1,056,985	21
Subtotal	3				$6,000,000	$1,511,445	25.2%	$4,488,555	
M22 - General Building Services									
Svala Construction	2023-0130	1000032077	NA	2/17/2029	3,000,000	0	0.0%	3,000,000	27
KLW	2023-0131	1000032076	NA	2/17/2029	3,000,000	0	0.0%	3,000,000	27
Rubecon	2025-0046	1000036135	NA	9/15/2027	3,000,000	0	0.0%	3,000,000	10
City Building	2025-0083	1000037369	NA	11/10/2027	3,000,000	0	0.0%	3,000,000	12
DC Construction	Review and A\		NA				0.0%	0	0
Dynasel USA	2025-0082	1000037370	NA	3/22/2028	3,000,000	0	0.0%	3,000,000	16
Subtotal	5				$15,000,000	$0	0.0%	$15,000,000	
M23 - General Engineering Services									
R&S Construction Management	2023-0133	1000031980	NA	2/17/2029	3,000,000	1,669,184	55.6%	1,330,816	27
Fontenoy Engineering	2023-0134	1000031978	NA	2/17/2029	3,000,000	131,000	4.4%	2,869,000	27
Power Engineering	2023-0132	1000031979	NA	2/17/2029	3,000,000	621,412	20.7%	2,378,588	27
Yerba Buena Engineering	2025-0002	1000035476	NA	4/29/2027	3,000,000	0	0.0%	3,000,000	5
Manson Construction	2025-0001	1000035532	NA	4/29/2027	3,000,000	0	0.0%	3,000,000	5
Subtotal	5				$15,000,000	$2,421,596	16.1%	$12,578,404	
Master As-Needed Construction Contracts Total	**13**				**36,000,000**	**3,933,041**	**10.9%**	**32,066,959**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
General As-Needed Construction Contracts									
G21 - Tree Services (West Coast Arborists)	2025-0027	1000035550	NA	4/30/2027	2,559,027	2,661,340	104.0%	-102,313	5
G23 - Pavement Preservation No. 5 (Paving Coatings Co.	2023-0043	1000029010	NA	6/20/2028	8,393,250	7,718,511	92.0%	674,739	19
G24 - Concrete Slicing (Precision Emprise LLC)	2023-0011	1000028742	NA	6/3/2028	10,989,000	10,371,604	94.4%	617,396	19
G25 - Tree Services (The Professional Tree Care Co.)	2025-0026	1000035551	NA	4/30/2027	3,140,870	2,580,375	82.2%	560,495	5
G27 - Sidewalk Inspection and Repair Program (LC Gene	2024-0065	1000034507	NA	7/4/2027	4,975,025	4,019,405	80.8%	955,620	8
G29 - Pavement Preservation No. 6 (Paving Coatings Co.	2025-0006	1000035446	NA	4/1/2027	6,787,200	5,110,859	75.3%	1,676,341	5
G32 - Pavement Preservation No. 7 (VSS International, I	2025-0107	1000037637	NA	1/6/2029	6,490,120	883,205	13.6%	5,606,915	26
General As-Needed Total	**7**				**$43,334,492**	**$33,345,300**	**76.9%**	**$9,989,192**	

As-Needed Professional and Construction Contracts Status Report
for Month Ending 10/31/2026

Prime Consultant/Contractor	Award No.	PS Contract ID	Deadline to Award New CSO	Master Contract Exp. Date	Contract Amount ($)	Amount Expended ($)	% Expended	Remaining Balance ($)	# of Months to Exp.
JOC As-Needed Construction Services									
J53 - General Engineering (R&S Construction Mgt)	2023-0024	1000028759	5/19/2028	5/19/2028	7,500,000	2,734,157	36.5%	4,765,843	18
J55 - General Building (Angotti & Reilly)	2023-0039	1000028888	6/11/2028	6/11/2028	5,000,000	0	0.0%	5,000,000	19
J56 - General Building (MIK Construction)	2023-0040	1000028889	5/21/2027	5/21/2027	7,500,000	7,201,979	96.0%	298,021	6
J57 - General Engineering Micro-LBE (Hernandez Eng)	2023-0097	1000031296	12/17/2026	12/17/2026	7,500,000	7,126,758	95.0%	373,242	1
J58 - General Building Micro-LBE (Svala Construction)	2024-0012	1000032310	3/25/2027	3/25/2027	7,500,000	7,499,853	100.0%	147	4
J59 - General Engineering (Cal State Construction)	2023-0041	1000028885	5/21/2027	5/21/2027	7,500,000	7,439,874	99.2%	60,126	6
J60 - General Building (Rubecon General Contracting)	2023-0042	1000028891	6/1/2028	6/1/2028	5,000,000	3,034,376	60.7%	1,965,624	19
J62 - General Building (City Building)	2023-0099	1000031276	12/7/2028	12/7/2028	7,500,000	6,368,324	84.9%	1,131,676	25
J63 - General Electrical - Industrial (U.S. Electric)	2023-0100	1000031323	12/12/2026	12/12/2026	7,500,000	7,464,411	99.5%	35,589	1
J64 - General Engineering (Fontenoy Engineering)	2025-0014	1000035423	4/7/2027	4/7/2027	7,500,000	2,983,090	39.8%	4,516,910	5
J65 - General Building (MIK Construction)	2025-0069	1000036570	8/25/2027	8/25/2027	7,500,000	6,420,878	85.6%	1,079,122	9
J66 - General Building Mirco-LBE (Svala Construction)	2026-0010	1000037962	3/15/2028	3/15/2028	5,000,000	739,783	14.8%	4,260,217	16
J67 - General Engineering Micro-LBE (Yerba Buena)	2026-0011	1000037965	4/12/2028	4/12/2028	5,000,000	1,393,351	27.9%	3,606,649	17
JOC Total	**13**				**$87,500,000**	**$60,406,833**	**69.0%**	**$27,093,167**	

Summary

Total Active Contracts	**169**
Contracts Expired and under closeout	**0**
Contracts in award process (not counted in total above)	**4**

Disciplines	No. of Contracts	Contract $	Expended $	% Expended	Remaining $
Infrastructure	39	77,750,000	42,132,629	54.2%	35,617,371
Architecture & Landscape Arch.	21	48,800,000	14,561,352	29.8%	34,238,648
Architectural Specialties	46	53,500,000	16,778,584	31.4%	36,721,416
Other Specialties	30	88,650,000	53,953,872	60.9%	34,696,128
Master As-Needed	13	36,000,000	3,933,041	10.9%	32,066,959
General As-Needed	7	43,334,492	33,345,300	76.9%	9,989,192
JOC	13	87,500,000	60,406,833	69.0%	27,093,167
Total Awarded	**169**	**$435,534,492**	**$225,111,611**	**51.7%**	**$210,422,881**