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EXECUTIVE SUMMARY 

Public Safety Building 
The erection of steel is planned according to several sequences that install steel beginning 
along the west edge of the site and proceeding across the site to the east edge. There are 6 
sequences. Steel erection began January 14, 2013 and continues through February for 
Sequence 1 and began for Sequence 2 and 3, followed by metal decking and concrete slab 
placement.  Bid and Award for a remainder of eight trade packages is anticipated through the 
end of April.   
 
Project Cost, inclusive of all change orders to date, is tracking well within the Total Project 
Budget of $239M. 
 
There are ostensibly 66 days of delay, which are under review by DPW and Vanir/CM Pros – JV 
(construction management support services consultant). 
 
 
Neighborhood Fire Stations 
Seismic Projects: The Design Development phase for Station #16 is proceeding on schedule.  
The 50% DD set was submitted on schedule on February 21, 2013 and the cost estimate was 
completed on March 8.  The project is slightly over budget, however certain allowances are 
being held until additional design development occurs on key structural issues.  The 100% DD 
set is due to be submitted on April 19, 2013.  Staff provided a project briefing to leaders of 
Marina / Cow Hollow neighborhood and commerce groups at a March 29 meeting hosted by 
District 2 Supervisor Mark Farrell.  
 
Concept phase for Station #5 resumed as scheduled on January 28.  SFFD approved concept 
floor plans on February 25, 2013; concept façade development continues.   
 
The Warriors development team made various public presentations of their proposed project at 
Piers 30/32, which includes a new Fire Boat Station #35 at the site.  SFFD direction is to assess 
the probability of the Warriors development EIR in June 2013 before deciding whether to 
continue development of the Pier 22-1/2 site as a viable backup option if needed.   
 
Comprehensive Projects:  Construction Documents design phase for Station #36 continues on 
schedule.  The 50% CD cost estimate was delivered on schedule on March 4, and the project 
continues within budget. The 100% CD deliverable is scheduled to be submitted on April 3, 
2013. 
 
Focused Scope Projects:  Substantial completion was achieved on Roof package #3 (3 stations) 
and package #4 (4 stations) on February 11, 2013.  The substantial completion date reflected 
mutually agreed upon rain delay days.  Final completion was not reached as scheduled for 
March 2013.  Staff is working diligently to gather all close-out documents required by the 
contract in order to achieve Final Completion.  JOC contractor began Station #2 roof 
replacement work as scheduled on January 7, 2013.  The roof work was completed as 
scheduled on March 8, 2013.  The contractor has filed a request for substantial completion 
extension to complete certain mechanical scope items by April 18, 2013. NTP for roof package 
5 (2 stations) is anticipated for April 2013.  Exterior Paint:  Work by DPW-BBR was completed 
as scheduled at Station #38 on March 8.  Package 4 building envelope package award phase is 
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underway to OnPoint Construction.  NTP is anticipated in April 2013.   DPW BBR began 
painting Station 49 in March 2013.  Bidding of remaining exterior paint projects will follow 
completion of roof construction.  NTP was issued on emergency generator Station #6 project to 
AAA Co. on March 25.  Emergency generator Station #17 pricing proceeded in March 2013.  
SFFD direction is to compare the two delivery methods (design-bid-build at Station #6 and 
design-build using DPW in-house forces at Station #17) upon completion. The existing 
emergency generator at Station #15 is experiencing mechanical malfunction and the SFFD 
directed the Station #6 team to replace as soon as feasible.  Design was submitted as 
scheduled on February 1.  Due to the size of the generator necessary to backup specialized 
equipment at this station such as the Bauer unit, this project will require a BAAQMD permit.   
 
Auxiliary Water Supply System (AWSS) 
AECOM/AGS JV is scheduled to complete the planning study final report by September 2013. 
 
Design work continued for Pumping Stations 1 and 2.  The bid and award period for the 
combined Ashbury Tank, Jones Street Tank, and Twin Peaks Reservoir contract is scheduled to 
start in April 2013. 
 
Design work continued for new cisterns.  Construction bids were received for New Cisterns 
Contract A on March 28, 2013. 
 
Planning and design work for pipeline and tunnel projects is being organized.  
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Budget and Expenditures 
The total ESER bond funds allocation is $301,115,000, the cumulative proceeds for three bond 
sales.  The ESER expenditures increased by $7,141,214 from $75,985,532 to $83,126,747 
which represents 20% of the budget. 
 
As part of the AAO FY 12-13, the Fire Department received authorization to appropriate 
$8,272,000 which DPW has allocated to the Fire Boat Station No. 35, Fire Station No. 35 Slab 
Repair, and the FF&E Fire Station No. 1.  The expenditures increased by $78,837 from 
$688,144 to $766,981. 
 
The combined budget, appropriation and expenditures are $420,572,000, $309,387,000 and 
$83,893,728 respectively and it is summarized as follows: 
 

 
 
For a detailed breakdown of the budget and expenditures refer to pages 3 and 4. 
 
The Department of Public Works, together with the San Francisco Public Utilities Commission, 
is pursuing approval for the sale and appropriation of fourth bond sale in the amount of 
$31,240,000 to fund the Neighborhood Fire Stations and the AWSS components as well as its 
related cost of issuance, accountability and GOBOC costs.  For a breakdown of the fourth bond 
sale request, refer to the Funding section of this report. 

City Job Orders Allocations/ Expenditures/

Component Budget Allocations Budget Expenditures Budget

Public Safety Building $239,000,000 $227,217,257 95% $62,453,437 26%

Neighborhood Fire Stations (NFS) $64,000,000 $23,997,481 37% $9,878,040 15%

Auxiliary Water Supply System (AWSS) $102,400,000 $46,396,776 45% $9,671,072 9%

Oversight, Accountability & Cost of Issuance $6,900,000 $2,737,358 40% $1,124,197 16%

Master Project $0 $766,128

Total (CESER1) $412,300,000 $301,115,000 73% $83,126,747 20%

Fire Facility Bond Funds

7424A Fire Boat/ Fire Station No. 35 $7,629,000 $7,207,023 94% $0 0%

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFCBLDFD33/3CFPSLOC) $343,000 $343,000 100% $265,989 78%

7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC) $300,000 $721,977 241% $500,992 167%

Total (CFCBLDFD) $8,272,000 $8,272,000 100% $766,981 9%

Combined Total (ESER+Fire Facility Funds) $420,572,000 $309,387,000 74% $83,893,728 20%
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Current

Previous Change +/‐ Current 03/01‐03/31/13

Public Safety Building

7400A Public Safety Planning (included in 7410A) $550,000 $550,000 $0 $550,000 $550,000 $0 $550,000 $0 $0 100% 0%

7410A Public Safety Building $238,450,000 $227,217,257 $0 $227,217,257 $56,754,169 $5,699,268 $62,453,437 $145,546,703 $16,156,328 27% 26%

Sub‐Total $239,000,000 $227,217,257 $0 $227,217,257 $56,754,169 $5,699,268 $62,453,437 $145,546,703 $19,217,117 27% 26%

Neighborhood Fire Stations (NFS)

Focused Scope Projects

7431A Roofing $5,109,248 $4,653,304 $0 $4,653,304 $2,602,625 $554,835 $3,157,460 $709,907 $785,936 68% 62%

7432A Showers $1,472,581 $1,087,815 $0 $1,087,815 $176,211 $3,225 $179,436 $24,464 $883,915 16% 12%

7434A Window Repair $1,211,563 $1,000,779 $0 $1,000,779 $64,790 ($6) $64,784 $1,447 $934,548 6% 5%

7435A Mechanical Repairs $724,161 $1,711,166 $0 $1,711,166 $0 $0 $0 $0 $1,711,166 0% 0%

7436A Exterior Envelope $1,500,009 $1,583,791 $0 $1,583,791 $165,957 $35,938 $201,895 $192,030 $1,189,866 13% 13%

7437A Generators $2,076,589 $1,544,978 $0 $1,544,978 $60,964 $0 $60,964 $145,423 $1,338,591 0% 3%

7438A Station #44 $1,567,265 $100,000 $0 $100,000 $39,673 $15,413 $55,086 $0 $44,914 0% 4%

7439A Focused Scope Misc.  $124,424 $466,395 ($16,000) $450,395 $115,125 $9,061 $124,186 $0 $326,209 0% 100%

Comprehensive

7427A Fire Station No. 36 $4,798,218 $1,000,000 $0 $1,000,000 $350,132 $57,549 $407,681 $294,359 $297,960 41% 8%

Seismic $0

7440A Fire Station No. 5 $13,838,757 $1,500,000 $0 $1,500,000 $197,502 $19,708 $217,210 $7,893 $1,274,897 14% 2%

7441A Fire Station No. 9 Utility Isolation $200,000 $200,000 $0 $200,000 $0 $0 $0 $0 $200,000 0% 0%

7442A Fire Station No. 16 $8,841,656 $1,500,000 $0 $1,500,000 $447,530 $58,748 $506,278 $6,470 $987,252 34% 6%

7424A Fire Boat/ Fire Station No. 35 $9,515,859 $590,288 $0 $590,288 $81,525 $346 $81,871 $0 $508,417 14% 1%

7424A Fire Boat/ Fire Station No. 35   (CFCBLDFD24/3CFPSLOC) $7,629,000 (3) $7,629,000 ($421,977) $7,207,023 $0 $0 $0 $0 $7,207,023 0% 0%

7425A Medical/Equipment Logistics Ctr. $589,000 $100,000 $0 $100,000 $0 $0 $0 $0 $100,000 0% 0%

Non‐ESER Related

7433A Fire Boat/Fire Station No. 35 Slab Repair (CESER) $131,857 ($131,857) $0 $38,113 ($38,113) $0 $0 $0 ‐ ‐

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFCBLDFD33/3CFPSLOC) $358,000 (3) 343,000.00           $0 $343,000 $265,931 $58 $265,989 $42,781 $34,230 78% 74%

7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC) $722,000 (3) $300,000 $421,977 $721,977 $422,213 $78,779 $500,992 $0 $220,985 0% 69%

Soft Costs $0 $0

7420A NFS (Pre‐Bond) $1,015,669 $1,015,669 $0 $1,015,669 $1,015,669 $0 $1,015,669 $0 $0 100% 100%

7429A ESER NFS Team Building $0 $16,000 $16,000 $0 $0 $0 $0 $16,000 0% ‐

7430A Neighborhood Fire Stations $10,202,040 $5,943,296 $0 $5,943,296 $2,924,116 $114,422 $3,038,538 $835,555 $2,069,203 51% 30%

Component Reserve $775,960 $0 $0 $0 $0 $0 $0 $0 $0 ‐ ‐

Sub‐Total $72,272,000 (3) $32,401,338 ($131,857) $32,269,481 $8,968,076 $909,965 $9,878,040 $2,260,329 $20,131,112 31% 14%

% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total
Job Order Number & Title

Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
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Current

Previous Change +/‐ Current 03/01‐03/31/13

Auxiliary Water Supply System (AWSS)   

1390J AWSS Planning & Development $1,316,963 $1,316,963 $0 $1,316,963 $1,316,963 $0 $1,316,963 $0 $0 100% 1%

CUW AWS AW

01. Jones Street Tank $6,413,883 $900,000 $3,110,000 $4,010,000 $879,531 $89,093 $968,624 $55,026 $2,986,350 0% 1%

02. Ashbury Heights Tank $5,821,830 $900,000 $5,282,316 $6,182,316 $733,887 $74,328 $808,215 $59,834 $5,314,267 13% 1%

03. Twin Peaks Reservoir $4,243,029 $900,000 $2,572,316 $3,472,316 $818,470 $86,130 $904,600 $54,440 $2,513,276 0% 1%

04. Pump Station No. 2 $14,011,862 $1,500,000 $143,245 $1,643,245 $924,303 $61,263 $985,566 $245,653 $412,026 60% 1%

05. Pump Station No. 1 $3,453,628 $951,384 $118,000 $1,069,384 $729,154 $46,732 $775,886 $57,866 $235,632 0% 1%

06. Cisterns Contract No. 1 $3,552,303 $1,000,000 $0 $1,000,000 $483,739 $7,198 $490,937 $4,820 $504,243 49% 0%

07. Cisterns Contract No. 2 $10,656,909 $7,300,000 $6,000,000 $13,300,000 $1,000,987 $85,624 $1,086,611 $85,810 $12,127,579 8% 1%

08. Cisterns Contract No. 3 $10,656,909 $200,000 $0 $200,000 $27,360 $6,095 $33,455 $4,977 $161,568 17% 0%

09. Cisterns Contract No. 4 $10,656,909 $160,000 $0 $160,000 $20,106 $5,621 $25,727 $5,183 $129,090 0% 0%

10. Pipes and Tunnels AWSS Modernization Study $3,000,000 $3,000,000 $0 $3,000,000 $1,953,662 $62,343 $2,016,005 $522,585 $461,410 67% 2%

11. Pipe/Tunnel #1 $9,443,275 $411,800 $0 $411,800 $253,742 $4,741 $258,483 $5,099 $148,218 63% 0%

Pipe/Tunnel #2 $9,443,275 $0 $0 $0 $0 $0 $0 $0 $0 0% 0%

Pipe/Tunnel #3 $9,729,225 $0 $0 $0 $0 $0 $0 $0 $0 0% 0%

CUW AWS 01 $0 $27,856,629 ($17,225,877) $10,630,752 $0 $0 $0 $0 $10,630,752 100% 0%

Sub‐Total $102,400,000 $46,396,776 $0 $46,396,776 $9,141,904 $529,168 $9,671,072 (1) $1,101,293 $35,624,411 21% 9%

General Obiligation Bond (GOB) Oversight/Accountability and Cost of Issuance and Associated Costs

Controller's Audit Fund (081C4) $810,800 $597,825 $0 $597,825 $5,719 $0 $5,719 $592,106 $0 1% 0%

Citizens GOB Oversight Committee (081GO) $405,400 $301,115 $0 $301,115 $3,445 $2,813 $6,258 $294,857 $0 2% 0%

Cost of Issuance (06C00+07311) $877,594 $0 $877,594 $900,267 $0 $900,267

Underwriter's Discount $960,824 $0 $960,824 $211,953 $0 $211,953 (2)

Sub‐Total $6,900,000 $2,737,358 $0 $2,737,358 $1,121,384 $2,813 $1,124,197 $886,963 $726,198 41% 16%

Master Project (06C00+06700) $634,271 $131,857 $766,128 $0 $0 $0 $0 $766,128 0% ‐

Total $420,572,000 (3) $309,387,000 $0 $309,387,000 (3) $75,985,532 $7,141,214 $83,126,747 $149,795,288 $76,464,965 27% 20%

As of 04/10/13, the FAMIS fiscal month 09 2013 (March 2013), actual expenditures are $147,104,249.  The variances are as follows:
(1) The transfer out to PUC AWSS is shown as actual (0935W  OTO TO 5W‐WATER DE ) $46,396,776

(a) less $1,316,963 for forecasted pre‐bond expenditures not yet posted in FAMIS ($1,316,963)
(b) less $8,354,109 for actuals per FAMIS Project structure CUW AWS AW posted as of 04/10/13. ($8,354,109)

(2) Bond Sale Premiums
(a)  The First Bond Sale underwritters discount of $211,953 was separated from the premium  $5,118,923 $5,118,923
(b) Deducted underwritters discount $211,953 from 0934G  OTO TO 4D/GOB‐GEN and added it to 07311 BOND ISSUANCE COST ($211,953)
(c) The Second Bond Sale premium of $16,898,267 (0934G ) $16,898,268
(d) The Third Bond Sale premium of $6,213,547 (0934G) $6,213,547

(3) The budget for NFS increased by $8.272M from $64M to $73.372M  to include previous Fire Facility Bond Funds to supplement ESER1
NFS funds.  As a result, the overall budget increased from $412.3M to $420.572M.  
The additional funds are under project structure (CFCBLDFDXX) / funding source (3CFPSLOC)

($8,272,000) ($766,981)

Total (CESER1) $301,115,000 $147,104,249

Job Order Number & Title
Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total

$5,683,800 $0 ($22,673) 60% 20%

(a) Less Job Order appropriation and expenditures reported under 7424A, 7433A, 7444A
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PROGRAM SUMMARY AND STATUS 

Public Safety Building 
 

 
Structural Steel and Deck at Sequence 5. 
 

 

Shotcrete at Level 1 Wall. 
 

 
View of Building looking East. 
 

Welding at Level 3, Sequence 5 
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Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the 
SFPD Headquarters – effectively the command and control administration of the City’s police 
department-including the relocation of Southern District Station and a new Mission Bay Fire 
Station. Included in the project is the reuse of Fire Station #30, which will serve as a multi-
purpose facility for the Fire Department and the community.  Historic resource consultants have 
determined that the existing fire station is eligible for the National Register of Historic Places.  
Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation Measures, Item D.02, this 
facility will be retained and reused in a manner that preserves its historic integrity.  The other 
components of the project will be designed to be respectful of the historic integrity of the existing 
fire station.   
 
Both the Police Headquarters and the Southern District Police station are located at 850 Bryant 
also known as the Hall of Justice.  This facility is over 50 years old and does not meet current 
seismic codes and requirements.  In the event of a major earthquake, this building is not 
expected to be operational.  The PSB will provide a new venue for these two police elements 
that are a part of a larger strategy to replace the Hall of Justice, established in the City’s Capital 
Plan as the Justice Facilities Improvement Program (JFIP). 
 
Project Background:   The functionality of the entire police department in the event of a major 
catastrophe relies on the ability of the police leadership within police command center 
headquarters to promptly and properly coordinate public safety services in the city. The district 
station plays an equally critical role in providing responsive public safety to residents of San 
Francisco in a timely manner. This station includes those working the front line that are the first to 
arrive at a crime scene, maintain the peace during difficult situations, assist in the investigation of 
criminal activity; provide support to other first responders including the Fire Department, the 
Medical Examiner and Crime Scene Investigation (CSI). 
 
Project Status: 
 
Construction Activities: 

 Steel erection for Sequences 3 through 5 at levels 1 through 6, targeting completion by 
mid-April. 

 Metal stud framing installation continues at all levels for sequence 1, beginning   
 Layout and insert installations for mechanical, electrical, plumbing components 

underway through March. 
 Fire-proofing (on structural steel) for Sequence #1 began in March, to be continued by 

sequences 2 and 3. 
 Architectural wall mockups and concrete mix testing underway in March, to target 

approval on first week of April.   
 
DBI continues to review, in parallel, permit addenda – MEP, Architectural, Fuel Tank, 
Curtainwall, Fire protection, and the separate Fire Station 30 building permit.  Fire Station 30 
permit plan check have been completed and expected to be issued in April.  A remainder of 
three permit addenda will be submitted by the Contractor by June 2013. 
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Project Schedule:   
DPW and Construction Management Consultants are reviewing 66 working days of project 
delay on the project critical path.   

 Utilities and Site Work affected by other Agencies – 36 working Days (51 calendar days) 
 Site/ Foundation Permit issuance delay – 5 working days (7 calendar days) 
 Structural Design Revisions – 25 working days (35 calendar days) 

 
RFQ/RFP issuance, pre-qualification, and pre-bid meetings, RFQ application scoring, are 
occurring for various trade packages.  
 
Trade Package Activities: 

 Ceramic Tiles RFQ evaluation on 3/5 resulted in 3 qualified firms; DPW and CM/GC is 
outreaching to additional firms to solicit additional interests. 

 Acoustical Ceiling bids opened on 3/7, with 4 bids ranging from $1.19M to $1.78M, 
tracking against a budget of $1.5M. 

 Architectural Louvers and Metal Panels received one bid on 3/14, out of three qualified 
bidders.  Review of the lowest apparent bid is underway for technical responsiveness. 
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Project Budget Status:  The budget for the Public Safety Building is $239,000,000.  The 
approved appropriated amount is $227,217,257 funded from the proceeds of both the First and 
Second Bond Sales.   
 
Current Expenditures:  The expenditures increased by $5,699,268 from $56,754,169 to 
$62,453,437. The following is an account of the expenditures for this month: 
 

1. CONSTRUCTION, PURCHASE, & INSTALLATION increased by $5,419,474 as 
follows: 
 Task 40 Charles Pankow Builders increased by $5,413,582 from $28,177,976 to 

$33,591,558 for construction services provided in January 2013 and submitted 
as progress payment request #31. 

 Task 28 Art Commission increased by $5,892 from $1,101,611 to $1,107,503 for 
administrative services through March 15. 

2. PROJECT CONTROL increased by $279,794 from $27,294,205 to $27,573,999 as 
follows.  Note all labor activities provided by DPW are through March 15 unless 
otherwise noted. 
 Task 11a DPW/PM increased by $58,888 from $2,217,243 to $2,276,132 for 

project management services. 
 Task 18 DPW/Administration increased by $10,413 from $24,458 to $34,871 for 

public relations services. 
 Task RP Reproduction Services increased by $6,067 from $15,075 to $21,142 

for reproduction services. 
 Task 12c DPW Disability Access Coordinator increased by $1,420 from $32,217 

to $33,637. 
 Task 11b DPW/BDC increased by $69,861 from $3,241,834 to $3,311,695 for 

services including the following: 
FS30 

 Building Permit approved.  Construction kick-off meeting held. 
PSB Interiors 

 Continued construction Administration efforts including responding to 
RFIs, reviewing submittals, reviewing construction, and MEPFS 
coordination meetings 

 Task 12a DPW/IDC Structural increased by $255 from $53,642 to $53,897 for 
peer review services. 

 Task 11c DPW BDC increased by $23,213 from $386,517 to $409,730 for FF&E 
Color board submitted to project management and Worked on FF&E drawings 
and specifications and reviewed scope with the purchaser. 

 Task 5H Kai-Yee Woo increased by $5,580 from $68,954 to $74,534 for 
professional services from 12/16/12 thru 02/28/13 including FF&E Asset 
Management database development, layout plans/equipment options, schedule, 
communications, submittals, vendor/manufacturer communications and 
attendance of meetings. 

 Task 5D Vanir – Construction Management Support Services increased by 
$33,417 from $321,340 to $354,757 for services provided in December and 
submitted as progress payment no. 10. 

 Task 11d DPW BDC increased by $19,579 from $233,720 to $253,298 for 
construction management. 
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 Task 54 Charles Pankow Builders, Ltd. increased by $8,728 from $2,338,561 to 
$2,347,289 for pre-construction services provided in January 2013 and submitted 
as progress payment request #31. 

 Task 31 PUC/EnerNoc increased by $16,404 from $97,781 to $114,185 for 
building commission services. 

 Task 5K AEW Engineers submitted first progress payment request in the amount 
of $17,761 for additional dust and airborne asbestos monitoring services. 

 Task 53 GTC Geotechnical increased by $5,904 from $862,442 to $868,346 for 
geotechnical consulting services provided between 11/24/12 thru 02/1/13 and 
submitted as progress payment request no. 29.  Services included project 
coordination and management, response to contractor’s RFIs regarding fill 
materials, monitoring of inclinometers and piezometers, preparation and 
distribution of inclinometer deflection plots and daily field reports and work plan. 

 Task 5J AEW Engineers submitted final progress payment request in the amount 
of $485 increasing the expenditures from $34,515 to $35,000 for environmental 
support. 
 

Current Allocations:  The current allocation remained at $227,217,257.  The job order reserve 
(Task 99) decreased by $571,259 from $14,571,230 to $13,999,971 and Task 5C MTSI 
decreased by $146,009 from $1,607,694 to $1,461,685 to fund following transactions: 
 

 Task 28 Art Commission the budget allocation increased by $710,848 from $1,578,305 
to $2,289,153 for FY 12/13 administration of art program. 

 Task 33,38 PUC/PG&E Temporary & Permanent Power increased by $4,770 from 
$255,681 to $260,451. 

 Task 80 DPW/Project Management Miscellaneous increased by $150 from $4,382 to 
$4,532 for travel reimbursement request. 

 Task 5O Sandis Civil Engineers a budget was created for surveying services and 
coordination and preliminary title reports. 
 

Refer to pages 14 thru 17 for further detail. 
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09/05/12 Current

Budget Task Provider Previous Change +/‐ Current 03/01‐03/31/13

Bond Amount 239,000,000

Mission Bay Developer revenues (3,900,000) 226,667,257

TOTAL PROGRAM BUDGET 242,900,000 227,217,257 0 227,217,257 56,754,169 5,699,268 62,453,437 145,546,703 16,156,328 27.49% 25.71%

‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 194,933,114 192,401,190 144,359 192,545,549 29,459,964 5,419,474 34,879,438 139,545,004 15,060,318 18.11% 17.89%

1.0 Misc./Other Construction 0 ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 ‐

1.0.2  Misc./Other Construction Contingency 0 ‐

1.1 Principal Construction Contract 190,733,092 40 190,487,231 (571,259) 189,915,972 28,177,976 5,413,582 33,591,558 139,263,654 13,999,971 17.69% 17.61%

1.1.1 Principal Construction Award 174,788,725 170,391,398 124,380 170,515,778 28,177,976 5,413,582 33,591,558 136,924,220 0 19.70% 19.22%

1.1.1.1 Fixed Construction Budget Limit (FCBL) CM/GC 169,097,495 40 Charles Pankow Builders, Ltd.  170,391,398 124,380 170,515,778 28,177,976 5,413,582 33,591,558 136,924,220 0 19.70% 19.87%

1.1.1.2 Bldg. Program Revision Reserve 1,691,230 0.00%

1.1.1.3 Extraordinary Inflation Reserve 4,000,000 0.00%

1.1.2 CM/GC Contingency 4,750,000 40 Charles Pankow Builders, Ltd. ‐ (CM/GC) 2,339,434 0 2,339,434 0 0 0 2,339,434 0 0.00% 0.00%

1.1.3 Construction Contingency 11,194,367 99 DPW Job Order Reserve 14,571,230 (571,259) 13,999,971 0 0 0 0 13,999,971 0.00% 0

1.1.4 Change Order Contingency 3,185,169 (124,380) 3,060,789 3,060,789 ‐

1.2 Art Enrichment 3,520,000 28 Art Commission ‐ Art Enrichment 1,578,305 710,848 2,289,153 1,101,611 5,892 1,107,503 281,350 900,300 48.38% 31.46%

1.3 Hazardous Materials Construction/Abatement 345,000 79,973 0 79,973 71,314 0 71,314 0 8,659 89.17% 20.67%

1.3.1 Haz. Mat. Contract Award Amount 300,000 5A Bluewater ‐ SFFD #30 Exploratory Holes 79,973 0 79,973 71,314 0 71,314 0 8,659 89.17% 23.77%

1.3.2 Haz. Mat. Construction Contingency 45,000 0.00%

1.4 Temporary Relocation Construction 235,000 0 0 0 0 0 0 0 0 ‐ 0.00%

1.4.1  Relocation Contract Award Amount 235,000 0 0 0 ‐ 0.00%

1.4.2  Relocation Construction Contingency 0 ‐

1.5 Temporary Utilities 100,022 255,681 4,770 260,451 109,063 0 109,063 0 151,388 100.00% 109.04%

1.5.1 PG&E 100,022 33,38 PUC/PG&E ‐ Temporary & Permant Power 255,681 4,770 260,451 109,063 0 109,063 0 151,388 41.87% 109.04%

1.5.2 Water ‐

1.5.3 Ground water discharge ‐

1.6 Furniture/Equipment/Telecommunications/Computers 0 ‐
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‐

2. PROJECT CONTROL 47,966,886 34,816,067 (144,359) 34,671,708 27,294,205 279,794 27,573,999 6,001,699 1,096,010 79.53% 57.49%

2.1 CLIENT DEPARTMENT SERVICES 1,000,000 0 0 0 0 0 0 0 0 ‐ 0.00%

2.1.0 Misc./Other Client Department Services 0 ‐

2.1.1 Client Project Manager 1,000,000 0.00%

2.2 DPW PROJECT MANAGEMENT 3,631,295 2,959,024 150 2,959,174 2,745,345 69,301 2,814,647 200 144,327 95.12% 77.51%

2.2.0 Misc./Other Project Management 0 11g DPW Adjustment HOMEBASE CLEANUP 0 2,878 0 2,878 0 (2,878) ‐ ‐

2.2.1 Project Management (DPW) 3,000,000 11a DPW/PM (ACT: PM) Charles Higueras 2,360,184 0 2,360,184 2,217,243 58,888 2,276,132 0 84,052 96.44% 75.87%

2.2.1 Project Management (Coro) 20,000 81 Coro 8,000 0 8,000 7,000 0 7,000 0 1,000 87.50% 35.00%

2.2.1 Project Management Pre‐Bond (DPW) 225,765 11e DPW  (AE0) 225,764 0 225,764 225,764 0 225,764 0 0 100.00% 100.00%

2.2.1 Project Management (Misc. Charges) 20,000 80 DPW/PM 4,382 150 4,532 4,432 0 4,432 0 100 97.79% 22.16%

‐

2.2.1 Project Management (Web Design) 23 Capital Planning 5,000 0 5,000 0 0 0 0 5,000 0.00% ‐

2.2.1 Project Management (Internal  Des ign Review Video) 21 Department of Technology 1,398 0 1,398 618 0 618 0 780 44.21% ‐

2.2.2 Planning and Control 202,661 51 TEF Consultant ‐ Programming 202,661 0 202,661 202,461 0 202,461 200 0 99.90% 99.90%

2.2.2 Planning and Control  (Job Order 7400A) ‐

2.2.3A Public Information (DPW)  100,000 18 DPW/Administration 91,266 0 91,266 24,458 10,413 34,871 0 56,395 38.21% 34.87%

2.2.3B Public Information (Consultant) 43,017 56 URS/TECI ‐ Public Information 43,017 0 43,017 43,017 0 43,017 0 0 100.00% 100.00%

2.2.3B Public Information (Consultant) 9,852 58 Creegan+D'Angelo (Adavant) 9,852 0 9,852 9,852 0 9,852 0 0 100.00% 100.00%

2.2.3C Public Information 10,000 5B Enterprise Project Management (EPM) 7,500 0 7,500 7,622 0 7,622 (122) 101.63% 76.22%

2.3 CITY ADMINISTRATIVE SERVICES 773,642 401,788 0 401,788 277,551 6,067 283,618 6,938 111,232 70.59% 36.66%

2.3.0 Misc./Other City Admin Services 0 ‐

2.3.1 City Attorney 500,000 30 City Attorney 260,000 0 260,000 203,650 0 203,650 0 56,350 78.33% 40.73%

2.3.2  Contract Preparation 53,642 12b DPW/PCS (ECP, EPM) 53,642 0 53,642 53,642 0 53,642 0 (0) 100.00% 100.00%

2.3.3  HRC, OLSE & Prevailing Wage Monitoring 0 ‐

2.3.4 Legal  Notices 20,000 82 Daily Journal 5,000 0 5,000 2,501 0 2,501 0 2,499 50.01% 12.50%

2.3.5 Reproduction Services 150,000 RP ARC (Formerly Elite Reprographics) 32,946 0 32,946 15,075 6,067 21,142 6,938 4,866 64.17% 14.09%

2.3.5 Reproduction Services 50,000 63 ReproMail ‐ CCSF 50,200 0 50,200 2,683 0 2,683 0 47,517 5.34% 5.37%

2.4 REGULATORY AGENCY APPROVALS 2,095,496 1,679,502 0 1,679,502 1,666,783 1,420 1,668,203 5,020 6,279 99.33% 0.796089785

2.4.0 Misc./Other Reg. Agency Approvals 111,732 ‐ 0.00%

2.4.1 DBI Plan Check and Permit 1,561,697 84 Department of Building Inspection 1,563,844 0 1,563,844 1,563,689 0 1,563,689 155 99.99% 100.13%

2.4.2 Planning Department Fees 50,000 29 City Planning 3,163 0 3,163 3,163 0 3,163 0 0 100.00% 6.33%

2.4.3 Redevelopment Agency 100,000 22 SF Redevelopment Agency 60,000 0 60,000 54,980 0 54,980 5,020 0 91.63% 54.98%

2.4.4 Civic Design Review 8,996 28 Art Commission 8,996 0 8,996 4,623 0 4,623 0 4,373 51.39% 51.39%

2.4.5  Disabil ity Access  Coordinator Review (AAT) 8,000 11f DPW Disability Access Coordinator 8,000 0 8,000 872 0 872 0 7,129 10.89% 10.89%

2.4.5  Disabil ity Access  Coordinator Review (EPM) 8,000 12c DPW Disability Access Coordinator 8,000 0 8,000 32,217 1,420 33,637 0 (25,637) 420.47% 420.47%

2.4.5 DPH Environmental  Health Section 3,500 20 DPH Fees  ‐ Soil Investigation 4,741 0 4,741 2,581 0 2,581 0 2,160 54.44% 73.74%

2.4.6 Green Building Certification Institute 17,000 83 Green Building Certification Institue (LEED  17,000 0 17,000 900 0 900 0 16,100 5.29% 5.29%

2.4.7 DPW/Bureau of Street‐Use and Mapping 225,400 74 DPW BSM Non‐Labor 4,165 0 4,165 2,165 0 2,165 0 2,000 51.98% 0.96%

2.4.9 Monitoring Wells  Fees   300 34 CCSF Treasurer & Tax Collector 256 0 256 256 0 256 0 0 100.00% 85.33%

2.4.10  State Water Resources  Control  Board 466 8B Storm Water Resources Control Board 932 0 932 932 0 932 0 0 100.00% 200.00%

2.4.11 Bay Area Air Quality Management District 405 8C Bay Area Air Quality Management District 405 0 405 405 0 405 0 0 100.00% 100.00%
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2.5 A/E/C SERVICES 40,466,453 29,775,754 (144,509) 29,631,245 22,604,526 203,006 22,807,532 5,989,541 834,172 76.97% 56.36%

2.5.1 A/E Services 29,855,233 21,228,700 0 21,228,700 18,422,508 98,909 18,521,417 3,598,351 (891,068) 87.25% 62.04%

2.5.1.1 Basic A/E Services 20,869,141 20,282,748 0 20,282,748 17,314,825 69,861 17,384,686 3,578,085 (680,023) 85.71% 83.30%

2.5.1.1.0a Basic A/E Design  3,057,297 11b DPW/BDC (ACT: AE1,2,3, AEX) (Paul Travis) 2,628,966 0 2,628,966 3,241,834 69,861 3,311,695 0 (682,729) 125.97% 108.32%

2.5.1.1.0b Basic A/E Design BIM Svcs. 73,658 5I Tom Eliot Fisch /Modulus 24,000 0 24,000 21,294 0 21,294 0 2,706 88.73% 28.91%

2.5.1.1.0c Basic A/E Design BIM Svcs. 24,000 Hamilton Aitken/Modulus 0.00%

2.5.1.1.0d Basic A/E Design (CSOs  Admin Fees) 9,034 0.00%

2.5.1.1.1 Basic A/E Design HOK 17,705,152 52 Hellmuth Obata Kassabaum (HOK) 17,629,782 0 17,629,782 14,051,697 0 14,051,697 3,578,085 0 79.70% 79.37%

2.5.1.1.2 Basic A/E & CA Svcs. 0 ‐

2.5.1.2 Additional A/E Services 8,986,092 945,952 0 945,952 1,107,682 29,048 1,136,730 20,266 (211,044) 120.17% 12.65%

2.5.1.2.0 Misc./Other Additional  A/E Services 6,661,873 0.00%

2.5.1.2.2 Project Development (Pre‐Bond JOA 7400A) 1,435,885 550,000 550,000 550,000 550,000 0 0 100.00% 38.30%

2.5.1.2.3 Pre‐Construction Services  (MOVED TO CM Svcs) 0 ‐

2.5.1.2.4 Programming  & Planning 0 ‐

2.5.1.2.6 Environmental  Review 58,582 55 Tetratech 48,730 0 48,730 48,569 0 48,569 0 161 99.67% 82.91%

2.5.1.2.8 Facil ity Assessments  / Site and Utility Studies 0 ‐

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings 0 ‐

2.5.1.2.11 Structural  Peer Review 79,752 12a DPW/IDC (EST) 79,752 0 79,752 53,642 255 53,897 0 25,855 67.58% 67.58%

2.5.1.2.12 Civil  Engineering 0 ‐

2.5.1.2.13 Landscape Architecture 0 ‐

2.5.1.2.14 Preservation Consultant 50,000 0.00%

2.5.1.2.15 Special  Design/Documentation of Alternates 100,000 0.00%

2.5.1.2.16 Furniture and Equipment Installation Admin. 500,000 267,470 0 267,470 455,471 28,793 484,264 20,266 (237,060) 96.85%

2.5.1.2.16.1  Furniture Fixture Equipment Planning  331,144 11c DPW/BDC (ACT: ID0,ID1,ID2) (Paul Travis) 172,670 0 172,670 386,517 23,213 409,730 0 (237,060) 237.29% 123.73%

2.5.1.2.16.2  Kai‐Yee Woo 94,800 5H Kai‐Yee Woo 94,800 0 94,800 68,954 5,580 74,534 20,266 0 78.62% 78.62%

2.5.1.2.16.3  Contingency 74,056 ‐ 0.00%

2.5.1.2.24 Detailed Cost Estimates 0 ‐ ‐

2.5.1.2.26 Extended Services; 60 Days  After Subst. Compl. 0 ‐ ‐

2.5.1.2.28 Post‐Construction Services  / Warranty Work 100,000 ‐ 0

2.5.2 Construction Management Services 9,472,004 7,515,284 (146,009) 7,369,275 3,199,192 95,889 3,295,081 2,364,259 1,709,935 44.71% 34.79%

2.5.2.1 Basic CM Services 5,102,004 5,207,155 0 5,207,155 2,948,079 61,724 3,009,802 963,273 1,234,080 57.80% 58.99%

2.5.2.1  CMSS (Consultant) 1,200,000 5D Vanir ‐ Construction Mgmt Support Svcs. 1,330,173 0 1,330,173 321,340 33,417 354,757 815,543 159,873 26.67% 29.56%

2.5.2.1 CMSS (Sub‐consultant for FS #4 Plan Review) 300,000 0.00%

2.5.2.1 CM ‐ (DPW) 2,165,782 11d DPW/BDC (AAC, PM3) (Charles Higueras) 1,371,962 0 1,371,962 233,720 19,579 253,298 0 1,118,664 18.46% 11.70%

2.5.2.1. CM (DPW) 54,458 13a DPW/BDC (MAC, ALL) 10,000 0 10,000 54,458 0 54,458 0 (44,458) 544.58% 100.00%

2.5.2.1.1c Contingency 397,314 0.00%

2.5.2.1.2 Code Required Special  Inspection 0 ‐

2.5.1.2.3 Pre‐Construction Services   984,450 54 Charles Pankow Builders, Ltd.  2,495,020 0 2,495,020 2,338,561 8,728 2,347,289 147,730 1 94.08% 238.44%
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2.5.2.2 Additional CM Services 4,370,000 2,308,129 (146,009) 2,162,120 251,113 34,165 285,278 1,400,986 475,855 13.19% 6.53%

2.5.2.2.0 Misc./Other Addtional  CM Services  1,053,567 0.00%

2.5.2.2.1 Constructibil ity Review 0 ‐

2.5.2.2.2  Building Commissioning 500,000 31 PUC/EnerNoc 358,742 0 358,742 97,781 16,404 114,185 191,349 53,208 31.83% 22.84%

2.5.2.2.3A Materials  Testing and Inspection (Consultant) 1,746,283 5C MTSI 1,607,694 (146,009) 1,461,685 0 0 0 1,145,677 316,008 0.00% 0.00%

2.5.2.2.3.B Materials Testing and Inspection FS#30 16,823 5E Smith Emery 16,823 0 16,823 8,558 0 8,558 8,265 0 50.87% 50.87%

2.5.2.2.3C Materials  Testing and Inspection 92,404 5G ENGEO Inc.  115,578 0 115,578 81,842 0 81,842 33,736 0 70.81% 88.57%

2.5.2.2.3D Materials  Testing and Inspection (DPW/MTL) 850,000 13d DPW/IDC Testing Lab (MTL) 96,871 0 96,871 8,821 0 8,821 0 88,050 9.11% 1.04%

2.5.2.2.3E Materials  Testing and Inspection (CSO Admin Svcs.) 10,923 0.00%

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring 76,982 5K AEW Engineering, Inc. 39,720 0 39,720 0 17,761 17,761 21,959 0 44.72% 23.07%

2.5.2.2.4a Oversight SFFD #30 Removal  of Hazardous  Materials 7,718 59 North Tower 18,675 0 18,675 18,675 0 18,675 0 0 100.00% 241.98%

2.5.2.2.4b CSO Admin Svcs.  15,300 13c Site Assessment & Remediation (MSA) 54,026 0 54,026 35,436 0 35,436 0 18,589 65.59% 231.61%

2.5.2.2.5 Scheduling and Cost Estimating 0 ‐

2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. 0 ‐

2.5.3 Geotech., Surveys, and Data Collection 1,139,216 1,031,770 1,500 1,033,270 982,827 8,208 991,034 26,931 15,305 95.91% 86.99%

2.5.3.0 Misc./Other Data Collection 0 ‐
2.5.3.1 Geotechnical 873,645 53 GTC Geotechnical  895,265 0 895,265 862,442 5,904 868,346 26,919 0 96.99% 99.39%

2.5.3.2 Preliminary Title Reports   1,500 5O Sandis Civil Engineers 0 1,500 1,500 0 0 0 0 1,500 0.00%

2.5.3.2 Surveys  ‐ Property Description (Title) 137,098 0.00%

2.5.3.2a Bureau of Urban Forestry 12,566 10 DPW Bureau of Urban Forestry 12,566 0 12,566 12,566 0 12,566 0 100.00% 100.00%

2.5.3.2b Bureau of Urban Forestry 3,286 79 DPW BUF 3,286 0 3,286 3,286 0 3,286 0 100.00% 100.00%

2.5.3.2c Bureau of Street Use and Mapping 44,099 14 DPW Bureau of Streets‐use and Mapping 53,099 0 53,099 43,317 0 43,317 0 9,782 81.58% 98.23%

2.5.3.2d Bureau of Street Use and Mapping 2,165 75 DPW BBR Non‐Labor 2,000 0 2,000 0 0 0 2,000 0.00% 0.00%

2.5.3.2e PG&E Quitclaim 1,000 8A DPW PG&E Quit Claim, Easement 1,000 0 1,000 1,000 0 1,000 0 0 100.00% 100.00%

2.5.3.3 Hazardous Materials  Assessments 42,069 5J AEW Engineering, Inc. 35,000 0 35,000 34,515 485 35,000 0 0 100.00% 83.20%

2.5.3.3a Pre‐Renovation Hazmat Survey FS# 30 6,111 57 Millennium 6,111 0 6,111 6,097 0 6,097 0 14 99.77% 99.77%

2.5.3.3b Survey of Exterior Building of FS #30 3,375 15 DPW BBR 1,327 0 1,327 127 0 127 0 1,200 9.57% 3.76%

2.5.3.3b CSO Admin Svcs. 1,800 13b Contract Preparation (MCP, AE3, PMX) 11,623 0 11,623 8,997 1,819 10,815 0 808 93.05% 600.85%

2.5.3.4 Archeological  Monitoring Services 10,502 5F AGS Geotechnical Consultant 10,493 0 10,493 10,480 0 10,480 12 1 99.88% 99.79%

‐

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐
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Project Description: The ESER 1 bond will renovate or replace selected fire stations to provide 
improved safety and a healthy work environment for the firefighters.  The selected stations are 
determined according to their importance for achieving the most effective delivery of fire 
suppression and emergency medical services possible. 
 
Project Background:  Many of the 42 San Francisco Fire Stations have structural, seismic, and 
other deficiencies.  Some may not be operational after a large earthquake or disaster; 
threatening the ability of the firefighters to respond to an emergency. In addition, there are other 
fire department resources that support and augment the capacity of the department to provide 
effective fire suppression capability. 
 
Prior to approval of the bond program, the majority of the City’s fire stations and support 
facilities were assessed for their respective condition and to identify vulnerabilities or 
deficiencies that could compromise their essential role as deployment venues for first 
responders. 
 
For planning purposes, the assessment reports were reviewed by cost estimators who prepared 
estimates of the cost of correcting the conditions noted in the assessments.  The cost estimates 
indicate only the overall “order of magnitude” of the various facility deficiencies and relative 
proportions of various types of work. 
 
Preliminary assessment of the neighborhood fire stations indicate that the sum of all existing 
deficiencies would require a budget exceeding $350 million to correct, significantly more funds 
than are available for such purposes in this bond.  Therefore, additional detailed planning is 
required to focus the expenditures of this bond towards the most beneficial and cost effective 
immediate rehabilitation and/or improvement projects. 
 
A preliminary list of projects to be completed by the ESER 1 bond was identified by DPW and 
the Fire Administration, and accepted by the Fire Commission at their meeting of September 23, 
2010. 
 
The ESER 1 bond program identified improvements to 16 of the 42 neighborhood fire stations, 
as well as the Fire Boat Station and the Equipment Logistics Center, which will consolidate the 
Bureau of Equipment (currently at 2501 25th Street) with the Emergency Medical Services and 
Arson Task Force at 1415 Evans.  
 
Typically, DPW architectural and engineering staff will provide the services for all projects 
unless otherwise noted. 
 
Project Status: 
SFFD evaluated project scope and program budget options prepared by DPW and approved on 
February 29, 2012 a final slate of Groups I, II and III projects to be completed as part of ESER I. 
Direction was also provided for the preferred development of the Fire Boat Station and analysis 
of the Emergency Logistics Center (ELC.)  The approved slate of projects was presented to the 
SF Fire Commission on April 26, 2012.  Progress on the slate of projects was presented to the 
Fire Commission on October 25, 2012.  
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Seismic Projects:  Stations #16 and #5 
Design services are being provided by DPW BDC/IDC.   
 
Conceptual design began on Fire Stations #5 and #16 replacement projects on April 16, 2012.  
SFFD review proceeded as scheduled on June 1 (Station #16) and June 6 (Station #5).  SFFD 
requested alternate options at Station #16 and at Station #5.  DPW BDC/IDC completed these 
alternates as requested.   
 
Station #16: 
Design services are being provided by DPW BDC/IDC. 
 
Conceptual design of Fire Station #16 was approved by the Fire Chief on September 10, 2012.  
Schematic Design phase proceeded on schedule October 9, 2012.  The geotechnical report 
prepared by DPW IDC was received on October 25, 2012.  The 50% SD submittal was received 
as scheduled on November 15, 2012 and the 100% SD submittal was received as scheduled on 
December 28, 2012.  The cost estimate was completed as scheduled on January 16, 2013, and 
the project is within budget.  Design Development phase is underway and the 50% deliverable 
was completed as scheduled on February 21, 2013.  The cost estimate was submitted as 
scheduled on March 8, 2013.  The project is slightly over budget, however certain allowances 
are being held until additional design development occurs on key structural issues.  The 100% 
DD set is due to be submitted on April 19, 2013.  Staff provided a project briefing to leaders of 
Marina / Cow Hollow neighborhood and commerce groups at a March 29 meeting hosted by 
District 2 Supervisor Mark Farrell.  Additional neighborhood outreach will follow to achieve 
consensus and move forward without delay. 
 
Station #5: 
Design services are being provided by DPW BDC/IDC. 
 
SFFD requested alternate design elements for Conceptual design of Fire Station #5 to 
accommodate a second truck if necessary.  Concepts were presented to the Fire Chief on 
September 10, 2012.  The SFFD approved the two story, two truck development option on 
November 15, 2012.  The Project Review Application was submitted to City Planning as 
scheduled on December 6, 2012.  Design team was mobilized to complete the concept phase 
on January 28, 2013, focusing on completing the proposed floor plans and drafting the 
elevations.  SFFD approved concept floor plans on February 25, 2013; concept façade 
development continues with target completion by mid-March.  Façade development continues 
through April.  Outreach to elected officials and the community will follow prior to target start 
date for Schematic Design phase at the end of June.  Civic Design Review approval for concept 
phase is targeted for the May 20, 2013 meeting. 
 
Fire Boat Station 35: 
Design services are being provided by DPW BDC/IDC.  
 
The slab replacement work is substantially complete; final testing and close out was not 
completed as scheduled in March 2013.  Contractor had to repeat gas line tests until they 
passed; this is change order work performed at the request of the Port.  Staff is working 
diligently to collect close out documents to achieve final completion by end of April 2013. 
 
A community Open House was held as scheduled on October 3, 2012 for the new project at the 
existing location. The Project Review Application for the Fire Boat Station #35 replacement 
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projects was submitted to City Planning as scheduled on June 15, 2012.  City Planning’s 
response to the Project Review Application for Station #35 was received as scheduled on 
October 24, 2012.  Of the three options included in the application, Planning preferred Option 1-
A, and provided comments for implementation in the following design phase. No further activity 
for continued development of the project at this site has occurred due to the prospective re-
location to the Warriors’ Arena project at Piers 30/32. 
 
The Warriors presented their proposed development project at Piers 30/32 to the Port 
Commission on November 13, 2012. The Warriors’ development team asked that the City and 
SFFD consider relocating the Fire Boat Station to Piers 30/32, and the request has been 
accepted tentatively pending the resolution of all relevant matters.  SFFD direction to the DPW 
has been to await publication of the Warriors development EIR s (assumed to be issued in June 
2013) before deciding upon any next steps to retain the Pier 22-1/2 site as a viable backup 
option. 
 
Equipment Logistics Center (ELC): 
The ELC project was identified after the passage of the bond – it was suggested as a project 
combining the Bureau of Equipment and Emergency Medical Services.  In this configuration, the 
sum total of functional program area makes it infeasible for it to occur at the EMS location at 
1415 Evans; more significantly, the budget for such a project is not available within the NFS 
funding. 
 
In lieu of this project, the SFFD requested that a smaller facility, dedicated to the storage of 
essential material, be considered at the lot behind Station 9. The conceptual program and cost 
estimate was completed in February 2012, and is pending a decision as to whether to dedicate 
bond funds to accomplish this project. 
 
Comprehensive Project: Station #36 
Design services are being provided by Paulett Taggart Architects through DPW-BDC’s as-
needed consultant contracting program.   
 
Schematic Design phase on Fire Station #36 comprehensive renovation was completed on 
schedule on July 16, 2012.  SFFD reviewed and accepted the documents, providing minor 
comments. Cost estimation has been completed and the project is currently within budget.  The 
50% Design Development deliverable for Fire Station #36 comprehensive renovation was 
received on September 28, 2012.  Project was presented to Civic Design Review Committee for 
combined Phase I/II approval on September 17, 2012 as scheduled.  The Committee lost 
quorum before our presentation; the item was heard and no major comments were received 
from the 2 out of 3 members who heard the presentation.  Approval was received as scheduled 
for the October 15, 2012 meeting.   
 
100% Design Development deliverable was received as scheduled on November 30, 2012, with 
cost estimate received as scheduled on December 14, 2012. The project is within budget.  The 
50% Construction Documents design deliverable was submitted as scheduled on February 15, 
2013.  The 50% cost estimate was delivered on schedule on March 4, and the project continues 
within budget.  The 100% CD deliverable is scheduled to be submitted on April 3, 2013.  The 
design is proceeding on track to meet LEED Gold for Commercial Interiors standards as 
approved by the Green Building Coordinator, San Francisco Department of the Environment.  
Procurement for outside consulting services for required LEED design review and 
commissioning is underway and work is scheduled to begin in March 2013.  
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Bid activities are scheduled to begin the first week in April. 
 
Focused Scope Projects, Group I and II: 
Design services are being provided by DPW BDC/IDC.  
 
Roof Replacements: 
 
Roof designs for roof packages 2R, 3, and 4 (total of 10 stations) were amended to APP-type 
material (not SBS) system.  Consulting CM performed constructability review in early July, and 
bids were received in August as scheduled.  The contractor for package #3 at Stations #18, #31 
and #40 is Western Roofing and the contractor for package #4 at Stations #15, #17, #26 and 
#32 is Pioneer Roofing.  Both companies are located in San Francisco.   
 
NTP for roof package 3 was issued on October 11 and the Preconstruction phase was 
completed in November 2012.  Site work began as scheduled in December 2012.  Substantial 
completion was achieved as scheduled on February 11, 2013. The substantial completion date 
reflected mutually agreed upon rain delay days.  Final completion was not reached as 
scheduled for March 2013.  Staff is working diligently to gather all close-out documents required 
by the contract in order to achieve Final Completion.    
 
NTP for roof package 4 was issued on October 9 and the Preconstruction phase was completed 
in November 2012.  Site work began as scheduled in December 2012. Substantial completion 
was achieved as scheduled on February 11, 2013.  The substantial completion date reflected 
mutually agreed upon rain delay days.  Final completion was not reached as scheduled for 
March 2013.  Staff is working diligently to gather all close-out documents required by the 
contract in order to achieve Final Completion.   
 
Package 2R bids received were over the budget by $118K.  One of the three stations included 
in package 2 is Station #2, and the condition of this station’s roof warrants immediate attention.  
Accordingly, Station #2 roof was removed from Package 2R and pricing was received through 
the JOC process in October 2012. NTP was issued on November 29, 2012.  The 
Preconstruction phase was completed in December 2012, and site work began on January 7, 
2013.  The roof work was completed on March 8, but the contractor requested an extension of 
time to achieve substantial completion to complete mechanical work by April 18.  The final roof 
package, 5, for the remaining 2 stations #10 and #13 was advertised as scheduled in January 
2013.  Bids were received as scheduled on February 6, 2013.  The apparent low bidder, 
Stomper Inc., requested to be relieved of its bid obligation due to a calculation error.  After 
review, the City accepted this request.  Award has proceeded to the second lowest bidder, 
Western Roofing, and NTP is anticipated for April 22, 2013.   
 
Exterior Envelope: 
Building exterior envelope packages for 15 Fire Stations will be bid in 6 packages.   
 
Packages 1 (Fire Station #38) and 2 (Fire Station #42) each for one fire station were bid to 
Micro LBE contractors as set-aside contracts.  Despite diligent outreach to Micro LBE 
contractors, only 1 bid was received on September 26, 2012 and it far exceeded the budget.  
SFFD has approved DPW BBR pricing of the work at these two stations for in-house execution.  
NTP was issued as scheduled on November 21, 2012 for Station #38.  The preconstruction 
phase is complete and site work began as scheduled at Station #38 in January 2013.  The work 
was completed on March 18. SFFD has approved Package 3 for two fire stations (Stations #28 
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and #41) pricing by DPW - BBR for in-house execution.  In addition, at SFFD direction Station 
#49 exterior paint was added to the project list, and approved DPW-BBR pricing of this work for 
in-house execution as well.  NTP was issued as scheduled on Station 49 and the work is 
scheduled to proceed from March 25 – May 3. 
 
Packages 4, 5, and 6 for 3 stations, 3 stations, and 4 stations respectively will be bid to B 
license contractors.  The paint bid packages will follow completion of the roof bid packages. 
Package 4 (Stations #15, 32 and 40) was advertised in early December bids were received as 
scheduled on January 9, 2013.  Despite diligent outreach to the bidding community and interest 
exhibited at the Pre Bid Conference, only 1 bid was received.  This bid is within budget and 
award phase is underway to OnPoint Construction.  NTP is anticipated in April 2013.    
 
 
Shower Reconstruction: 
Shower reconstruction package 1 for Stations 15, 6, and 38 is underway. Construction began as 
scheduled at Station 15 on April 18, 2012.  Contractor changed certain installation details 
without prior approval, and corrective work will necessitate additional fabricated materials.  In 
mid September 2012 as scheduled, the manufacturer arrived at the site from out of state to 
resolve final details with the architect of record and the Fire Department.  Material order for 
these corrective details was placed, and the work proceeded in the field from  March 25 – 29, 
2013.  Station 15 must be successfully completed as a prototype mock-up project prior to 
commencing work at Station 6 and subsequently Station 38, both to be executed by DPW BBR.  
Material procurement is underway for Station 6 showers, with delivery anticipated in late May; 
installation will follow in June. 
 
Emergency Generator Replacement: 
Emergency generator implementation strategy was completed in September 2012 and design is 
moving forward with DPW’s as-needed electrical engineer at Station 6 as a prototype for 
design-bid-build project delivery. The 100% design was received as scheduled on November 
26, 2012 and the project was bid as scheduled on December 7, 2012, targeted to Micro LBE 
bidders.  Two (2) bids were received on January 9, 2013 and the project was awarded to AAA 
Co.  NTP was issued on emergency generator Station #6 project to AAA Co. on March 25.  
Pending submission of the contractor’s schedule, work is anticipated to be complete in June. 
 
DPW IDC began design work on November 2, 2012 at Station 17 as a DPW in-house IDC 
design-BBR build prototype.  The 50% design set was submitted as scheduled on December 5, 
2012.  Design evaluation of the three options will continue in January 2013 with PG&E’s 
involvement, and a final option was approved by SFFD.  DPW IDC completed design 
documents on February 6, 2013 and SFFD approved DPW BBR to price the approved scope on 
February 25, 2013.  Pricing proceeded in March 2013 and SFFD direction is anticipated in April 
2013. 
 
SFFD direction is to compare the two delivery methods (design-bid-build at Station #6 and 
design-build using DPW in-house forces at Station #17) upon completion. The existing 
emergency generator at Station #15 is experiencing mechanical malfunction and the SFFD 
directed the Station #6 team to replace as soon as feasible.  Design was submitted as 
scheduled on February 1.  Due to the size of the generator necessary to backup specialized 
equipment at this station such as the Bauer unit, this project will require a BAAQMD permit.  
DPW BBR is pricing the generator work and SFFD direction is anticipated in April 2013.   
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Historic evaluation site visits were completed at 21 stations (14 Focused Scope / Alternate 
stations; 6 Seismic / Comprehensive stations; and the Fire Boat station.)  On August 31, 2011 
City Planning issued a memorandum outlining requirements of a Historic Resource Evaluation 
(HRE) of the 5 stations identified as potential historic resources: Stations #5, #31, #32, #36, and 
#44.  The HRE report will assess potential impacts to both historic resources listed above, as 
well as to five stations identified as contributors to a potential 1952 Fire Bond Act Thematic 
Historic District, Stations #10, #15, #17, #38, and #41. The Historic evaluation of Station #16 
was completed in February 2012.  The Historic evaluation of Station #36 was completed in 
February 2013.  DPW staff completed the Station 36 EE and General Plan Referral applications 
and submitted to City Planning on February 28, 2013.  City Planning response is anticipated in 
late May.  The Historic evaluation of Station #36 was completed in February 2013.  Contracting 
for outside consulting services for Station 5 is underway; their efforts are scheduled to begin in 
May 2013. 
 
Project Schedule:  SFFD evaluated project scope and program budget options prepared by 
DPW.  On February 29, 2012, SFFD approved a final slate of Groups I, II and III projects to be 
completed as part of ESER 1.  Next step will be development of the baseline project schedule, 
which will be published in subsequent reports. For a copy of the Project Schedule, refer to 
following page. 
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Project Budget Status:  The budget for the Neighborhood Fire Stations is $64,000,000.  Not 
included in the $64,000,000 is $1,100,000 for bond oversight, accountability and bond cost of 
issuance.  Together, the budget is $65,100,000 as reported in the Bond Program Report. 
 
The approved appropriated amount is $24,701,310 funded from the proceeds of the First and 
Second Bond Sales.  As mentioned earlier, an additional $8,272,000 was appropriated through 
the Annual Appropriation Ordinance (AAO 164-12) FY 12/13 to supplement the ESER1 NFS 
increasing the budget from $64,000,000 to $72,272,000 and will augment the budget for New Pier 
Fire Boat Headquarters and fund other scope of work not included in ESER1 such as the Fire Boat 
slab repair and the Fire Station No. 1 FF&E. 
 
Current Expenditures:  The expenditures funded by the ESER Bond Funds increased by 
$831,127.  The expenditures funded by Fire Facility Bond Funds increased by $78,837.  
Combined, the total expenditures of $909,965 which were incurred under separate job orders as 
follows: 
 

 
 
A detailed breakdown of the expenditures for each project is available on the pages noted 
above. 
 
  

Focused Scope Projects
7431A Roofing $554,835
7432A Showers $3,225
7434A Window Repair ($6)
7436A Exterior Envelope $35,938
7438A Station #44 $15,413
7439A Focused Scope Misc. $9,061

Comprehensive
7427A Fire Station No. 36 $57,549

Seismic
7440A Fire Station No. 5 $19,708
7442A Fire Station No. 16 $58,748
7424A Fire Boat/ Fire Station No. 35 $346
7433A Fire Boat/Fire Station No. 35 Slab Repair (CESER) ($38,113)
7433A Fire Boat/Fire Station No. 35 Slab Repair  
(CFCBLDFD33/3CFPSLOC) $0
7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC)

Soft Costs
7430A Neighborhood Fire Stations $114,422

Sub-Total $831,127
$114,422

$78,837 $909,965

$78,779 $78,779
$0

$58 $58

($38,113)

$58,748
$346

$57,549

$19,708

$15,413
$9,061

$35,938

$554,835
$3,225

($6)

Scope
BOND FUNDS

TOTAL
ESER FIRE FACILITY
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Job Order 7431A Roof Replacement (CESERFS31) 
 
Budget: the approved budget is $5,109,248.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $3,703,845 and 2. PROJECT 
CONTROLS for $1,405,403. 
 
Appropriations: The allocation remained at $4,653,304. Task 99 Project Reserve decreased 
by $48,328 from $166,395 to $118,067 to fund the following tasks: 
 

 Task 48 FS#10, 13 increased by $6,650 from $410,127 to $416,777 to reflect the 
engineer’s cost estimate during advertisement. 

 Task 48 FS#10, 13 Contingency was established based on the engineer’s cost estimate. 
 
Expenditures:  The expenditures increased by $520,625 from $2,602,626 to $3,157,460 as 
detailed below.  Labor expenditures are through 03/15/13. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION costs increased by $454,109.13 from 

$1,916,034.50 to $2,370,143.63 for the following tasks: 
 

 Task 41 Rodan expenditures increased by $32,461 from $271,980 to $304,441 which is 
the final retention release.  Final construction cost for FS#6 is $304,441. 

 Task 42 Rodan expenditures increased by $33,678 from $119,447 to $153,125 which is 
the final retention release.  Final construction cost for FS#41 is $153,125. 

 Task 45 Azul Works submitted first progress payment request in the amount of $50,083 
which represents 17% work completed for FS#2. 

 Task 46 Western Roofing Service submitted first progress payment request in the 
amount of $321,822 which represents 50% work completed for FS#18, 31, 40. 

 Task 13.1 DPW/PCS charged $176.60 for contract service order administration services 
related to Millennium and Synergy. 

 Task 55 – Millennium expenditures increased by $3,088.53 from $7,627.50 to 
$10,716.03 for hazardous materials oversight of FS#2, #26, and #32. 

 Task 54 – Synergy Environmental expenditures increased by $12,800 from $5,980 to 
$18,780 for hazardous materials abatement of FS#2, #26, and #32. 

 
2. PROJECT CONTROLS increased by $66,516.04 from $686,590.71 to $787,316.37 for the 

following tasks: 
 Task 80 Department of Building Inspection – the expenditures decreased by $1,864.50 

from $12,407.92 to $10,543.42.  The permit for showers was inadvertently posted to the 
Roof Replacement project.  Charges were abated to 7432A Shower Replacement 
project. 

 Task 11e DPW/BDC expenditures increased by $6,689.62 from $100,720.23 to 
$107,409.85 for construction administration services. 

 Task 12 DPW/IDC expenditures increased by $949 from $2,833 to $3,782 for 
construction administration services. 

 Task 56 ENGEO expenditures increased by $47,583.79 from $44,385.66 to $91,969.45 
for special inspection services. 

 Task 13.2 DPW/PCS MSA/MTL expenditures increased by $4,697.13 to $7,329 to 
$12,026.13 for administration services related to ENGEO’s contract service order. 
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 Task 15/75 DPW/BBR labor and non-labor expenditures increased by $8,461 from 
$10,758 to $19,219 for on call services.  This exceeds the allocated budget of $6,000 by 
$13,219. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $5,109,248 $4,653,303.54 $0.00 $4,653,303.54 $2,602,625.21 $520,625.17 $3,157,460.00 $709,907.10 $785,936.44 68% ‐

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $3,703,845 $3,851,791.30 $0.00 $3,851,791.30 $1,916,034.50 $454,109.13 $2,370,143.63 $650,232.97 $831,414.70 62% ‐

1.0 Misc./Other Construction $0 $166,395.00 ‐$48,328.00 $118,067.00 $0.00 $0.00 $0.00 $0.00 $118,067.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Project Reserve $166,395.00 ‐$48,328.00 $118,067.00 $0.00 $0.00 $0.00 $118,067.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $3,628,702 $3,649,083.30 $48,328.00 $3,697,411.30 $1,899,594.00 $438,044.00 $2,337,638.00 $648,118.00 $711,655.30 63% ‐

1.1.1  Contract Award Amount $3,402,533 $3,395,916.30 $6,650.00 $3,402,566.30 $1,899,594.00 $438,044.00 $2,337,638.00 $648,118.00 $416,810.30 69% ‐

FS#38 $299,452 40 Rodan $299,452.00 $0.00 $299,452.00 $299,452.00 $0.00 $299,452.00 $0.00 $0.00 100% ‐

FS#6 $304,441 41 Rodan $304,441.00 $0.00 $304,441.00 $271,980.00 $32,461.00 $304,441.00 $0.00 $0.00 100% ‐

FS#41 $153,125 42 Rodan $153,125.00 $0.00 $153,125.00 $119,447.00 $33,678.00 $153,125.00 $0.00 $0.00 100% ‐

FS#42 $123,862 43 Rodan $123,862.00 $0.00 $123,862.00 $123,862.00 $0.00 $123,862.00 $0.00 $0.00 100% ‐

FS#28 $259,967 44 Enterprise Roofing $260,000.00 $0.00 $260,000.00 $259,967.00 $0.00 $259,967.00 $0.00 $33.00 100% ‐

FS#2 $294,040 45 Azul Works $294,040.00 $0.00 $294,040.00 $0.00 $50,083.00 $50,083.00 $243,957.00 $0.00 17% ‐

FS# 18, 31, 40 $642,889 46 Western Roofing Service $642,889.30 $0.00 $642,889.30 $0.00 $321,822.00 $321,822.00 $321,067.00 $0.30 50% ‐

FS #15, 17, 26, & 32 $907,980 47 Pioneer Contractors Inc. $907,980.00 $0.00 $907,980.00 $824,886.00 $0.00 $824,886.00 $83,094.00 $0.00 91% ‐

FS #10, 13 $416,777 48 TBD $410,127.00 $6,650.00 $416,777.00 $0.00 $0.00 $0.00 $0.00 $416,777.00 0% ‐

1.1.2 Construction Contingency $226,169 $253,167.00 $41,678.00 $294,845.00 $0.00 $0.00 $0.00 $0.00 $294,845.00 0% ‐

FS#2 $29,404 45 Contingency $98,080.00 $0.00 $98,080.00 $0.00 $0.00 $0.00 $0.00 $98,080.00 0% ‐

FS# 18, 31, 40 $64,289 46 Contingency $64,289.00 $0.00 $64,289.00 $0.00 $0.00 $0.00 $0.00 $64,289.00 0% ‐

FS #15, 17, 26, & 32 $90,798 47 Contingency $90,798.00 $0.00 $90,798.00 $0.00 $0.00 $0.00 $0.00 $90,798.00 0% ‐

FS #10, 13 $41,678 48 Contingency $0.00 $41,678.00 $41,678.00 $0.00 $0.00 $0.00 $0.00 $41,678.00 0% ‐

1.2 Art Enrichment $0 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.3 Hazardous Materials Construction/Abatement $75,143 $36,313.00 $0.00 $36,313.00 $16,440.50 $16,065.13 $32,505.63 $2,114.97 $1,692.40 90% ‐

1.3.1  Haz. Mat. Contract Award Amount $36,313 $36,313.00 $0.00 $36,313.00 $16,440.50 $16,065.13 $32,505.63 $2,114.97 $1,692.40 90% ‐

1.3.1.1 Haz. Mat. SAR $4,702 $4,702.00 $0.00 $4,702.00 $2,833.00 $176.60 $3,009.60 $0.00 $1,692.40 64% ‐

FS#28 (WD201300004) $2,032 13.1 DPW/Project Controls Systems (PCS) MSA $2,032.00 $0.00 $2,032.00 $2,032.00 $0.00 $2,032.00 $0.00 $0.00 100% ‐

FS#2 (WD201300094) $1,068 13.1 DPW/Project Controls Systems (PCS) MSA $1,068.00 $0.00 $1,068.00 $0.00 $176.60 $176.60 $0.00 $891.40 17% ‐

FS#26, 32 (WD201300095) $1,602 13.1 DPW/Project Controls Systems (PCS) MSA $1,602.00 $0.00 $1,602.00 $801.00 $0.00 $801.00 $0.00 $801.00 50% ‐

1.3.1.2 Haz. Mat. Monitoring/Oversight (Millennium) $12,831 $12,831.00 $0.00 $12,831.00 $7,627.50 $3,088.53 $10,716.03 $2,114.97 $0.00 84% ‐

FS#2 (WD201300094/DPCN13000087) $1,999 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) $1,999.00 $0.00 $1,999.00 $0.00 $1,999.00 $1,999.00 $0.00 100% ‐

FS#26, 32 (WD201300095/DPCN13000088) $6,409 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) $6,409.00 $0.00 $6,409.00 $3,204.50 $1,089.53 $4,294.03 $2,114.97 $0.00 67% ‐

FS#28 (WD2013000004/DPCN13000017) $4,423 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) $4,423.00 $0.00 $4,423.00 $4,423.00 $0.00 $4,423.00 $0.00 $0.00 100% ‐

1.3.1.3 Haz. Mat. Abatement (Synergy) $18,780 $18,780.00 $0.00 $18,780.00 $5,980.00 $12,800.00 $18,780.00 $0.00 $0.00 100% ‐

FS#2 (WD201300094/DPCN13000084) $1,800 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) $1,800.00 $0.00 $1,800.00 $0.00 $1,800.00 $1,800.00 $0.00 $0.00 100% 100%

FS#26, 32 (WD201300095/DPCN13000085) $11,000 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) $11,000.00 $0.00 $11,000.00 $0.00 $11,000.00 $11,000.00 $0.00 $0.00 100% 100%

FS#28 (WD2013000004/DPCN13000011) $5,980 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) $5,980.00 $0.00 $5,980.00 $5,980.00 $0.00 $5,980.00 $0.00 $0.00 100% 100%

1.3.2 Haz. Mat. Construction Contingency $38,830 ‐ ‐

1.4 Temporary Relocation Construction $0 ‐ ‐

1.4.1  Relocation Contract Award Amount ‐ ‐

1.4.2  Relocation Construction Contingency ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

Service/Task Description
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 03/01‐03/31/13

‐ ‐

2. PROJECT CONTROL $1,405,403 $801,512.24 $0.00 $801,512.24 $686,590.71 $66,516.04 $787,316.37 $59,674.13 ‐$45,478.26 98% 56%

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager $280,004 ‐ ‐

2.1.1 Client Project Manager (moved to 7430A) ‐$280,004 ‐ ‐

2.2 DPW PROJECT MANAGEMENT $11,272 $859.00 $0.00 $859.00 $859.00 $0.00 $859.00 $0.00 $0.00 100% ‐

2.2.0 Misc./Other Project Management $7,182 11j DPW/Building Design & Construction (BDC) $859.00 $859.00 $859.00 $0.00 $859.00 $0.00 $0.00 100% 12%

2.2.1 Project Management $359,659 ‐ ‐

2.2.1 Project Management (moved to 7430A) ‐$359,659 ‐ ‐

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $161,431 ‐ ‐

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) ‐$161,431 ‐ ‐

2.2.3 Public Information $4,091 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $109,108 $13,811.00 $0.00 $13,811.00 $14,035.00 $0.00 $14,035.00 $0.00 ‐$224.00 102% ‐

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney $8,182 ‐ ‐

2.3.2 Contract Preperation $14,491 ‐ ‐

2.3.2 Contract Preperation from 7430A $36,644

2.3.3 OLSE (FS#38, 6, 41, 42, 2) $11,811 81 OLSE $11,811.00 $0.00 $11,811.00 $11,795.00 $0.00 $11,795.00 $0.00 $16.00 100% ‐

2.3.4 Legal Notices $500 82 ADVERTISING $500.00 $0.00 $500.00 $0.00 $0.00 $0.00 $0.00 $500.00 0% ‐

2.3.4 Legal Notices from 7430A  $4,753

2.3.5 Reproduction Services $31,949 ‐ ‐

2.3.5 Reproduction Services (ARC) $278 RP Reproduction Svcs. $1,000.00 $0.00 $1,000.00 $246.00 $0.00 $246.00 $0.00 $754.00 25% ‐

2.3.5 Reproduction Services (CityRepro) $500 63 CITY REPRO $500.00 $0.00 $500.00 $1,994.00 $0.00 $1,994.00 $0.00 ‐$1,494.00 399% ‐

2.4 REGULATORY AGENCY APPROVALS $11,543 $11,903.75 $0.00 $11,903.75 $13,311.92 ‐$1,864.50 $11,447.42 $0.00 $456.33 96% 99%

2.4.0 Misc./Other Reg. Agency Approvals $0 ‐ ‐

2.4.1 DBI Plan Check and Permit $11,543 $11,903.75 $0.00 $11,903.75 $12,407.92 ‐$1,864.50 $10,543.42 $0.00 $1,360.33 89% ‐

FS#6, 38, 41, 42 (RAAT12000001) $3,090 80 Department of Building Inspection  $3,090.06 $0.00 $3,090.06 $3,090.06 $0.00 $3,090.06 $0.00 $0.00 100% ‐

FS#38, 15, 06  SHOWERS (RAAT12000005) <<ABATE TO 7432A>> $0 80 Department of Building Inspection $1,864.50 $0.00 $1,864.50 $1,864.50 ‐$1,864.50 $0.00 $0.00 $1,864.50 0% ‐

FS#28 (RAAT12000009‐11) $3,408 80 Department of Building Inspection $3,408.00 $0.00 $3,408.00 $3,408.00 $0.00 $3,408.00 $0.00 $0.00 100% ‐

PKG#3 FS#18 40 (RAAT13000002) $1,518 80 Department of Building Inspection $1,517.51 $0.00 $1,517.51 $1,517.51 $0.00 $1,517.51 $0.00 $0.00 100% ‐

PKG#4 FS#26, 32 (RAAT13000002) $2,024 80 Department of Building Inspection $2,023.68 $0.00 $2,023.68 $2,023.68 $0.00 $2,023.68 $0.00 $0.00 100% ‐

FS#2 (RAAT13000005) $504 80 Department of Building Inspection $0.00 $0.00 $0.00 $504.17 $0.00 $504.17 $0.00 ‐$504.17 ‐ ‐

FS#10 & 13 (pending) $1,000

2.4.2 Planning Department Fees $0

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0 ‐ ‐

2.4.4 Civic Design Review $0 ‐ ‐

2.4.5 Disability Access Coordinator Review $0 11h DPW/Disability Access Coordinator $904.00 $904.00 $0.00 ‐$904.00 ‐ ‐

2.5 A/E/C SERVICES $1,273,479 $774,938.49 $0.00 $774,938.49 $658,384.79 $68,380.54 $760,974.95 $59,674.13 ‐$45,710.59 98% ‐

2.5.1 A/E Services $510,381 $314,880.00 $0.00 $314,880.00 $339,942.22 $7,638.62 $347,580.84 $0.00 ‐$32,700.84 110% ‐

2.5.1.1 Basic A/E Services $501,381 $314,880.00 $0.00 $314,880.00 $339,942.22 $7,638.62 $347,580.84 $0.00 ‐$32,700.84 110% ‐

2.5.1.1.1 Basic A/E Design $361,381 11 DPW/Building Design & Construction (BDC) $237,572.00 $0.00 $237,572.00 $236,388.99 $0.00 $236,388.99 $0.00 $1,183.01 100% 65%

Architectural Project Development (AE0) $0 11b DPW/Building Design & Construction (BDC) $0.00 $0.00 $74,522.60 $0.00 $74,522.60 $0.00 ‐$74,522.60 #DIV/0!

Architectural Programming & Planning (AE1) $0 11c DPW/Building Design & Construction (BDC) $0.00 $0.00 $4,037.39 $0.00 $4,037.39 $0.00 ‐$4,037.39 #DIV/0!

Architectural Design & Bid Phase (AE2) $237,572 11d DPW/Building Design & Construction (BDC) $237,572.00 $237,572.00 $157,829.00 $0.00 $157,829.00 $0.00 $79,743.00 66%

Basic A/E Design (unassigned) $123,809 11i DPW/Building Design & Construction (BDC) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0%

2.5.1.1.2 Basic A/E Construction Administration $140,000 11 DPW/Building Design & Construction (BDC) $77,308.00 $0.00 $77,308.00 $103,553.23 $7,638.62 $111,191.85 $0.00 ‐$33,883.85 144% ‐

Architctural Construction Administration (AE3) $65,850 11e DPW/Building Design & Construction (BDC) $65,850.00 $65,850.00 $100,720.23 $6,689.62 $107,409.85 $0.00 ‐$41,559.85 163% 163%

Mechanical Engineering Construction Administration (AE3) $11,458 12 DPW/Infrastructure Design Construction (IDC) $11,458.00 $0.00 $11,458.00 $2,833.00 $949.00 $3,782.00 $0.00 $7,676.00 33% 33%

Construction Administration (unassigned) $62,692

Service/Task Description
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3/29/2013
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 03/01‐03/31/13

‐ ‐

2.5.1.2 Additional A/E Services $9,000

2.5.1.2.0 Misc./Other Additional A/E Services $4,091

2.5.1.2.1 QA/QC

2.5.1.2.2 Project Development

2.5.1.2.3 Programming  & Planning

2.5.1.2.4 Environmental Review

2.5.1.2.5 Facility Assessments / Site and Utility Studies

2.5.1.26 Investigate Exist. Cond./ Measured Drawings

2.5.1.2.7 Structural Peer Review $0

2.5.1.2.8 Civil Engineering

2.5.1.2.9 Landscape Architecture

2.5.1.2.10 Preservation Consultant

2.5.1.2.11 Special Design/Documentation of Alternates

2.5.1.2.12 Furniture and Equipment Installation Admin.

2.5.1.2.13 Detailed Cost Estimates

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl.

2.5.1.2.15 Post‐Construction Services / Warranty Work $4,909

2.5.2 Construction Management Services $757,098 $454,058.49 $0.00 $454,058.49 $307,684.57 $52,280.92 $394,175.11 $59,674.13 $209.25 87% ‐

2.5.2.1 Basic CM Services $613,672 $310,631.70 $0.00 $310,631.70 $175,830.66 $52,280.92 $262,115.83 $53,940.13 ‐$5,424.26 84% ‐

2.5.2.1.1 Construction Management/BDC AAC $302,720 $143,770.62 $0.00 $143,770.62 $124,116.00 $0.00 $158,120.25 $0.00 ‐$14,349.63 110% ‐

Construction Administration (unassigned) $158,949 ‐ ‐

Construction Management (Package 3 & 4) $125,293 11a DPW/Building Design & Construction (BDC) $125,293.00 $125,293.00 $105,638.38 $139,642.63 $0.00 ‐$14,349.63 111% 111%

Construction Management (FS#28) $18,478 11a DPW/Building Design & Construction (BDC) $18,477.62 $18,477.62 $18,477.62 $18,477.62 $0.00 $0.00 100% 100%

2.5.2.1.2 Code Required Special Inspection $0 ‐ ‐

2.5.2.1.3 Special Inspection and Testing Services $260,000 $145,909.58 $0.00 $145,909.58 $44,385.66 $47,583.79 $91,969.45 $53,940.13 $0.00 63% 35%

Special Inspection and Testing Services (Consultant) $74,090

FS#28 (WD201300034/DPCN13000027)  $30,634 56  ENGEO $30,634.40 $0.00 $30,634.40 $13,174.19 $0.00 $13,174.19 $17,460.21 $0.00 43% 43%

FS#2, 18, 31, 40 (WD201300098/DPCN13000081) $55,584 56  ENGEO $55,583.79 $0.00 $55,583.79 $16,633.57 $31,179.10 $47,812.67 $7,771.12 $0.00 86% 86%

FS#15, 17, 26, 32 (WD201300099/DPCN13000082) $59,691 56  ENGEO $59,691.39 $0.00 $59,691.39 $14,577.90 $16,404.69 $30,982.59 $28,708.80 $0.00 52% 52%

FS#10, 13 (pending) $40,000

2.5.2.1.3 Special Inspection and Testing Services (DPW/PCS/MSA/M $24,952 $20,951.50 $0.00 $20,951.50 $7,329.00 $4,697.13 $12,026.13 $0.00 $8,925.37 57% 48%

FS#28 (WD201300034) $1,098 13.1 DPW/Project Controls Systems (PCS) MSA $1,098.00 $0.00 $1,098.00 $376.28 $0.00 $376.28 $0.00 $721.72 34% 34%

FS#2, 18, 31, 40 (WD201300098) $1,007 13.1 DPW/Project Controls Systems (PCS) MSA $1,006.50 $0.00 $1,006.50 $597.76 $0.00 $597.76 $0.00 $408.74 59% 59%

FS #15, 17,26, 32 (WD201300099) $915 13.1 DPW/Project Controls Systems (PCS) MSA $915.00 $0.00 $915.00 $415.96 $0.00 $415.96 $0.00 $499.04 45% 45%

FS#28 (WD201300034) $2,004 13.2 DPW/Project Controls Systems (PCS) MTL $2,004.00 $0.00 $2,004.00 $1,032.87 $816.89 $1,849.76 $0.00 $154.24 92% 92%

WD201300095 <<delete>> $6,409 13.2 DPW/Project Controls Systems (PCS) MTL $6,409.00 $0.00 $6,409.00 $0.00 $0.00 $0.00 $0.00 $6,409.00 0% 0%

FS#2, 18, 31, 40 (WD201300098) $4,509 13.2 DPW/Project Controls Systems (PCS) MTL $4,509.00 $0.00 $4,509.00 $2,323.96 $1,838.01 $4,161.97 $0.00 $347.03 92% 92%

FS#15, 17, 26, 32 (WD201300099) $5,010 13.2 DPW/Project Controls Systems (PCS) MTL $5,010.00 $0.00 $5,010.00 $2,582.17 $2,042.23 $4,624.40 $0.00 $385.60 92% 92%

FS #10, 13 (pending) $4,000

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector $6,000 ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector $20,000 ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 03/01‐03/31/13

‐ ‐

2.5.2.2 Additional CM Services $143,427 $143,426.79 $0.00 $143,426.79 $131,853.91 $0.00 $132,059.28 $5,734.00 $5,633.51 92% ‐

2.5.2.2.0 CMSS $271,214 ‐ ‐

2.5.2.2.0 CMSS (moved to 7430A) ‐$271,214 ‐ ‐

2.5.2.2.1 Constructibility Review $0 ‐ ‐

2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) $0 ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL)

2.5.2.2.3 MTL CSO Admin $0 ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) $111,990 $111,989.96 $0.00 $111,989.96 $112,087.91 $0.00 $112,293.28 $0.00 ‐$303.32 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) $78,543 11g DPW/Building Design & Construction (BDC) $78,542.91 $0.00 $78,542.91 $78,542.91 $0.00 $78,542.91 $0.00 $0.00 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) $1,797 13.3 DPW/PCS $1,797.00 $0.00 $1,797.00 $1,797.00 $1,797.00 $0.00 $0.00 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) $3,461 13.3 DPW/PCS $3,461.15 $0.00 $3,461.15 $3,461.15 $3,461.15 $0.00 $0.00 100% 100%

JOC LABOR (Azul Works FS#2) $28,189 13.3 DPW/PCS $28,188.90 $0.00 $28,188.90 $28,286.85 $28,492.22 $0.00 ‐$303.32 101% 101%

2.5.2.2.6 JOC Prevailing Wage (1%) $8,406 $8,405.83 $0.00 $8,405.83 $2,589.00 $0.00 $2,589.00 $0.00 $5,816.83 31% 31%

Prevailing Wage (Rodan FS#38, 6, 41, 42) $1,096 13.4 DPW/PCS  $1,096.00 $0.00 $1,096.00 $1,096.00 $0.00 $1,096.00 $0.00 $0.00 100% 100%

Prevailing Wage (Rodan FS#38, 6, 41, 42) $6,759 13.4 DPW/PCS  $6,759.41 $0.00 $6,759.41 $1,493.00 $0.00 $1,493.00 $0.00 $5,266.41 22% 22%

Prevailing Wage (Rodan FS#38, 6, 41, 42) $169 13.4 DPW/PCS  $168.97 $0.00 $168.97 $0.00 $0.00 $0.00 $0.00 $168.97 0% 0%

Prevailing Wage (Azul Works FS#2) $381 13.4 DPW/PCS  $381.45 $0.00 $381.45 $0.00 $0.00 $0.00 $381.45 0% ‐

2.5.2.2.7 JOC Program Service Consultant  (1.99%) $23,031 $23,031.00 $0.00 $23,031.00 $17,177.00 $0.00 $17,177.00 $5,734.00 $120.00 75% ‐

Rodan FS#38 $5,847 50 GORDIAN GROUP $5,847.00 $0.00 $5,847.00 $5,839.00 $0.00 $5,839.00 $0.00 $8.00 100% ‐

Rodan FS#6 $6,027 51 GORDIAN GROUP $6,027.00 $0.00 $6,027.00 $5,937.00 $0.00 $5,937.00 $0.00 $90.00 99% ‐

Rodan FS#41 $2,986 52 GORDIAN GROUP $2,986.00 $0.00 $2,986.00 $2,986.00 $0.00 $2,986.00 $0.00 $0.00 100% ‐

Rodan FS#42 $2,415 53 GORDIAN GROUP $2,415.00 $0.00 $2,415.00 $2,415.00 $0.00 $2,415.00 $0.00 $0.00 100% ‐

Azul Works FS#2 $5,756 57 GORDIAN GROUP $5,756.00 $0.00 $5,756.00 $0.00 $0.00 $0.00 $5,734.00 $22.00 0%

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $6,000 $6,000.00 $0.00 $6,000.00 $10,758.00 $8,461.00 $19,219.00 $0.00 ‐$13,219.00 320% ‐

2.5.3.0 Misc./Other Data Collection $0 ‐ ‐

2.5.3.1.1 Geotechnical ‐ Consultant ‐ ‐

2.5.3.1.2  Geotechnical ‐ DPW IDC

2.5.3.1.3  Geotechnical ‐ DPW PCS

2.5.3.2 Surveys ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) $0 ‐ ‐

2.5.3.3 Hazardous Materials Assessments CSO Admin.

2.5.3.3 Hazardous Materials Contingency $0 ‐ ‐

2.5.3.4 On Call Services (BBR) LABOR $5,000 15 DPW/Bureau of Building Repair (BBR)  $5,000.00 $0.00 $5,000.00 $10,758.00 $8,419.00 $19,177.00 $0.00 ‐$14,177.00 384%

2.5.3.5' On Call Services (BBR) NON‐LABOR $1,000 75 DPW/Bureau of Building Repair (BBR)  $1,000.00 $0.00 $1,000.00 $0.00 $42.00 $42.00 $0.00 $958.00 4%

3. SITE CONTROL $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

4. OTHER PROGRAM COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
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Job Order 7432A ESER Fire Stations-Group 1 and 2 Showers (CESERFS32) 
 
Budget: the approved budget is $1,472,581.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $1,200,417and 2. PROJECT 
CONTROLS for $272,164. 
 
Appropriation:  The allocation remained at $1,087,815.43. Task 99 Project Reserve decreased 
by $10,000 from $781,562 to $771,562 to fund the following tasks: 
 

 Task 11 – DPW/BDC – the budget increased by $10,000 from $73,851 to $83,851 to 
fund additional coordination services for FS15 Showers Transolid during AE2 phase. 

 
Current Expenditures:  The expenditures increased by $3,225.40 from $176,211 to 
$179,436.46.   
 
2. PROJECT CONTROL increased by $3,225.40 from $102,846.06 to $106,071.46 which 
represents 61% of the budget of $272,164 for the following tasks: 
 

 Task 84 DBI expenditures from job order 7431A Roof Replacement Project were moved 
to this task $1,865.  The funding will be allocated next reporting period. 

 Task 11 DPW/BDC expenditures increased by $79 from $10,223.44 to $10,302.44 for 
site review of work being installed.  Total expenditures reflect 13% of the allocated 
budget of $79,370. 

 Task 13 DPW/PCS expenditures increased by $1,281.40 from $6,497.43 to $7,778.83 
for JOC administration services related to FS#15, 6, 38.  Total expenditures reflect 99% 
of the allocated budget of $7,829. 

.
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Job No: Neighborhood Fire Stations Portfolio
Project: 7432A Showers

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $1,472,581 $1,087,815.43 $0.00 $1,087,815.43 $176,211.06 $3,225.40 $179,436.46 $24,464.00 $883,914.97 16% ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $1,200,417 $923,527.75 ($10,000.00) $913,527.75 $73,365.00 $0.00 $73,365.00 $24,464.00 $815,698.75 8% ‐

1.0 Misc./Other Construction $0 99 Reserve $781,562.00 ($10,000.00) $771,562.00 $0.00 $0.00 $0.00 $771,562.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount

1.0.2  Misc./Other Construction Contingency

1.1 Principal Construction Contract $1,200,417 $141,965.75 $0.00 $141,965.75 $73,365.00 $0.00 $73,365.00 $24,464.00 $44,136.75 52% ‐
1.1.1  Contract Award Amount $1,091,288 $141,965.75 $0.00 $141,965.75 $73,365.00 $0.00 $73,365.00 $24,464.00 $44,136.75 52% ‐

1.1.1  Contract Award Amount (unassigned) $0

1.1.1.1 FS#15, 6 (DPAT12000134) $101,966 40 Rodan $101,965.75 $0.00 $101,965.75 $57,501.00 $0.00 $57,501.00 $24,464.00 $20,000.75 56% ‐

1.1.1.1 FS#6, 38  $20,000 15 Bureau of Building Repair (BBR) Labor $20,000.00 $0.00 $20,000.00 $15,864.00 $0.00 $15,864.00 $0.00 $4,136.00 79% ‐

1.1.1.1 FS#6, 38  $175,831 75 Bureau of Building Repair (BBR) Non‐labor $20,000.00 $0.00 $20,000.00 $0.00 $0.00 $0.00 $0.00 $20,000.00 0% ‐

1.1.1.5 FS#13 $181,818

1.1.1.6 FS#17 $90,909

1.1.1.7 FS#18 $113,636

1.1.1.8 FS#26 $68,182

1.1.1.9 FS#28 $68,182

1.1.1.10 FS#31 $134,400

1.1.1.11 FS#40 $68,182

1.1.1.12 FS#41 $68,182

1.1.2 Construction Contingency $109,129

1.2 Art Enrichment

1.3 Hazardous Materials Construction/Abatement $0

1.4 Temporary Relocation Construction $0

1.5 Furniture/Equipment/Telecommunications/Computers

2. PROJECT CONTROL $272,164 $164,287.68 $10,000.00 $174,287.68 $102,846.06 $3,225.40 $106,071.46 $0.00 $68,216.22 61% ‐

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services

2.1.1 Client Project Manager $60,663

2.1.1 Client Project Manager (moved to 7430A) ($60,663)

2.2 DPW PROJECT MANAGEMENT $1,773 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.2.0 Misc./Other Project Management $1,773

2.2.1 Project Management $77,920

2.2.1 Project Management (moved to 7430A) ($77,920)

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $44,779

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) ($44,779)

2.2.3 Public Information $0

2.3 CITY ADMINISTRATIVE SERVICES $22,714 $819.65 $0.00 $819.65 $633.00 $0.00 $633.00 $0.00 $186.65 77% ‐

2.3.0 Misc./Other City Admin Services

2.3.1 City Attorney $1,773

2.3.2 Contract Preperation $11,078

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $1,773 80 OLSE $819.65 $0.00 $819.65 $633.00 $0.00 $633.00 $0.00 $186.65 77% ‐

2.3.4 Legal Notices $1,000

2.3.5 Reproduction Services $7,090

2.4 REGULATORY AGENCY APPROVALS $5,761 $0.00 $0.00 $0.00 $0.00 $1,865.00 $1,865.00 $0.00 ($1,865.00) ‐ 32%

2.4.0 Misc./Other Reg. Agency Approvals $886

2.4.1 DBI Plan Check and Permit $2,566

2.4.1  FS#15, 6, 38 $1,865 84 DBI $0.00 $0.00 $0.00 $0.00 $1,865.00 $1,865.00 $0.00 ($1,865.00) ‐ 100%

2.4.2 Planning Department Fees $0

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0

2.4.4 Civic Design Review

2.4.5 Disability Access Coordinator Review $443

Service/Task Description
APPROVED 

3/29/2013
Encumbrance BalanceTask

% 

Expenditures/ 

Budget
Previous Total

Scope
Appropriation

Expenditures % 

Expenditures/ 

Appropriation
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Job No: Neighborhood Fire Stations Portfolio
Project: 7432A Showers

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $241,917 $163,468.03 $10,000.00 $173,468.03 $102,213.06 $1,360.40 $103,573.46 $0.00 $69,894.57 60% ‐

2.5.1 A/E Services $165,643 $153,221.00 $10,000.00 $163,221.00 $94,074.44 $79.00 $94,153.44 $0.00 $69,067.56 58% ‐

2.5.1.1 Basic A/E Services $163,221 11 DPW/Building Design & Construction (BDC) $153,221.00 $10,000.00 $163,221.00 $94,074.44 $79.00 $94,153.44 $0.00 $69,067.56 58% ‐

2.5.1.1.1 Basic A/E Design (AE2) $83,851 $73,851.00 $10,000.00 $83,851.00 $83,851.00 $0.00 $83,851.00 $0.00 $0.00 100% ‐

2.5.1.1.1 Group 1 (25 showers) $52,351 11 DPW/Building Design & Construction (BDC) $42,351.00 $10,000.00 $52,351.00 $52,351.00 $0.00 $52,351.00 $0.00 $0.00 100% ‐

2.5.1.1.1. Group 2 (21 showers) $31,500 11 DPW/Building Design & Construction (BDC) $31,500.00 $0.00 $31,500.00 $31,500.00 $0.00 $31,500.00 $0.00 $0.00 100% ‐

2.5.1.1.2 Basic A/E Construction Administration (AE3) $79,370 $79,370.00 $0.00 $79,370.00 $10,223.44 $79.00 $10,302.44 $0.00 $69,067.56 13% ‐

2.5.1.1.1 Group 1 (25 showers) $58,370 11 DPW/Building Design & Construction (BDC) $58,370.00 $0.00 $58,370.00 $5,774.27 $79.00 $5,853.27 $0.00 $52,516.73 10% ‐

2.5.1.1.1. Group 2 (21 showers) $21,000 11 DPW/Building Design & Construction (BDC) $21,000.00 $0.00 $21,000.00 $4,449.17 $0.00 $4,449.17 $0.00 $16,550.83 21% ‐

2.5.1.2 Additional A/E Services $2,422

2.5.1.2.0 Misc./Other Additional A/E Services $1,358

2.5.1.2.1 QA/QC

2.5.1.2.2 Project Development

2.5.1.2.3 Programming  & Planning

2.5.1.2.4 Environmental Review

2.5.1.2.5 Facility Assessments / Site and Utility Studies

2.5.1.26 Investigate Exist. Cond./ Measured Drawings

2.5.1.2.7 Structural Peer Review

2.5.1.2.8 Civil Engineering

2.5.1.2.9 Landscape Architecture

2.5.1.2.10 Preservation Consultant

2.5.1.2.11 Special Design/Documentation of Alternates

2.5.1.2.12 Furniture and Equipment Installation Admin.

2.5.1.2.13 Detailed Cost Estimates

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl.

2.5.1.2.15 Post‐Construction Services / Warranty Work $1,064

2.5.2 Construction Management Services $76,275 $10,247.03 $0.00 $10,247.03 $8,138.62 $1,281.40 $9,420.02 $0.00 $827.01 92% ‐

2.5.2.1 Basic CM Services $65,584 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.1.1 Construction Management $65,584

2.5.2.1.2 Code Required Special Inspection $0

2.5.2.1.3 Certified Inspector

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector

2.5.2.1.5 MTL Overhead for Certified Inspector

2.5.2.2 Additional CM Services $10,690 $10,247.03 $0.00 $10,247.03 $8,138.62 $1,281.40 $9,420.02 $0.00 $827.01 92% ‐

2.5.2.2.0 Misc./Other Addtional CM Services  $58,758

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ($58,758)

2.5.2.2.1 Constructibility Review $443

2.5.2.2.2 Building Commissioning

2.5.2.2.3 Materials Testing and Inspection (Consultant)

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL)

2.5.2.2.3 CSO Admin.

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring

2.5.2.2.4 CSO ADMIN

2.5.2.2.5 JOC Administration (9.55%) $7,829 $7,828.52 $0.00 $7,828.52 $6,497.43 $1,281.40 $7,778.83 $0.00 $49.69 99% ‐

JOC LABOR (Rodan FS#15, 6, 38) $4,824 13 DPW/Project Controls & Systems (PCS) $7,828.52 $0.00 $7,828.52 $3,492.87 $1,281.40 $4,774.27 $0.00 $3,054.25 61% ‐

JOC LABOR (Rodan FS#15, 6, 38) (JOC/ALL) $3,005 11 DPW/Project Controls & Systems (PCS) $0.00 $3,004.56 $0.00 $3,004.56 $0.00 ($3,004.56) ‐ ‐

2.5.2.2.6 JOC Administration (1%) $821 $820.51 $0.00 $820.51 $408.19 $0.00 $408.19 $0.00 $412.32 50% ‐

Prevailing Wage (Rodan FS#15, 6, 38) (MCO) $821 13 DPW/Project Controls & Systems (PCS) $820.51 $0.00 $820.51 $408.19 $0.00 $408.19 $0.00 $412.32 50% ‐

2.5.2.2.7 JOC PROGRAM SERVICE CONSULTANT (1.99%) $1,598 $1,598.00 $0.00 $1,598.00 $1,233.00 $0.00 $1,233.00 $0.00 $365.00 77% ‐

Rodan FS#15, 6, 38 $1,598 50 The Gordian Group $1,598.00 $0.00 $1,598.00 $1,233.00 $0.00 $1,233.00 $0.00 $365.00 77% ‐

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. $0

2.5.3 Geotech., Surveys, and Data Collection $0

Service/Task Description
APPROVED 

3/29/2013
Encumbrance BalanceTask

% 

Expenditures/ 
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Job Order 7434A NFS Focused Scope Window Repairs (CESERFS34) 
 
Budget: the approved budget is $1,211,563.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $1,007,855 and 2. PROJECT 
CONTROLS for $203,708. 
 
Appropriation:  The allocation remained at $1,000,779. Task 99 Project Reserve increased by 
$126,263 from $689,867 to $816,130 and Task 40 decreased by $170,000 from $200,000 to 
$30,000 to fund the following tasks: 
 

 Task 15 BBR the budget increased by $36,661 from $65,594 to $102,255 for 
SO#418170 related to FS#6. 

 Task 75 BBR the budget increased by $3,100 from $7,200 to $10,300 for SO#418170 
related to FS#6. 

 Task 98 BBR contingency increased by $3,976 from $2,018 to $5,994 for SO#418170 
related to FS#6. 

 
Expenditures:  The expenditures decreased by $6 from $64,790 to $64,784 due to an 
adjustment in materials costs under task 75. 
.
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Job No: Neighborhood Fire Stations Portfolio
Project: 7434A Window Repairs

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $1,211,563 $1,000,779.00 $0.00 $1,000,779.00 $64,790.00 ($6.00) $64,784.00 $1,447.00 $934,548.00 6% 5%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $1,007,855 $964,679.00 $0.00 $964,679.00 $62,054.00 ($6.00) $62,048.00 $1,447.00 $901,184.00 6% 6%

1.0 Misc./Other Construction $0 $689,867.00 $126,263.00 $816,130.00 $0.00 $0.00 $0.00 $0.00 $816,130.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $689,867.00 126,263.00$     816,130.00$     $0.00 $0.00 $0.00 $816,130.00 0% ‐
1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $1,007,855 $274,812.00 ($126,263.00) $148,549.00 $62,054.00 ($6.00) $62,048.00 $1,447.00 $85,054.00 42% 6%

1.1.1  Contract Award Amount $904,323 $272,794.00 ($130,239.00) $142,555.00 $62,054.00 ($6.00) $62,048.00 $1,447.00 $79,060.00 44% 7%

Contractor (Unassigned) $791,767 40 Construction $200,000.00 ($170,000.00) $30,000.00 $0.00 $0.00 $0.00 $30,000.00 0% 0%

Department of Public Works (DPW) Labor $102,256 15 Bureau of Building Repair (BBR) Labor $65,594.00 $36,661.00 $102,255.00 $58,960.00 $0.00 $58,960.00 $0.00 $43,295.00 58% 58%

FS #42 (SO#406857) $18,680 15 Bureau of Building Repair (BBR) Labor $18,679.00 $0.00 $18,679.00 $16,151.00 $0.00 $16,151.00 $0.00 $2,528.00 86% 86%

FS #41 (SO#406413) $13,000 15 Bureau of Building Repair (BBR) Labor $13,000.00 $0.00 $13,000.00 $7,992.00 $0.00 $7,992.00 $0.00 $5,008.00 61% 61%

FS #28 (SO#406390) $9,000 15 Bureau of Building Repair (BBR) Labor $9,000.00 $0.00 $9,000.00 $10,462.00 $0.00 $10,462.00 $0.00 ($1,462.00) 116% 116%

FS #38 (SO#406916) $24,915 15 Bureau of Building Repair (BBR) Labor $24,915.00 $0.00 $24,915.00 $24,355.00 $0.00 $24,355.00 $0.00 $560.00 98% 98%

FS #6 (SO#418170) $36,661 15 Bureau of Building Repair (BBR) Labor $0.00 $36,661.00 $36,661.00 $0.00 $0.00 $0.00 $0.00 $36,661.00 0% 0%
Department of Public Works (DPW) Materials $10,300 75 Bureau of Building Repair (BBR) Non‐labor $7,200 $3,100 $10,300 $3,094 ($6) $3,088 $1,447 $5,765 30% 30%

FS #28 $1,000 75 Bureau of Building Repair (BBR) Non‐labor $1,000.00 $0.00 $1,000.00 $394.00 $0.00 $394.00 $0.00 $606.00 39% 39%

FS #38 $2,700 75 Bureau of Building Repair (BBR) Non‐labor $2,700.00 $0.00 $2,700.00 $2,700.00 ($698.33) $2,001.67 $0.00 $698.33 74% 74%

FS #41 $2,000 75 Bureau of Building Repair (BBR) Non‐labor $2,000.00 $0.00 $2,000.00 $0.00 $324.96 $324.96 $1,447.00 $228.04 16% 16%

FS #42 $1,500 75 Bureau of Building Repair (BBR) Non‐labor $1,500.00 $0.00 $1,500.00 $0.00 $367.37 $367.37 $0.00 $1,132.63 24% 24%

FS #6 (SO#418170) $3,100 75 Bureau of Building Repair (BBR) Non‐labor $0.00 $3,100.00 $3,100.00 $0.00 $0.00 $0.00 $0.00 $3,100.00 0% 0%

1.1.2 Construction Contingency $103,532 75 Bureau of Building Repair (BBR) Non‐labor $2,018.00 $3,976.00 $5,994.00 $0.00 $0.00 $0.00 $0.00 $5,994.00 0% 0%

FS#28, 38, 41, 42 $2,018 98 Bureau of Building Repair (BBR) Non‐labor $2,018.00 $0.00 $2,018.00 $0.00 $0.00 $0.00 $0.00 $2,018.00 0% 0%

FS#6 $3,976 98 Bureau of Building Repair (BBR) Non‐labor $0.00 $3,976.00 $3,976.00 $0.00 $0.00 $0.00 $0.00 $3,976.00 0% 0%
Contingency $97,538 ‐ 0%

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $0 ‐ ‐

1.4 Temporary Relocation Construction $0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL $203,708 $36,100.00 $0.00 $36,100.00 $2,736.00 $0.00 $2,736.00 $0.00 $33,364.00 8% 1%

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐
2.1.1 Client Project Manager $46,050 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) ($46,050) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $2,019 ‐ 0%

2.2.0 Misc./Other Project Management $1,346 ‐ 0%
2.2.1 Project Management $59,150 ‐ 0%

2.2.1 Project Management (moved to 7430A) ($59,150) ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $36,154 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved 7430A) ($36,154) ‐ 0%

2.2.3 Public Information $673 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES $13,102 ‐ 0%
2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney $1,346 ‐ 0%

2.3.2 Contract Preperation $8,410 ‐ 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $1,346 ‐ 0%

2.3.4 Legal Notices $1,000 ‐ 0%

2.3.5 Reproduction Services $1,000 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $1,673 ‐ 0%

2.4.0 Misc./Other Reg. Agency Approvals $673 ‐ 0%

2.4.1 DBI Plan Check and Permit (Station 18 only) $1,000 ‐ 0%
2.4.2 Planning Department Fees $0 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0 ‐ ‐

2.4.4 Civic Design Review $0 ‐ ‐

2.4.5 Disability Access Coordinator Review $0 ‐ ‐

Expenditures

Encumbrance

% 

Expenditures/ 

Appropriation

% 
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Budget
Previous Total

BalanceService/Task Description Scope
Appropriation

Task
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Job No: Neighborhood Fire Stations Portfolio
Project: 7434A Window Repairs

Current

Previous Change +/‐ Current 03/01‐03/31/13

‐ ‐

2.5 A/E/C SERVICES $186,914 $36,100.00 $0.00 $36,100.00 $2,736.00 $0.00 $2,736.00 $0.00 $33,364.00 8% 1%

2.5.1 A/E Services $137,128 11 Building Design & Construction (BDC) $36,100.00 $0.00 $36,100.00 $2,736.00 $0.00 $2,736.00 $0.00 $33,364.00 8% 2%
2.5.1.1 Basic A/E Services $135,648 $36,100.00 $0.00 $36,100.00 $2,736.00 $0.00 $2,736.00 $0.00 $33,364.00 8% 2%

2.5.1.1.1 Basic A/E Design $117,562 $25,900.00 $0.00 $25,900.00 $2,736.00 $0.00 $2,736.00 $0.00 $23,164.00 11% 2%

2.5.1.1.1. Basic A/E Design (AE2) $25,900 11 Building Design & Construction (BDC) $25,900.00 $0.00 $25,900.00 $2,736.00 $0.00 $2,736.00 $0.00 $23,164.00 11% 11%

2.5.1.1.1 Basic A/E Design $91,662 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration $18,086 $10,200.00 $0.00 $10,200.00 $0.00 $0.00 $0.00 $0.00 $10,200.00 0% 0%

2.5.1.1.2 Basic A/E Construction Administration (AE3) $10,200 11 Building Design & Construction (BDC) $10,200.00 $0.00 $10,200.00 $0.00 $0.00 $0.00 $0.00 $10,200.00 0% 0%
2.5.1.1.2 Basic A/E Construction Administration $7,886 ‐ 0%

2.5.1.2 Additional A/E Services $1,480 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services $673 ‐ 0%

2.5.1.2.1 QA/QC ‐ ‐

2.5.1.2.2 Project Development ‐ ‐
2.5.1.2.3 Programming  & Planning ‐ ‐

2.5.1.2.4 Environmental Review ‐ ‐

2.5.1.2.5 Facility Assessments / Site and Utility Studies ‐ ‐

2.5.1.26 Investigate Exist. Cond./ Measured Drawings ‐ ‐

2.5.1.2.7 Structural Peer Review ‐ ‐

2.5.1.2.8 Civil Engineering ‐ ‐
2.5.1.2.9 Landscape Architecture ‐ ‐

2.5.1.2.10 Preservation Consultant ‐ ‐

2.5.1.2.11 Special Design/Documentation of Alternates ‐ ‐

2.5.1.2.12 Furniture and Equipment Installation Admin. ‐ ‐

2.5.1.2.13 Detailed Cost Estimates ‐ ‐

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl. ‐ ‐
2.5.1.2.14 Post‐Construction Services / Warranty Work $807 ‐ 0%

2.5.2 Construction Management Services $49,786 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1 Basic CM Services $49,786 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $49,786 ‐ 0%

2.5.2.1.2 Code Required Special Inspection $0 ‐ ‐

2.5.2.1.3 Certified Inspector ‐ ‐
2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
2.5.2.2.0 Misc./Other Addtional CM Services  $44,604 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A ($44,604) ‐ 0%

2.5.2.2.1 Constructibility Review $0 ‐ ‐
2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) ‐ ‐

2.5.2.2.3 CSO Admin ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐
2.5.2.2.5 JOC Administration (9.55%) ‐ ‐

2.5.2.2.6 JOC Prevailing Wage (1%) ‐ ‐

2.5.2.2.7 JOC Program Service Consultant  (1.99%) ‐ ‐

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
3. SITE CONTROL $0

4. OTHER PROGRAM COSTS $0
5. FINANCE COSTS $0

Expenditures

Encumbrance
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Job Order 7435A NFS Focused Scope Mechanical Repairs (CESERFS35) 
 
Budget: the approved budget is $724,161.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $573,898 and 2. PROJECT CONTROLS 
for $150,263.36. 
 
Appropriation:  The allocation remained the same at $1,711,166.  The job order reserve 
increased by $72,354.49 from $1,636,166 to $1,708,520 and due to the following transactions: 
 

 Task 40 Azul Works – the budget was reduced by $72,669.16 from $75,000 to 
$2,330.84 to match the contract award amount for FS 6, 17, 38 and 42 – Mechanical  
Scope Investigation. 

 80 OLSE – a budget was established for $23.31 for the prevailing wage monitoring 
services related to FS 6, 17, 38 and 42 – Mechanical  Scope Investigation. 

 Task 13 DPW/PCS – a budget was established for $222.60 for JOC administration 
services related to FS 6, 17, 38 and 42 – Mechanical  Scope Investigation. 

 Task 13 DPW/PCS – a budget was established for $23.31 for prevailing wage 
monitoring services related to FS 6, 17, 38 and 42 – Mechanical  Scope Investigation. 

 Task 50 the Gordian Group – a budget was established for $45.45 for JOC program 
consulting services related to FS 6, 17, 38 and 42 – Mechanical  Scope Investigation. 

 
Expenditures:  No expenditures have posted under this job order.   
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Job No: Neighborhood Fire Stations Portfolio
Project: 7435A Mechanical

Current

Previous Change +/‐ Current 03/01‐03/31/13
TOTAL PROGRAM BUDGET $724,161.36 $1,711,166.00 $0.00 $1,711,166.00 $0.00 $0.00 $0.00 $0.00 $1,711,166.00 0% 0%

1. CONSTRUCTION, PURCHASE, & INSTALLATION $573,898.00 $1,711,166.00 ($314.67) $1,710,851.33 $0.00 $0.00 $0.00 $0.00 $1,710,851.33 0% 0%
1.0 Misc./Other Construction $0.00 $1,636,166.00 $72,354.49 $1,708,520.49 $0.00 $0.00 $0.00 $0.00 $1,708,520.49 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve (10A) $1,636,166.00 $0.00 $1,636,166.00 $0.00 $0.00 $0.00 $1,636,166.00 0% ‐
1.0.2  Misc./Other Construction Contingency 99 Reserve (10B) $72,354.49 $72,354.49 $72,354.49 0% ‐

1.1 Principal Construction Contract $550,000.00 $75,000.00 ($72,669.16) $2,330.84 $0.00 $0.00 $0.00 $0.00 $2,330.84 0% 0%
1.1.1  Contract Award Amount $500,000.00 40 Azul Works $75,000.00 ($72,669.16) $2,330.84 $0.00 $0.00 $0.00 $2,330.84 0% 0%
1.1.2 Construction Contingency $50,000.00 ‐ 0%

1.2 Art Enrichment $0.00 ‐ ‐
1.3 Hazardous Materials Construction/Abatement $23,898.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $21,725.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
1.3.1.1 Haz. Mat. SAR $2,393.00 ‐ 0%
1.3.1.2 Haz. Mat. Monitoring (Millennium) $6,444.00 ‐ 0%
1.3.1.3 Haz. Mat. Abatement (Contract) $12,888.00 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency $2,173.00 ‐ 0%
1.4 Temporary Relocation Construction $0.00 ‐ ‐

1.4.1  Relocation Contract Award Amount ‐ ‐
1.4.2  Relocation Construction Contingency ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

2. PROJECT CONTROL $150,263.36 $0.00 $314.67 $314.67 $0.00 $0.00 $0.00 $0.00 $314.67 0% 0%
2.1 CLIENT DEPARTMENT SERVICES $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐
2.1.1 Client Project Manager $35,296.00 ‐ 0%
2.1.1 Client Project Manager ($35,296.00) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $2,827.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.2.0 Misc./Other Project Management $2,827.00 ‐ 0%
2.2.1 Project Management $45,336.00 ‐ 0%
2.2.1 Project Management ($45,336.00) ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $22,497.00 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) ($22,497.00) ‐ 0%
2.2.3 Public Information $0.00 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $12,421.00 $0.00 $23.31 $23.31 $0.00 $0.00 $0.00 $0.00 $23.31 0% 0%
2.3.0 Misc./Other City Admin Services $1,194.69 ‐ 0%
2.3.1 City Attorney $1,031.00 ‐ 0%
2.3.2 Contract Preperation $6,611.00 ‐ 0%
2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $23.31 80 OLSE $0.00 $23.31 $23.31 $0.00 $0.00 $0.00 $0.00 $23.31 0% 0%
2.3.4 Legal Notices $0.00 ‐ ‐
2.3.5 Reproduction Services $3,561.00 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $3,054.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.4.0 Misc./Other Reg. Agency Approvals $1,301.00 ‐ 0%
2.4.1 DBI Plan Check and Permit $1,753.00 ‐ 0%
2.4.2 Planning Department Fees ‐ ‐
2.4.3 Reg. Agency Materials Testing / Spec. Insp. ‐ ‐
2.4.4 Civic Design Review ‐ ‐
2.4.5 Disability Access Coordinator Review ‐ ‐

Service/Task Description Scope
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Job No: Neighborhood Fire Stations Portfolio
Project: 7435A Mechanical

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $131,961.36 $0.00 $291.36 $291.36 $0.00 $0.00 $0.00 $0.00 $291.36 0% 0%
2.5.1 A/E Services $76,561.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.1 Basic A/E Services $75,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.1.1.1 Basic A/E Design $65,000.00 ‐ 0%
2.5.1.1.2 Basic A/E Construction Administration $10,000.00 ‐ 0%

2.5.1.2 Additional A/E Services $1,561.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.1.2.0 Misc./Other Additional A/E Services $0.00 ‐ ‐
2.5.1.2.1 QA/QC ‐ ‐
2.5.1.2.2 Project Development ‐ ‐
2.5.1.2.3 Programming  & Planning ‐ ‐
2.5.1.2.4 Environmental Review ‐ ‐
2.5.1.2.5 Facility Assessments / Site and Utility Studies ‐ ‐
2.5.1.26 Investigate Exist. Cond./ Measured Drawings ‐ ‐
2.5.1.2.7 Structural Peer Review ‐ ‐
2.5.1.2.8 Civil Engineering ‐ ‐
2.5.1.2.9 Landscape Architecture ‐ ‐
2.5.1.2.10 Preservation Consultant ‐ ‐
2.5.1.2.11 Special Design/Documentation of Alternates ‐ ‐
2.5.1.2.12 Furniture and Equipment Installation Admin. ‐ ‐
2.5.1.2.13 Detailed Cost Estimates ‐ ‐
2.5.1.2.14 Extended Services; 60 Days After Subst. Compl. ‐ ‐
2.5.1.2.15 Post‐Construction Services / Warranty Work $1,561.00 ‐ 0%

2.5.2 Construction Management Services $39,120.36 $0.00 $291.36 $291.36 $0.00 $0.00 $0.00 $0.00 $291.36 0% 0%
2.5.2.1 Basic CM Services $38,159.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $38,159.00 ‐ 0%
2.5.2.1.2 Code Required Special Inspection $0.00 ‐ ‐
2.5.2.1.3 Special Inspection and Testing Services ‐ ‐
2.5.2.1.3 Special Inspection and Testing Services CSO Admin ‐ ‐
2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐
2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $961.36 $0.00 $291.36 $291.36 $0.00 $0.00 $0.00 $0.00 $291.36 0% 0%
2.5.2.2.0 Misc./Other Addtional CM Services  $34,188.00 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ($34,188.00) ‐ 0%
2.5.2.2.1 Constructibility Review ‐ ‐
2.5.2.2.2 Building Commissioning $670.00 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (Consultant) ‐ ‐
2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) ‐ ‐
2.5.2.2.3 CSO Admin ‐ ‐
2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐
2.5.2.2.4 CSO ADMIN ‐ ‐
2.5.2.2.5 JOC Administration (9.55%) Azul Works $222.60 13 DPW/Project Controls Systems (PCS) $0.00 $222.60 $222.60 $0.00 $0.00 $222.60 0% 0%
2.5.2.2.6 JOC Prevailing Wage (1%) Azul Works $23.31 13 DPW/Project Controls Systems (PCS) $0.00 $23.31 $23.31 $0.00 $0.00 $23.31 0% 0%
2.5.2.2.7 JOC Program Service Consultant  (1.99%) Azul Works $45.45 50 The Gordian Group $0.00 $45.45 $45.45 $0.00 $0.00 $45.45 0% 0%
2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $16,280.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.3.0 Misc./Other Data Collection $0.00
2.5.3.1.1 Geotechnical ‐ Consultant
2.5.3.1.2  Geotechnical ‐ DPW IDC
2.5.3.1.3  Geotechnical ‐ DPW PCS
2.5.3.2 Surveys
2.5.3.3 Hazardous Materials Assessments (Consultant) $14,800.00
2.5.3.3. Hazardous Material Assessment (CSO Admin)
2.5.3.3 Hazardous Materials Contingency $1,480.00
2.5.3.4. BBR On Call Services

3. SITE CONTROL $0.00
4. OTHER PROGRAM COSTS $0.00
5. FINANCE COSTS $0.00
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Job Order 7436A NFS Focused Scope Exterior Envelope (CESERFS36) 
 
Budget: the approved budget is $1,500,009.30.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $1,150,273.30 and 2. PROJECT 
CONTROLS for $349,736. 
 
Appropriation: The allocation remained at $1,583,791.  The job order reserve remained at 
$930,511.  
 
Expenditures:  The expenditures increased by $35,938 from $165,957 to $201,895.  Labor 
expenditures are through 03/25/13. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION the expenditures increased by $33,510 

from $57,355 to $90,865 for the following tasks: 
 

 Task 15 DPW/BBR expenditures increased by $31,219 from $43,050 to $74,269 for 
services related to FS#38 (SO#412854). 

 Task 75 DPW/BBR expenditures increased by $2,291 from $14,305 to $16,596 for 
materials related to FS#38 SO#412854. 

 Task 11 DPW/BDC expenditures increased by $920 from $93,922 to $94,842.36 for 
revising color selections. 

 Task 11 DPW/BDC expenditures increased by $617.45 from $4,413 to $5,030.45 for 
punchlist of FS#38. 

 Task 11 DPW/BDC expenditures increased by $890.45 from $1,299 to $2,189.45 for 
construction management services related to FS#38.
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Job No: Neighborhood Fire Stations Portfolio
Project: 7436A Exterior Envelope

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $1,500,009.30 $1,583,791.00 $0.00 $1,583,791.00 $165,957.00 $35,938.26 $201,895.26 $192,030.00 $1,189,865.74 13% 13%

1. CONSTRUCTION, PURCHASE, & INSTALLATION $1,150,273.30 $1,420,687.00 $0.00 $1,420,687.00 $57,355.00 $33,510.00 $90,865.00 $192,030.00 $1,137,792.00 6% 8%

1.0 Misc./Other Construction $0.00 $930,511.00 $0.00 $930,511.00 $0.00 $0.00 $0.00 $0.00 $930,511.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $930,511.00 $0.00 $930,511.00 $0.00 $0.00 $930,511.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $1,132,924.10 $490,176.00 $0.00 $490,176.00 $57,355.00 $33,510.00 $90,865.00 $192,030.00 $207,281.00 19% 8%

1.1.1  Contract Award Amount $1,029,931.00 $464,867.00 $0.00 $464,867.00 $57,355.00 $33,510.00 $90,865.00 $192,030.00 $181,972.00 20% 9%

1.1.1.1 Contractor $710,279.00 $210,162.00 $0.00 $210,162.00 $0.00 $0.00 $0.00 $178,900.00 $31,262.00 0% 0%

Contract Award Amount (unassigned) $122,861.00 $0.00 $0.00 $0.00 ‐ 0%

Package 4 ‐ FS#15,32&40 (ENAT13000006 ) $178,900.00 40 OnPoint Construction $210,162.00 $0.00 $210,162.00 $0.00 $0.00 $0.00 $178,900.00 $31,262.00 0% 0%

Package 5 ‐ FS# 10,18 $155,670.00 ‐ 0%

Package 6 ‐ FS# 2,13,26,31 $252,848.00 ‐ 0%

1.1.1.2 Department of Public Works (DPW) Labor $257,399.00 15  Bureau of Building Repairs (BBR) Labor $192,452.00 $0.00 $192,452.00 $43,050.00 $31,219.00 $74,269.00 $0.00 $118,183.00 39% 29%

        FS#06 $64,947.00 ‐ 0%

FS#28 (SO#412770) $24,494.00 15 DPW/Bureau of Building Repair (BBR) $24,494.00 $0.00 $24,494.00 $0.00 $0.00 $0.00 $0.00 $24,494.00 0% 0%

FS#38 (SO#412854) $52,014.00 15 DPW/Bureau of Building Repair (BBR) $52,014.00 $0.00 $52,014.00 $43,050.00 $31,219.00 $74,269.00 $0.00 ($22,255.00) 143% 143%

FS#41 (SO#412848) $27,993.00 15 DPW/Bureau of Building Repair (BBR) $27,993.00 $0.00 $27,993.00 $0.00 $0.00 $0.00 $0.00 $27,993.00 0% 0%

FS#42 (SO#412862) $35,937.00 15 DPW/Bureau of Building Repair (BBR) $35,937.00 $0.00 $35,937.00 $0.00 $0.00 $0.00 $0.00 $35,937.00 0% 0%

FS#49 (SO#412182) $52,014.00 15 DPW/Bureau of Building Repair (BBR) $52,014.00 $0.00 $52,014.00 $0.00 $0.00 $0.00 $0.00 $52,014.00 0% 0%

Chief's Residence ‐ ‐

1.1.1.2 Department of Public Works (DPW) Materials $62,253.00 75 Bureau of Building Repairs (BBR) Materials $62,253.00 $0.00 $62,253.00 $14,305.00 $2,291.00 $16,596.00 $13,130.00 $32,527.00 27% 27%

        FS#06 ‐ ‐

FS#28 (SO#412770) $3,473.00 75 Bureau of Building Repair (BBR) $3,473.00 $0.00 $3,473.00 $0.00 $0.00 $0.00 $0.00 $3,473.00 0% 0%

FS#28,41,49 (SAMPLE) $1,595.00 75 Bureau of Building Repair (BBR) $1,595.00 $0.00 $1,595.00 $0.00 $0.00 $0.00 $0.00 $1,595.00 0% 0%

FS#38 (SO#412854) $12,890.00 75 Bureau of Building Repair (BBR) $12,890.00 $0.00 $12,890.00 $14,305.00 $2,291.00 $16,596.00 $13,130.00 ($16,836.00) 129% 129%

FS#41 (SO#412848) $9,416.00 75 Bureau of Building Repair (BBR) $9,416.00 $0.00 $9,416.00 $0.00 $0.00 $0.00 $0.00 $9,416.00 0% 0%

FS#42 (SO#412862) $6,999.00 75 Bureau of Building Repair (BBR) $6,999.00 $0.00 $6,999.00 $0.00 $0.00 $0.00 $0.00 $6,999.00 0% 0%

FS#49 (SO#412182) $27,880.00 75 Bureau of Building Repair (BBR) $27,880.00 $0.00 $27,880.00 $0.00 $0.00 $0.00 $0.00 $27,880.00 0% 0%

Chief's Residence ‐ ‐

1.1.2 Construction Contingency $102,993.10 $25,309.00 $0.00 $25,309.00 $0.00 $0.00 $0.00 $0.00 $25,309.00 0% 0%

1.1.2.1. Contractor $71,027.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

        Contract Award Amount (unassigned) $12,286.10 ‐ 0%

Package 4 ‐ FS#15,32&40 $17,890.00 ‐ 0%

Package 5 ‐ FS# 10,18 $15,567.00 ‐ 0%

Package 6 ‐ FS# 2,13,26,31 $25,284.80 ‐ 0%

1.1.2.2 Department of Public Works (DPW) Contingency $31,965.20 98 Contingency $25,309.00 $0.00 $25,309.00 $0.00 $0.00 $0.00 $0.00 $25,309.00 0% 0%

FS#06 $6,494.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

FS#28 (SO#412770) $2,796.70 98 FS#28 (SO#412770) $2,797.00 $0.00 $2,797.00 $0.00 $0.00 $0.00 $0.00 $2,797.00 0% 0%

FS#28,41,49 (SAMPLE) $159.50 98 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

FS#38 (SO#412854) $6,490.40 98 FS#38 (SO#412854) $6,490.00 $0.00 $6,490.00 $0.00 $0.00 $0.00 $0.00 $6,490.00 0% 0%

FS#41 (SO#412848) $3,740.90 98 FS#41 (SO#412848) $3,740.00 $0.00 $3,740.00 $0.00 $0.00 $0.00 $0.00 $3,740.00 0% 0%

FS#42 (SO#412862) $4,293.60 98 FS#42 (SO#412862) $4,293.00 $0.00 $4,293.00 $0.00 $0.00 $0.00 $0.00 $4,293.00 0% 0%

FS#49 (SO#412182) $7,989.40 98 FS#49 (SO#412182) $7,989.00 $0.00 $7,989.00 $0.00 $0.00 $0.00 $0.00 $7,989.00 0% 0%

Chief's Residence ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $17,349.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $15,772.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1.1 Haz. Mat. SAR $1,738.00 ‐ 0%

1.3.1.2 Haz. Mat. Monitoring (Consultant) $4,678.00 ‐ 0%

1.3.1.3 Haz. Mat. Abatement (Contract) $9,356.00 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency $1,577.20 ‐ 0%

1.4 Temporary Relocation Construction $0.00 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

Encumbrance Balance

%             

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget
Previous Total

Service/Task Description Provider
Appropriation

Expenditures

Task
APPROVED 

3/29/2013



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program March 2013 
 
 

Page 45 

 
  

Job No: Neighborhood Fire Stations Portfolio
Project: 7436A Exterior Envelope

Current

Previous Change +/‐ Current 03/01‐03/31/13

2. PROJECT CONTROL $349,736.00 $163,104.00 $0.00 $163,104.00 $108,602.00 $2,428.26 $111,030.26 $0.00 $52,073.74 68% 32%

2.1 CLIENT DEPARTMENT SERVICES $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager $64,649.00 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) ($64,649.00) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $2,834.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.2.0 Misc./Other Project Management $1,889.00 ‐ 0%

2.2.1 Project Management $83,040.00 ‐ 0%

2.2.1 Project Management (moved to 7430A) ($83,040.00) ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $44,836.00 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) ($44,836.00) ‐ 0%

2.2.3 Public Information $945.00 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES $20,778.00 $15,000.00 $0.00 $15,000.00 $5,452.00 $0.00 $5,452.00 $0.00 $9,548.00 36% 26%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney $1,889.00 ‐ 0%

2.3.2 Contract Preperation $15,000.00 12 Infrastructure Design & Construction (IDC) $15,000.00 $0.00 $15,000.00 $5,452.00 $0.00 $5,452.00 $0.00 $9,548.00 36% 36%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $1,889.00 ‐ 0%

2.3.4 Legal Notices $1,000.00 ‐ 0%

2.3.5 Reproduction Services $1,000.00 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $945.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.4.0 Misc./Other Reg. Agency Approvals $945.00 ‐ 0%

2.4.1 DBI Plan Check and Permit $0.00 ‐ ‐

2.4.2 Planning Department Fees $0.00 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0.00 ‐ ‐

2.4.4 Civic Design Review $0.00 ‐ ‐

2.4.5 Disability Access Coordinator Review $0.00 ‐ ‐

2.5 A/E/C SERVICES $325,179.00 $148,104.00 $0.00 $148,104.00 $103,150.00 $2,428.26 $105,578.26 $0.00 $42,525.74 71% 32%

2.5.1 A/E Services $222,285.00 $123,800.00 $0.00 $123,800.00 $101,851.00 $1,537.81 $103,388.81 $0.00 $20,411.19 84% 47%

2.5.1.1 Basic A/E Services $181,891.00 11 Building Design & Construction (BDC) $123,800.00 $0.00 $123,800.00 $101,851.00 $1,537.81 $103,388.81 $0.00 $20,411.19 84% 57%

2.5.1.1.1 Basic A/E Design (AE2) $133,891.00 $75,800.00 $0.00 $75,800.00 $97,438.00 $920.36 $98,358.36 $0.00 ($22,558.36) 130% 73%

2.5.1.1.1. Group 1, 2, 3 Architecture $83,062.00 11 Building Design & Construction (BDC) $68,000.00 $0.00 $68,000.00 $93,922.00 $920.36 $94,842.36 $0.00 ($26,842.36) 139% 114%

2.5.1.1.1 FS#26 Structural Engineering $7,800.00 12 Infrastructure Design and Construction (IDC) $7,800.00 $0.00 $7,800.00 $3,516.00 $0.00 $3,516.00 $0.00 $4,284.00 45% 45%

2.5.1.1.1 Basic A/E Design (AE2) $43,029.00 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration $48,000.00 $48,000.00 $0.00 $48,000.00 $4,413.00 $617.45 $5,030.45 $0.00 $42,969.55 10% 10%

2.5.1.1.2 Group 1, 2, 3 $48,000.00 11 Building Design & Construction (BDC) $48,000.00 $0.00 $48,000.00 $4,413.00 $617.45 $5,030.45 $0.00 $42,969.55 10% 10%

2.5.1.2 Additional A/E Services $40,394.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services $39,261.00 ‐ 0%

2.5.1.2.1 QA/QC ‐ ‐

2.5.1.2.2 Project Development ‐ ‐

2.5.1.2.3 Programming  & Planning ‐ ‐

2.5.1.2.4 Environmental Review ‐ ‐

2.5.1.2.5 Facility Assessments / Site and Utility Studies ‐ ‐

2.5.1.26 Investigate Exist. Cond./ Measured Drawings ‐ ‐

2.5.1.2.7 Structural Peer Review ‐ ‐

2.5.1.2.8 Civil Engineering ‐ ‐

2.5.1.2.9 Landscape Architecture $0.00 ‐ ‐

2.5.1.2.10 Preservation Consultant ‐ ‐

2.5.1.2.11 Special Design/Documentation of Alternates ‐ ‐

2.5.1.2.12 Furniture and Equipment Installation Admin. ‐ ‐

2.5.1.2.13 Detailed Cost Estimates ‐ ‐

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.1.2.15 Post‐Construction Services / Warranty Work $1,133.00 ‐ 0%
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Project: 7436A Exterior Envelope

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5.2 Construction Management Services $69,894.00 $24,304.00 $0.00 $24,304.00 $1,299.00 $890.45 $2,189.45 $0.00 $22,114.55 9% 3%

2.5.2.1 Basic CM Services $69,894.00 $24,304.00 $0.00 $24,304.00 $1,299.00 $890.45 $2,189.45 $0.00 $22,114.55 9% 3%

2.5.2.1.1 Construction Management FS38 $24,304.00 11 DPW/Building Design and Construction (BDC) $24,304.00 $0.00 $24,304.00 $1,299.00 $890.45 $2,189.45 $0.00 $22,114.55 9% 9%

2.5.2.1.1 Construction Management (unassigned) $45,590.00 ‐ 0%

2.5.2.1.2 Code Required Special Inspection $0.00 ‐ ‐

2.5.2.1.3 Certified Inspector ‐ ‐

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.2.0 Misc./Other Addtional CM Services  $62,620.00 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ($62,620.00) ‐ 0%

2.5.2.2.1 Constructibility Review $0.00 ‐ ‐

2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) ‐ ‐

2.5.2.2.3 CSO Admin ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) ‐ ‐

2.5.2.2.6 JOC Prevailing Wage (1%) ‐ ‐

2.5.2.2.7 JOC Program Service Consultant  (1.99%) ‐ ‐

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $33,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.3.0 Misc./Other Data Collection $0.00 ‐ ‐

2.5.3.1.1 Geotechnical ‐ Consultant ‐ ‐

2.5.3.1.2  Geotechnical ‐ DPW IDC ‐ ‐

2.5.3.1.3  Geotechnical ‐ DPW PCS ‐ ‐

2.5.3.2 Surveys ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) $30,000.00 ‐ 0%

2.5.3.3. Hazardous Material Assessment (CSO Admin) ‐ ‐

2.5.3.3 Hazardous Materials Contingency $3,000.00 ‐ 0%

2.5.3.4. BBR On Call Services ‐ ‐

3. SITE CONTROL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

4. OTHER PROGRAM COSTS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
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Job Order 7437A NFS Focused Scope Generators (CESERFS37) 
 
Budget: the approved budget is $2,076,589.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $1,495,878 and 2. PROJECT 
CONTROLS for $580,711. 
 
Appropriations: The allocation remained at $1,544,978.  The job order reserve decreased by 
$125,000 from $1,218,275 to $1,093,275 to fund the following transactions: 
 

 Task 75 DPW/BBR – a budget was established for $125,000 to purchase the FS#15 
Generator. 

 
Expenditures:  The expenditures remained at $60,964.
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Job No: Neighborhood Fire Stations Portfolio
Project: 7437A Generators

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET 2,076,589 $1,544,978.00 $0.00 $1,544,978.00 $60,964.00 $0.00 $60,964.00 $145,423.00 $1,338,591.00 4% 3%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,495,878 $1,425,382.00 $0.00 $1,425,382.00 $3,807.00 $0.00 $3,807.00 $110,754.00 $1,310,821.00 0% 0%

1.0 Misc./Other Construction 0 $1,218,275.00 ($125,000.00) $1,093,275.00 $0.00 $0.00 $0.00 $0.00 $1,093,275.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $1,218,275.00 ($125,000.00) $1,093,275.00 $0.00 $0.00 $0.00 $1,093,275.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 1,495,878 $207,107.00 $125,000.00 $332,107.00 $3,807.00 $0.00 $3,807.00 $110,754.00 $217,546.00 1% 0%

1.1.1  Contract Award Amount 1,360,417 $207,107.00 $125,000.00 $332,107.00 $3,807.00 $0.00 $3,807.00 $110,754.00 $217,546.00 1% 0%

1.1.1  Contract Award Amount 1,028,310 ‐ 0%

1.1.1 FS#6 201,300 40 FS#6 $201,300.00 $0.00 $201,300.00 $0.00 $0.00 $201,300.00 0% 0%

1.1.1 Cost Estimate 3,807 15 Bureau of Building Repair (BBR) Labor $3,807.00 $0.00 $3,807.00 $3,807.00 $0.00 $3,807.00 $0.00 $0.00 100% 100%

1.1.1 On Call Services 2,000 15 Bureau of Building Repair (BBR) Labor $2,000.00 $0.00 $2,000.00 $0.00 $0.00 $0.00 $0.00 $2,000.00 0% 0%

1.1.1 FS#15 Generators 125,000 75 Bureau of Building Repair (BBR)Non‐Labor $0.00 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 $110,754.00 $14,246.00 0% 0%

1.1.2 Construction Contingency 135,461 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.1.2 Construction Contingency 102,831 ‐ 0%

1.1.1 FS#6 20,130 ‐ 0%

1.1.2 FS#15 12,500

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 ‐ ‐

1.4 Temporary Relocation Construction 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL 580,711 $119,596.00 $0.00 $119,596.00 $57,157.00 $0.00 $57,157.00 $34,669.00 $27,770.00 48% 10%

2.1 CLIENT DEPARTMENT SERVICES 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager 147,841 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) ‐147,841 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 115,594 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.2.0 Misc./Other Project Management 114,219 ‐ 0%

2.2.1 Project Management 189,899 ‐ 0%

2.2.1 Project Management (moved to 7430A) ‐189,899 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 77,215 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) ‐77,215 ‐ 0%

2.2.3 Public Information 1,375 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 34,678 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney 2,749 ‐ 0%

2.3.2 Contract Preperation 17,183 ‐ 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 2,749 ‐ 0%

2.3.4 Legal Notices 1,000 ‐ 0%

2.3.5 Reproduction Services 10,997 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 10,311 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.4.0 Misc./Other Reg. Agency Approvals 1,375 ‐ 0%

2.4.1 DBI Plan Check and Permit 6,873 ‐ 0%

2.4.2 Planning Department Fees ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 1,375 ‐ 0%

2.4.4 Civic Design Review 0 ‐ ‐

2.4.5 Disability Access Coordinator Review 688 ‐ 0%

Expenditures
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Job No: Neighborhood Fire Stations Portfolio
Project: 7437A Generators

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES 420,128 $119,596.00 $0.00 $119,596.00 $57,157.00 $0.00 $57,157.00 $34,669.00 $27,770.00 48% 14%

2.5.1 A/E Services 252,601 $119,596.00 $0.00 $119,596.00 $57,157.00 $0.00 $57,157.00 $34,669.00 $27,770.00 48% 23%

2.5.1.1 Basic A/E Services 248,088 $119,596.00 $0.00 $119,596.00 $57,157.00 $0.00 $57,157.00 $34,669.00 $27,770.00 48% 23%

2.5.1.1.1 Basic A/E Design 215,010 $113,296.00 $0.00 $113,296.00 $57,051.00 $0.00 $57,051.00 $34,669.00 $21,576.00 50% 27%

2.5.1.1.1 Basic A/E Design 127,055 ‐ 0%

2.5.1.1.1 Electrical Cost Estimate (AE0) 5,476 12 Infrastructure Design & Construction (IDC) $5,476.00 $0.00 $5,476.00 $5,476.00 $0.00 $5,476.00 $0.00 $0.00 100% 100%

2.5.1.1.1 Electrical Engineering Design Services FS#6 (AE2) 25,400 12 Infrastructure Design & Construction (IDC) $25,400.00 $0.00 $25,400.00 $22,757.00 $0.00 $22,757.00 $0.00 $2,643.00 90% 90%

2.5.1.1.1 Engineering Services FS#6 14,129 50 GHD Inc. $28,500.00 $0.00 $28,500.00 $0.00 $0.00 $0.00 $28,500.00 $0.00 0% 0%

2.5.1.1.1 Engineering Services FS#15 (DPEN13000050) 21,000 50 GHD Inc. $31,970.00 $0.00 $31,970.00 $25,801.00 $0.00 $25,801.00 $6,169.00 $0.00 81% 123%

2.5.1.1.1 CSO Admin Services (GHD FS#6, 15) 21,950 13 Project Controls & Systems (PCS) $21,950.00 $0.00 $21,950.00 $3,017.00 $0.00 $3,017.00 $0.00 $18,933.00 14% 14%

2.5.1.2 Construction Administration 33,078 $6,300.00 $0.00 $6,300.00 $106.00 $0.00 $106.00 $0.00 $6,194.00 2% 0%

2.5.1.1.2 Basic A/E Construction Administration 26,778 ‐ 0%

2.5.1.1.1 Electrical Engineering Design Services FS#6 (AE3) 6,300 12 Infrastructure Design & Construction (IDC) $6,300.00 $0.00 $6,300.00 $106.00 $0.00 $106.00 $0.00 $6,194.00 2% 2%

2.5.1.2 Additional A/E Services 4,513 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services 1,375 ‐ 0%

2.5.1.2.1 QA/QC ‐ ‐

2.5.1.2.2 Project Development ‐ ‐

2.5.1.2.3 Programming  & Planning ‐ ‐

2.5.1.2.4 Environmental Review 0 ‐ ‐

2.5.1.2.5 Facility Assessments / Site and Utility Studies ‐ ‐

2.5.1.26 Investigate Exist. Cond./ Measured Drawings ‐ ‐

2.5.1.2.7 Structural Peer Review 1,488 ‐ 0%

2.5.1.2.8 Civil Engineering ‐ ‐

2.5.1.2.9 Landscape Architecture 0 ‐ ‐

2.5.1.2.10 Preservation Consultant ‐ ‐

2.5.1.2.11 Special Design/Documentation of Alternates ‐ ‐

2.5.1.2.12 Furniture and Equipment Installation Admin. ‐ ‐

2.5.1.2.13 Detailed Cost Estimates ‐ ‐

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.1.2.15 Post‐Construction Services / Warranty Work 1,650 ‐ 0%

2.5.2 Construction Management Services 167,527 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1 Basic CM Services 159,835 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management 159,835 ‐ 0%

2.5.2.1.2 Code Required Special Inspection 0 ‐ ‐

2.5.2.1.3 Certified Inspector ‐ ‐

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services 7,692 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services  143,200 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ‐143,200 ‐ 0%

2.5.2.2.1 Constructibility Review ‐ ‐

2.5.2.2.2 Building Commissioning 6,204 ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (Consultant) 1,488 ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) ‐ ‐

2.5.2.2.3 CSO Admin ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) ‐ ‐

2.5.2.2.6 JOC Prevailing Wage (1%) ‐ ‐

2.5.2.2.7 JOC Program Service Consultant  (1.99%) ‐ ‐

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

3. SITE CONTROL 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

Expenditures

Balance

% 
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% 
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Job Order 7438A NFS Focused Scope FS#44 (CESERFS38) 
 
Budget: the approved budget is $1,567,265.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $1,304,010 and 2. PROJECT 
CONTROLS for $263,255. 
 
Appropriation:  the allocation remained at $100,000 and the job order reserve remained at 
$47,161.  No transactions posted this month. 
 
Expenditures:  The expenditures increased by $15,413 from $39,673 to $55,086 as follows: 
 
2. PROJECT CONTROLS increased by $15,413 from $39,673 to $55,086 for the following task: 

 
 Task 11 DPW/BDC expenditures increased by $15,413 from $15,613 to $31,026 which 

represents 191% of the budget of $16,215.  The services provided are related to DD 
Phase contract development.  The budget will be increased to reflect the level of 
services. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7438A FS#44

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $1,567,265 $100,000.00 $0.00 $100,000.00 $39,673.00 $15,413.00 $55,086.00 $0.00 $44,914.00 55% 4%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $1,304,010 $47,961.00 $0.00 $47,961.00 $0.00 $0.00 $0.00 $0.00 $47,961.00 0% 0%

1.0 Misc./Other Construction $0 $47,161.00 $0.00 $47,161.00 $0.00 $0.00 $0.00 $0.00 $47,161.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $47,161.00 $0.00 $47,161.00 $0.00 $0.00 $0.00 $0.00 $47,161.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $1,290,600 $800.00 $0.00 $800.00 $0.00 $0.00 $0.00 $0.00 $800.00 0% 0%

1.1.1  Contract Award Amount $1,174,182 $800.00 $0.00 $800.00 $0.00 $0.00 $0.00 $0.00 $800.00 0% 0%

1.1.1  Contract Award Amount $1,164,182 ‐ 0%

SO 416576‐18 $10,000 75 DPW/Bureau of Building Repair (BBR) $800.00 $0.00 $800.00 $0.00 $0.00 $0.00 $0.00 $800.00 0% 0%

1.1.2 Construction Contingency $116,418 ‐ 0%

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $13,410 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $12,191 ‐ 0%

1.3.1.1 Haz. Mat. SAR $1,343 ‐ 0%

1.3.1.2 Haz. Mat. Monitoring (Millennium) $3,616 ‐ 0%

1.3.1.3 Haz. Mat. Abatement (Contract) $7,232 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency $1,219 ‐ 0%

1.4 Temporary Relocation Construction $0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

2. PROJECT CONTROL $263,255 $52,039.00 $0.00 $52,039.00 $39,673.00 $15,413.00 $55,086.00 $0.00 ($3,047.00) 106% 21%

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager $49,967 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) ‐$49,967 ‐ 0%

2.2 DPW PROJECT MANAGEMENT $2,190 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.2.0 Misc./Other Project Management $1,460 ‐ 0%

2.2.1 Project Management $64,182 ‐ 0%

2.2.1 Project Management (moved to 7430A) ‐$64,182 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $46,385 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) ‐$46,385 ‐ 0%

2.2.3 Public Information $730 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES $18,885 $8,000.00 $0.00 $8,000.00 $0.00 $0.00 $0.00 $0.00 $8,000.00 0% 0%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney $1,460 ‐ 0%

2.3.2 Contract Preperation $9,125 13 DPW/Project Controls & Systems (PCS) $8,000.00 $0.00 $8,000.00 $0.00 $0.00 $0.00 $0.00 $8,000.00 0% 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $1,460 ‐ 0%

2.3.4 Legal Notices $1,000 ‐ 0%

2.3.5 Reproduction Services $5,840 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $5,475 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.4.0 Misc./Other Reg. Agency Approvals $730 ‐ 0%

2.4.1 DBI Plan Check and Permit $3,650 ‐ 0%

2.4.2 Planning Department Fees $0 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $730 ‐ 0%

2.4.4 Civic Design Review ‐ ‐

2.4.5 Disability Access Coordinator Review $365 ‐ 0%
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Job No: Neighborhood Fire Stations Portfolio
Project: 7438A FS#44

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $236,705 $44,039.00 $0.00 $44,039.00 $39,673.00 $15,413.00 $55,086.00 $0.00 ($11,047.00) 125% 23%

2.5.1 A/E Services $177,734 $44,039.00 $0.00 $44,039.00 $39,673.00 $15,413.00 $55,086.00 $0.00 ($11,047.00) 125% 31%

2.5.1.1 Basic A/E Services $176,128 $44,039.00 $0.00 $44,039.00 $39,673.00 $15,413.00 $55,086.00 $0.00 ($11,047.00) 125% 31%

2.5.1.1.1 Basic A/E Design  $152,644 $44,039.00 $0.00 $44,039.00 $39,673.00 $15,413.00 $55,086.00 $0.00 ($11,047.00) 125% 36%

2.5.1.1.1 Basic A/E Design (Unassigned) $108,605 ‐ 0%

2.5.1.1.1 Predesign (AE1) $16,215 11 DPW/Building Design & Construction (BDC) $16,215.00 $0.00 $16,215.00 $15,613.00 $15,413.00 $31,026.00 $0.00 ($14,811.00) 191% 191%

2.5.1.1.1 Predesign (AE1) $4,500 12 DPW/Infrastructure Design & Construction (IDC $4,500.00 $0.00 $4,500.00 $4,435.00 $0.00 $4,435.00 $0.00 $65.00 99% 99%

2.5.1.1.1 Localized Destructive Testing (AE1) $23,324 15 DPW/Bureau of Building Repair (BBR) $23,324.00 $0.00 $23,324.00 $19,625.00 $0.00 $19,625.00 $0.00 $3,699.00 84% 84%

2.5.1.2 Construction Administration $23,484 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration $23,484 ‐ 0%

2.5.1.3 Additional A/E Services $1,606 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services $730 ‐ 0%

2.5.1.2.1 QA/QC ‐ ‐

2.5.1.2.2 Project Development ‐ ‐

2.5.1.2.3 Programming  & Planning ‐ ‐

2.5.1.2.4 Environmental Review ‐ ‐

2.5.1.2.5 Facility Assessments / Site and Utility Studies ‐ ‐

2.5.1.26 Investigate Exist. Cond./ Measured Drawings ‐ ‐

2.5.1.2.7 Structural Peer Review ‐ ‐

2.5.1.2.8 Civil Engineering ‐ ‐

2.5.1.2.9 Landscape Architecture ‐ ‐

2.5.1.2.10 Preservation Consultant ‐ ‐

2.5.1.2.11 Special Design/Documentation of Alternates ‐ ‐

2.5.1.2.12 Furniture and Equipment Installation Admin. ‐ ‐

2.5.1.2.13 Detailed Cost Estimates ‐ ‐

2.5.1.2.14 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.1.2.15 Post‐Construction Services / Warranty Work $876 ‐ 0%

2.5.2 Construction Management Services $54,021 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1 Basic CM Services $54,021 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $54,021 ‐ 0%

2.5.2.1.2 Code Required Special Inspection $0 ‐ ‐

2.5.2.1.3 Certified Inspector ‐ ‐

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.2.0 Misc./Other Addtional CM Services  $48,399 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ‐$48,399 ‐ 0%

2.5.2.2.1 Constructibility Review $0 ‐ ‐

2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) ‐ ‐

2.5.2.2.3 CSO Admin ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) ‐ ‐

2.5.2.2.6 JOC Prevailing Wage (1%) ‐ ‐

2.5.2.2.7 JOC Program Service Consultant  (1.99%) ‐ ‐

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7438A FS#44

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5.3 Geotech., Surveys, and Data Collection $4,950 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.3.0 Misc./Other Data Collection ‐ ‐

2.5.3.1.1 Geotechnical ‐ Consultant ‐ ‐

2.5.3.1.2  Geotechnical ‐ DPW IDC ‐ ‐

2.5.3.1.3  Geotechnical ‐ DPW PCS ‐ ‐

2.5.3.2 Surveys ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) $4,500 ‐ 0%

2.5.3.3. Hazardous Material Assessment (CSO Admin) ‐ ‐

2.5.3.3 Hazardous Materials Contingency $450 ‐ 0%

2.5.3.4. BBR On Call Services ‐ ‐

3. SITE CONTROL $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

4. OTHER PROGRAM COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
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Job Order 7439A NFS Focused Scope Miscellaneous Services (CESERFS39) 
 
Budget: the approved budget is $124,424.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $57,978 and 2. PROJECT 
CONTROLS for $66,446. 
 
Appropriation:  The allocation decreased by $16,000 from $466,395 to $450,395 and job order 
decreased by $16,000 from $341.971 to $325,971 for the following transaction: 
 

 New job order 7429A was created for NFS Team Building in the amount of $16,000. 
 
Expenditures:  The expenditures increased by $9,061 from $115,125 to $124,186 for the 
following tasks: 
 
2. Project Controls increased by $9,061 from $57,147 to $66,208 for the following transaction: 
 

 Task 50 Millennium final invoice was submitted and it increased by $9,061 from $51,344 
to $60,405 for survey of hazardous materials.
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Job No: Neighborhood Fire Stations Portfolio

Project: 7439A Misc. Scope

Previous Current Total

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $124,424.00 $466,395.00 ($16,000.00) $450,395.00 $115,125.00 $9,061.00 $124,186.00 $0.00 $326,209.00 28% 100%

1. CONSTRUCTION, PURCHASE, & INSTALLATION $57,978.00 $399,949.00 ($16,000.00) $383,949.00 $57,978.00 $0.00 $57,978.00 $0.00 $325,971.00 15% 100%

1.0 Misc./Other Construction $0.00 $341,971.00 ($16,000.00) $325,971.00 $0.00 $0.00 $0.00 $0.00 $325,971.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $341,971.00 ($16,000.00) $325,971.00 $0.00 $0.00 $0.00 $325,971.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $57,978.00 $57,978.00 $0.00 $57,978.00 $57,978.00 $0.00 $57,978.00 $0.00 $0.00 100% 100%

1.1.1  Contract Award Amount $57,978.00 74 BSM (Sidewalk Repair FS#10) $57,978.00 $0.00 $57,978.00 $57,978.00 $0.00 $57,978.00 $0.00 100% 100%

1.1.2 Construction Contingency $0.00 ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.4 Temporary Relocation Construction $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

2. PROJECT CONTROL $66,446.00 $66,446.00 $0.00 $66,446.00 $57,147.00 $9,061.00 $66,208.00 $0.00 $238.00 100% 100%

2.1 CLIENT DEPARTMENT SERVICES $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.2 DPW PROJECT MANAGEMENT $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.2.0 Misc./Other Project Management $0.00 ‐ ‐

2.2.1 Project Management $0.00 ‐ ‐

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $3,336.00 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7 ($3,336.00) ‐ 0%

2.2.3 Public Information $0.00 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.4 REGULATORY AGENCY APPROVALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5 A/E/C SERVICES $66,446.00 $66,446.00 $0.00 $66,446.00 $57,147.00 $9,061.00 $66,208.00 $0.00 $238.00 100% 100%

2.5.1 A/E Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1.1 Basic A/E Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1.2 Additional A/E Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2 Construction Management Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.1 Basic CM Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.2 Additional CM Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $66,446.00 $66,446.00 $0.00 $66,446.00 $57,147.00 $9,061.00 $66,208.00 $0.00 $238.00 100% 100%

2.5.3.0 Misc./Other Data Collection $0.00 ‐ ‐

2.5.3.1.1 Geotechnical ‐ Consultant ‐ ‐

2.5.3.1.2  Geotechnical ‐ DPW IDC ‐ ‐

2.5.3.1.3  Geotechnical ‐ DPW PCS ‐ ‐

2.5.3.2 Surveys ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) $60,405.00 50 Millenium, Haz Mat Surveys $60,405.00 $0.00 $60,405.00 $51,344.00 $9,061.00 $60,405.00 $0.00 $0.00 100% 100%

2.5.3.3. Hazardous Material Assessment (CSO Admin) ‐ ‐

2.5.3.3 Hazardous Materials Contingency $6,041.00 13 Project Controls & Systems (PCS) $6,041.00 $0.00 $6,041.00 $5,803.00 $0.00 $5,803.00 $0.00 $238.00 96% 96%

2.5.3.4. BBR On Call Services ‐ ‐

3. SITE CONTROL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

4. OTHER PROGRAM COSTS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

Expenditures

Task Scope
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Job Order 7427A Fire Station 36 (CESER1FS27) 
 
Budget: the approved budget is $4,798,217.84.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $3,462,077.44 and 2. PROJECT 
CONTROLS for $1,336,140. 
 
Appropriation:  The allocation remained at $1,000,000.  The project reserve decreased by 
$5,770 from $259,381 to $253,611 to fund the following services: 
 

 Task 29 City Planning – a budget was established for $3,454 for General Plan referral 
application fees. 

 Task 28 Art Commission – the budget increased by $2,316 from $2,316 to $4,632 for 
Civic Design Review fees Phase III. 

 
Current Expenditures:  The expenditures increased by $57,549.43 from $350,132 to 
$407,681.43 as detailed below.  The labor costs are through 03/15/13.  
 
2. Project Controls increased by $57,549.43 from $350,132 to $407,681.43 for the followings 
tasks: 
 

 Task 13b – DPW/PCS initial charge of $5,451.71 for contract preparation services. 
 Task 29 City Planning an initial fee of $3,454 posted for General Plan referral application 

fees. 
 Task 28 Art Commission initial fees of $4,632 posted for Civic design fees Phase II and 

III. 
 Task 50 Paulett Taggart Architects expenditures increased by $40,249 from $251,436 to 

$291,685 for architectural design services. 
 Task 13a DPW/IDC PCS a credit of $1,607.39 posted to correct actual expenditures. 
 Task 12C DPW/IDC Structural expenditures increased by $716 from $22,005 to $22,721 

for design services. 
 Task 12a DPW/IDC expenditures increased by $1,284.11 from $3,568 to $4,852.11 for 

environmental review services..
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Job No: Neighborhood Fire Stations Portfolio

Project: Renovation Station 36

Current

Previous Change +/‐ Current 03/01‐03/31/13
TOTAL PROGRAM BUDGET $4,798,217.84 $1,000,000.00 $0.00 $1,000,000.00 $350,132.00 $57,549.43 $407,681.43 $294,359.00 $297,959.57 41% 6%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $3,462,077.44 $259,381.00 ($5,770.00) $253,611.00 $0.00 $0.00 $0.00 $0.00 $253,611.00 0% 0%

1.0 Misc./Other Construction $0.00 $259,381.00 ($5,770.00) $253,611.00 $0.00 $0.00 $0.00 $0.00 $253,611.00 0% ‐
1.0.1  Misc./Other Construction Contract Award Amount $0.00 99 Reserve $259,381.00 ($5,770.00) $253,611.00 $0.00 $0.00 $0.00 $0.00 $253,611.00 0% ‐
1.0.2  Misc./Other Construction Contingency $0.00 ‐ ‐

1.1 Principal Construction Contract $3,308,424.27 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.1.1  Contract Award Amount $3,007,658.43 ‐ 0%

1.1.2 Construction Contingency $300,765.84 ‐ 0%

1.2 Art Enrichment $60,153.17 ‐ 0%

1.3 Hazardous Materials Construction/Abatement $93,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $85,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. SAR $10,000.00 ‐ 0%

1.3.1  Haz. Mat. Monitoring  $25,000.00 ‐ 0%

1.3.1  Haz. Mat. Abatement Contract  $50,000.00 ‐ 0%
1.3.2 Haz. Mat. Construction Contingency $8,500.00 ‐ 0%

1.4 Temporary Relocation Construction $0.00 ‐ ‐

1.4.1  Relocation Contract Award Amount $0.00 ‐ ‐

1.4.2  Relocation Construction Contingency $0.00 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers $0.00 ‐ ‐

$0.00 ‐ ‐

2. PROJECT CONTROL $1,336,140.40 $740,619.00 $5,770.00 $746,389.00 $350,132.00 $57,549.43 $407,681.43 $294,359.00 $44,348.57 55% 22%

2.1 CLIENT DEPARTMENT SERVICES $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services $0.00 ‐ ‐

2.1.1 Client Project Manager $175,720.43 ‐ 0%

2.1.1 Client Project Manager (moved 7430A) ($175,720.43) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.2.0 Misc./Other Project Management $10,000.00 ‐ 0%

2.2.1 Project Management $234,675.81 ‐ 0%

2.2.1 Project Management (moved 7430A) ($234,675.81) ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐design) $145,521.00 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐design) (moved to 7430A) ($145,521.00) ‐ 0%

2.2.3 Public Information ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $31,000.00 $8,000.00 $0.00 $8,000.00 $0.00 $5,451.71 $5,451.71 $0.00 $2,548.29 68% 0%

2.3.0 Misc./Other City Admin Services $0.00 ‐ ‐

2.3.1 City Attorney $0.00 ‐ ‐

2.3.2  Contract Preparation  $10,000.00 13b DPW/Project Controls & Systems (PCS) $8,000.00 $0.00 $8,000.00 $0.00 $5,451.71 $5,451.71 $0.00 $2,548.29 68% 0%

2.3.3  HRC, OLSE & Prevailing Wage Monitoring $10,000.00 ‐ 0%

2.3.4 Legal Notices $1,000.00 ‐ 0%

2.3.5 Reproduction Services $10,000.00 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $69,264.00 $2,316.00 $5,770.00 $8,086.00 $0.00 $8,086.00 $8,086.00 $0.00 $0.00 100% 0%

2.4.0 Misc./Other Reg. Agency Approvals $10,000.00 ‐ 0%

2.4.1 DBI Plan Check and Permit $30,000.00 ‐ 0%

2.4.2 Planning Department Fees $10,000.00 29 City Planning $0.00 $3,454.00 $3,454.00 $0.00 $3,454.00 $3,454.00 $0.00 $0.00 100% 0%

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0.00 ‐ ‐

2.4.4 Civic Design Review $9,264.00 28 Art Commission, Civic Design Review $2,316.00 $2,316.00 $4,632.00 $0.00 $4,632.00 $4,632.00 $0.00 $0.00 100% 0%

2.4.5  Disability Access Coordinator Review $10,000.00 ‐ 0%

Service/Task Description Scope

% 
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Appropriation

% 
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Budget
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Job No: Neighborhood Fire Stations Portfolio

Project: Renovation Station 36

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $1,225,876.40 $730,303.00 $0.00 $730,303.00 $350,132.00 $44,011.72 $394,143.72 $294,359.00 $41,800.28 54% 24%

2.5.1 A/E Services $808,018.00 $682,538.00 $0.00 $682,538.00 $348,550.00 $40,641.72 $389,191.72 $258,209.00 $35,137.28 57% 32%

2.5.1.1 Basic A/E Services $703,018.00 $668,624.00 $0.00 $668,624.00 $335,437.00 $39,357.61 $374,794.61 $258,209.00 $35,620.39 56% 37%

2.5.1.1.1 Basic A/E Design (Architecture) $564,294.00 50 Paulett Taggart Architects $564,294.00 $0.00 $564,294.00 $251,436.00 $40,249.00 $291,685.00 $258,209.00 $14,400.00 52% 46%

2.5.1.1.3 Basic A/E CSO Admin Fees (Task 11 AEX) $7,072.00 11 DPW/Building Design and Construction (BDC) $7,072.00 $0.00 $7,072.00 $7,072.00 $0.00 $7,072.00 $0.00 $0.00 100% 0%

2.5.1.1.3 Basic A/E CSO Admin Fees (MAT) $49,358.00 13a DPW/Project Controls & Systems (PCS) $49,358.00 $0.00 $49,358.00 $45,588.00 ($1,607.39) $43,980.61 $0.00 $5,377.39 89% 0%

2.5.1.1.1 Basic A/E Design (Structural Schematic Design) $8,900.00 12b DPW/IDC Structural (AE1) $8,900.00 $0.00 $8,900.00 $9,135.00 $0.00 $9,135.00 $0.00 ($235.00) 103% 0%

2.5.1.1.1 Basic A/E Design (Structural Design Developmentl) $26,900.00 12c DPW/IDC Structural (AE2) $26,900.00 $0.00 $26,900.00 $22,005.00 $716.00 $22,721.00 $0.00 $4,179.00 84% 0%

2.5.1.1.2 Basic A/E Construction Administration $34,394.00 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration (Structural) $12,100.00 12d DPW/IDC Structural (AE3) $12,100.00 $0.00 $12,100.00 $201.00 $0.00 $201.00 $0.00 $11,899.00 2% 0%

2.5.1.2 Additional A/E Services $105,000.00 $13,914.00 $0.00 $13,914.00 $13,113.00 $1,284.11 $14,397.11 $0.00 ($483.11) 103% 0%

2.5.1.2.0 Misc./Other Additional A/E Services $35,000.00 ‐ 0%

2.5.1.2.1 QA/QC (Task 11 QAS) $10,000.00 11 Building Design & Construction (BDC) $6,300.00 $0.00 $6,300.00 $9,545.00 $0.00 $9,545.00 $0.00 ($3,245.00) 152% 0%

2.5.1.2.2 Project Development (Pre Bond) ‐ ‐

2.5.1.2.4 Programming  & Planning (Pre Design) ‐ ‐

2.5.1.2.6 Environmental Review (EPM) $10,000.00 12a DPW/IDC (EPM) $7,614.00 $0.00 $7,614.00 $3,568.00 $1,284.11 $4,852.11 $0.00 $2,761.89 64% 0%

2.5.1.2.8 Facility Assessments / Site and Utility Studies $20,000.00 ‐ 0%

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings $20,000.00 ‐ 0%

2.5.1.2.12 Structural Peer Review $10,000.00 ‐ 0%

2.5.1.2.14 Civil Engineering $0.00 ‐ ‐

2.5.1.2.16 Landscape Architecture $0.00 ‐ ‐

2.5.1.2.18 Preservation Consultant $0.00 ‐ ‐

2.5.1.2.20 Special Design/Documentation of Alternates $0.00 ‐ ‐

2.5.1.2.22 Furniture and Equipment Installation Admin. $0.00 ‐ ‐

2.5.1.2.24 Detailed Cost Estimates $0.00 ‐ ‐

2.5.1.2.26 Extended Services; 60 Days After Subst. Compl. $0.00 ‐ ‐

2.5.1.2.28 Post‐Construction Services / Warranty Work $0.00 ‐ ‐

2.5.2 Construction Management Services $326,858.40 $39,765.00 $0.00 $39,765.00 $0.00 $1,606.00 $1,606.00 $36,150.00 $2,009.00 4% 11%

2.5.2.1 Basic CM Services $267,093.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $209,760.40 ‐ 0%

2.5.2.1.2 Code Required Special Inspection $57,333.00 ‐ 0%

2.5.2.2 Additional CM Services $59,765.00 $39,765.00 $0.00 $39,765.00 $0.00 $1,606.00 $1,606.00 $36,150.00 $2,009.00 4% 60%

2.5.2.2.0 Misc./Other Addtional CM Services  $218,185.00 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services  (moved to 7430A) ($218,185.00) ‐ 0%

2.5.2.2.1 Constructibility Review $0.00 ‐ ‐

2.5.2.2.2 Building Commissioning $36,150.00 51 URS/SA (Commissioning) $36,150.00 $0.00 $36,150.00 $0.00 $0.00 $0.00 $36,150.00 $0.00 0% 100%

2.5.2.2.2 Building Commissioning CSO Admin (PMX) $3,615.00 13c Project Controls & Systems (PCS) $3,615.00 $0.00 $3,615.00 $0.00 $1,606.00 $1,606.00 $0.00 $2,009.00 44% 0%

2.5.2.2.3 Materials Testing and Inspection $10,000.00 ‐ 0%

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring $10,000.00 ‐ 0%

2.5.2.2.5 Construction Inspector ‐ ‐

2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. $0.00 ‐ ‐
2.5.3 Geotech., Surveys, and Data Collection $91,000.00 $8,000.00 $0.00 $8,000.00 $1,582.00 $1,764.00 $3,346.00 $0.00 $4,654.00 42% 0%

2.5.3.0 Misc./Other Data Collection $10,000.00 ‐ 0%

2.5.3.1.1 (ARUP) Geotechnical $40,000.00 ‐ 0%

2.5.3.1.2 (IDC) Geotechnical $20,000.00 ‐ 0%

2.5.3.1.3 Geotechnical (IDC CSO Admin) $4,000.00 ‐ 0%

2.5.3.2 Surveys (BSM) $12,000.00 84 DPW/BSM $8,000.00 $0.00 $8,000.00 $1,582.00 $1,764.00 $3,346.00 $4,654.00 42% 0%
2.5.3.3 Hazardous Materials Assessments (Millennium) $5,000.00

$0.00

3. SITE CONTROL $0.00

4. OTHER PROGRAM COSTS $0.00

5. FINANCE COSTS $0.00

Service/Task Description Scope
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Job Order 7440A New Fire Station 5 (CESER1FS40) 
 
Budget: the approved budget is $13,838,757.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $11,312,458 and 2. PROJECT 
CONTROLS for $2,526,299. 
 
Appropriation:  The allocation remains the same at $1,500,000.  Task 99 project reserve 
remained at $1,307,614. 
 
Current Expenditures: The expenditures increased by $19,708.07 from $197,502 TO 
$217,210.07 as detailed below.  The labor expenditures are thru 03/15/13. 
 
2. PROJECT CONTROLS increased by $19,708.07 from $197,502 to $217,210.07 for the 
following services: 
 

 Task 11/12 DPW BDC/IDC expenditures increased by $12,413.22 from $108,307.37 to 
$120,720.59 for design services.  The expenditures reflect 199% of the allocated budget 
of $60,656.  A proposal is pending from BDC/IDC to for design development services. 

 Task 12c DPW IDC expenditures increased by $354.89 from $6,377.50 to $6,732.39 for 
environmental review services. 

 Task 50 Arup expenditures increased by $5,332 from $47,057 to $52,389 for 
geotechnical design services. 

 Task 12e DPW IDC/Geotech expenditures increased by $1,607.96 from $7,357.13 to 
$8,965.09 for geotechnical design services.
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 5: 13,500 sf

Current

Previous Change +/‐ Current 03/01‐03/31/13
TOTAL PROGRAM BUDGET $13,838,757 $1,500,000.00 $0.00 $1,500,000.00 $197,502.00 $19,708.07 $217,210.07 $7,893.00 $1,274,896.93 14% 2%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $11,312,458 $1,307,614.00 $0.00 $1,307,614.00 $0.00 $0.00 $0.00 $0.00 $1,307,614.00 0% 0%
1.0 Misc./Other Construction $0 99 Reserve $1,307,614.00 $0.00 $1,307,614.00 $0.00 $0.00 $0.00 $1,307,614.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount $0 ‐ ‐
1.0.2  Misc./Other Construction Contingency $0 ‐ ‐

1.1 Principal Construction Contract $10,984,048 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
1.1.1  Contract Award Amount $9,985,498 ‐ 0%
1.1.2 Construction Contingency $998,550 ‐ 0%

1.2 Art Enrichment $199,710 ‐ 0%
1.3 Hazardous Materials Construction/Abatement $128,700 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $117,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
1.3.1.1  Haz. Mat. SAR $12,000 ‐ 0%
1.3.1.2  Haz. Mat. Monitoring $35,000 ‐ 0%
1.3.1.3  Haz. Mat. Abatement Contract $70,000 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency $11,700 ‐ 0%
1.4 Temporary Relocation Construction $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.4.1  Relocation Contract Award Amount $0 ‐ ‐
1.4.2  Relocation Construction Contingency $0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐
‐ ‐

2. PROJECT CONTROL $2,526,299 $192,386.00 $0.00 $192,386.00 $197,502.00 $19,708.07 $217,210.07 $7,893.00 ($32,717.07) 113% 9%
2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services $0 ‐ ‐
2.1.1 Client Project Manager $381,484 ‐ 0%
2.1.1 Client Project Manager (Moved to 7430A) ($381,484) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $40,217 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.2.0 Misc./Other Project Management $40,217 ‐ 0%
2.2.1 Project Management $617,766 ‐ 0%
2.2.1 Project Management (Moved to 7430A) ($617,766) ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐design) $417,543 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐design) ($417,543) ‐ 0%
2.2.3 Public Information $0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $71,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.3.0 Misc./Other City Admin Services $0 ‐ ‐
2.3.1 City Attorney $20,000 ‐ 0%
2.3.2  Contract Preparation $20,000 ‐ 0%
2.3.3  HRC, OLSE & Prevailing Wage Monitoring $20,000 ‐ 0%
2.3.4 Legal Notices $1,000 ‐ 0%
2.3.5 Reproduction Services $10,000 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $126,948 $4,620.00 $0.00 $4,620.00 $4,799.00 $0.00 $4,799.00 $0.00 ($179.00) 104% 4%
2.4.0 Misc./Other Reg. Agency Approvals $10,000 ‐ 0%
2.4.1 DBI Plan Check and Permit $50,000 ‐ 0%
2.4.2 Planning Department Fees $35,380 29 City Planning, Preliminary Project Asssement $4,620.00 $0.00 $4,620.00 $4,620.00 $0.00 $4,620.00 $0.00 $0.00 100% 13%
2.4.2 Planning Department Fees Case Intake Fee move from 7430A $4,620 ‐ 0%
2.4.3 Reg. Agency Materials Testing / Spec. Insp. $10,000 ‐ 0%
2.4.4 Civic Design Review $6,948 ‐ 0%
2.4.5  Disability Access Coordinator Review $10,000 11 $179.00 $0.00 $179.00 ($179.00) ‐ 2%

Service/Task Description
APPROVED 

3/29/2013
BalanceScope
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 5: 13,500 sf

Current

Previous Change +/‐ Current 03/01‐03/31/13
2.5 A/E/C SERVICES $2,288,134 $187,766.00 $0.00 $187,766.00 $192,703.00 $19,708.07 $212,411.07 $7,893.00 ($32,538.07) 113% 9%

2.5.1 A/E Services $1,611,202 $70,656.00 $0.00 $70,656.00 $114,684.87 $12,768.11 $127,452.98 $0.00 ($56,796.98) 180% 8%
2.5.1.1 Basic A/E Services $1,516,202 $60,656.00 $0.00 $60,656.00 $108,307.37 $12,413.22 $120,720.59 $0.00 ($60,064.59) 199% 8%

2.5.1.1.1 Architectural Pre‐Design (AE0) $37,700 11 Building Design & Construction (BDC) $37,700.00 $0.00 $37,700.00 $76,820.00 $6,331.03 $83,151.03 $0.00 ($45,451.03) 221% 221%
2.5.1.1.1 Architectural Pre‐Design (AE1) $20,000 11 Building Design & Construction (BDC) $20,000.00 $0.00 $20,000.00 $14,791.00 $5,524.40 $20,315.40 $0.00 ($315.40) 102% 102%
2.5.1.1.1 Architectural Pre‐Design (AE2) $0 11 Building Design & Construction (BDC) $0.00 $0.00 $0.00 $5,991.00 $637.31 $6,628.31 $0.00 ($6,628.31) ‐ ‐
2.5.1.1.2 Electrical Pre‐Design (AE0, AE1) $5,000 12.a Infrastructure Design & Construction (IDC) Electrical $1,574.00 $0.00 $1,574.00 $1,574.86 $0.00 $1,574.86 $0.00 ($0.86) 100% 31%
2.5.1.1.3 Mechanical Pre‐Design (AE1) $1,000 12.b Infrastructure Design & Construction (IDC) Mechanical $1,000.00 $0.00 $1,000.00 $949.07 $0.00 $949.07 $0.00 $50.93 95% 95%
2.5.1.1.4 Structural Pre‐Design (Task 12 AE1, AE2) $8,000 12.d Infrastructure Design & Construction (IDC) Structural $382.00 $0.00 $382.00 $8,181.44 ($79.52) $8,101.92 $0.00 ($7,719.92) 2121% 101%
2.5.1.1.0 Basic A/E Design (unassigned) $1,242,342 ‐ 0%
2.5.1.1.0 Basic A/E Construction Administration $202,160 ‐ 0%

2.5.1.2 Additional A/E Services $95,000 $10,000.00 $0.00 $10,000.00 $6,377.50 $354.89 $6,732.39 $0.00 $3,267.61 67% 7%
2.5.1.2.0 Misc./Other Additional A/E Services $35,000 ‐ 0%
2.5.1.2.1 QA/QC $0 ‐ ‐
2.5.1.2.2 Project Development $0 ‐ ‐
2.5.1.2.4 Programming  & Planning (pre‐bond assessment) ‐ ‐
2.5.1.2.6 Environmental Review (EPM) $10,000 12.c DPW/Infrastructure Design & Construction (IDC)  $10,000.00 $0.00 $10,000.00 $6,377.50 $354.89 $6,732.39 $0.00 $3,267.61 67% 67%
2.5.1.2.8 Facility Assessment/Site & Utility Studies(pre‐design) ‐ ‐
2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings $0 ‐ ‐
2.5.1.2.12 Structural Peer Review $10,000 ‐ 0%
2.5.1.2.14 Civil Engineering $0 ‐ ‐
2.5.1.2.16 Landscape Architecture $10,000 ‐ 0%
2.5.1.2.18 Preservation Consultant $20,000 ‐ 0%
2.5.1.2.20 Special Design/Documentation of Alternates $0 ‐ ‐
2.5.1.2.22 Furniture and Equipment Installation Admin. $0 ‐ ‐
2.5.1.2.24 Detailed Cost Estimates $0 ‐ ‐
2.5.1.2.26 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐
2.5.1.2.28 Post‐Construction Services / Warranty Work $10,000 ‐ 0%

2.5.2 Construction Management Services $534,650 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.2.1 Basic CM Services $494,650 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $494,650 ‐ 0%
2.5.2.1.2 Code Required Special Inspection ‐ ‐

2.5.2.2 Additional CM Services $40,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services  $603,080 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ($603,080) ‐ 0%
2.5.2.2.1 Constructibility Review $0 ‐ ‐
2.5.2.2.2 Building Commissioning $20,000 ‐ 0%
2.5.2.2.3.1 Materials Testing and Inspection (Consultant) $130,000 ‐ 0%
2.5.2.2.3.1 Materials Testing and Inspection (moved to 7430A) ($130,000) ‐ 0%
2.5.2.2.3.2 Materials Testing and Inspection (DPW MTL) $20,000 ‐ 0%
2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring $0 ‐ ‐
2.5.2.2.5 Construction Inspector ‐ ‐
2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $142,282 $117,110.00 $0.00 $117,110.00 $78,018.13 $6,939.96 $84,958.09 $7,893.00 $24,258.91 73% 60%
2.5.3.0 Misc./Other Data Collection $10,000 ‐ 0%
2.5.3.1.1 Geotechnical (ARUP) $60,282 50 Arup $60,282.00 $0.00 $60,282.00 $47,057.00 $5,332.00 $52,389.00 $7,893.00 $0.00 87% 87%
2.5.3.1.2 Geotechnical (AEX) $35,000 12.e DPW/Infrastructure Design & Construction (IDC) Geotech $33,000.00 $0.00 $33,000.00 $7,357.13 $1,607.96 $8,965.09 $0.00 $24,034.91 27% 26%
2.5.3.1.3 Geotechnical (PCS CSO Admin) MCP $7,000 13 Project Controls & Systems (PCS) $6,028.00 $0.00 $6,028.00 $5,983.00 $0.00 $5,983.00 $0.00 $45.00 99% 85%
2.5.3.2 Surveys (BSM Task 14) $20,000 14 Bureau of Street‐Use and Mapping (BSM) Boundary and  $17,800.00 $0.00 $17,800.00 $17,621.00 $0.00 $17,621.00 $0.00 $179.00 99% 88%
2.5.3.3 Hazardous Materials Assessments (Millennium) $10,000

3. SITE CONTROL $0
4. OTHER PROGRAM COSTS $0
5. FINANCE COSTS
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Job Order 7441A Fire Station 9 Utility Isolation (CESER1FS41) 
 
Current Expenditures: No expenditures have posted in this job order. 
 
Current Allocations:  The allocation and job order reserve remain at $200,000. 
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Job Order 7442A New Fire Station 16 (CESER1FS42) 
 
Budget: the approved budget is $8,841,656.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $7,038,737 and 2. PROJECT 
CONTROLS for $1,802,919. 
 
Appropriation:  The allocation remained the same at $1,500,000.  The job order reserve 
decreased by $17,704 from $896,036 to $878,332 to fund the following transactions: 
 

 Task 80 Department of Building Inspection a budget was established for $594 to pre-
application meeting fees. 

 Task 82 SFFD a budget was established for $330 for water flow review fees. 
 Task 12f DPW/IDC a budget of $10,000 was established for Disability Access 

Coordination services. 
 Task 81Green Building Certification (GBCI) a budget of $6,780 was established for 

LEED registration fees. 
 
Current Expenditures: The expenditures increased by $58,748.14 $447,529.86 to $506,278 as 
detailed below.  The labor expenditures are through 03/25/13. 
 

 Task 80 Department of Building Inspection an initial expenditure of $594 posted for pre-
application meeting fees. 

 Task 82 SFFD an initial expenditures of $330 posted for water flow review fees. 
 Task 28 Art Commission the expenditures increased by $2,316 from $4,632 to $6,948 

for Civic Design fees Phase II & III. 
 Task 11 Building Design & Construction (BDC) increased by $19,761 from $162,954 to 

$182,715 which represents 74% of the allocated budget of $246,475. 
 Task 12 Infrastructure Design & Construction (IDC) increased by $33,767 from $125,256 

to $159,023 which represents 69% of the allocated budget of $230,650. 
 Tasks 11/12 DPW BDC/IDC the expenditures increased by $51,228.49 from 

$298,429.33 to $349,657.82 for architectural and engineering design development fees. 
 Task 12c expenditures increased by $1,384.98 from $9,359 to $10,743.98 for 

environmental review fees. 
 Task 50 ARUP expenditures increased by $5,888 from $63,913 to $69,801 for 

geotechnical design services. 
 Task 12e DPW/IDC expenditures decreased by $2,993.33 from $33,950.53 to 

$30,957.20 to reflect actual expenditures.
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 16: 10,000 sf

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $8,841,656 $1,500,000.00 $0.00 $1,500,000.00 $447,529.86 $58,748.14 $506,278.00 $6,470.00 $987,252.00 34% 6%

‐ ‐
1. CONSTRUCTION, PURCHASE, & INSTALLATION $7,038,737 $896,036.00 ($17,704.00) $878,332.00 $0.00 $0.00 $0.00 $0.00 $878,332.00 0% 0%

1.0 Misc./Other Construction $0 $896,036.00 ($17,704.00) $878,332.00 $0.00 $0.00 $0.00 $0.00 $878,332.00 0% ‐
1.0.1  Misc./Other Construction Contract Award Amount $0 99 Reserve $896,036.00 ($17,704.00) $878,332.00 $0.00 $0.00 $0.00 $878,332.00 0% ‐
1.0.2  Misc./Other Construction Contingency $0 ‐ ‐

1.1 Principal Construction Contract $6,786,644 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
1.1.1  Contract Award Amount $6,169,676 ‐ 0%
1.1.2 Construction Contingency $616,968 ‐ 0%

1.2 Art Enrichment $123,394 ‐ 0%
1.3 Hazardous Materials Construction/Abatement $128,700 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount $117,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
1.3.1.1  Haz. Mat. SAR $12,000 ‐ 0%
1.3.1.2  Haz. Mat. Monitoring $35,000 ‐ 0%
1.3.1.3  Haz. Mat. Abatement Contract $70,000 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency $11,700 ‐ 0%
1.4 Temporary Relocation Construction $0 ‐ ‐
1.5 Furniture/Equipment/Telecommunications/Computers $0 ‐ ‐

‐ ‐
2. PROJECT CONTROL $1,802,919 $603,964.00 $17,704.00 $621,668.00 $447,529.86 $58,748.14 $506,278.00 $6,470.00 $108,920.00 81% 28%

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.1.0 Misc./Other Client Department Services $0 ‐ ‐
2.1.1 Client Project Manager $256,340 ‐ 0%
2.1.1 Client Project Manager (moved to 7430A) ($256,340) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $10,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.2.0 Misc./Other Project Management $10,000 ‐ 0%
2.2.1 Project Management $480,652 ‐ 0%
2.2.1 Project Management (Moved to 7430A) ($480,652) ‐ 0%
2.2.2 Planning and Control (Pre‐Design & Pre‐Bond) $271,391 ‐ 0%
2.2.2 Planning and Control (Pre‐Design & Pre‐Bond) (moved to 7430A) ($271,391) ‐ 0%
2.2.3 Public Information $0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $46,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.3.0 Misc./Other City Admin Services $0 ‐ ‐
2.3.1 City Attorney $15,000 ‐ 0%
2.3.2  Contract Preparation $10,000 ‐ 0%
2.3.3  HRC, OLSE & Prevailing Wage Monitoring $10,000 ‐ 0%
2.3.4 Legal Notices $1,000 ‐ 0%
2.3.5 Reproduction Services $10,000 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $129,264 $13,786.00 $17,704.00 $31,490.00 $11,470.00 $3,240.00 $14,710.00 $0.00 $16,780.00 47% 11%
2.4.0 Misc./Other Reg. Agency Approvals $2,890 ‐ 0%
2.4.1 DBI Plan Check and Permit $70,000 80 Department of Building Inspection $0.00 $594.00 $594.00 $0.00 $594.00 $594.00 $0.00 $0.00 100% 1%
2.4.6 SFFD Water Flow Fee $330 82 SFFD $0.00 $330.00 $330.00 $0.00 $330.00 $330.00 $0.00 $0.00 100% 100%
2.4.2 Planning Department Fees $30,000 29 City Planning $6,838.00 $0.00 $6,838.00 $6,838.00 $0.00 $6,838.00 100% 23%
2.4.3 Reg. Agency Materials Testing / Spec. Insp. 28 Art Commission (Civic Design Review) $6,948.00 $0.00 $6,948.00 $4,632.00 $2,316.00 $6,948.00 $0.00 $0.00 100% ‐
2.4.4 Civic Design Review $9,264 ‐ 0%
2.4.5  Disability Access Coordinator Review $10,000 12f DPW/Infrastructure Design & Construction (IDC) $0.00 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 0% 0%
2.4.6 LEED Certification $6,780 81 Green Building Certification Institute (GBCI) $0.00 $6,780.00 $6,780.00 $0.00 $0.00 $0.00 $0.00 $6,780.00 0% 0%
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 16: 10,000 sf

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $8,841,656 $1,500,000.00 $0.00 $1,500,000.00 $447,529.86 $58,748.14 $506,278.00 $6,470.00 $987,252.00 34% 6%

‐ ‐
2.5 A/E/C SERVICES $1,617,654 $590,178.00 $0.00 $590,178.00 $436,059.86 $55,508.14 $491,568.00 $6,470.00 $92,140.00 83% 30%

2.5.1 A/E Services $1,011,807 $439,125.00 $0.00 $439,125.00 $307,788.33 $52,613.47 $360,401.80 $0.00 $78,723.20 82% 36%
2.5.1.1 Basic A/E Services $936,807 $429,125.00 $0.00 $429,125.00 $298,429.33 $51,228.49 $349,657.82 $0.00 $79,467.18 81% 37%

2.5.1.1.1 Architectural Pre‐Design (AE0) $33,000 11 DPW/Building Design & Construction (BDC) $33,000.00 $0.00 $33,000.00 $59,426.00 $0.00 $59,426.00 $0.00 ($26,426.00) 180% 180%
2.5.1.1.1. Architectural Design Programming & Planning (AE1) $18,000 11 DPW/Building Design & Construction (BDC) $18,000.00 $0.00 $18,000.00 $3,458.02 $0.00 $3,458.02 $0.00 $14,541.98 19% 19%
2.5.1.1.1 Architectural Design Development (AE2) $195,475 11 DPW/Building Design & Construction (BDC) $195,475.00 $0.00 $195,475.00 $119,314.00 $18,460.77 $137,774.77 $0.00 $57,700.23 70% 70%
2.5.1.1.2 Electrical Pre‐Design (AE0) $5,000 12a DPW/Infrastructure Design & Construction (IDC) $5,000.00 $0.00 $5,000.00 $2,029.49 $0.00 $2,029.49 $0.00 $2,970.51 41% 41%
2.5.1.1.2 Electrical Design (AE2) $41,850 12a DPW/Infrastructure Design & Construction (IDC) $41,850.00 $0.00 $41,850.00 $19,282.82 $14,778.43 $34,061.25 $0.00 $7,788.75 81% 81%
2.5.1.1.3 Mechanical Pre‐Design (AE0) $5,000 12b DPW/Infrastructure Design & Construction (IDC) $5,000.00 $0.00 $5,000.00 $904.69 $0.00 $904.69 $0.00 $4,095.31 18% 18%
2.5.1.1.3 Mechanical Design (AE2) $43,300 12b DPW/Infrastructure Design & Construction (IDC) $43,300.00 $0.00 $43,300.00 $28,160.38 $4,523.99 $32,684.37 $0.00 $10,615.63 75% 75%
2.5.1.1.4 Structural Pre‐design (AE1, AE0) $8,000 12d DPW/Infrastructure Design & Construction (IDC) $8,000.00 $0.00 $8,000.00 $7,719.55 $0.00 $7,719.55 $0.00 $280.45 96% 96%
2.5.1.1.4 Structural Design (AE2) $79,500 12d DPW/Infrastructure Design & Construction (IDC) $79,500.00 $0.00 $79,500.00 $57,617.17 $13,465.30 $71,082.47 $0.00 $8,417.53 89% 89%
2.5.1.1.1 Basic A/E Design $382,774 ‐ 0%
2.5.1.1.2 Basic A/E Construction Administration (AE3) $124,908 11 DPW/Building Design & Construction (BDC) $0.00 $0.00 $517.21 $0.00 $517.21 $0.00 ($517.21) ‐ 0%

2.5.1.2 Additional A/E Services $75,000 $10,000.00 $0.00 $10,000.00 $9,359.00 $1,384.98 $10,743.98 $0.00 ($743.98) 107% 14%
2.5.1.2.0 Misc./Other Additional A/E Services $35,000 ‐ 0%
2.5.1.2.1 QA/QC $0 ‐ ‐
2.5.1.2.2 Project Development $0 ‐ ‐
2.5.1.2.4 Programming  & Planning (pre‐bond assessment) ‐ ‐
2.5.1.2.6 Environmental Review (EPM) $10,000 12c DPW/Infrastructure Design & Construction (IDC) $10,000.00 $0.00 $10,000.00 $9,359.00 $1,384.98 $10,743.98 $0.00 ($743.98) 107% 107%
2.5.1.2.8 Facility Assessments/Site & Utility Studies(pre‐design) ‐ ‐
2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings $0 ‐ ‐
2.5.1.2.12 Structural Peer Review $10,000 ‐ 0%
2.5.1.2.14 Civil Engineering $0 ‐ ‐
2.5.1.2.16 Landscape Architecture $10,000 ‐ 0%
2.5.1.2.18 Preservation Consultant $0 ‐ ‐
2.5.1.2.20 Special Design/Documentation of Alternates $0 ‐ ‐
2.5.1.2.22 Furniture and Equipment Installation Admin. $0 ‐ ‐
2.5.1.2.24 Detailed Cost Estimates $0 ‐ ‐
2.5.1.2.26 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐
2.5.1.2.28 Post‐Construction Services / Warranty Work $10,000 ‐ 0%

2.5.2 Construction Management Services $441,448 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.2.1 Basic CM Services $391,448 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $316,448 ‐ 0%
2.5.2.1.2 Code Required Special Inspection $75,000 ‐ 0%

2.5.2.2 Additional CM Services $50,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services  $447,119 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) ($447,119) ‐ 0%
2.5.2.2.1 Constructibility Review $10,000 ‐ 0%
2.5.2.2.2 Building Commissioning $20,000 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (consultant) $95,000 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (moved to 7430A) ($95,000) ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (DPW MTL) $20,000 ‐ 0%
2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring $0 ‐ ‐
2.5.2.2.5 Construction Inspector ‐ ‐
2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $164,400 $151,053.00 $0.00 $151,053.00 $128,271.53 $2,894.67 $131,166.20 $6,470.00 $13,416.80 87% 80%
2.5.3.0 Misc./Other Data Collection ‐ ‐
2.5.3.1.1 Geotechnical (ARUP) $80,000 50 Arup $76,271.00 $0.00 $76,271.00 $63,913.00 $5,888.00 $69,801.00 $6,470.00 $0.00 92% 87%
2.5.3.1.2 Geotechnical (AEX) $40,000 12e DPW/Infrastructure Design & Construction (IDC) $38,000.00 $0.00 $38,000.00 $33,950.53 ($2,993.33) $30,957.20 $0.00 $7,042.80 81% 77%
2.5.3.1.3 Geotechnical (IDC CSO Admin) $8,000 13 DPW/Project Controls & Systems (PCS) $7,382.00 $0.00 $7,382.00 $7,382.00 $0.00 $7,382.00 $0.00 $0.00 100% 92%
2.5.3.2 Surveys (BSM) $29,400 14 Bureau of Street Use and Mapping (BSM)  Boundary  $29,400.00 $0.00 $29,400.00 $23,026.00 $0.00 $23,026.00 $0.00 $6,374.00 78% 78%
2.5.3.3 Hazardous Materials Assessments (Millennium) $7,000

$0
3. SITE CONTROL $0
4. OTHER PROGRAM COSTS $0
5. FINANCE COSTS $0

Service/Task Description Provider

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget
Previous Total

Task
Appropriation

Expenditures

Encumbrance Balance
APPROVED 

3/29/2013



Earthquake Safety and 
Emergency Response Bond Program
 
 

Page 66 

Job Order 7424A Fire Boat/Fire Station No. 35 (CESER1FS24) 
 
Budget: the approved budget is $17,144,859.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $13,232,388 and 2. PROJECT 
CONTROLS for $3,912,470. 
 
Appropriation: There are two funding sources for this project: ESER Bonds (CESER1) for 
$590,288 and Fire Facility Bond funds (CFCBLDFD) and $7,629,000.  Together the allocation 
for this project is $8,219,288.  The job order reserve contains both funds ESER Bonds $500,952 
and Fire Facility Bond funds $7,629,000 for a total job order reserve of $8,129,952.  No 
transactions were funded in March. 
 
Expenditures:  The expenditures increased by $346 from $81,525 to $81,871 as follows: 
 
2. Project Controls increased by $346 from $81,525 to $81,87. 

 Task 12 DPW/IDC expenditures increased by $346 from $2,189 to $2,535 for 
environmental review services. 

 
Current Allocations:  The allocation remained at $590,288.  The job order reserve remained at 
$500,952.
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Job No: Neighborhood Fire Stations Portfolio

Project: 7424A New Pier and Fire Boat Station

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $17,144,859 $8,219,288.00 $0.00 $8,219,288.00 $81,525.00 $346.00 $81,871.00 $0.00 $8,137,417.00 1% 0%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $13,232,388 $8,129,952.00 $0.00 $8,129,952.00 $0.00 $0.00 $0.00 $0.00 $8,129,952.00 0% 0%

1.0 Misc./Other Construction $0 $8,129,952.00 $0.00 $8,129,952.00 $0.00 $0.00 $0.00 $0.00 $8,129,952.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount $0 99 Reserve (CESER1) $500,952.00 $0.00 $500,952.00 $0.00 $500,952.00 0% ‐
1.0.2  Misc./Other Construction Contingency $0 99 Reserve (CFCBLDFD) $7,629,000.00 $0.00 $7,629,000.00 $0.00 $7,629,000.00 0% ‐

1.1 Principal Construction Contract $12,950,917 ‐ 0%

1.1.1  Contract Award Amount $11,773,561 ‐ 0%

1.1.2 Construction Contingency $1,177,356 ‐ 0%
1.2 Art Enrichment $235,471 ‐ 0%

1.3 Hazardous Materials Construction/Abatement $46,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

1.4 Temporary Relocation Construction $0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers $0 ‐ ‐
$0 ‐ ‐

2. PROJECT CONTROL $3,912,470 $89,336.00 $0.00 $89,336.00 $81,525.00 $346.00 $81,871.00 $0.00 $7,465.00 0.916439062 2%

2.1 CLIENT DEPARTMENT SERVICES $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.1.0 Misc./Other Client Department Services $0 ‐ ‐
2.1.1 Client Project Manager $562,734 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) ($562,734) ‐ 0%

2.2 DPW PROJECT MANAGEMENT $50,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.2.0 Misc./Other Project Management $40,000 ‐ 0%
2.2.1 Project Management $1,554,586 ‐ 0%

2.2.1 Project Management (moved to7430A) ($1,554,586) ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) $555,076 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) ($555,076) ‐ 0%

2.2.3 Public Information $10,000 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES $136,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.3.0 Misc./Other City Admin Services $0 ‐ ‐

2.3.1 City Attorney $15,000 ‐ 0%

2.3.2  Contract Preparation $50,000 ‐ 0%
2.3.3  HRC, OLSE & Prevailing Wage Monitoring $40,000 ‐ 0%

2.3.4 Legal Notices $11,000 ‐ 0%

2.3.5 Reproduction Services $20,000 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS $536,635 $4,519.00 $0.00 $4,519.00 $4,519.00 $0.00 $4,519.00 $0.00 $0.00 1 1%
2.4.0 Misc./Other Reg. Agency Approvals $6,500 ‐ 0%

2.4.1 DBI Plan Check and Permit $250,000 ‐ 0%

2.4.2 Planning Department Fees $230,871 80 City Planning $4,519.00 $0.00 $4,519.00 $4,519.00 $0.00 $4,519.00 $0.00 100% 2%

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $20,000 ‐ 0%
2.4.4 Civic Design Review $9,264 ‐ 0%

2.4.5  Disability Access Coordinator Review $20,000 ‐ 0%

Service/Task Description ScopeTask

% 

Expenditures/ 

Budget
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Appropriation
Expenditures
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% 
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3/29/2013
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Job No: Neighborhood Fire Stations Portfolio

Project: 7424A New Pier and Fire Boat Station

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $3,189,835 $84,817.00 $0.00 $84,817.00 $77,006.00 $346.00 $77,352.00 $0.00 $7,465.00 0.911986984 2%

2.5.1 A/E Services $2,209,703 $84,817.00 $0.00 $84,817.00 $77,006.00 $346.00 $77,352.00 $0.00 $7,465.00 0.911986984 4%
2.5.1.1 Basic A/E Services $1,766,034 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.1.1.1 Basic A/E Design $1,530,563 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration $235,471 ‐ 0%

2.5.1.2 Additional A/E Services $443,669 $84,817.00 $0.00 $84,817.00 $77,006.00 $346.00 $77,352.00 $0.00 $7,465.00 0.911986984 17%

2.5.1.2.0 Misc./Other Additional A/E Services $21,669 ‐ 0%
2.5.1.2.2 Project Development $30,000 11 DPW/Building Design & Construction (BDC) $74,817.00 $0.00 $74,817.00 $74,817.00 $0.00 $74,817.00 $0.00 $0.00 100% 249%

2.5.1.2.4 Programming  & Planning (pre‐bond assessment) ‐ ‐

2.5.1.2.6 Environmental Review (City) $43,500 12 DPW/Infrastructure Design & Construction (IDC) $10,000.00 $0.00 $10,000.00 $2,189.00 $346.00 $2,535.00 $0.00 $7,465.00 25% 6%

2.5.1.2.6 Environmental Review (Consultant) $235,000 ‐ 0%

2.5.1.2.6 Environmental Review (CSO Admin)  $23,500 ‐ 0%
2.5.1.2.8 Facility Assessments/Site & Utility Studies(pre‐design) ‐ ‐

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings $0 ‐ ‐

2.5.1.2.12 Structural Peer Review $20,000 ‐ 0%

2.5.1.2.14 Civil Engineering $0 ‐ ‐

2.5.1.2.16 Landscape Architecture $20,000 ‐ 0%
2.5.1.2.18 Preservation Consultant $0 ‐ ‐

2.5.1.2.20 Special Design/Documentation of Alternates $0 ‐ ‐

2.5.1.2.22 Furniture and Equipment Installation Admin. $0 ‐ ‐

2.5.1.2.24 Detailed Cost Estimates $30,000 ‐ 0%

2.5.1.2.26 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐
2.5.1.2.28 Post‐Construction Services / Warranty Work $20,000 ‐ 0%

2.5.2 Construction Management Services $860,132 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1 Basic CM Services $760,132 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.1.1 Construction Management $760,132 ‐ 0%

2.5.2.1.2 Code Required Special Inspection $0 ‐ ‐
2.5.2.2 Additional CM Services $100,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.2.2.0 CMSS $1,212,820 ‐ 0%
2.5.2.2.0 CMSS (moved to 7430A) ($1,212,820) ‐ 0%

2.5.2.2.1 Constructibility Review $0 ‐ ‐

2.5.2.2.2 Building Commissioning $50,000 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (Consultant) $225,000 ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (moved to 7430A) ($225,000) ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) $50,000 ‐ 0%

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring $0 ‐ ‐

2.5.2.2.5 Construction Inspector ‐ ‐
2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. $0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $120,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ 0%

2.5.3.0 Misc./Other Data Collection

2.5.3.1.1 Geotechnical $30,000

2.5.3.1.2 Geotechnical (IDC) $30,000
2.5.3.1.3 Geotechnical (IDC CSO) $30,000

2.5.3.2 Surveys (BSM) $10,000

2.5.3.3 Hazardous Materials Assessments $20,000

$0

3. SITE CONTROL $0
4. OTHER PROGRAM COSTS $0
5. FINANCE COSTS $0

Service/Task Description ScopeTask
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Job Order 7425A Medical/Equipment Logistics Center (CESER1FS25) 
 
Current Expenditures: This is a new job order and no activities have been identified. 
 
Current Allocations: The allocation and job order reserve remained at $100,000. 
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Job Order 7433A Boat House Slab Repair (CFCBLDFD33/3CFPSLOC) 
 
Budget:  the approved budget is $358,000.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $192,554 and 2. PROJECT 
CONTROLS for $165,446.  Funding is entirely from the Fire Facility Bond Funds.  The job order 
reserve remained at $20,370. 
 
Current Expenditures: The expenditures increased by $58.48 from $265,931 to $265,989 for 
the following tasks: 
 
2. PROJECT CONTROLS expenditures increased by $58.48 from $149,883.52 to $149,942. 
 

o Task 13.d DPW/PCS expenditures increased by $58.48 from $202 to $260.48 for 
prevailing wage monitoring services of Azul Works.
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Job No: Neighborhood Fire Stations Portfolio
Project: 7433A FS#35 Slab Repair

Previous Current Total

 Previous   Change +/‐  Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $358,000.00 343,000.00       ‐                    $343,000.00 $265,930.52 $58.48 $265,989.00 $42,781.00 $34,230.00 78% 74%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $192,554.00 177,554.00       ‐                    $177,554.00 $116,047.00 $0.00 $116,047.00 $41,137.00 $20,370.00 65% 60%

1.0 Misc./Other Construction $20,370.00 20,370.00         ‐                    $20,370.00 $0.00 $0.00 $0.00 $0.00 $20,370.00 0% 0%

1.0.1  Misc./Other Construction Contract Award Amount $20,370.00 99 Reserve 20,370.00         ‐                    $20,370.00 $0.00 $0.00 $0.00 $0.00 $20,370.00 0% 0%

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $172,184.00 157,184.00       ‐                    $157,184.00 $116,047.00 $0.00 $116,047.00 $41,137.00 $0.00 74% 67%

1.1.1  Contract Award Amount $172,184.00 157,184.00       ‐                    $157,184.00 $116,047.00 $0.00 $116,047.00 $41,137.00 $0.00 74% 67%

1.1.1  Contract Award Amount $172,184.00 40 AzulWorks 157,184.00       ‐                    $157,184.00 $116,047.00 $0.00 $116,047.00 $41,137.00 $0.00 74% 67%

1.1.2 Construction Contingency ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.4 Temporary Relocation Construction $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL $165,446.00 165,446.00       ‐                    $165,446.00 $149,883.52 $58.48 $149,942.00 $1,644.00 $13,860.00 91% 91%

2.1 CLIENT DEPARTMENT SERVICES $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.2 DPW PROJECT MANAGEMENT $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $1,572.00 1,572.00           ‐                    $1,572.00 $1,222.00 $0.00 $1,222.00 $0.00 $350.00 78% 78%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney ‐ ‐

2.3.2 Contract Preperation ‐ ‐

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $1,572.00 82 OLSE 1,572.00           ‐                    $1,572.00 $1,222.00 $0.00 $1,222.00 $0.00 $350.00 78% 78%

2.3.4 Legal Notices ‐ ‐

2.3.5 Reproduction Services ‐ ‐

2.4 REGULATORY AGENCY APPROVALS $4,392.00 4,392.00           ‐                    $4,392.00 $4,392.00 $0.00 $4,392.00 $0.00 $0.00 100% 100%

2.4.0 Misc./Other Reg. Agency Approvals ‐ ‐

2.4.1 DBI Plan Check and Permit ‐ ‐

Port Permit Fees $4,092.00 80 Port Permit Fees 4,092.00           ‐                    $4,092.00 $4,092.00 $0.00 $4,092.00 $0.00 $0.00 100% 100%

BCDC Permit $300.00 81 BCDC Permit 300.00              ‐                    $300.00 $300.00 $0.00 $300.00 $0.00 $0.00 100% 100%

2.4.2 Planning Department Fees $0.00 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0.00 ‐ ‐

2.4.4 Civic Design Review ‐ ‐

2.4.5 Disability Access Coordinator Review ‐ ‐

% 

Expenditures/ 

Budget
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3/29/2013
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Job No: Neighborhood Fire Stations Portfolio
Project: 7433A FS#35 Slab Repair

Previous Current Total

 Previous   Change +/‐  Current 03/01‐03/31/13

2.5 A/E/C SERVICES $159,482.00 159,482.00       ‐                    $159,482.00 $144,269.52 $58.48 $144,328.00 $1,644.00 $13,510.00 90% 90%

2.5.1 A/E Services $123,064.00 123,064.00       ‐                    $123,064.00 $117,231.00 $0.00 $117,231.00 $0.00 $5,833.00 95% 95%

2.5.1.1 Basic A/E Services $123,064.00 123,064.00       ‐                    $123,064.00 $117,231.00 $0.00 $117,231.00 $0.00 $5,833.00 95% 95%

2.5.1.1.1 Basic A/E Design (AE2) $123,064.00 123,064.00       ‐                    $123,064.00 $117,231.00 $0.00 $117,231.00 $0.00 $5,833.00 95% 95%

2.5.1.1.1 Architectural $66,185.00 11 Building Design & Construction (BDC) 66,185.00         ‐                    $66,185.00 $60,653.00 $0.00 $60,653.00 $0.00 $5,532.00 92% 92%

2.5.1.1.1. Structural $12,412.00 12 Infrastructure Design & Construction (IDC) 12,412.00         ‐                    $12,412.00 $12,112.00 $0.00 $12,112.00 $0.00 $300.00 98% 98%

2.5.1.1.1  Design $44,467.00 37 PUC Pier 22 1/2 Fire Hydrant 44,467.00         ‐                    $44,467.00 $44,466.00 $0.00 $44,466.00 $1.00 100% 100%

2.5.1.1.2 Basic A/E Construction Administration (AE3) $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1.2 Additional A/E Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2 Construction Management Services $36,418.00 36,418.00         ‐                    $36,418.00 $27,038.52 $58.48 $27,097.00 $1,644.00 $7,677.00 74% 74%

2.5.2.1 Basic CM Services $9,999.00 9,999.00           ‐                    $9,999.00 $6,962.66 $0.00 $6,962.66 $0.00 $3,036.34 70% 70%

2.5.2.1.1 Construction Management $9,999.00 13.a Construction Management (ALL, MAC) 9,999.00           ‐                    $9,999.00 $6,962.66 $0.00 $6,962.66 $0.00 $3,036.34 70% 70%

2.5.2.1.2 Code Required Special Inspection $0.00 ‐ ‐

2.5.2.1.3 Certified Inspector ‐ ‐

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $26,419.00 26,419.00         ‐                    $26,419.00 $20,075.86 $58.48 $20,134.34 $1,644.00 $4,640.66 76% 76%

2.5.2.2.0 Misc./Other Addtional CM Services  ‐ ‐

2.5.2.2.1 Constructibility Review ‐ ‐

2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) $3,913.00 51 Inspection  3,913.00           ‐                    $3,913.00 $2,269.00 $0.00 $2,269.00 $1,644.00 $0.00 58% 58%

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) $2,858.00 13.e Testing Lab 2,858.00           ‐                    $2,858.00 $2,453.86 $0.00 $2,453.86 $0.00 $404.14 86% 86%

2.5.2.2.3 CSO Admin. ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.4 CSO ADMIN ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) $15,011.00 15,011.00         ‐                    $15,011.00 $12,769.00 $0.00 $12,769.00 $0.00 $2,242.00 85% 85%

JOC LABOR (Azul Works) $15,011.00 13.b Job Order Contract (JOC) 15,011.00         ‐                    $15,011.00 $12,769.00 $0.00 $12,769.00 $0.00 $2,242.00 85% 85%

2.5.2.2.6 JOC Administration (1%) $1,572.00 1,572.00           ‐                    $1,572.00 $202.00 $58.48 $260.48 $0.00 $1,311.52 17% 17%

Prevailing Wage (Azul Works) $351.00 13.c Prevailing Wage Review (MCO) 351.00              ‐                    $351.00 $202.00 $0.00 $202.00 $0.00 $149.00 58% 58%

Prevailing Wage (Azul Works) $1,221.00 13.d DPW/Project Controls Systems (PCS) 1,221.00           ‐                    $1,221.00 $0.00 $58.48 $58.48 $0.00 $1,162.52 5% 5%

2.5.2.2.7 JOC PROGRAM SERVICE CONSULTANT (1.99%) $3,065.00 3,065.00           ‐                    $3,065.00 $2,382.00 $0.00 $2,382.00 $0.00 $683.00 78% 78%

Azul Works $3,065.00 50 Gordian Group 3,065.00           ‐                    $3,065.00 $2,382.00 $0.00 $2,382.00 $0.00 $683.00 78% 78%

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. $0.00

2.5.3 Geotech., Surveys, and Data Collection $0.00

3. SITE CONTROL $0.00

4. OTHER PROGRAM COSTS $0.00

5. FINANCE COSTS $0.00
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Job Order 7444A FS#1 FF&E (CFCBLDFD33) 
 
Budget:  the approved budget is $722,000.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $514,400 and 2. PROJECT 
CONTROLS for $207,600. 
 
Appropriation: The current allocation is $721,977 and it funded is entirely from the Fire Facility 
Bond Funds.  The job order reserve remained at $93,726. 
 
Current Expenditures:  Expenditures increased by $78,779 from $422,213 to $500,992 as 
follows: 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION expenditures increased by $71,179 from 
$422,213 to $493,392 as follows: 
 

 Task 15 DPW/BBR expenditures posted for the first time totaling $64,685 for 
installation of cabinets and painting services. 

 Task 75 DPW/BBR expenditures increased by $6,494 from $236 to $6,730 for 
materials related to the above task. 

 Task 12 DPW/IDC estimated expenditures totaling $7,600 for Disability Access 
Coordination services.
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Job No: Fire Station No 1 Furniture Fixtures & Equipment
Project: 7444A FS#1 FF&E

Previous Current Total

 Previous   Change +/‐  Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $722,000.00 721,977.00       ‐                    $721,977.00 $422,213.00 $78,779.00 $500,992.00 $0.00 $155,229.00 69% 69%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $514,400.00 521,977.00       ‐                    $521,977.00 $422,213.00 $71,179.00 $493,392.00 $0.00 ($44,771.00) 95% 96%

1.0 Misc./Other Construction $21,008.00 93,726.00         ‐                    $93,726.00 $0.00 $0.00 $0.00 $0.00 $20,370.00 0% 0%

1.0.1  Misc./Other Construction Contract Award Amount $21,008.00 99 Reserve 93,726.00         $0.00 $93,726.00 $0.00 $0.00 $0.00 $0.00 $20,370.00 0% 0%

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $493,392.00 428,251.00       ‐                    $428,251.00 $422,213.00 $71,179.00 $493,392.00 $0.00 ($65,141.00) 115% 100%

1.1.1  Contract Award Amount $493,392.00 428,251.00       ‐                    $428,251.00 $422,213.00 $71,179.00 $493,392.00 $0.00 ($65,141.00) 115% 100%
1.1.1  Contract Award Amount  $421,977.00 20 Real Estate/Webcor 421,977.00       ‐                    $421,977.00 $421,977.00 $0.00 $421,977.00 $0.00 $0.00 100% 100%

1.1.1  Contract Award Amount (labor) $64,685.00 15 DPW/Bureau of Building Inspection 4,324.00           $0.00 $4,324.00 $0.00 $64,685.00 $64,685.00 $0.00 ($60,361.00) 1496% 100%
1.1.1  Contract Award Amount (non‐labor) $6,730.00 75 DPW/Bureau of Building Inspection 1,950.00           $0.00 $1,950.00 $236.00 $6,494.00 $6,730.00 $0.00 ($4,780.00) 345% 100%

1.1.2 Construction Contingency ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.4 Temporary Relocation Construction $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL $207,600.00 200,000.00       ‐                    $200,000.00 $0.00 $7,600.00 $7,600.00 $0.00 $200,000.00 4% 4%

2.1 CLIENT DEPARTMENT SERVICES $200,000.00 200,000.00       ‐                    $200,000.00 $0.00 $0.00 $0.00 $0.00 $200,000.00 0% 0%

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager $200,000.00 200,000.00       $0.00 $200,000.00 $0.00 $0.00 $0.00 $0.00 $200,000.00 0% 0%

2.2 DPW PROJECT MANAGEMENT $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.4 REGULATORY AGENCY APPROVALS $7,600.00 ‐                    ‐                    $0.00 $0.00 $7,600.00 $7,600.00 $0.00 $0.00 ‐ 100%

2.4.0 Misc./Other Reg. Agency Approvals ‐ ‐

2.4.1 DBI Plan Check and Permit ‐ ‐

Port Permit Fees ‐                    $0.00 $0.00 $0.00 ‐ ‐

BCDC Permit ‐                    $0.00 $0.00 $0.00 ‐ ‐

2.4.2 Planning Department Fees $0.00 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0.00 ‐ ‐

2.4.4 Civic Design Review ‐ ‐

2.4.5 Disability Access Coordinator Review $7,600.00 12 DPW/Infrastructure Design Construction (IDC) ‐                    $7,600.00 $7,600.00 $0.00 $7,600.00 $7,600.00 $0.00 $0.00 100% 100%

2.5 A/E/C SERVICES $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1 A/E Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1.1 Basic A/E Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.1.2 Additional A/E Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2 Construction Management Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.1 Basic CM Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.2 Additional CM Services $0.00 ‐                    ‐                    $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $0.00

3. SITE CONTROL $0.00

4. OTHER PROGRAM COSTS $0.00

5. FINANCE COSTS $0.00

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget

Task Provider
Appropriation

Expenditures

Encumbrance BalanceService/Task Description
APPROVED 

3/29/2013
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Job Order 7420A Pre-Bond Programming & Development and  
Job Order 7430A NFS Component Project Controls (CESER1FS30) 
 
Budget:  The approved budget is $11,217,709.  The tasks covered under this job order are for 
costs that apply across all projects, and therefore, are being tracked separately for accounting 
purposes.  The costs include SFFD representative, DPW/Project Management, Construction 
Management Support Services (CMSS) provided by Jacobs/Saylor, Code Required Special 
Inspection, Pre-Bond costs, and pre-design services.  These costs were prorated across each 
project for budget development purposes but it was then deducted to fund this job order.  Refer 
to Table A in the next page. 
 
Appropriation:  The allocation is $6,958,965.  The job order reserve was reduced by $830,343 
from $1,787,124 to $956,781 to fund the following tasks: 

 Task 11 DPW/Project Management the budget allocation increased by $822,066 from 
$1,125,914 to $1,947,980 for Calendar 2013 labor costs. 

 Task 13a DPW/IDC budget allocation increased by $5,060 from $36,644 to $41,704 for 
contract preparation related to Roofing Projects. 

 Task 11 DPW/BDC budget increased by $1,344 from $148,430 to 4149,764 to reflect 
actual expenditures during the pre-design phase. 

 Task 11 DPW/DBC budget increased by $1,851 from $61,842 to $63,693 to reflect 
actual expenditures for ELC Study services. 

 
Expenditures:  Increased by $114,422 from $3,939,785 to $4,054,207 for the following 
services: 
 

 Task 21 SFFD Representative - expenditures increased by $2,589 from $30,513 to 
$433,102. 

 Task 11 DPW/Project Management expenditures increased by $55,633 from $1,164,149 
to $1,219,782. 

 Task 12a DPW/IDC expenditures increased by $1,075 from $10,336 to $11,411 for 
disability access coordination services related to FS#1. These costs will be abated to 
7444A. 

 Task 51 Paulett Taggert – expenditures increased by $748 from $34,951 to $35,699 for 
historic preservation services. 

 Task 55 ESERPGRM JV (Jacobs/Saylor) – expenditures increased by $54,377 from 
$521,156 to $575,533.
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Table A – Prorated Costs Applied to Each Project 

 

7431A Roofing 5,109,248 280,004 359,659 271,214 88,756 72,675 1,072,308 6,181,556

7432A Showers 1,472,581 60,663 77,920 58,758 24,620 20,159 242,120 1,714,702

7434A Windows 1,211,563 46,050 46,050 44,604 19,878 16,276 172,858 1,384,421

7435A Mechanical 724,162 35,296 45,336 34,188 12,369 10,128 137,318 861,479

7436A Exterior Envelope 1,500,009 64,649 83,040 24,304 24,651 20,185 216,828 1,716,837

7437A Generators 2,398,588 147,841 189,899 143,200 42,453 34,762 558,155 2,956,744

7438A FS#44 1,567,265 49,967 64,182 48,399 25,503 20,882 208,933 1,776,199

7439A Misc Scope 124,424 0 0 0 1,834 1,502 3,336 127,760

14,107,841 684,470 866,086 624,667 0 240,064 196,571 2,611,857 16,719,698

0

Station 36 4,798,218 175,720 234,676 218,185 80,008 65,513 774,102 5,572,320

Station 5 13,838,757 381,484 617,766 603,080 130,000 229,567 187,976 2,149,873 15,988,630

Station 16 8,841,656 256,340 480,652 447,119 95,000 149,212 122,179 1,550,503 10,392,158

Station 35 17,144,859 562,734 1,554,586 1,212,820 225,000 305,184 249,892 4,110,217 21,255,076

Station 9 200,000 2,949 2,414 5,363 205,363

ELC 589,000 8,684 7,110 15,794 604,794

0

Total 59,520,330 2,060,749 3,753,766 3,105,871 450,000 1,015,668 831,655 11,217,709 70,738,039

COI 1,100,000

Station 35 Slab Repair 358,000

Station 1 FF&E 722,000

Reserve 453,961

Total 73,372,000

Focused Scope Pre‐Bond Pre‐Design Revised BudgetSFFD Rep DPW Mgmt. CMSS TestingBudget Subtotal
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Green font denotes pre-design services 
  

Job No: Neighborhood Fire Stations Component Mgmt.

Project: 7420A & 7430A

Current

Previous Change +/‐ Current 03/01‐03/31/13

TOTAL PROGRAM BUDGET $11,217,709 $6,958,965.00 $0.00 $6,958,965.00 $3,939,785.00 $114,422.00 $4,054,207.00 $835,555.00 $2,069,203.00 58% 7%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION $0 $1,787,124.00 ($830,343.00) $956,781.00 $0.00 $0.00 $0.00 $0.00 $956,781.00 0% ‐

1.0 Misc./Other Construction $0 $1,787,124.00 ($830,343.00) $956,781.00 $0.00 $0.00 $0.00 $0.00 $956,781.00 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve $1,787,124.00 ($830,343.00) $956,781.00 $0.00 $0.00 $0.00 $0.00 $956,781.00 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.1.1  Contract Award Amount ‐ ‐

1.1.2 Construction Contingency $0 ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.3.1  Haz. Mat. Contract Award Amount $0 ‐ ‐

1.3.1.1 Haz. Mat. SAR $0 ‐ ‐

1.3.1.2 Haz. Mat. Monitoring (Millennium) $0 ‐ ‐

1.3.1.3 Haz. Mat. Abatement (Contract) $0 ‐ ‐

1.3.2 Haz. Mat. Construction Contingency $0 ‐ ‐

1.4 Temporary Relocation Construction $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

1.4.1  Relocation Contract Award Amount ‐ ‐

1.4.2  Relocation Construction Contingency ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL $11,217,709 $5,171,841.00 $830,343.00 $6,002,184.00 $3,939,785.00 $114,422.00 $4,054,207.00 $835,555.00 $1,112,422.00 68% 7%

2.1 CLIENT DEPARTMENT SERVICES $2,060,748 $785,722.00 $0.00 $785,722.00 $430,513.00 $2,589.00 $433,102.00 $0.00 $352,620.00 55% 0%

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager $2,060,748 21 SFFD Representative $785,722.00 $0.00 $785,722.00 $430,513.00 $2,589.00 $433,102.00 $0.00 $352,620.00 55% 0%

2.2 DPW PROJECT MANAGEMENT $4,765,820 $2,176,083.00 $822,098.00 $2,998,181.00 $2,213,995.00 $55,633.00 $2,269,628.00 $0.00 $728,553.00 76% 0%

2.2.0 Misc./Other Project Management $10,000 80 Misc. Charges $500.00 $0.00 $500.00 $145.00 $0.00 $145.00 $0.00 $355.00 29% 0%

2.2.1 Project Management (PM1 & PM2) $3,706,151 11 DPW/Project Management $1,125,914.00 $822,066.00 $1,947,980.00 $1,164,149.00 $55,633.00 $1,219,782.00 $0.00 $728,198.00 63% 0%

2.2.1 Project Management  (ECP/CPS) $11,924 12c DPW/Infrastructure Design Construction (IDC) $11,924.00 $0.00 $11,924.00 $11,924.00 $0.00 $11,924.00 $0.00 $0.00 100% 0%

2.2.1 Project Management (ECP/CPS) $22,076 13b DPW/Infrastructure Design Construction (IDC) $22,076.00 $32.00 $22,108.00 $22,108.00 $0.00 $22,108.00 $0.00 $0.00 100% 0%

2.2.2 Planning and Control (7420A Pre‐Bond ) $1,015,669 $1,015,669.00 $0.00 $1,015,669.00 $1,015,669.00 $0.00 $1,015,669.00 $0.00 $0.00 100% 0%

2.2.3 Public Information $0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES $41,712 $116,644.00 $5,060.00 $121,704.00 $56,109.20 $0.00 $56,109.20 $7,001.00 $58,593.80 46% 17%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney 30 City Attorney $50,000.00 $0.00 $50,000.00 $5,295.00 $0.00 $5,295.00 $44,705.00 11% ‐

2.3.2 Contract Preperation $41,712 13a DPW/Infrastructure Design Construction (IDC) $36,644.00 $5,060.00 $41,704.00 $42,380.20 $0.00 $42,380.20 $0.00 ($676.20) 102% 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring $0 ‐ ‐

2.3.4 Legal Notices 81 Advertisement $20,000.00 $0.00 $20,000.00 $4,753.00 $0.00 $4,753.00 $0.00 $15,247.00 24% ‐

2.3.5 Reproduction Services RP Reproduction Services $10,000.00 $0.00 $10,000.00 $3,681.00 $0.00 $3,681.00 $7,001.00 ($682.00) 37% ‐

2.4 REGULATORY AGENCY APPROVALS $3,614 $14,192.00 $0.00 $14,192.00 $16,028.00 $1,075.00 $17,103.00 $0.00 ($2,911.00) 121% 0%

2.4.0 Misc./Other Reg. Agency Approvals $0 ‐ ‐

2.4.1 DBI Plan Check and Permit $0 ‐ ‐

2.4.2 Planning Department Fees $0 29 Planning Department $5,692.00 $0.00 $5,692.00 $5,692.00 $0.00 $5,692.00 $0.00 $0.00 100% ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. $0 ‐ ‐

2.4.4 Civic Design Review $0 ‐ ‐

2.4.5 Disability Access Coordinator Review $3,614 12a DPW/Infrastructure Design Construction (IDC) $8,500.00 $0.00 $8,500.00 $10,336.00 $1,075.00 $11,411.00 $0.00 ($2,911.00) 134% 0%

Service/Task Description

Expenditures

Encumbrance Balance

% 
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% 
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Appropriation
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3/29/2013
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Job No: Neighborhood Fire Stations Component Mgmt.

Project: 7420A & 7430A

Current

Previous Change +/‐ Current 03/01‐03/31/13

2.5 A/E/C SERVICES $4,345,815 $2,079,200.00 $3,185.00 $2,082,385.00 $1,223,139.80 $55,125.00 $1,278,264.80 $828,554.00 ($24,433.80) 61% 19%

2.5.1 A/E Services $613,891 $582,224.00 $3,185.00 $585,409.00 $545,743.00 $748.00 $546,491.00 $67,401.00 ($28,483.00) 93% 11%

2.5.1.1 Basic A/E Services $408,563 $377,272.00 $3,185.00 $380,457.00 $408,563.00 $0.00 $408,563.00 $0.00 ($28,106.00) 107% 0%

Pre‐Design Phase 149,764 11 DPW/Building Design Construction (BDC) $148,430.00 $1,334.00 $149,764.00 $149,764.00 $0.00 $149,764.00 $0.00 $0.00 100% 0%

ELC Study 63,693 11 DPW/Building Design Construction (BDC) $61,842.00 $1,851.00 $63,693.00 $63,693.00 $0.00 $63,693.00 $0.00 $0.00 100% 0%

Electrical Pre‐Design Services 39,662 12e DPW/Infrastructure Design Construction (IDC) $50,100.00 $0.00 $50,100.00 $39,662.00 $0.00 $39,662.00 $0.00 $10,438.00 79% 0%

Mechanical Pre‐Design Services 71,798 12f DPW/Infrastructure Design Construction (IDC) $50,100.00 $0.00 $50,100.00 $71,798.00 $0.00 $71,798.00 $0.00 ($21,698.00) 143% 0%

Structural Pre‐Design Services 83,646 12h DPW/Infrastructure Design Construction (IDC) $66,800.00 $0.00 $66,800.00 $83,646.00 $0.00 $83,646.00 $0.00 ($16,846.00) 125% 0%

2.5.1.1.2 Basic A/E Construction Administration $0 ‐ ‐

2.5.1.2 Additional A/E Services $205,328 $204,952.00 $0.00 $204,952.00 $137,180.00 $748.00 $137,928.00 $67,401.00 ($377.00) 67% 33%

2.5.1.2.0 Misc./Other Additional A/E Services $0 ‐ ‐

2.5.1.2.2 Project Development  ‐ ‐

2.5.1.2.4 Programming  & Planning $37,766 53 Creegan+D'Angelo ‐ Programming $37,767.00 $0.00 $37,767.00 $37,766.00 $0.00 $37,766.00 $0.00 $1.00 100% 0%

2.5.1.2.4 Programming  & Planning CSO Administration (CPS/PMX) $19,438 12bd DPW/Infrastructure Design Construction (IDC) $19,061.00 $0.00 $19,061.00 $19,439.00 $0.00 $19,439.00 $0.00 ($378.00) 102% 0%

2.5.1.2.6 Environmental Review  (EPM/PM1) $34,714 12g DPW/Infrastructure Design Construction (IDC) $34,714.00 $0.00 $34,714.00 $34,714.00 $0.00 $34,714.00 $0.00 $0.00 100% 0%

2.5.1.2.8 Facility Assessments / Site and Utility Studies ‐ ‐

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings $0 ‐ ‐

2.5.1.2.12 Structural Peer Review $0 ‐ ‐

2.5.1.2.14 Civil Engineering ‐ ‐

2.5.1.2.16 Landscape Architecture ‐ ‐

2.5.1.2.18 Preservation Consultant $103,100 51 Paulett Taggert ‐ Historic Preservation $103,100.00 $0.00 $103,100.00 $34,951.00 $748.00 $35,699.00 $67,401.00 $0.00 35% 65%

2.5.1.2.18A Preservation Consultant CSO Admin $10,310 11 DPW/Building Design Construction (BDC) $10,310.00 $0.00 $10,310.00 $10,310.00 $0.00 $10,310.00 $0.00 $0.00 100% 0%

2.5.1.2.20 Special Design/Documentation of Alternates ‐ ‐

2.5.1.2.22 Furniture and Equipment Installation Admin. ‐ ‐

2.5.1.2.24 Detailed Cost Estimates ‐ ‐

2.5.1.2.26 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.1.2.28 Post‐Construction Services / Warranty Work $0 ‐ ‐

2.5.2 Construction Management Services $3,555,871 $1,320,925.00 $0.00 $1,320,925.00 $521,156.00 $54,377.00 $575,533.00 $741,423.00 $3,969.00 44% 21%

2.5.2.1 Basic CM Services $3,555,871 $1,320,925.00 $0.00 $1,320,925.00 $521,156.00 $54,377.00 $575,533.00 $741,423.00 $3,969.00 44% 21%

2.5.2.1.1 Construction Management $3,105,871 55 ESER PGRM JV ‐ Construction Mgmt. Support Svcs. $1,320,925.00 $0.00 $1,320,925.00 $521,156.00 $54,377.00 $575,533.00 $741,423.00 $3,969.00 44% 24%

2.5.2.1.2 Code Required Special Inspection $450,000 ‐ 0%

2.5.2.1.3 Certified Inspector ‐ ‐

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector ‐ ‐

2.5.2.1.5 MTL Overhead for Certified Inspector ‐ ‐

2.5.2.2 Additional CM Services $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

2.5.2.2.0 Misc./Other Addtional CM Services  ‐ ‐

2.5.2.2.1 Constructibility Review ‐ ‐

2.5.2.2.2 Building Commissioning ‐ ‐

2.5.2.2.3 Materials Testing and Inspection ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring ‐ ‐

2.5.2.2.5 Prevailing Wage Monitoring ‐ ‐

2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection $176,052 $176,051.00 $0.00 $176,051.00 $156,240.80 $0.00 $156,240.80 $19,730.00 $80.20 89% 11%

2.5.3.0 Misc./Other Data Collection $0 ‐ ‐

2.5.3.1 Geotechnical ‐ ‐

2.5.3.2 Surveys $19,452 54 Millennium ‐ Haz Mat Surveys $19,452.00 $0.00 $19,452.00 $19,452.00 $0.00 $19,452.00 $0.00 $0.00 100% 0%

2.5.3.2 Surveys CSO Admin Svcs. (MSA) $1,499 13c DPW/Project Controls Systems/Site Assessment Remediation $1,499.00 $0.00 $1,499.00 $1,418.80 $0.00 $1,418.80 $0.00 $80.20 95% 0%

2.5.3.3 Hazardous Materials Assessments ‐ ‐

2.5.3.3 Haz Mat Asses CSO Administration ‐ ‐

2.5.3.4 Hazardous Materials Contingency ‐ ‐

2.5.3.5 Waterproofing & Roofing Consulting Services $140,595 52  Hamilton + Aitken ‐ Roofing/Water Proofing $140,595.00 $0.00 $140,595.00 $120,865.00 $0.00 $120,865.00 $19,730.00 $0.00 86% 16%

2.5.3.5 Waterproofing & Roofing Consulting Services CSO Admin  $14,506 11 DPW/Building Design Construction (BDC) $14,505.00 $0.00 $14,505.00 $14,505.00 $0.00 $14,505.00 $0.00 $0.00 100% 0%

3. SITE CONTROL $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

‐ ‐

4. OTHER PROGRAM COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

5. FINANCE COSTS $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ‐ ‐

Service/Task Description

Expenditures

Encumbrance Balance

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

BudgetPrevious Total
Scope

Appropriation
Task

APPROVED 

3/29/2013
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PUBLIC UTILITIES COMMISSION 
AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
 
Program Description: The AWSS delivers high-pressure water and provides cistern water 
storage for fire suppression in the City.  This program is intended to repair, replace, and extend 
system components to increase the likelihood of providing fire-fighting water following a major 
earthquake and during multiple-alarm fires from other causes. 
 
Program Status: 
 
AWSS Planning Support Services 
 
AECOM/AGS JV is scheduled to complete the planning study final report by September 2013.  
The report will include examination of a proposed pipeline system combining potable water 
delivery with the capabilities of the Auxiliary Water Supply System, contributions of the potable 
system after an earthquake, further examination of risk, and related topics.  AECOM/AGS JV is 
examining alternatives to renovating existing Pumping Station 2. 
 
Physical Plant 
 
The bid and award period for the combined Ashbury Tank, Jones Street Tank, and Twin Peaks 
Reservoir contract is scheduled to start in April 2013 and end by October 2013. 
 
Design work continued for Pumping Station 1, with design completion expected by July 2013.  
The design will include improvements needed to remotely control engine and pump operation.  
Construction will be deferred until additional funding is available, which is planned for 2014.  
The attached schedule does not reflect this change, but scheduling strategies are being 
investigated and will be incorporated when finalized. 
 
Design work continued for improvements to Pumping Station 2, with design completion 
scheduled by May 2014. 
 
Cisterns 
 
Bids for WD-2695 New Cisterns Contract A to construct six new cisterns were received March 
28, 2013.  The apparent low bidder is Trinet Construction of San Francisco with a base bid of 
$3,868,900.  Bids are being reviewed by staff.  Construction is expected to start by July 2013. 
 
Design work continued for New Cisterns Contracts B and C.  Site surveying and design 
continued for the 22 candidate locations for Contracts D, E, F, and G.   Contracts A, B, and C 
arrangements are shown in the following table. 
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Contract # Location 
New Cisterns A     
  1. 35th Ave, Irving St 
  2. 36th Ave, Wawona St 
  3. 37th Ave, Lawton St 
  4. 37th Ave, Ortega St 
  5. 37th Ave, Rivera St 
  6. 37th Ave, Ulloa St 
New Cisterns B     
  1. Cashmere St, Hudson Ave 
  2. Geneva Ave, Moscow St 
  3. Geneva Ave, Paris St 
  4. Holyoke St, Silliman St 
  5. Silver Ave, Colby St 
New Cisterns C     
  1. 18th Ave, Ulloa St 
  2. 21st Ave, Ocean Ave 
  3. Funston Ave, Geary Blvd 
  4. San Buenaventura Way, St. Francis Blvd 
  5. Yerba Buena Ave, Saint Elmo Way 

 
 
Pipelines and Tunnels – Planning and design work for nine projects identified in the planning 
study for implementation within 2010 ESER bond authorization is currently being organized as 
follows.  The listed city groups will manage the planning and design work for the projects 
indicated. 
 

City Distribution Division (SFPUC) 
Fireboat manifolds repair/replacement 
Suction connections repair 

Department of Public Works 

4th Street connection 
Infirm-area valve motorization 
Pipeline investigation and repair/replacement 
Pumping Station 1 tunnel repairs 

Engineering Management Bureau (SFPUC) 

Controls improvements (SCADA) 
Jones Street Tank valve motorization 
Sutro pumping station and piping 

 
Project Schedule:  Refer to pages 80 thru 82 for schedule details. 
 
Project Budget Status:  Expenditures increased by $529,168 from $9,141,904.to $9,671,072. 
Refer to page 83 for budget and expenditure details. 
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Current

Previous Change +/‐ Current 03/01‐03/31/13

Auxiliary Water Supply System (AWSS)   

1390J AWSS Planning & Development $1,316,963 $1,316,963 $0 $1,316,963 $1,316,963 $0 $1,316,963 $0 $0 100% 1%

CUW AWS AW

01. Jones Street Tank $6,413,883 $900,000 $3,110,000 $4,010,000 $879,531 $89,093 $968,624 $55,026 $2,986,350 0% 1%

02. Ashbury Heights Tank $5,821,830 $900,000 $5,282,316 $6,182,316 $733,887 $74,328 $808,215 $59,834 $5,314,267 13% 1%

03. Twin Peaks Reservoir $4,243,029 $900,000 $2,572,316 $3,472,316 $818,470 $86,130 $904,600 $54,440 $2,513,276 0% 1%

04. Pump Station No. 2 $14,011,862 $1,500,000 $143,245 $1,643,245 $924,303 $61,263 $985,566 $245,653 $412,026 60% 1%

05. Pump Station No. 1 $3,453,628 $951,384 $118,000 $1,069,384 $729,154 $46,732 $775,886 $57,866 $235,632 0% 1%

06. Cisterns Contract No. 1 $3,552,303 $1,000,000 $0 $1,000,000 $483,739 $7,198 $490,937 $4,820 $504,243 49% 0%

07. Cisterns Contract No. 2 $10,656,909 $7,300,000 $6,000,000 $13,300,000 $1,000,987 $85,624 $1,086,611 $85,810 $12,127,579 8% 1%

08. Cisterns Contract No. 3 $10,656,909 $200,000 $0 $200,000 $27,360 $6,095 $33,455 $4,977 $161,568 17% 0%

09. Cisterns Contract No. 4 $10,656,909 $160,000 $0 $160,000 $20,106 $5,621 $25,727 $5,183 $129,090 0% 0%

10. Pipes and Tunnels AWSS Modernization Study $3,000,000 $3,000,000 $0 $3,000,000 $1,953,662 $62,343 $2,016,005 $522,585 $461,410 67% 2%

11. Pipe/Tunnel #1 $9,443,275 $411,800 $0 $411,800 $253,742 $4,741 $258,483 $5,099 $148,218 63% 0%

Pipe/Tunnel #2 $9,443,275 $0 $0 $0 $0 $0 $0 $0 $0 0% 0%

Pipe/Tunnel #3 $9,729,225 $0 $0 $0 $0 $0 $0 $0 $0 0% 0%

CUW AWS 01 $0 $27,856,629 ($17,225,877) $10,630,752 $0 $0 $0 $0 $10,630,752 100% 0%

Sub‐Total $102,400,000 $46,396,776 $0 $46,396,776 $9,141,904 $529,168 $9,671,072 (1) $1,101,293 $35,624,411 21% 9%

Job Order Number & Title
Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total
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City and County of San Francisco 
Office of the Controller 
 
Public Oversight and Financial 
Accountability Reviews and Cost of Issuance 
 
 
Status:  The Department of Public Works (DPW) has prepared four quarterly reports thus far 
and has presented in front of the City’s Citizen General Obligation Bond Oversight Committee 
(CGOBOC) twice.  A program web-site has been developed and these reports will be posted 
under program status.  DPW is scheduled to present to the Committee on November 17. 
 
Budget:  Included in the $412,300,000 ESER Bond Program is a $6,900,000 budget for the 
public oversight and financial accountability reviews as well as the bond cost of issuance (COI).  
The budget is comprised as follows: 
 

Public Safety Building  $4,000,000

Neighborhood Fire Stations  $1,100,000

Auxiliary Water Supply System (AWSS)  $1,800,000

Sub‐Total  $6,900,000
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Current Expenditures: The expenditures increased by $2,813 from $1,121,384 to $1,124,197. 
 
Current Allocations: The appropriation remained at $2,737,358.  
 

 

Current

Previous Change +/‐ Current 03/01‐03/31/13

General Obiligation Bond (GOB) Oversight/Accountability and Cost of Issuance and Associated Costs

Controller's Audit Fund (081C4) $810,800 $597,825 $0 $597,825 $5,719 $0 $5,719 $592,106 $0 1% 0%

Citizens GOB Oversight Committee (081GO) $405,400 $301,115 $0 $301,115 $3,445 $2,813 $6,258 $294,857 $0 2% 0%

Cost of Issuance (06C00+07311) $877,594 $0 $877,594 $900,267 $0 $900,267

Underwriter's Discount $960,824 $0 $960,824 $211,953 $0 $211,953 (2)

Sub‐Total $6,900,000 $2,737,358 $0 $2,737,358 $1,121,384 $2,813 $1,124,197 $886,963 $726,198 41% 16%

$5,683,800 $0 ($22,673) 60% 20%

Balance
Percentage of 

Expenditures

Percentage of 

ExpendituresPrevious Total
Job Order Number & Title

Total Project 

Budget

Appropriation
Expenditures 

Encumbrance
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FUNDING 

The total appropriation from the General Obligation Bonds sale proceeds is $301,115,000 and 
$8,272,000 from the Fire Facility Bond Funds.  Together, the total appropriation authorization is 
$309,387,000. 
 

 
 

The Department of Public Works, together with the San Francisco Public Utilities Commission, 
is pursuing approval for the sale and appropriation of a fourth bond sale in the amount of 
$31,240,000 to fund the Neighborhood Fire Stations and the AWSS components as well as its 
related cost of issuance, accountability and GOBOC costs. 
 
The following table, Table B, shows the breakdown of the fourth bond sale as well as the 
previous. 
 

 
 
The Accountability Report was submitted as required to the Clerk of the Board of Supervisors, 
Controller, Treasurer, Office of Public Finance and the Budget Analyst on March 15, 2013.  For 
a copy of the Accountability Report, refer to our website 
http://sfearthquakesafety.org/accountability/.  

  

First Second Third

10A 10B 10C

Public Safety Building (PSB) 239,000,000 239,000,000 63,096,285 164,120,973 0 227,217,258

Neighborhood Fire Stations (NFS) 72,272,000 64,000,000 8,272,000 7,148,344 17,616,196 0 24,764,540

Auxiliary Water Supply System (AWSS) 102,400,000 102,400,000 8,396,928 0 37,999,848 46,396,776

Project Fund Subtotal 413,672,000 405,400,000 8,272,000 78,641,557 181,737,169 37,999,848 298,378,574

Controller's Audit Fund (two tenths of 1%) 827,058 827,058 157,556 364,117 76,152 597,825

General Obligation Bond Oversight Committee (one tenth of 1%) 413,529 413,529 79,520 183,330 38,265 301,115

Cost of Issuance (COI) 5,659,413 5,659,413 641,367 1,045,384 150,735 1,837,486

Accountability and COI Subtotal 6,900,000 6,900,000 0 878,443 1,592,831 265,152 2,736,426

Total ESER1 420,572,000 412,300,000 8,272,000 79,520,000 183,330,000 38,265,000 301,115,000

Component Budget

FUNDING APPROPRIATION AUTHORIZATION

General Obligation 
Bonds

Fire Facility Bond 
Funds

General Obligation Bonds

Total
FY 12/13 (AAO 164-12)

First Second Third Fourth

10A 10B 10C 10C

Public Safety Building (PSB) 239,000,000 239,000,000 63,096,285 164,120,973 0 227,217,258

Neighborhood Fire Stations (NFS) 72,272,000 64,000,000 8,272,000 7,148,344 17,616,196 0 5,765,572 30,530,112

Auxiliary Water Supply System (AWSS) 102,400,000 102,400,000 8,396,928 0 37,999,848 25,000,000 71,396,776

Project Fund Subtotal 413,672,000 405,400,000 8,272,000 78,641,557 181,737,169 37,999,848 30,765,572 329,144,146

Controller's Audit Fund (two tenths of 1%) 827,058 827,058 157,556 364,117 76,152 61,531 659,356

General Obligation Bond Oversight Committee (one tenth of 1%) 413,529 413,529 79,520 183,330 38,265 31,240 332,355

Cost of Issuance (COI) 5,659,413 5,659,413 641,367 1,045,384 150,735 381,657 2,219,142

Accountability and COI Subtotal 6,900,000 6,900,000 0 878,443 1,592,831 265,152 474,428 3,210,854

Total ESER1 420,572,000 412,300,000 8,272,000 79,520,000 183,330,000 38,265,000 31,240,000 332,355,000

Component Budget

FUNDING APPROPRIATION AUTHORIZATION

General Obligation 
Bonds

Fire Facility Bond 
Funds

General Obligation Bonds

Total
FY 12/13 (AAO 164-12)



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program March 2013 
 
 

 Attachment 1  
 

ATTACHMENT 1 – CONTACT INFORMATION 

 

Department of Public Works 

Bureau of Project Management 

30 Van Ness Avenue, Suite 4100 

San Francisco, CA  94102 

(415) 557-4700 

Contact Title Telephone No. Cell No. E-mail  

Charles A. Higueras 
Program 
Manager (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org 

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org 

Gabriella Judd Cirelli Project Manager (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org 

Samuel Chui Project Manager (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org 

Youcef Bouhamama Project Manager (415) 557-4798 youcef.bouhamama@sfdpw.org 

Viviana Soper Project Mgr. Asst. (415) 557-4647 viviana.soper@sfdpw.org 

Andrew Christiansen Project Mgr. Asst. (415) 557-4639 andrew.christiansen@sfdpw.org 

Marisa Fernandez Financial Analyst (415) 557-4653 marisa.fernandez@sfdpw.org 

Public Utilities Commission 

525 Golden Gate Avenue, 9th Floor 

San Francisco, CA  94102 

Contact Title Telephone No. Cell No. E-mail  

David Myerson Project Manager (415) 934-5710 (415) 500-5449 dmyerson@sfwater.org 




