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ESER Bond Program 2010 & 2014 | Executive Summary
I. Highlights and accomplishments

• EFWS Pump Station 1 improvements operational; 
Pump Station 2 construction continues.

• FS5 completed plaster, continues with interior 
work, and started sitework

• FS16 substantial completion
• FS35 CEQA FMND issued; DD phase complete; 

NTP for CD phase issued
• TCFSD abatement completion mid‐April.  CM/GC 

pre‐con under way

II. Upcoming milestones

• FS5 final completion
• FS16 SFFD move‐in and final completion 
• FS35 completion of CD phase (building & 

float) and BCDC permit
• TCFSD design & CM/GC teams 100% DD 

deliverable on 11/16/18.

III. Bond sales and appropriations

• City has issued six bond sales for ESER 2010 
totaling $412.3M.  $415M has been 
appropriated, inclusive of interest‐earned.  
Additional interest earned of $500K is 
expected.

• City has issued three bond sales for ESER 2014 
totaling $397M.  

IV. Risks, issues or concerns on budget, scope 
or schedule
On‐going challenging bid environment affects:
• Very active marketplace produces scarcity 

of labor resulting in fewer bidders/less 
completion and raises costs, i.e. 10% 
upcharge for market conditions, and as well 
responsiveness of trades to schedule

• Original bond budgets that prove 
insufficient impact project scope

• Unavailable precise reporting of City staff 
labor charges
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Current Phase: Closeout
Completion Date: February 2016

Public Safety Building 
(PSB 2010 – $230.5M*)

Recent accomplishments
• Estimated savings is 

$7.2M (currently in 
project balance, to be 
realized post financial 
close out).

Status of budget

3

Upcoming milestones
• Financial close out is expected to 

begin in early 2019.

Budget Allocation*Estimated final project cost $230.5M



Current Phase: Various
Completion Date: December 2019

Neighborhood Fire Stations 
(NFS 2010 – $66.9M)

FS 5 – Plaster Installation at Exterior Elevations

Upcoming milestones
• FS 16 – SFFD to move into new facility on 1/16/19; final completion in 

March 2019 (long lead time for stone veneer tiles)
• FS 5 – Complete building shell and interior work
• FS 14 Generator – 100% DDs anticipated in early 2019; Cat Ex anticipated in 

early 2019.
• Apparatus Bay Doors Pkg. 6 (7 FSs) – Invitation to Bid on Master Contract 

for Specialty JOC in early 2019

Status of budget
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Recent accomplishments
• FS 36 – Final completion 

achieved on 9/28/18
• FS 16 – DBI issued Certificate of 

Occupancy on 1/10/19
• FS 5 – Plaster at exterior 

elevations complete; interior 
paint complete; sidewalk and 
driveway along Webster Street 
is complete

• FS 14 Generator – NTP to GHD 
Engineers on Aug 8, 2018

Budget Allocation | 80 total projects



Current Phase: Various
Completion Date: December 2020

Upcoming milestones
• FS 2 Generator – Anticipated submittal to DBI for permit in Q1 2019
• FS 19 Generator – CEQA anticipated in Q1 2019
• FS 31 Generator – Bid & Award for Informal As ‐ Needed electrical contractor in Q1 2019
• App Door Pkg. 5 (multiple FSs)‐ RFP for apparatus bay door Specialty JOC in Q1 2019
• Showers Pkg. 2 (FS 17, 19, 33) – NTP to contractor in early February
• FS 35 – BCDC permit in February 2019; PORT building permit for float in March 2019; 

begin float fabrication; 90% CD for building in March 2019
• Pier 26 – Final completion in February 2019

Status of budget
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Budget Allocation | 47 total projects

Neighborhood Fire Stations 
(NFS 2014 – $80.3M)
Recent accomplishments
• Exterior Envelope Pkg. 4 (FS 22) – Final Completion 

achieved on 12/27/18; In financial closeout.
• FS 31 Generator – Permit procured on 11/28/18
• FS 2 Generator – CEQA Cat Ex procured on 11/20/18; 

GHD completed 95% CDs on 12/21/18
• App Bay Doors Pkg 3 – Substantial Completion of nine 

FSs achieved on 12.10.18
• App Bay Doors Pkg. 4 Ancillary – BBR completed work 

on 10 FSs on 12.28.18
• Showers Pkg. 2 (FS 17, 19, 33) – Micro‐LBE Contract of 

$278K awarded to Kushner General on 12/7/18
• FS 35 – NTP for CD phase issued on 11/5/18; Planning 

issued the CEQA Final Mitigated Negative Declaration 
(FMND) on 12/19/18

• Pier 26 – security fence installed; revised electrical 
design approved by PG&E; contractor in process of 
acquiring required electrical and encroachment permits

FS 22 Roof & Exterior – Complete



Emergency Firefighting Water System
(ESER 2010 – $102.4M)

Current Phase: Various
Completion Date: December 2020

Budget Allocation | 48 total projects

Status of budget
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Recent accomplishments
• Pumping Station 1 

improvements operational
• Pumping Station 2 

construction continues

Upcoming milestones
• Pumping Station 1 – Final Completion anticipated 

April 2019.
• Pumping Station 2 – Final Completion anticipated 

April 2020.

Pump Station 2



Emergency Firefighting Water System
(ESER 2014 – $54.3M)

Current Phase: Various
Completion Date: December 2020

Irving St. Pipeline

Budget Allocation | 29 total projects

EFWS Pipeline Trench

Status of budget
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Recent accomplishments
• Irving Street Pipeline, 

Ashbury Bypass Pipeline 
and Mariposa/Terry 
Francois pipeline 
construction continued

Upcoming milestones
• 19th Avenue Pipeline – Advertise 

January 2019
• Terry Francois/Mission Rock/South 

Street Pipeline – Advertise March 
2019

• Irving Street Pipeline – Substantial 
Completion anticipated February 
2019

• Ashbury Bypass Pipeline –
Substantial Completion anticipated 
June 2019



Police Facilities 
(PF 2014 ‐ $29.6M)

Status of budget

15 total projects (12 locations)
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Budget Allocation

Recent accomplishments
• Northern, Richmond, Taraval Station 

– Northern and Taraval Station is 
substantially completed; Richmond 
Station will be completed in early 
2019

• MEP Package 2 – Bayview and 
Tenderloin: completed duct cleaning 
at Tenderloin station

Upcoming milestones
• Northern, Richmond, Taraval Station – Substantial completion in 

early 2019
• Park and Ingleside Station – Install new generator and fuel tank 

at both stations by March 2019
• MEP Package 2 – Complete storm/sewer system upgrade and 

construct new concrete ramp at Tenderloin Station by March 
2019

Northern Station – Roof Installation

Tenderloin Station – Ramp Demolition

Current Phase: Various
Completion Date: July 2019



Current Phase: Closeout
Completion Date: March 2018

Status of budget

Office of the Chief Medical Examiner
(OCME 2014 – $67.5M)
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Recent accomplishments
• City issued Certificate of 

Acceptance on 12/13/2018
• Final Payment to CM/GC 

and Executive Architect in 
process

Budget Allocation



Current Phase: Design
Completion Date: Summer 2021

Traffic Company & Forensic Services Division
(TCFSD 2014 – $163.3M)

Upcoming milestones:
• Core Trade Subcontractor bids 

representing approximately 45%.
• Pile permit Addendum S1 and subsequent 

bidding of piles.

Recent accomplishments:
• 100% DD on 11/16/18.
• Site Permit approval obtained from 

Planning & DBI. This milestone 
came after 1 year of review by City 
agencies for a high priority City 
project.

Status of budget
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* Includes savings from the cost of issuance

Additional Funding Sources:
Project is in funding deficit 
of $17.3M – following are sources:
 ESER2010 Interest: $500K
 ESER2010 PSB savings: $7.2M
 ESER2014 Estimated COI Savings: $1M
 CPC Source: $8.6M

Civic Design Review – Phase 2
Submitted View from Evans & Toland

Budget Allocation



Attachment 1| Status of Budget and Financial Plan (ESER 2010)
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Public Safety Building (PSB) (i i i ) 239,000,000 236,661,975 236,661,975 228,814,292 7,847,683 97%
Neighborhood Fire Stations (NFS) 64,000,000 66,906,313 66,906,313 60,020,992 3,416,800 3,468,521 90%
Auxiliary Water Supply System (AWSS) (i i ) 102,400,000 102,400,001 102,400,001 84,034,091 13,019,730 5,346,180 82%
Oversight, Accountability & Cost of Issuance 6,900,000 2,545,864 2,545,864 2,019,724 526,140 79%
Public Works Program Reserve 2,443,743 2,443,743 2,443,743 0%
Appropriated Unallocated Interest 4,415,033 4,415,033 4,415,033 0%

TOTAL (i) 412,300,000 415,372,929 415,372,929 374,889,099 16,436,530 24,047,300 90%
(i ) PeopleSoft financia l  data  thru Q2 FY2019; data  subject to change  based on ongoing labor and non‐labor clean‐up efforts  due  to financia l  sys tem trans i tion.

(i i ) Revised budgets  based on PeopleSoft appropriations ; data  subject to change  per clean‐up efforts .

(i i i ) Estimated savings  included in project balance

Expenditures Encumbrances Balances Expenditures/
AppropriationsBond Components and Projects

Bond 
Authorized 
Amount

Revised Budget  Appropriations



Attachment 1| Status of Budget and Financial Plan (ESER 2014)
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Office of the Chief Medical Examiner (OCME) 63,895,000 67,533,024 67,533,024 67,459,302 242,835 ‐169,113 100%
Traffic Control & Forensic Services Division (TC/FSD) 162,195,000 163,375,150 163,375,150 29,508,331 9,437,366 124,429,453 18%
Police Facilities (PF) 29,490,000 29,645,661 29,645,661 15,505,413 6,387,146 7,753,102 52%
Neighborhood Fire Station (NFS) 83,555,000 80,351,381 80,351,381 19,974,145 27,196,449 33,180,787 25%
Emergency Firefighting Water System (EFWS) 54,065,000 54,347,209 54,347,209 17,110,031 12,243,987 24,993,191 31%
Oversight, Accountability & Cost of Issuance (i i i ) 6,800,000 2,284,545 2,284,545 1,434,045 0 850,500 63%
Public Works Program Reserve 451,187 451,187 0 0 451,187 0%

TOTAL (i) 400,000,000 397,988,157 397,988,157 150,991,267 55,507,783 191,489,107 38%
(i ) PeopleSoft financia l  data  thru Q2 FY2019; data  subject to change  based on ongoing labor and non‐labor clean‐up efforts  due  to financia l  sys tem trans i tion.

(i i ) Revised budgets  based on PeopleSoft appropriations ; data  subject to change  per clean‐up efforts .

Bond Components and Projects
Bond 

Authorized 
Amount

Revised Budget (ii) Appropriations Expenditures Encumbrances Balances Expenditures/
Appropriations



The Earthquake Safety and Emergency Response (ESER 2010) Bond Program 
consists of three components: the Public Safety Building (PSB), the 
Neighborhood Fire Stations (NFS), and the Auxiliary Water Supply System
(AWSS). The SFPUC manages the AWSS component and Public Works 
manages the remaining components. To date, there have been no upsets that 
would seriously compromise any client department’s expectations for the 
successful delivery of any project.

The ESER 2014 is comprised of five components:  Office of the Chief Medical 
Examiner (OCME); Traffic Control & Forensic Services Division (TCFSD); 
Neighborhood Fire Stations (NFS); Emergency Firefighting Water System 
(EFWS); and Police Facilities (PF).  The SFPUC manages the EFWS component 
and Public Works manages the remaining components.

The following is a brief summary of each component.

Public Safety Building (2010)
The Public Safety Building (PSB) provides a new venue for the SFPD 
Headquarters – effectively the command and control administration of the 
City’s police department‐including the relocation of Southern District Station 
and a new Mission Bay Fire Station. Included in the project is the reuse of Fire 
Station #30, which serves as a multi‐purpose facility for the Fire Department 
and the community.  Historic resource consultants have determined that the 
existing fire station is eligible for the National Register of Historic Places.  
Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation Measures, 
Item D.02, this facility was retained and reused in a manner that preserves its 
historic integrity.  The other components of the project were designed to be 
respectful of the historic integrity of the existing fire station.

Neighborhood Fire Stations (2010 & 2014)
The ESER 2010 bond will renovate or replace selected fire stations to provide 
improved safety and healthy work environment for the firefighters.  The 
selected stations are determined according to their state of condition and 
their importance for achieving the most effective delivery of fire suppression 
and emergency medical services possible.

The ESER 2014 bond program is anticipated to continue the work of ESER 
2010 bond, categorizing projects according to the three categories of Focused 
Scope, Comprehensive, and Seismic.  The ESER 2014 bond program will 
continue to address identified and prioritized needs at Fire Stations that were 
previously not addressed under the 2010 program.  Significant improvements 
will have been completed at all SFFD Fire Stations at the conclusion of the 
2010 and 2014 bond programs. 

Auxiliary Water Supply System and Emergency Firefighting Water System 
(AWSS & EFWS) (2010& 2014)

The Emergency Firefighting Water System includes the Auxiliary Water Supply 
System’s high‐pressure water and cistern water storage for fire suppression in 
several areas of the City. The Emergency Firefighting Water System is vital for 
protecting against the loss of life, homes, and businesses from fire following 
an earthquake.  It is also used for the suppression of non‐earthquake 
multiple‐alarm fires.

The Earthquake Safety and Emergency Response Bonds of 2010 and 2014 will 
seismically improve the Auxiliary Water Supply System (AWSS) cisterns, 
pipelines, tunnels and physical plant.

Attachment 2|Overall Bond Summary (2010 & 2014)
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Attachment 2|Overall Bond Summary (2010 & 2014)
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Office of Chief Medical Examiner (2014)
The existing OCME is located at the Hall of Justice (HOJ) at 850 Bryant Street.  
The HOJ is over 50 years old and seismically deficient.  In the event of a major 
earthquake, this building is not expected to be operational.  This project is 
part of a larger strategy to replace the Hall of Justice established in the City’s 
10‐Year Capital Plan as the Justice Facilities Improvement Program (JFIP).

The $65M project will relocate the OCME to One Newhall Street in the India 
Basin Industrial Park.  The new facility will house approximately 50 employees 
who are organized into the four units of the OCME:  Field Investigations, 
Medical/Autopsy, Laboratory, and Administration.

SFPD Traffic Company and Forensic Service Division (TC & FSD) (2014)
The SFPD Traffic Company (TC) is currently located at the Hall of Justice (HOJ) 
at 850 Bryant Street.  The SFPD Forensic Services Division (FSD) is currently 
located at two facilities.  The FSD Administration, Crime Scene Investigations, 
and Identification units, with approximately 60 employees, are housed at HOJ.  
The FSD Crime Lab, with approximately 25 employees, is housed at Building 
606 in the Hunters Point Shipyard.

The project will relocate the TC & FSD to a site located at 1995 Evans Avenue, 
Mission Bay, San Francisco.  The project is being developed to support 109 
employees for 2020 FSD demand within approximately 70,000 sf and allows 
for a potential future expansion if required.  The SFPD – TC will support 94 
employees for 2020 demand within 16,500 sf plus 8100 sf motorcycle parking 
garage. The Real Estate Division occupies approximately 2,100 sf with up to 7 
full time employees plus meeting space to accommodate an additional 6 
visiting staff. With common spaces the building is approximately 103,600 sf.

Police Facilities (2014)
This bond program component includes various Focused Scope and 
Comprehensive facility upgrade projects at 12 police facilities – 9 district 
stations and 3 support facilities ‐ across the City.  The work scopes are derived 
from a series of onsite investigations, observations, and professional 
evaluations of different building systems that include mechanical, electrical, 
plumbing, fire protection, and structural safety.  It also includes assessments 
of seismic strength, building envelope (i.e. integrity of roof, doors, windows, 
and walls), ADA accessibility requirements, as well as other site improvements 
that ensure safety and security.

The project’s overall budget is $30M, the cost to address all Police Facilities 
building issues is estimated as above $250M, and therefore project priorities 
are selected per recommendations by the Citywide Capital Plan, including 
state of condition and the importance of particular improvements in achieving 
the most effective delivery of police services possible. The building 
deficiencies that inhibit public access, or that may compromise occupant life 
safety, and others that pertain to code compliance, will get the first priority.



www.sfpublicworks.org
www.sfearthquakesafety.org


