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Overview of ESER 2010 Scope and Budget
$416.7M

Overview of ESER 2014 Scope and Budget
$400M

Traffic Company & Forensic Services Division
(Photos By Bruce Damonte)

Overview of ESER 2020 Scope and Budget
$628.5M
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ESER Bond Program 2010, 2014 & 2020 | Executive Summary

I. Highlights and accomplishments
• Construction contract was awarded in June 2022 for 

the Mission Pol. Stn. Structural Improvement Project
• ESER 2020 – 911 Call Center Renovation received 3 bids 

in June 2022
• SFFD returned the inter‐departmental MOU to Public 

Works after one year of delayed response.
• Board of Supervisors approved the FTF resolution to 

execute a purchase and sale agreement with Prologis, 
LP in April 2022

II. Upcoming milestones
• FS35 Final Completion is scheduled in August 2022
• TCFSD final adjustments to Evans Gate & card readers 

at exterior doors; SFAC public art installation 
anticipated in 2023

• ESER 2020 –911 Call Center Renovation expected to 
issue construction NTP in Q2 FY22‐23

• California State Lands Commission authorization of 
Port parcel sale for the FTF project anticipated in late 
fall 2022

III. Bond sales and appropriations
• ESER 2010: the City has issued six bond sales totaling 

$412.3M; $416.7M has been appropriated (inclusive 
of partial interest‐earned and bond financing costs)

• ESER 2014: the City has issued three bond sales and 
appropriated a total of $400M (inclusive of bond 
financing costs)

• ESER 2020: the City has issued two bond sales and 
appropriated a total of $167.8M (inclusive of bond 
financing costs)

IV. Risks, issues or concerns on budget, scope or 
schedules

• Price escalation for crucial building materials
• Skills shortages and increased labor costs
• Permitting review and approval delays extending 

project schedule duration
• Supply delays extending construction schedule 

durations
• Local ordinances that create new components of 

additional cost
• PG&E’s practices create schedule delays and added 

cost
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Neighborhood Fire Stations
(NFS 2010 – $80.9M)

Budget status

Current Phase: Various
Completion Date: September 2023

Fire Station 14 (Outer Richmond)
Existing Generator to be Replaced in FY22‐23

Recent 
accomplishments:
• Fire Station 16 – Project 

is completed.

Upcoming Milestones:
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Neighborhood Fire Stations
(NFS 2014 – $67.6M)

Budget status

Current Phase: Various
Completion Date: September 2023

Recent accomplishments
• FS 2 Generator 

construction is 95% 
complete

Seismic & 
Comprehensive (5)Focused Scope (32)
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• FS 2 Generator Substantial 
Completion anticipated in August
2022 due to 44 ‐ week lead time to 
deliver generator

• FS 19 Generatorwill advertise for 
bids in mid‐FY22‐23

• Fireboat Station 35 Final Completion 
projected in August 2022

Fireboat Station 35 at Pier 22½



5

Neighborhood Fire Stations & Support Facilities
(NFS 2020 – $270.8M)

Current Phase: Planning
Completion Date: December 2026

Recent accomplishments
• Fire Training Facility ("FTF"):

• RFQ for A/E Team: 3 proposals received on 
9/30/21; interview of 3 teams to occur in 
July 2022

• Project on hold per SFFD's request in 
October 2021 has been released with the 
return of the interdepartmental MOU sent 
to SFFD in April 2021 and returned in in 
May 2022

• BOS approved resolution to execute a 
purchase and sale agreement with Prologis, 
LP in April 2022

Budget status

Fire Training Facility
Program Test Fits at 1236 Carrol Avenue

Upcoming milestones
• Fire Training Facility ("FTF"):

• City's Real Estate Division and SF Port is working 
on the sale of the Port's parcel to enable the 
assembly of the complete project site – its 
expected to be authorized by the Calif State 
Lands Commission this fall.

• Reiteration of the project's building program will 
resume in September 2022 after having been 
halted by the SFFD in October 2021.

• RFQ/P for the CM/GC on hold per SFFD's 
request, is expected to be released November 
2022.



Budget statusRecent accomplishments
• Northern, Richmond, Taraval 

Renovations – Project closed

• Park & Ingleside Renovations –
Project closed

Upcoming milestones
• MEP Pkg 2 (Bayview & 

Tenderloin) – Final Payment 
Application/project's closeout 
in August 2022
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Project status

Current Phase: Closeout
Completion Date: August 2022

Police Facilities
(PF 2014 – $26.8M)



Budget statusRecent accomplishments
• Mission Pol. Stn Structural 

Improvement contract 
awarded on 6/9/22 to EVRA 
Construction, Inc.

• 50% Schematic Design was 
achieved in May 2022 for 
Ingleside Police Station 
Replacement.

• Concept Design for Surge 
Facility completed in June 
2022.

Upcoming milestones
• RFP for CM/GCs for Ingleside 

Police Station Replacement 
expected July 2022.

• NTP of Construction for 
Mission Pol. Stn Structural 
Improvement expected July 
2022.
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Police Stations & Support Facilities
(PF 2020 – $119.2M)

Current Phase: Planning/ Design
Completion Date: July 2027

Mission District Police Station

Project status



8

Traffic Company & Forensic Services Division
(TCFSD 2014 – $178.9M)

Recent accomplishments

Upcoming milestones
• SFAC public art 

installation anticipated in 
the summer of 2023

• LEED Gold confirmation 
expected in July 2022

Current Phase: Post‐construction
Completion Date: Fall 2021

Budget allocation

Budget status

View of North Elevations at Evans Ave. Main Building Entrance Plaza 
(Photos By Bruce Damonte)
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Emergency Firefighting Water System
(EFWS 2010 – $102.4M)

Recent accomplishments
• Pumping Station 2 –
• Construction continues

Upcoming milestones
• Pumping Station 2 – Final 

completion anticipated in 
December 2022

Pumping Station 2 at Fort Mason

Current Phase: Construction
Completion Date: December 2022

*Combined ESER programs (2010, 2014, 2020) projects’ status

Budget status

Project status | 80 Projects*
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Emergency Firefighting Water System
(EFWS 2014 – $54.3M)

Recent accomplishments
• 19th Avenue Pipeline –

Construction of the 
conventional EFWS 
completed June 2022

• Terry Francois/Mission 
Rock/Warriors Way –
Construction completed 
May 2022

• Clarendon Supply Pipeline –
Construction continues

Upcoming milestones
• Clarendon Supply Pipeline –

Construction completion 
anticipated April 2023

Current Phase: Various
Completion Date: April 2023

Budget status

EFWS Pipeline Trench

Project status | 80 Projects*

*Combined ESER programs (2010, 2014, 2020) projects’ status
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Emergency Firefighting Water System
(EFWS 2020 – $151.2M)

Recent accomplishments
• 19th Avenue Pipeline –

Construction continues
• Vicente Street Pipeline –

Construction continues
• Fireboat Manifold –

Construction of new 
pipeline and fireboat 
manifold near Fort Mason 
Pier 2 for fire suppression. 
Planning in progress

Upcoming milestones

Current Phase: Various
Completion Date: December 2026

Budget status



Budget statusRecent accomplishments
• Project was advertised in 

May 2022 and received 3 
bids in Jun 2022

Upcoming milestones
• Complete bid evaluations 

and award construction 
contract in Oct 2022.
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9‐1‐1 Call Center
(DEM 2020 – $8.9M)

Current Phase: Bid and Award
Completion Date: October 2023

911 Call Center at City’s Emergency Operations Center
1011 Turk Street (Western Addition)



Budget status
Recent accomplishments
• Developed facility programming 

requirements
• Continued refinement of concept 

plan showing new program 
enhancements and layout plan

• Completed utility survey, haz mat 
investigation and geotechnical/ 
ground investigations

• Completing formal MOU agreement 
with Public Works for planning and 
design

13

Disaster Response Facilities
(ESER 2020 – $68.9M)

Current Phase: Planning
Completion Date: September 2026

Upcoming milestones
• Continue environmental review process with the 

Planning Dept. and historic preservation 
staff. Involves historic assessment determination

• Continuing work on site testing and destructive 
testing.

• Continue refining design and engage on a revised 
construction cost estimate

• Geotechnical report being completed
• Develop a public outreach program to share 

project plans with community. This will 
follow Planning's feedback

• Continue working with DEM on refining emergency 
programming needs
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Attachment 1 | Budget Status and Financial Plan (ESER 2010)

ESER 2010: thru June 2022

Public Safety Building (PSB) 239,000,000 229,379,359 229,379,359 229,241,959 0 137,400 100%
Neighborhood Fire Stations (NFS) 64,000,000 80,941,986 80,941,986 75,549,672 387,472 5,004,841 93%
Auxiliary Water Supply System (AWSS) 102,400,000 102,400,001 102,400,001 101,971,898 428,102 0 100%
Oversight, Accountability & Cost of Issuance (iii) 6,900,000 3,931,489 3,931,489 3,491,335 0 440,154 89%
Public Works Program Reserve 105,719 105,719 0 0 105,719 0%

TOTAL (i) 412,300,000 416,758,554 416,758,554 410,254,864 815,575 5,688,115 98%

Encumbrances Balances
Expenditures/
Appropriations

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 
Budget (ii) 

Appropriations Expenditures

(i) Financial data as of 7/01/2022
(ii) Budgets per PeopleSoft appropriations
(iii) Includes underwriter fees $1.38M, paid prior to depositing bond proceeds
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Attachment 1 | Budget Status and Financial Plan (ESER 2014)

ESER 2014: thru June 2022

Office of the Chief Medical Examiner (OCME) 63,895,000 67,533,024 67,533,024 67,470,731 0 62,293 100%
Traffic Company & Forensic Services Division (TCFSD) 162,195,000 178,895,790 178,895,790 170,460,257 867,025 7,568,508 95%
Police Facilities (PF)  29,490,000 26,845,661 26,845,661 25,987,699 73,327 784,635 97%
Neighborhood Fire Station (NFS) 83,555,000 67,630,741 67,630,741 61,419,658 255,285 5,955,797 91%
Emergency Firefighting Water System (EFWS) 54,065,000 54,347,209 54,347,209 48,864,633 3,519,518 1,963,059 90%
Oversight, Accountability & Cost of Issuance (iii) 6,800,000 4,296,388 4,296,388 3,659,949 0 636,440 85%
Public Works Program Reserve 451,187 451,188 0 0 451,188 0%

TOTAL (i) 400,000,000 400,000,000 400,000,000 377,862,927 4,715,154 17,421,919 94%

(iii) Includes manual addition $2M to account for Underwriter Fee, paid prior to depositing bond proceeds

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 
Budget (ii) 

Appropriations Expenditures Encumbrances Balances
Expenditures/
Appropriations

(i) Financial data as of 7/01/2022
(ii) Budgets per PeopleSoft appropriations
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Attachment 1 | Budget Status and Financial Plan (ESER 2020)

ESER 2020: thru June 2022

Emergency Firefighting Water System 153,500,000 151,170,852 35,000,000 2,426,174 8,242,761 24,331,065 7%
Neighborhood Fire Stations & Support Facilities 275,000,000 270,827,260 74,416,188 41,301,472 426,105 32,688,611 56%
District Police Stations & Support Facilities 121,000,000 119,163,994 32,022,200 3,779,107 659,076 27,584,017 12%
Disaster Response Facilities 70,000,000 68,937,848 15,855,705 1,119,867 134,541 14,601,297 7%
9‐1‐1 Response Facilities 9,000,000 8,863,438 8,863,438 1,360,963 340,823 7,161,651 15%
Oversight, Accountability & Cost of Issuance (iii) 9,536,608 1,647,469 1,045,196 0 602,273 63%

TOTAL (i) 628,500,000 628,500,000 167,805,000 51,032,778 9,803,307 106,968,915 30%

Balances
Expenditures/
Appropriations

(i) Financial data as of 7/01/2022
(ii) Current forecasted budget per bond component
(iii) Includes manual addition $329K to account for Underwriter Fee, paid prior to depositing bond proceeds

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 
Budget (ii) 

Appropriations Expenditures Encumbrances
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Attachment 2 | Overall Bond Summary (ESER 2010, 2014 & 2020)
The Earthquake Safety and Emergency Response (ESER 2010) Bond Program 
consists of three components: the Public Safety Building (PSB), the 
Neighborhood Fire Stations (NFS), and the Auxiliary Water Supply System
(AWSS). The SFPUC manages the AWSS component and Public Works 
manages the remaining components. To date, there have been no upsets that 
would seriously compromise any client department’s expectations for the 
successful delivery of any project.

The ESER 2014 Bond Program is comprised of five components: Office of the 
Chief Medical Examiner (OCME); Traffic Control & Forensic Services Division
(TCFSD); Neighborhood Fire Stations (NFS); Emergency Firefighting Water 
System (EFWS); and Police Facilities (PF). The SFPUC manages the EFWS 
component and Public Works manages the remaining components.

The ESER 2020 Bond Program is comprised of five components: Emergency 
Firefighting Water System; Neighborhood Fire Stations & Support Facilities; 
District Police Stations & Support Facilities; Disaster Response Facilities; and 
9‐1‐1 Call Center. The SFPUC manages the EFWS component, the Recreation 
and Parks Department manages the Disaster Response Facilities component, 
and Public Works manages the remaining components. The following is a 
brief summary of each component.

Public Safety Building (2010)
The Public Safety Building (PSB) provides a new venue for the SFPD 
Headquarters – effectively the command‐and‐control administration of the 
City’s police department‐including the relocation of Southern District Station 
and a new Mission Bay Fire Station. Included in the project is the reuse of Fire 
Station #30, which serves as a multi‐purpose facility for the Fire Department 
and the community. Historic resource consultants have determined that the 
existing fire station is eligible for the National Register of Historic 
Places. Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation 
Measures, Item D.02, this facility was retained and reused in a manner that 
preserves its historic integrity. The other components of the project were 
designed to be respectful of the historic integrity of the existing fire station.

Neighborhood Fire Stations (2010, 2014 & 2020)
The ESER 2010 bond will renovate or replace selected fire stations to provide 
improved safety and healthy work environment for the firefighters. The 
selected stations are determined according to their state of condition and 
their importance for achieving the most effective delivery of fire suppression 
and emergency medical services possible.

The ESER 2014 bond program is anticipated to continue the work of ESER 
2010 bond, categorizing projects according to the three categories of Focused 
Scope, Comprehensive, and Seismic. The ESER 2014 bond program will 
continue to address identified and prioritized needs at Fire Stations that were 
previously not addressed under the 2010 program. Significant improvements 
will have been completed at all SFFD Fire Stations at the conclusion of the 
2010 and 2014 bond programs.

The ESER 2020 bond is comprised of two projects: new construction of the 
Fire Training Facility (FTF) and Fire Station 7. The Fire Department currently 
conducts trainings for recruits and existing personnel at two facilities: one on 
Treasure Island and a smaller one in the Mission District. Plans are underway 
for a development project on the island that obligates the relocation of the 
training facility and departure from Treasure Island by December 2026. This 
new facility will be the single largest project in the NFS component of the 
ESER 2020 bond. 

Emergency Firefighting Water System (EFWS) (2010, 2014 & 2020)
The Emergency Firefighting Water System includes a high‐pressure water 
system and cistern water storage for fire suppression in the City. The 
Emergency Firefighting Water System is vital for protecting against the loss of 
life, homes, and businesses from fire following an earthquake. It is also used 
for the suppression of non‐earthquake multiple‐alarm fires.

The Earthquake Safety and Emergency Response Bonds of 2010, 2014, and 
2020 will seismically improve the EFWS cisterns, pipelines, tunnels and 
physical plant.
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Attachment 2 | Overall Bond Summary (ESER 2010, 2014 & 2020)

Office of Chief Medical Examiner (2014)
The existing OCME is located at the Hall of Justice (HOJ) at 850 Bryant 
Street. The HOJ is over 50 years old and seismically deficient. In the event of 
a major earthquake, this building is not expected to be operational. This 
project is part of a larger strategy to replace the Hall of Justice established in 
the City’s 10‐Year Capital Plan as the Justice Facilities Improvement Program 
(JFIP).

The $65M project will relocate the OCME to One Newhall Street in the India 
Basin Industrial Park. The new facility will house approximately 50 employees 
who are organized into the four units of the OCME: Field Investigations, 
Medical/Autopsy, Laboratory, and Administration.

SFPD Traffic Company and Forensic Service Division (TCFSD) (2014)
The SFPD Traffic Company (TC) is currently located at the Hall of Justice (HOJ) 
at 850 Bryant Street. The SFPD Forensic Services Division (FSD) is currently 
located at two facilities. The FSD Administration, Crime Scene Investigations, 
and Identification units, with approximately 60 employees, are housed at 
HOJ. The FSD Crime Lab, with approximately 25 employees, is housed at 
Building 606 in the Hunters Point Shipyard.

The project will relocate the TC & FSD to a site located at 1995 Evans Avenue, 
Mission Bay, San Francisco. The project is being developed to support 109 
employees for 2020 FSD demand within approximately 70,000 sf and allows 
for a potential future expansion if required. The SFPD – TC will support 94 
employees for 2020 demand within 16,500 sf plus 8100 sf motorcycle parking 
garage. The Real Estate Division occupies approximately 2,100 sf with up to 7 
full time employees plus meeting space to accommodate an additional 6 
visiting staff. With common spaces the building is approximately 103,600 sf.

Police Facilities (2014 & 2020)
Under ESER 2014, this component includes various Focused Scope and 
Comprehensive facility upgrade projects at 12 police facilities – 9 district 
stations and 3 support facilities–across the City. The work scopes are derived 
from a series of onsite investigations, observations, and professional 
evaluations of different building systems that include mechanical, electrical, 
plumbing, fire protection, and structural safety. It also includes assessments 
of seismic strength, building envelope (i.e. integrity of roof, doors, windows, 
and walls), ADA accessibility requirements, as well as other site 
improvements that ensure safety and security.

The project’s overall budget is $30M, the cost to address all Police Facilities 
building issues is estimated as above $250M, and therefore project priorities 
are selected per recommendations by the Citywide Capital Plan, including 
state of condition and the importance of particular improvements in 
achieving the most effective delivery of police services possible. The building 
deficiencies that inhibit public access, or that may compromise occupant life 
safety, and others that pertain to code compliance, will get the first priority.

The assessments and evaluations performed will inform the work to be 
performed under ESER 2020. Three projects have been identified for 
inclusion under the ESER 2020 Program.
1. Ingleside District Police Station Replacement
2. Police Surge Facility Construction (an enabling project for Ingleside Police 

Stn)
3. Mission District Police Station Structural Improvement
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Attachment 2 | Overall Bond Summary (ESER 2010, 2014 & 2020)

Disaster Response Facilities (2020)
Kezar Pavilion is located in the southeast corner of Golden Gate Park at 
755 Stanyan Street. The building resides in what is known as the Kezar
Triangle which is comprised primarily of the pavilion, a large parking lot to the 
south and the athletic stadium to the west. The pavilion gymnasium 
was constructed in 1926 with various additions added over the years 
between 1935 through 1964. The pavilion is currently used as a regional 
recreation space for indoor athletics and serves as the home of the 
Recreation and Parks Department's Park Ranger program. The facility has had 
extensive structural evaluation studies conducted and the building is 
considered the highest seismic hazard in the department’s building 
portfolio.

The proposed project will include a complete renovation of the gym making it 
more functional with an upgraded seismic rating of 1.5. The space will be 
reconfigured to optimize usable space so that it can function as both a multi‐
use recreation hub but also be converted to an emergency response facility at 
the appropriate time of need. The old addition add‐on structures will be 
demolished and replaced with a new three story, attached building, one floor 
being set below grade. This new structure will continue to house the Park 
Rangers, but it will also include a new multi‐use recreation spaces and new 
showers, restrooms and locker rooms. Like the gym, this new building 
addition will also be designed to function as a city asset for disaster response 
needs.

9‐1‐1 Call Center (2020)
The 9‐1‐1 Call Center is operated and managed by the Department of 
Emergency Management. It is located at the City’s Emergency Operations 
Center (EOC) at 1011 Turk Street in the Western Addition neighborhood and 
houses public safety dispatchers who answer all calls made to 9‐1‐1. These 
dispatchers are the initial point of contact for all of San Francisco’s first 
responders, 24 hours a day. They serve the communications hub that 
dispatches first responders to the scene of accidents, crimes, fires and other 
emergency and non‐emergency situations.

San Francisco’s 9‐1‐1 Dispatch Center is one of the top 25 busiest 9‐1‐1 
centers in the United States and receives an average of 3,700 calls each day. 
It is critical that our Dispatch Center can answer all calls for emergency and 
non‐emergency service quickly. Since 2011, the City has seen an increase in 9‐
1‐1 call volumes. ESER 2020 will provide the necessary funding to renovate 
the existing facility and expand the emergency operation floor to 
accommodate a higher number of dispatcher workstations in order to meet 
the increased demand.
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Public Safety Building
(PSB 2010 – $229.4M) 

Recent accomplishments
• None

Budget allocation

Current Phase: Financial Closeout
Completion Date: February 2016

Budget status



Budget status
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Office of the Chief Medical Examiner
(OCME 2014 – $67.5M) 

Recent accomplishments
• None

Budget allocation

Current Phase: Financial Closeout
Completion Date: March 2018



www.sfpublicworks.org
www.sfearthquakesafety.org


