JEFFERSON STREETSCAPE IMPROVEMENTS PROJECT – PHASE II; SEQUENCE I SIDEWALK RESTORATION
ANTICIPATED WORK PLAN

Partial Sidewalk Demolition: A portion of existing sidewalk (the side closest to the street) will be demolished and removed. A barrier will then be installed to delineate the work zone from the remaining sidewalk area. This removal work is anticipated to take approximately two (2) days to complete;

Installation of New Curb and Gutter: New concrete curb and gutter will be installed prior to sidewalk concrete. This allows for our Contractor to ensure follow-on work (light poles, etc.) are correctly located with respect to the future sidewalk. This curb and gutter work is anticipated to take approximately two (2) days to complete;

Completion of Underground Work: Underground facilities (electrical and irrigation lines) will be installed parallel to new curb line. The duration of this work is dependent on underground conditions but in general will require one or two weeks to complete;

*Please note, construction scheduling, sequencing and scope of work is subject to change. Approximate sidewalk reconstruction durations are estimates for the initial first phase of sidewalk reconstruction work in Sequence I only. Durations may change based on future locations. The remaining sidewalk sections north and east of this area will be completed in later sequences. Visit www.sfpublicworks.org/jefferson for the latest project updates and information.
Jefferson Streetscape Improvements Project – Phase II; Sequence I Sidewalk Restoration

Anticipated Work Plan

*Please note, construction scheduling, sequencing and scope of work is subject to change. Approximate sidewalk reconstruction durations are estimates for the initial first phase of sidewalk reconstruction work in Sequence I only. Durations may change based on future locations. The remaining sidewalk sections north and east of this area will be completed in later sequences. Visit www.sfpublicworks.org/jefferson for the latest project updates and information.

4. Demolition of Remaining Sidewalk: Remaining sidewalk (the side closest to the building) will be demolished once all underground work has been completed. During this interim phase, prior to sidewalk restoration, pedestrian walkways will be installed over the work area to create a safe path of travel between the public right of way and business entrances. This remaining demolition work is anticipated to take approximately **two (2) days** to complete;

5. Installation of New Sidewalk Concrete: The entire sidewalk (new curb to property face) will then be poured and allowed time to fully cure. Following the cure, full sidewalk access will then be restored. This sidewalk installation work is anticipated to take approximately **two (2) days** to complete.
6. **Demolition of ADA Curb Ramps**: Existing ADA curb ramps will be demolished and replaced with new ADA curb ramps. Work is anticipated to take approximately one week to complete;