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EXECUTIVE SUMMARY 

Public Safety Building 
 
Installation of Curtainwall glazing assembly and Architectural Concrete Walls, which began at 
the West façade in July, continues through August to be completed respectively in January 
2014 and February 2014.  Metal stud framing installation continues at the West Tower, followed 
by installation of mechanical electrical, plumbing, and fire sprinkler systems.  
 
Project Cost, inclusive of all change orders to date, is tracking well within the Total Project 
Budget of $239M. 
 
Substantial Completion Date is June 18, 2014.   
Final Completion Date is August 21, 2014 
Target Move-In is November 2014 
 
Neighborhood Fire Stations 
 
Seismic Projects:  Station 16 Construction Documents phase began on July 22.  Station 16 
Phase II approval was obtained at Civic Design Review on August 19, 2013.   
 
Station 5 concept façade development is on hold, pending SFFD direction regarding service 
delivery model.  It was scheduled to resume in September 2013 and anticipated to resume in 
October 2013.  
 
The Warriors Arena development team made various public presentations of their proposed 
project at Piers 30/32, which includes a new Fire Boat Station 35 at the site.  SFFD direction is 
to assess the probability of the Warriors development EIR (date TBD) before deciding whether 
to continue development of the Pier 22-1/2 site as a viable backup option if needed. 
 
Comprehensive Project:  Station 36 scope was adjusted in June and advertised together with 
Station 44 in July 2013. Bid opening occurred as scheduled on August 7, 2013.  Five (5) bids 
were received.  After bids were analyzed and bid protest was resolved, award is in progress to 
the apparent low bidder, Roebuck Construction, who was the second lowest bidder from initial 
bid results.   
 
Focused Scope Projects:   
 
Roof Replacement Projects:  
The scope consists of installing new roofing systems and upgrading exhaust fans on fifteen (15) 
stations. Package 1 (Stations 6, 38, 41 and 42), Station 28 and Package 4 (Stations 15, 17, 26 
and 32) roofs are complete. Package 3 (Stations 18, 40 and 31) roofs achieved substantial 
completion. On Station 2 roof, the Contractor has not completed the work as scheduled due to 
non-conforming work.  The Contractor was asked to remove and replace some mechanical roof 
top units. The City has notified contractor of potential liquidated damages maybe assessed if 
work is not corrected per contract documents. The Contractor completed correction of non-
conforming work on August 30; design team to perform the punch walk the week of September 
9.  Package 5 (Stations 10 and 13) work continues to progress well, although substantial 
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completion of July 15 was not achieved due to unforeseen conditions. The contractor time 
extension request is pending. 
 
Exterior Envelope: 
The scope consists of painting exterior elevations of (15) stations, including but not limited to 
crack repairs, water intrusion prevention, window replacement and other associated work.  It 
was determined that Stations 38, 28, 41, 42 and 49 exterior envelope packages are to be 
performed by DPW BBR, while the remaining packages (packages 4, 5 and 6) will be bid out 
through DPW public bidding process to a license B Contractors. 

To date, BBR completed Stations 38 and 49 and is scheduled to complete Station 6 at the end 
of September 2013. Package 4 (Stations 15, 32, 40) performed by a micro-LBE contractor 
began work on June 24 at Station 40 and moved to Station 32 immediately after completing 
station 40. As of 8/30, work is 95% completed on those two stations. Although the new windows 
are not in place at Station 15, DPW/FD gave authorization to Contractor to start paint work; all 
parties are in agreement that the paint Contractor is to go back to the site after window 
installation is complete and patch paint around the windows at no cost to the City. 

DPW BDC team completed design of Package 5 (Stations 10, 13, 17, 26) and SFFD, PM 
and CM have reviewed the drawings.  A QA/QC review session was performed and is under 
review by contract prep. Package 5 is out to bid with a due date of September 12. BDC design 
team completed package 6 (Stations 2, 18, 31) and is under review.  

Emergency Generator Replacement: 
Stations 6, 15, 21 are scheduled to receive new Emergency Generators (EG’s). On Station 6 
EG project, Becker Technical Services, a Micro LBE contractor, secured all approvals from DBI 
inspectors and completed the work ahead of schedule. The work was substantially complete as 
of June 4. Contractor also submitted all closeout documents to the design team for review and 
final approval.  

BBR provided fee proposal to perform work on EG and service upgrade of Station 17 in May; 
EG unit was bid and awarded to Generac. SFFD has requested that the as-needed design 
consultant “GHD” performs a peer review on BDC design. Construction is on hold until the peer 
review is complete. GHD provided the peer review memo on August 29 and is under review by 
IDC and PM.  

In September, SFFD is to review PM analysis document comparing the two delivery methods, 
and provide direction for execution of remaining stations.  The two delivery methods under 
consideration are design-bid-build at Station 6 and design-build using DPW in-house forces at 
Station 17. 

On Station 15, BBR started preconstruction phase in late May, all submittals were approved and 
was supposed to start construction in late June.  BBR was not able to secure permit in time due 
to multiple comments from DBI fire and structural plan checkers. Construction on FS15 EG is 
under way and is about 50% complete. 

On Stations 12 and 21, PM requested design fee proposals from both DPW/IDC Team and 
DPW’s as-needed-consultant, GHD, for these remaining stations. DPW PM received proposals 
from both parties that are currently under review. 
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Shower Reconstruction: 
The scope includes reconstruction of showers in fourteen (14) stations. Package (Stations 15, 6, 
and 38) is underway. Per FD direction, Station 15, performed by a JOC contractor, must be 
successfully completed as a prototype mock-up project prior to commencing work at Station 6 
and subsequently Station 38, both to be executed by DPW BBR. FD will then determine if they 
want to use BBR as the service provider to execute the balance of work.  
 
Rodan, the JOC contractor, completed the work at Station 15 in May, 2013. DPW/BBR started 
the work on May 23 on (4) of the (6) stalls. As of July 17, BBR completed the (4) stalls and 
started work on the remaining (2) officer’s stalls. Due to multiple issues encountered in the field 
(e.g.  walls out of plumb, additional HazMat abatement), contract time was extended to August 
22. BBR completed work on all (6) stalls and are ready for use by firemen on August 30. SFFD 
approval will then be sought to proceed with the balance of shower work via this delivery 
method.  
 
Mechanical Scope:   
The scope consists of mechanical upgrades in multiple stations. Because of the nature of this 
scope, the work is scheduled to be performed in two phases, Phase 1 – Investigation and 
Scope Validation, and Phase 2 – Execution. Project team with FD approval selected four (4) 
stations as pilot projects to perform this delivery method. Azul/Wolves Mech., the JOC 
contractor, was selected to perform this work on April 24. The work on Stations 6 and 42 has 
been completed as scheduled and started work on Stations 38 and 17 thereafter. Azul/Wolves 
was not able to complete the work by mid August, as was scheduled, due to defective exhaust 
fan motors. Revised completion date is scheduled for September 13. On August 30 the FD 
authorized the Team to move forward with Group (2) - total of (11) stations; a JOC Contractor 
“Rodan” was selected to work on this group. A fee proposal to perform this work is expected in 
mid-September. 
 
Window Repair: 
The scope consists of window repair at various stations. BBR was selected to be the sole 
service provider for this type of work. To date, BBR completed work at (8) stations and is 
scheduled to start work on FS2, 26 and 31 early October.  Station 10 is on hold per FD 
direction.   
 
Auxiliary Water Supply System (AWSS) 
Consultant AECOM/AGS JV provided all AWSS Planning Support Services project deliverables 
for final review.  Project completion is due by September 2013. 
 
Design work continued for Pumping Stations 1 and 2.  Cal State Constructors, Inc. is the 
apparent low bidder for the combined Ashbury Heights Tank, Jones Street Tank, and Twin 
Peaks Reservoir contract, with contract award scheduled for September 2013. 
 
Design work continued for new cisterns.  Trinet Construction, Inc. began construction for 
Cisterns Contract A at 36th & Wawona.  Azul, Inc. is the apparent low bidder for Cisterns 
Contract B, with contract award expected in September 2013. 
 
Planning and design work is being funded for pipeline and tunnel projects.  
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Budget, Expenditures, Forecast 
The ESER appropriation authorization is $332,135,000.  The ESER expenditures increased by 
$7,804,554 from $111,320,986 to $119,125,540 which represents 29% of the budget of 
$412.3M. 
 
As part of the AAO FY 12-13, the Fire Department received authorization to appropriate 
$8,272,000 which DPW has allocated to the Fire Boat Station No. 35, Fire Station No. 35 Slab 
Repair, and the FF&E Fire Station No. 1.  The expenditures decreased by $2,060 from $ 
$949,082 to $947,022 which represents 11% of the budget of $8.272M. 
 
A transfer of $38,696 from job order 6755A Station 35 Pier 22 ½ Renovation Phase 1 was 
transferred to Station 35 Slab Repair project. 
 
The forecast cost at completion for the ESER component is $421,098,380 which exceeds the 
approved budget by $487,683.  The Public Safety Building and the AWSS are within budget, 
however, the Neighborhood Fire Stations are trending $487,683 over budget. 
 
The combined budget, appropriation, expenditures, and forecast are $420,610,696; 
$340,445,696, $120,072,562 and $421,098,380 respectively and it is summarized as follows: 
 

 
 
 
 
For a detailed breakdown of the budget and expenditures refer to pages 5 and 6. 
 
 
 

City Job Orders Allocations/ Expenditures/

Component Budget Allocations Budget Expenditures Budget

Public Safety Building 239,000,000 227,217,257 95% 93,821,492 39%

Neighborhood Fire Stations (NFS) 64,000,000 24,275,601 38% 12,159,046 19%

Auxiliary Water Supply System (AWSS) 102,400,000 71,396,776 70% 11,878,463 12%

Oversight, Accountability & Cost of Issuance 6,900,000 2,991,786 43% 1,263,535 18%

Master Project 0 6,253,581

Total (CESER1) 412,300,000 332,135,000 81% 119,122,535 29%

Fire Facility Bond Funds

7424A Fire Boat/ Fire Station No. 35 7,629,000 7,207,023 94% 0 0%

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFCBLDFD33/3CFPSLOC) 343,000 343,000 100% 343,514 100%

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFC918 000298) 38,696 38,696 100% 0 0%

7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC) 300,000 721,977 241% 603,508 201%

Total (CFCBLDFD) 8,310,696 8,310,696 100% 947,022 11%

Combined Total (ESER+Fire Facility Funds) 420,610,696 340,445,696 81% 120,069,558 29%
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Current

Previous Change +/‐ Current 08/01‐08/31/13

Public Safety Building

7400A Public Safety Planning (included in 7410A) 550,000 550,000 0 550,000 550,000 0 550,000 0 0 100% 0%

7410A Public Safety Building 238,450,000 227,217,257 0 227,217,257 86,969,087 6,852,405 93,821,492 118,867,671 14,528,094 41% 39%

Sub‐Total 239,000,000 227,217,257 0 227,217,257 86,969,087 6,852,405 93,821,492 118,867,671 14,528,094 41% 39%

Neighborhood Fire Stations (NFS)

Focused Scope Projects

7431A Roofing 5,109,248 4,653,303 0 4,653,304 3,833,472 41,826 3,875,298 619,676 158,330 83% 76%

7432A Showers 1,472,582 1,087,815 0 1,087,816 322,842 43,581 366,424 13,671 707,721 34% 25%

7434A Window Repair 1,211,563 970,780 0 970,780 199,879 (6,606) 193,273 0 777,507 20% 16%

7435A Mechanical Repairs 724,161 163,144 0 163,144 60,295 5,734 66,029 72,466 24,649 40% 9%

7436A Exterior Envelope 1,500,009 1,583,791 0 1,583,791 400,314 56,766 457,080 118,591 1,008,121 29% 30%

7437A Generators 2,076,589 1,544,978 0 1,544,978 323,303 31,212 354,515 141,821 1,048,642 0% 17%

7439A Focused Scope Misc.  124,424 124,424 0 124,424 124,186 0 124,186 0 238 0% 100%

Comprehensive

7427A Fire Station No. 36 4,798,217 3,819,339 (0) 3,819,339 566,651 40,241 606,892 168,749 3,043,698 16% 13%

7438A Station #44 1,567,265 425,972 0 425,972 172,636 19,017 191,653 0 234,319 0% 12%

Seismic 0

7440A Fire Station No. 5 13,838,757 1,217,779 0 1,217,779 254,401 22,549 276,950 101,350 839,479 23% 2%

7441A Fire Station No. 9 Utility Isolation 200,000 200,000 0 200,000 0 0 0 0 200,000 0% 0%

7442A Fire Station No. 16 8,841,656 1,500,000 0 1,500,000 648,353 33,862 682,215 25,600 792,185 45% 8%

7424A Fire Boat/ Fire Station No. 35 9,993,136 590,288 0 590,288 82,051 0 82,051 455,831 52,406 14% 1%

7424A Fire Boat/ Fire Station No. 35   (CFCBLDFD24/3CFPSLOC) 7,151,723 (3) 7,151,723 0 7,151,723 0 0 0 0 7,151,723 0% 0%

7425A Medical/Equipment Logistics Ctr. 589,000 100,000 0 100,000 0 0 0 0 100,000 0% 0%

Non‐ESER Related

7433A Fire Boat/Fire Station No. 35 Slab Repair (CESER) 0 0 0 0 0 0 0 0 ‐ ‐

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFCBLDFD33/3CFPSLOC) 358,000 (3,4) 398,300 38,696 436,996 340,957 2,556 343,514 48,179 45,303 79% 96%

7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC) 722,000 (3) 721,977 0 721,977 608,125 (4,617) 603,508 0 118,469 0% 84%

Soft Costs

7420A NFS (Pre‐Bond) 1,015,669 1,015,669 0 1,015,669 1,015,669 0 1,015,669 0 0 100% 100%

7429A ESER NFS Team Building 16,000 0 16,000 2,240 739 2,979 0 13,021 19% ‐

7430A Neighborhood Fire Stations 10,202,039 5,044,657 217,661 5,262,318 3,681,875 181,957 3,863,832 385,866 1,012,620 73% 38%

Component Reserve 775,960 0 0 0 0 0 0 0 0 ‐ ‐

Sub‐Total 72,272,000 (3) 32,329,940 256,357 32,586,297 12,637,250 468,817 13,106,068 2,151,800 17,328,429 40% 18%

% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total
Job Order Number & Title

Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
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Current

Previous Change +/‐ Current 08/01‐08/31/13

Auxiliary Water Supply System (AWSS)   

1390J AWSS Planning & Development 1,316,963 1,316,963 0 1,316,963 1,316,963 0 1,316,963 0 0 100% 1%

CUW AWS AW

01. Jones Street Tank 6,413,883 5,856,317 0 5,856,317 1,135,797 6,258 1,142,055 46,928 4,667,334 0% 1%

02. Ashbury Heights Tank 5,821,830 4,984,819 0 4,984,819 954,864 8,310 963,174 74,846 3,946,799 19% 1%

03. Twin Peaks Reservoir 4,243,029 3,786,685 0 3,786,685 1,040,786 (411) 1,040,375 13,131 2,733,179 0% 1%

04. Pump Station No. 2 14,011,862 1,814,138 50,000 1,864,138 1,194,480 49,156 1,243,636 270,119 350,383 67% 1%

05. Pump Station No. 1 3,453,628 8,337,573 249,039 8,586,612 1,182,638 132,529 1,315,167 119,031 7,152,414 0% 1%

06. Cisterns Contract No. 1 3,552,303 515,203 0 515,203 504,830 639 505,469 2,881 6,853 98% 0%

07. Cisterns Contract No. 2 10,656,909 13,785,083 263,597 14,048,680 1,400,117 139,865 1,539,982 4,390,468 8,118,230 11% 2%

08. Cisterns Contract No. 3 10,656,909 154,782 0 154,782 47,485 321 47,806 3,241 103,735 31% 0%

09. Cisterns Contract No. 4 10,656,909 1,068,700 (63,597) 1,005,103 97,724 23,792 121,516 3,444 880,143 0% 0%

10. Pipes and Tunnels AWSS Modernization Study 3,000,000 3,013,025 0 3,013,025 2,218,303 24,928 2,243,231 495,194 274,600 74% 2%

11. Pipe/Tunnel #1 9,443,275 454,880 0 454,880 330,022 16,926 346,948 9,364 98,568 76% 0%

12. 4TH Street Pipeline TBD 25,000 205,000 230,000 7,715 1,956 9,671 4,395 215,934 0% 0%

13. Controls ‐ Pipeline TBD 75,000 0 75,000 2,775 2,257 5,032 4,395 65,573 7% 0%

14. Gate Valve Motors TBD 25,000 236,200 261,200 2,344 1,090 3,434 4,395 253,371 0% 0%

15. Jones Street Valve TBD 75,000 0 75,000 2,344 4,487 6,831 4,395 63,774 9% 0%

16. Manifolds ‐ Pipeline TBD 25,000 0 25,000 2,344 1,090 3,434 4,395 17,171 0% 0%

17. Pump Station #1 TBD 25,000 0 25,000 2,344 1,090 3,434 4,395 17,171 14% 0%

18. Repairs ‐ Pipeline TBD 25,000 0 25,000 4,687 2,181 6,868 4,395 13,737 27% 0%

19. Sutro Pump Station TBD 75,000 0 75,000 5,972 7,465 13,437 4,395 57,168 18% 0%

Pipe/Tunnel #2 9,443,275 0 0 0 0 0 0 0 0 0% 0%

Pipe/Tunnel #3 9,729,225 0 0 0 0 0 0 0 0 0% 0%

CUW AWS 01 0 25,958,608 (940,239) 25,018,369 0 0 0 0 25,018,369 100% 0%

Sub‐Total 102,400,000 71,396,776 0 71,396,776 11,454,534 423,929 11,878,463 (1) 5,463,807 54,054,506 17% 12%

General Obiligation Bond (GOB) Oversight/Accountability and Cost of Issuance and Associated Costs

Controller's Audit Fund (081C4) 810,800 659,356 0 659,356 74,376 0 74,376 523,449 61,531 11% 1%

Citizens GOB Oversight Committee (081GO) 405,400 332,135 0 332,135 30,438 0 30,438 270,677 31,020 9% 0%

Cost of Issuance (06C00+07311) 962,224 0 962,224 892,429 54,339 946,768

Underwriter's Discount 1,038,071 0 1,038,071 211,953 0 211,953 (2)

Sub‐Total 6,900,000 2,991,786 0 2,991,786 1,209,196 54,339 1,263,535 794,126 934,125 42% 18%

Master Project (06C00+06700) 6,471,241 (217,660) 6,253,581 0 0 0 0 6,253,581 0% ‐

Total 420,572,000 (3) 340,407,000 38,696 340,445,696 (3) 112,270,067 7,799,490 120,069,558 127,277,404 93,098,735 35% 29%

As of 09/04/13, the FAMIS fiscal month 02 2014 (August 2013), actual expenditures are $209,343,892.  The variances from the report are as follows:
(1) The transfer out to PUC AWSS is shown as actual (0935W  OTO TO 5W‐WATER DE ) 71,471,984

(a) less $1,316,963 for forecasted pre‐bond expenditures not yet posted in FAMIS (1,316,963)
(b) less $10,561,500 for actuals per FAMIS Project structure CUW AWS AW posted as of 09/04/13. (10,561,500)

(2) Bond Sale Premiums
(a)  The First Bond Sale underwritters discount of $211,953 was separated from the premium  $5,118,923 5,118,923
(b) Deducted underwritters discount $211,953 from 0934G  OTO TO 4D/GOB‐GEN and added it to 07311 BOND ISSUANCE COST (211,953)
(c) The Second Bond Sale premium of $16,898,267 (0934G ) 16,898,268
(d) The Third Bond Sale premium of $6,213,547 (0934G) 6,213,547
(e) The Fourth Bond Sale premium of $2,606,055.70 (0934G) 2,606,056

(3) The budget for NFS increased by $8.272M from $64M to $73.372M  to include previous Fire Facility Bond Funds to supplement ESER1
NFS funds.  As a result, the overall budget increased from $412.3M to $420.572M.  
The additional funds are under project structure (CFCBLDFDXX) / funding source (3CFPSLOC)

(8,272,000) (947,022)
(b) Less transfer from 6755A STA 35 PIER 22 1/2 RENOV PH1 (CFC918 000298) (38,696)

Total (CESER1) 332,135,000 209,340,887

Job Order Number & Title
Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total

5,683,800 0 15,456 58% 20%

(a) Less Job Order appropriation and expenditures reported under 7424A, 7433A, 7444A
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PROGRAM SUMMARY AND STATUS 

Public Safety Building 
 

 
Exterior View of building from 3rd Street (August 20) 
 

 
West Elevation of building (along 3rd Street) 

 
North façade of West Tower (from Mission Rock St.) 

 
Fire Station 30 Structure - view of existing 
apparatus doors 
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Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the 
SFPD Headquarters – effectively the command and control administration of the City’s police 
department-including the relocation of Southern District Station and a new Mission Bay Fire 
Station. Included in the project is the reuse of Fire Station #30, which will serve as a multi-
purpose facility for the Fire Department and the community.  Historic resource consultants have 
determined that the existing fire station is eligible for the National Register of Historic Places.  
Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation Measures, Item D.02, this 
facility will be retained and reused in a manner that preserves its historic integrity.  The other 
components of the project will be designed to be respectful of the historic integrity of the existing 
fire station.   
 
Both the Police Headquarters and the Southern District Police station are located at 850 Bryant 
also known as the Hall of Justice.  This facility is over 50 years old and does not meet current 
seismic codes and requirements.  In the event of a major earthquake, this building is not 
expected to be operational.  The PSB will provide a new venue for these two police elements 
that are a part of a larger strategy to replace the Hall of Justice, established in the City’s Capital 
Plan as the Justice Facilities Improvement Program (JFIP). 
 
Project Background:   The functionality of the entire police department in the event of a major 
catastrophe relies on the ability of the police leadership within police command center 
headquarters to promptly and properly coordinate public safety services in the city. The district 
station plays an equally critical role in providing responsive public safety to residents of San 
Francisco in a timely manner. This station includes those working the front line that are the first to 
arrive at a crime scene, maintain the peace during difficult situations, assist in the investigation of 
criminal activity; provide support to other first responders including the Fire Department, the 
Medical Examiner and Crime Scene Investigation (CSI). 
 
Project Status: 
 
Construction Activities: 

 Architectural Concrete Wall pours continues through August, to include Fire Station 4 
and Police District Station.  

 Fireproofing applied at East Tower (Levels 4 through 6) 
 Metal Stud framing installation at West Tower continued, followed by installation for 

mechanical, electrical, plumbing, and fire sprinkler systems. 
 Construction of shaft walls and installation of machine beams for Elevators #1 through 5 

was completed early August, in preparation for installation of Elevators #3 and #4. 
 Installation of Curtainwall glazing assembly began mid-July, continuing at West and 

Central Towers through August. 
 
Permit Addendum #4 for MEP scope was issued on 8/19/13.  Issuance of Permit Addendum #5 
for Architectural scope and Permit Addendum #9 for Police HQ Art is expected in September.  
 
Project Schedule:   
 
Substantial Completion = June 21, 2014 (no change from last report) 
Final Completion = August 21, 2014 (no change from last report) 
Target Move-In = November 2014 (no change from last report) 
 
 
Trade Bid Activities: 
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 Architectural Signage – proposal submitted from LBE firm on 8/30  
 Painting and Wall covering bids opening on 8/30 received two bids, currently under 

review for responsiveness. 
 5 FF+E bid packages: 

o Desking System pre-qualification meeting held on 8/28, with eight prospective 
bidders in attendance. 

o RFQ for Seating is expected to be issued in mid-October 
o Five Invitations to Bid (Desking System; Seating; Ancillary Furniture; Fitness 

Equipment; Security Equipment) will be issued by December 2013. 
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Budget:  The budget for the Public Safety Building is $239,000,000.  The budget is comprised 
of two categories: 1. CONSTRUCTION, PURCHASE & INSTALLATION of which increased by 
$71,314 from $194,698,114 to $194,769,428 and 2. PROJECT CONTROLS which decreased 
by the same from $48,201,886 to $48,130,572. 
 
Appropriation:  The current allocation remained at $227,217,257.  The job order reserve (Task 
99) decreased by $853,814 from $13,783,919 to $12,930,105 to fund following transactions.   
 

 Task 11a DPW/PM the budget increased by $790,809 from $2,360,184 to $3,150,993 
for project management services for the calendar year 2013. 

 Task 84 Department of Building Inspection the budget increased by $12,504 from 
$1,617,721 to $1,630,225. 

 Task 22 SF Redevelopment Agency the budget increased by $6,000 from $80,000 to 
$86,000. 

 
Current Expenditures:  The expenditures increased by $6,852,405 from $86,969,087 to 
$93,821,492.  The following is an account of the expenditures for this month.  Labor 
expenditures are thru 08/16/13. 
 

1. CONSTRUCTION, PURCHASE, & INSTALLATION increased by $6,249,485 from 
$55,844,748 to $62,094,233 as follows: 
 Task 40 Charles Pankow Builders, Ltd. expenditures increased by $6,189,079 

from $54,441,209 to $60,630,288 for construction services provided in July and 
submitted as progress payment request no. 36. 

 Task 28 Art Commission increased by $60,406 from $1,218,162 to $1,278,568 
for Commission administrative services thru 08/16 and professional services. 

2. PROJECT CONTROL increased by $602,920 from $31,124,339 to $31,727,259 as 
follows.  Note all labor activities provided by DPW are through from 07/19/13 thru 
08/16/13. 
 Task 11a DPW/PM increased by $74,300 from $2,618,321 to $2,692,621 for 

project management services. 
 Task 80 Misc Charges increased by $65 from $4,643 to $4,708 for display 

materials. 
 Task 30 City Attorney fees increased by $7,148 from $205,643 to $212,791 for 

FY 12/13 charges. 
 Task RP Reproduction charges increased by $2,936 from 22,103 to $25,039. 
 Task 84 Department of Building Inspection increased by $12,503 from 

$1,616,775 to $1,629,278. 
 Task 22 Office of Community Investment and Infrastructure, formerly 

Redevelopment, fees increased by $5,261 from $73,988 to $79,249 for time and 
materials during 10/01/12 thru 03/31/13 for review and approval of the 
architectural addendum no. 5 drawings. 

 Task 12C DPW Disability Access Coordinator increased by $387 from $37,502 to 
$37,889. 

 Task 11b DPW/BDC increased by $106,102 from $3,657,684 to $3,763,786 for 
the following services: 
o PSB 

1. Continued construction Administration efforts including responding to 
RFIs, reviewing submittals, reviewing construction, and MEPFS 
coordination meetings. 
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 Task 52 HOK – increased by $218,151 from $15,180,667 to $15,398,818 for 
services rendered in July and submitted as progress payment requests no. 43. 

 Task 11c DPW BDC increased by $355 from $546,182 to $546,538 for FF&E 
planning services.   
o FS#30 

1. BDC-Architecture is preparing to issue the Conformed Set including DBI 
Comments. 

2. BDC-Architecture has provided Construction Administration activities 
including responding to RFIs, reviewing submittals, reviewing 
construction, and participating in coordination meetings. 

 Task 11d DPW BDC increased by $34,018 from $409,929 to $443,947 for 
construction management. 

 Task 54 Charles Pankow Builders, Ltd. preconstruction fees increased by $569 
from $2,416,742 to $2,417,311 provided in July and submitted as progress 
payment request no. 36. 

 Task 31 PUC/EnerNoc increased by $699 from $142,539 to $143,238 for 
building commission services. 

 Task 5C ENGEO/CM Pros fees for special inspection and testing increased by 
$140,105 from $764,923 to $905,028 for services provided in June and July 
submitted as progress payment nos. 10 and 11 respectively. 

 Task 53 GTC Geotechnical increased by $612 from $876,302 to $876,914 for 
geotechnical consulting services provided in June and July submitted as 
progress payment request no. 33. 

 
Refer to pages 20 thru 22 for further detail. 
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Job No: 7400A & 7410A (CESER1PS00 & 10)

Project: Public Safety Building

Revised Revised

04/30/13 7/31/2013 Current

Budget Budget Variance Task Provider Previous Change +/‐ Current 08/01‐08/31/13

Bond Amount 239,000,000 239,000,000 (0)

Mission Bay Developer revenues (3,900,000) (3,900,000) 0 226,667,257

TOTAL PROGRAM BUDGET 242,900,000 242,900,000 (0) 227,217,257 0 227,217,257 86,969,087 6,852,405 93,821,492 118,867,671 14,528,094 41.29% 38.63%

0 ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 194,698,114 194,769,428 71,314 192,370,358 (853,814) 191,516,544 55,844,748 6,249,485 62,094,233 115,235,141 14,187,170 32.42% 31.88%

1.0 Misc./Other Construction 0 0 0 ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 0 0 ‐

1.0.2  Misc./Other Construction Contingency 0 0 0 ‐

1.1 Principal Construction Contract 190,733,092 190,733,092 0 40 189,699,920 (853,814) 188,846,106 54,441,209 6,189,079 60,630,288 114,641,864 13,573,954 32.11% 31.79%

1.1.1 Principal Construction Award 174,788,725 174,788,725 0 171,106,860 0 171,106,860 54,441,209 6,189,079 60,630,288 112,302,430 (1,825,858) 35.43% 34.69%

1.1.1.1 Fixed Construction Budget Limit (FCBL) CM/GC 169,097,495 169,097,495 0 40 Charles Pankow Builders, Ltd.  171,106,860 0 171,106,860 54,441,209 6,189,079 60,630,288 112,302,430 (1,825,858) 35.43% 35.86%

1.1.1.2 Bldg. Program Revision Reserve 1,691,230 1,691,230 0 0.00%

1.1.1.3 Extraordinary Inflation Reserve 4,000,000 4,000,000 0 0.00%

1.1.2 CM/GC Contingency 4,750,000 4,750,000 0 40 Charles Pankow Builders, Ltd. ‐ (CM/GC) 2,339,434 0 2,339,434 0 0 0 2,339,434 0 0.00% 0.00%

1.1.3 Construction Contingency 11,194,367 11,194,367 0 99 DPW Job Order Reserve 13,783,919 (853,814) 12,930,105 0 0 0 0 12,930,105 0.00% 0.00%

1.1.4 Change Order Contingency 0 2,469,707 0 2,469,707 2,469,707 ‐

1.2 Art Enrichment 3,520,000 3,520,000 0 28 Art Commission ‐ Art Enrichment 2,289,153 0 2,289,153 1,218,162 60,406 1,278,568 593,277 417,308 55.85% 36.32%

1.3 Hazardous Materials Construction/Abatement 0 71,314 71,314 71,314 0 71,314 71,314 0 71,314 0 0 100.00% 100.00%

1.3.1 Haz. Mat. Contract Award Amount 0 71,314 71,314 5A Bluewater ‐ SFFD #30 Exploratory Holes 71,314 0 71,314 71,314 0 71,314 0 0 100.00% 100.00%

1.3.2 Haz. Mat. Construction Contingency 0 0 0 ‐

1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

1.4.1  Relocation Contract Award Amount 0 0 0 0 0 0 ‐ ‐

1.4.2  Relocation Construction Contingency 0 0 0 ‐

1.5 Temporary Utilities 445,022 445,022 0 309,971 0 309,971 114,063 0 114,063 0 195,908 100.00% 25.63%

1.5.1 PG&E 445,022 445,022 0 33,38 PUC/PG&E ‐ Temporary & Permanent Power 309,971 0 309,971 114,063 0 114,063 0 195,908 36.80% 25.63%

1.5.2 Water 0 ‐

1.5.3 Ground water discharge 0 ‐

1.6 Furniture/Equipment/Telecommunications/Computers 0 0 0 ‐

0 ‐

2. PROJECT CONTROL 48,201,886 48,130,572 (71,314) 34,846,899 853,814 35,700,713 31,124,339 602,920 31,727,259 3,632,530 340,924 88.87% 65.92%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.0 Misc./Other Client Department Services 0 0 0 ‐

2.1.1 Client Project Manager 0 0 0 ‐

2.2 DPW PROJECT MANAGEMENT 4,116,295 4,108,295 (8,000) 2,960,507 790,809 3,751,316 3,163,330 74,365 3,237,695 200 513,421 86.31% 78.81%

2.2.0 Misc./Other Project Management 0 0 0 11g DPW Adjustment HOMEBASE CLEANUP 0 3,489 0 3,489 0 (3,489) ‐ ‐

2.2.1 Project Management (DPW) 3,485,000 3,485,000 0 11a DPW/PM (ACT: PM) Charles Higueras 2,360,184 790,809 3,150,993 2,618,321 74,300 2,692,621 0 458,372 85.45% 77.26%

2.2.1 Project Management (Coro) 20,000 7,000 (13,000) 81 Coro 8,000 0 8,000 7,000 0 7,000 0 1,000 87.50% 100.00%

2.2.1 Project Management Pre‐Bond (DPW) 225,765 225,765 0 11e DPW  (AE0) 225,764 0 225,764 225,764 0 225,764 0 0 100.00% 100.00%

2.2.1 Project Management (Misc. Charges) 20,000 20,000 0 80 DPW/PM 5,743 0 5,743 4,643 65 4,708 0 1,035 81.98% 23.54%

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget
Previous Total

Service/Task Description

Appropriation
Expenditures 

Encumbrance Balance
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Job No: 7400A & 7410A (CESER1PS00 & 10)

Project: Public Safety Building

Revised Revised

04/30/13 7/31/2013 Current

Budget Budget Variance Task Provider Previous Change +/‐ Current 08/01‐08/31/13

2.2.1 Project Management (Web Design) 5,000 5,000 23 Capital Planning 5,000 0 5,000 0 0 0 0 5,000 0.00% 0.00%

2.2.1 Project Management (Interna l  Des ign Review Video) 0 21 Department of Technology 1,398 0 1,398 618 0 618 0 780 44.21% ‐

2.2.2 Planning and Control 202,661 202,661 0 51 TEF Consultant ‐ Programming 202,661 0 202,661 202,461 0 202,461 200 0 99.90% 99.90%

2.2.2 Planning and Control  (Job Order 7400A) 0 0 ‐

2.2.3A Public Information (DPW)  100,000 100,000 0 18 DPW/Administration 91,266 0 91,266 40,543 0 40,543 0 50,723 44.42% 40.54%

2.2.3B Public Information (Consultant) 43,017 43,017 0 56 URS/TECI ‐ Public Information 43,017 0 43,017 43,017 0 43,017 0 0 100.00% 100.00%

2.2.3B Public Information (Consultant) 9,852 9,852 0 58 Creegan+D'Angelo (Adavant) 9,852 0 9,852 9,852 0 9,852 0 0 100.00% 100.00%

2.2.3C Public Information 10,000 10,000 0 5B Enterprise Project Management (EPM) 7,622 0 7,622 7,622 0 7,622 0 0 100.00% 76.22%

2.3 CITY ADMINISTRATIVE SERVICES 623,642 533,642 (90,000) 401,788 0 401,788 286,970 10,084 297,054 3,022 101,712 73.93% 55.67%

2.3.0 Misc./Other City Admin Services 0 0 0 ‐

2.3.1 City Attorney 350,000 350,000 0 30 City Attorney 260,000 0 260,000 205,643 7,148 212,791 0 47,209 81.84% 60.80%

2.3.2  Contract Preparation 53,642 53,642 0 12b DPW/PCS (ECP, EPM) 53,642 0 53,642 53,642 0 53,642 0 (0) 100.00% 100.00%

2.3.3  HRC, OLSE & Prevail ing Wage Monitoring 0 0 0 0 ‐

2.3.4 Legal  Notices 20,000 5,000 (15,000) 82 Daily Journal 5,000 0 5,000 2,501 0 2,501 0 2,499 50.02% 50.02%

2.3.5 Reproduction Services 150,000 100,000 (50,000) RP ARC (Formerly Elite Reprographics) 32,946 0 32,946 22,103 2,936 25,039 3,022 4,885 76.00% 25.04%

2.3.5 Reproduction Services 50,000 25,000 (25,000) 63 ReproMail ‐ CCSF 50,200 0 50,200 3,081 0 3,081 0 47,119 6.14% 12.32%

2.4 REGULATORY AGENCY APPROVALS 2,095,496 2,230,056 134,560 1,798,036 63,004 1,861,040 1,745,493 17,764 1,763,257 0 97,783 94.75% 79.07%

2.4.0 Misc./Other Reg. Agency Approvals 66,653 66,653 0 ‐ 0.00%

2.4.1 DBI Plan Check and Permit 1,561,697 1,750,000 188,303 84 Department of Building Inspection 1,617,721 12,504 1,630,225 1,616,775 12,503 1,629,278 0 947 99.94% 93.10%

2.4.2 Planning Department Fees 50,000 3,163 (46,837) 29 City Planning 3,163 0 3,163 3,163 0 3,163 0 0 100.00% 100.00%

2.4.3 Office of Community Investment & Infrastructure (Redevelopment  100,000 100,000 0 22 SF Redevelopment Agency 80,000 6,000 86,000 73,988 5,261 79,249 0 6,751 92.15% 79.25%

2.4.4 Civic Design Review 8,996 4,623 (4,373) 28 Art Commission 8,996 0 8,996 4,623 0 4,623 0 4,373 51.39% 100.00%

2.4.5  Disabil ity Access  Coordinator Review (AAT) 8,000 872 (7,128) 11f DPW Disability Access Coordinator (PMC, PM1) 8,000 44,500 52,500 872 0 872 0 51,629 1.66% 99.94%

2.4.5  Disabil ity Access  Coordinator Review (EPM) 52,500 52,500 0 12c DPW Disability Access Coordinator 52,500 0 52,500 37,889 0 37,889 0 14,611 72.17% 72.17%

2.4.5 DPH Environmental  Health Section 3,500 6,000 2,500 20 DPH Fees  ‐ Soil Investigation 4,741 0 4,741 3,368 0 3,368 0 1,373 71.04% 56.13%

2.4.6 Green Building Certification Institute 17,000 17,000 0 83 Green Building Certification Institue (LEED  17,000 0 17,000 900 0 900 0 16,100 5.29% 5.29%

2.4.7 DPW/Bureau of Street‐Use and Mapping 225,400 225,400 0 74 DPW BSM Non‐Labor 4,165 0 4,165 2,165 0 2,165 0 2,000 51.98% 0.96%

2.4.9 Monitoring Wells  Fees  413 413 0 34 CCSF Treasurer & Tax Collector 413 0 413 413 0 413 0 0 100.00% 100.00%

2.4.10  State Water Resources  Control  Board 932 932 0 8B Storm Water Resources Control Board 932 0 932 932 0 932 0 0 100.00% 100.00%

2.4.11 Bay Area Air Quality Management District 405 2,500 2,095 8C Bay Area Air Quality Management District 405 0 405 405 0 405 0 0 100.00% 16.20%

0 ‐

2.5 A/E/C SERVICES 41,366,453 41,258,579 (107,874) 29,686,569 1 29,686,570 25,928,546 500,707 26,429,253 3,629,308 (371,992) 89.03% 64.06%

2.5.1 A/E Services 30,755,233 30,002,452 (752,781) 21,225,833 1 21,225,834 20,132,827 324,609 20,457,436 2,251,230 (1,482,832) 96.38% 68.19%

2.5.1.1 Basic A/E Services 21,369,141 23,902,701 2,533,560 20,280,042 0 20,280,042 18,859,645 324,253 19,183,898 2,230,964 (1,134,820) 94.59% 80.26%

2.5.1.1.0a Basic A/E Design  3,057,297 4,361,407 1,304,110 11b DPW/BDC (ACT: AE1,2,3, AEX) (Paul Travis) 2,628,966 0 2,628,966 3,657,684 106,102 3,763,786 0 (1,134,820) 143.17% 86.30%

2.5.1.1.0b Basic A/E Design BIM Svcs. 73,658 21,294 (52,364) 5I Tom Eliot Fisch /Modulus 21,294 0 21,294 21,294 0 21,294 0 0 100.00% 100.00%

2.5.1.1.0c Basic A/E Design BIM Svcs. 24,000 0 (24,000) Hamilton Aitken/Modulus 0 ‐

2.5.1.1.0d Basic A/E Design (CSOs  Admin Fees) 9,034 0 (9,034) 0 ‐

2.5.1.1.1 Basic A/E Design HOK 18,205,152 19,520,000 1,314,848 52 Hellmuth Obata Kassabaum (HOK) 17,629,782 0 17,629,782 15,180,667 218,151 15,398,818 2,230,964 0 87.35% 78.89%

2.5.1.1.2 Basic A/E & CA Svcs. 0 0 0 ‐

% 
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Job No: 7400A & 7410A (CESER1PS00 & 10)

Project: Public Safety Building

Revised Revised

04/30/13 7/31/2013 Current

Budget Budget Variance Task Provider Previous Change +/‐ Current 08/01‐08/31/13

2.5.1.2 Additional A/E Services 9,386,092 6,099,751 (3,286,341) 945,791 1 945,792 1,273,182 355 1,273,538 20,266 (348,012) 134.65% 20.88%

2.5.1.2.0 Misc./Other Additional  A/E Services 6,911,873 3,268,225 (3,643,648) 0.00%

2.5.1.2.2 Project Development (Pre‐Bond JOA 7400A) 1,435,885 1,435,885 0 550,000 0 550,000 550,000 550,000 0 0 100.00% 38.30%

2.5.1.2.3 Pre‐Construction Services  (MOVED TO CM Svcs) 0 0 0 ‐

2.5.1.2.4 Programming  & Planning 0 0 0 ‐

2.5.1.2.6 Environmental  Review 58,582 58,582 0 55 Tetratech 48,569 0 48,569 48,569 0 48,569 0 0 100.00% 82.91%

2.5.1.2.8 Facil ity Assessments  / Site and Utility Studies 0 0 0 ‐

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings 0 0 0 ‐

2.5.1.2.11 Structural  Peer Review 79,752 79,752 0 12a DPW/IDC (EST) 79,752 0 79,752 53,897 0 53,897 0 25,855 67.58% 67.58%

2.5.1.2.12 Civil  Engineering 0 0 0 ‐

2.5.1.2.13 Landscape Architecture 0 0 0 ‐

2.5.1.2.14 Preservation Consultant 50,000 50,000 0 0.00%

2.5.1.2.15 Special  Design/Documentation of Alternates 100,000 100,000 0 0.00%

2.5.1.2.16 Furniture and Equipment Installation Admin. 500,000 857,307 357,307 267,470 1 267,471 620,716 355 621,072 20,266 (373,867) 72.44% 72.44%

2.5.1.2.16.1  Furniture Fixture Equipment Planning  331,144 688,451 357,307 11c DPW/BDC (ACT: ID0,ID1,ID2) (Paul Travis) 172,670 1 172,671 546,182 355 546,538 0 (373,867) 316.52% 79.39%

2.5.1.2.16.2  Kai‐Yee Woo 94,800 94,800 0 5H Kai‐Yee Woo 94,800 0 94,800 74,534 0 74,534 20,266 0 78.62% 78.62%

2.5.1.2.16.3  Contingency 74,056 74,056 0 0 ‐ 0.00%

2.5.1.2. Move Mgmt. 150,000 150,000 0 0 ‐ 0.00%

2.5.1.2.24 Detailed Cost Estimates 0 0 0 0 ‐ ‐

2.5.1.2.26 Extended Services; 60 Days  After Subst. Compl. 0 0 0 0 ‐ ‐

2.5.1.2.28 Post‐Construction Services  / Warranty Work 100,000 100,000 0 0 ‐ 0.00%

2.5.2 Construction Management Services 9,462,180 10,076,467 614,287 7,425,240 0 7,425,240 4,790,837 175,487 4,966,323 1,357,012 1,101,904 66.88% 49.29%

2.5.2.1 Basic CM Services 5,102,004 6,612,574 1,510,570 5,252,155 0 5,252,155 3,689,639 34,587 3,724,226 599,371 928,558 70.91% 56.32%

2.5.2.1  CMSS (Consultant) 1,200,000 1,200,000 0 5D Vanir ‐ Construction Mgmt Support Svcs. 1,330,173 0 1,330,173 808,510 0 808,510 521,663 0 60.78% 67.38%

2.5.2.1 CMSS (Sub‐consultant for FS #4 Plan Review) 300,000 300,000 0 0 0.00%

2.5.2.1 CM ‐ (DPW) 2,165,782 2,165,782 0 11d DPW/BDC (AAC, PM3) (Charles Higueras) 1,371,962 0 1,371,962 409,929 34,018 443,947 0 928,015 32.36% 20.50%

2.5.2.1. CM (DPW) 54,458 54,458 0 13a DPW/BDC (MAC, ALL) 55,000 0 55,000 54,458 0 54,458 0 542 99.01% 100.00%

2.5.2.1.1c Contingency 397,314 397,314 0 0 0.00%

2.5.2.1.2 Code Required Special  Inspection 0 0 0 0 ‐

2.5.1.2.3 Pre‐Construction Services   984,450 2,495,020 1,510,570 54 Charles Pankow Builders, Ltd.  2,495,020 0 2,495,020 2,416,742 569 2,417,311 77,708 1 96.89% 96.89%

0

2.5.2.2 Additional CM Services 4,360,176 3,463,893 (896,283) 2,173,085 0 2,173,085 1,101,198 140,899 1,242,097 757,641 173,347 57.16% 35.86%

2.5.2.2.0 Misc./Other Addtional  CM Services  975,732 975,732 0 0.00%

2.5.2.2.1 Constructibil ity Review 0 0 0 ‐

2.5.2.2.2  Building Commissioning 500,000 500,000 0 31 PUC/EnerNoc 358,742 0 358,742 142,539 699 143,238 168,060 47,444 39.93% 28.65%

2.5.2.2.3A Materials  Testing and Inspection (Consultant) 1,746,283 1,600,000 (146,283) 5C ENGEO/CM Pros (DPAT13000043) 1,472,650 0 1,472,650 764,923 140,105 905,028 567,622 0 61.46% 56.56%

2.5.2.2.3.B Materials  Testing and Inspection FS#30 16,823 16,823 0 5E Smith Emery 16,823 0 16,823 16,793 0 16,793 0 30 99.82% 99.82%

2.5.2.2.3C Materials  Testing and Inspection 110,734 110,734 0 5G ENGEO Inc.  115,578 0 115,578 97,248 0 97,248 0 18,330 84.14% 87.82%

2.5.2.2.3D Materials  Testing and Inspection (DPW/MTL) 850,000 100,000 (750,000) 13d DPW/IDC Testing Lab (MTL) 96,871 0 96,871 8,821 0 8,821 0 88,050 9.11% 8.82%

2.5.2.2.3E Materials Testing and Inspection (CSO Admin Svcs.) 10,923 10,923 0 0 0.00% 0.00%

2.5.2.2.4 Haz. Mat. Spec's  & Abatement Monitoring 76,982 76,982 0 5K AEW Engineering, Inc. 39,720 0 39,720 17,761 0 17,761 21,959 0 44.72% 23.07%

2.5.2.2.4a Oversight SFFD #30 Removal  of Hazardous Materials 18,675 18,675 0 59 North Tower 18,675 0 18,675 18,675 0 18,675 0 0 100.00% 100.00%

2.5.2.2.4b CSO Admin Svcs.  54,025 54,025 0 13c Site Assessment & Remediation (MSA) 54,026 0 54,026 34,438 95 34,533 0 19,493 63.92% 63.92%

2.5.2.2.5 Scheduling and Cost Estimating 0 0 0 0 ‐

2.5.2.2.6 Extended Services; 60 Days After Subst. Compl. 0 0 0 0 ‐

% 
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% 
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Job No: 7400A & 7410A (CESER1PS00 & 10)

Project: Public Safety Building

Revised Revised

04/30/13 7/31/2013 Current

Budget Budget Variance Task Provider Previous Change +/‐ Current 08/01‐08/31/13

2.5.3 Geotech., Surveys, and Data Collection 1,149,039 1,179,659 30,620 1,035,496 0 1,035,496 1,004,882 612 1,005,494 21,066 8,936 97.10% 85.24%

2.5.3.0 Misc./Other Data Collection 0 0 0 0 ‐
2.5.3.1 Geotechnical 873,645 895,265 21,620 53 GTC Geotechnical  (DPEN11000093) 895,265 0 895,265 876,302 612 876,914 18,351 0 97.95% 97.95%

2.5.3.2 Preliminary Title Reports  1,500 1,500 0 50 Sandis Civil Engineers 1,500 0 1,500 0 0 0 1,500 0 0.00% 0.00%

2.5.3.2 Surveys  ‐ Property Description (Title) 137,098 137,098 0 0 0.00% 0.00%

2.5.3.2a Bureau of Urban Forestry 12,566 12,566 0 10 DPW Bureau of Urban Forestry 12,566 0 12,566 12,566 0 12,566 0 0 100.00% 100.00%

2.5.3.2b Bureau of Urban Forestry 3,286 3,286 0 79 DPW BUF 3,286 0 3,286 3,286 0 3,286 0 0 100.00% 100.00%

2.5.3.2c Bureau of Street Use and Mapping 44,099 53,099 9,000 14 DPW Bureau of Streets‐use and Mapping 53,099 0 53,099 49,467 0 49,467 0 3,632 93.16% 93.16%

2.5.3.2d Bureau of Street Use and Mapping 2,165 2,165 0 75 DPW BBR Non‐Labor 2,000 0 2,000 0 0 0 0 2,000 0.00% 0.00%

2.5.3.2e PG&E Quitclaim 1,000 1,000 0 8A DPW PG&E Quit Claim, Easement 1,000 0 1,000 0 0 0 0 1,000 0.00% 0.00%

2.5.3.3 Hazardous  Materials Assessments 39,829 39,829 0 5J AEW Engineering, Inc. 35,000 0 35,000 35,000 0 35,000 0 0 100.00% 87.88%

2.5.3.3d Sampling (WD301300335/DPCN13000264) 1,215 1,215 0 5L North Tower 1,215 0 1,215 0 0 0 1,215 0 0.00% 0.00%

2.5.3.3a Pre‐Renovation Hazmat Survey FS# 30 6,111 6,111 0 57 Millennium 6,097 0 6,097 6,097 0 6,097 0 0 100.00% 99.77%

2.5.3.3b Survey of Exterior Building of FS #30 3,375 3,375 0 15 DPW BBR 1,327 0 1,327 127 0 127 0 1,200 9.57% 3.76%

2.5.3.3d CSO Admin Svcs. (WD3011300335) 1,025 1,025 0 13b Contract Preparation (MSA AEX) 1,025 0 1,025 0 0 0 0 1,025 0.00% 0.00%

2.5.3.3b CSO Admin Svcs. 11,623 11,623 0 13b Contract Preparation (MCP, AE3, PMX) 11,623 0 11,623 11,557 0 11,557 0 66 99.43% 99.43%

2.5.3.4 Archeological  Monitoring Services 10,502 10,502 0 5F AGS Geotechnical Consultant 10,493 0 10,493 10,480 0 10,480 0 13 99.88% 99.79%

0 ‐

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
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Neighborhood Fire Stations 
 

Exterior Envelope Station 32 Painting 
 

 
Exterior Envelope Station 40 Painting 
 

 
Deck Coating Station 13 Roof Replacement 

 

Project Description: The ESER 1 bond will 
renovate or replace selected fire stations to 
provide improved safety and a healthy work 
environment for the firefighters.  The selected 
stations are determined according to their 
importance for achieving the most effective 
delivery of fire suppression and emergency 
medical services possible. 
 
Project Background:  Many of the 42 San 
Francisco Fire Stations have structural, 
seismic, and other deficiencies.  Some may 
not be operational after a large earthquake or 
disaster; threatening the ability of the 
firefighters to respond to an emergency. In 
addition, there are other fire department 
resources that support and augment the 
capacity of the department to provide 
effective fire suppression capability. 
 
Prior to approval of the bond program, the 
majority of the City’s fire stations and support 
facilities were assessed for their respective 
condition and to identify vulnerabilities or 
deficiencies that could compromise their 
essential role as deployment venues for first 
responders. 
 
For planning purposes, the assessment 
reports were reviewed by cost estimators who 
prepared estimates of the cost of correcting 
the conditions noted in the assessments.  The 
cost estimates indicate only the overall “order 
of magnitude” of the various facility 
deficiencies and relative proportions of 
various types of work. 
 
Preliminary assessment of the neighborhood 
fire stations indicate that the sum of all 
existing deficiencies would require a budget 
exceeding $350 million to correct, significantly 
more funds than are available for such 
purposes in this bond.  Therefore, additional 
detailed planning is required to focus the 
expenditures of this bond towards the most 
beneficial and cost effective immediate 
rehabilitation and/or improvement projects. 
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A preliminary list of projects to be completed by the ESER 1 bond was identified by DPW and 
the Fire Administration, and accepted by the Fire Commission at their meeting of September 23, 
2010. 
 
The ESER 1 bond program identified improvements to 16 of the 42 neighborhood fire stations, 
as well as the Fire Boat Station and the Equipment Logistics Center, which will consolidate the 
Bureau of Equipment (currently at 2501 25th Street) with the Emergency Medical Services and 
Arson Task Force at 1415 Evans.  
 
Typically, DPW architectural and engineering staff will provide the services for all projects 
unless otherwise noted. 
 
Project Status: 
SFFD evaluated project scope and program budget options prepared by DPW and approved on 
February 29, 2012 a final slate of Groups I, II and III projects to be completed as part of ESER I. 
Direction was also provided for the preferred development of the Fire Boat Station and analysis 
of the Emergency Logistics Center (ELC.)  The approved slate of projects was presented to the 
SF Fire Commission on April 26, 2012.  Progress on the slate of projects was presented to the 
Fire Commission on October 25, 2012.  
 
Seismic Projects:  Stations #16 and #5 
Design services are being provided by DPW BDC/IDC.   
 
Conceptual design began on Fire Stations #5 and #16 replacement projects on April 16, 2012.  
SFFD review proceeded as scheduled on June 1 (Station #16) and June 6 (Station #5).  SFFD 
requested alternate options at Station #16 and at Station #5.  DPW BDC/IDC completed these 
alternates as requested.   
 
Station #16: 
Design services are being provided by DPW BDC/IDC. 
 
Conceptual design of Fire Station #16 was approved by the Fire Chief on September 10, 2012.  
Schematic Design phase proceeded on schedule October 9, 2012.  The geotechnical report 
prepared by DPW IDC was received on October 25, 2012.  The 50% SD submittal was received 
as scheduled on November 15, 2012 and the 100% SD submittal was received as scheduled on 
December 28, 2012.  The cost estimate was completed as scheduled on January 16, 2013, and 
the project is within budget.  Design Development phase is underway and the 50% deliverable 
was completed as scheduled on February 21, 2013.  The cost estimate was submitted as 
scheduled on March 8, 2013.  The project is slightly over budget, however certain allowances 
are being held until additional design development occurs on key structural issues.  The 100% 
DD set was submitted as scheduled on April 19, 2013.  The progress cost estimate is underway 
and is due on May 6, 2013.  The subsequent cost estimate is 7% over budget, with additional 
design elements to be incorporated in response to community input and stormwater control 
requirements.  These were priced in July for SFFD consideration prior to proceeding into 
construction documents phase on July 22.  SFFD direction is to direct necessary additional 
funds to the complete the project as programmed.  Final number will be confirmed in August 
pending final design of façade screen material and confirmation of storm water requirements.  
Staff provided a project briefing to leaders of Marina / Cow Hollow neighborhood and commerce 
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groups at a March 29 meeting hosted by District 2 Supervisor Mark Farrell.  Follow up outreach 
meetings were held as scheduled on May 3 with the immediate neighbors to the station, and on 
May 16 with the community and merchants groups again hosted by Supervisor Farrell.  
Additional neighborhood outreach followed on June 12 to achieve best consensus possible and 
move forward without delay.  Project team provided an informational presentation to Civic 
Design Review on June 17, and obtained Phase II approval on August 19, 2013.  The 50% CD 
set is scheduled to be submitted on October 8. 
 
Station #5: 
Design services are being provided by DPW BDC/IDC. 
 
SFFD requested alternate design elements for Conceptual design of Fire Station #5 to 
accommodate a second truck if necessary.  Concepts were presented to the Fire Chief on 
September 10, 2012.  The SFFD approved the two story, two truck development option on 
November 15, 2012.  The Project Review Application was submitted to City Planning as 
scheduled on December 6, 2012.  Design team was mobilized to complete the concept phase 
on January 28, 2013, focusing on completing the proposed floor plans and drafting the 
elevations.  SFFD approved concept floor plans on February 25, 2013; concept façade 
development continues with target completion by mid-March.  Façade development will continue 
through June.  Outreach to elected officials and the community will follow prior to target start 
date for Schematic Design phase at the end of July.  Civic Design Review approval for concept 
phase originally targeted for the May 20, 2013 meeting has been deferred to allow staff to focus 
on key development and community involvement at Station 16.  The Station 5 overall schedule 
can accept this time without undesired impact. 
 
Fire Boat Station 35: 
Design services are being provided by DPW BDC/IDC.  
 
The slab replacement work is substantially complete; final testing and close out was not 
completed as scheduled in March 2013.  Contractor had to repeat gas line tests until they 
passed; this is change order work performed at the request of the Port.  Staff is working 
diligently to collect close out documents to achieve final completion by end of April 2013.  The 
Port has required a separate permit be filed for the gas line work, which the project team is filing 
by mid-June.  Port permit review and final inspection will follow in July 2013. 
 
A community Open House was held as scheduled on October 3, 2012 for the new project at the 
existing location. The Project Review Application for the Fire Boat Station #35 replacement 
projects was submitted to City Planning as scheduled on June 15, 2012.  City Planning’s 
response to the Project Review Application for Station #35 was received as scheduled on 
October 24, 2012.  Of the three options included in the application, Planning preferred Option 1-
A, and provided comments for implementation in the following design phase. No further activity 
for continued development of the project at this site has occurred due to the prospective re-
location to the Warriors’ Arena project at Piers 30/32. 
 
The Warriors presented their proposed development project at Piers 30/32 to the Port 
Commission on November 13, 2012. The Warriors’ development team asked that the City and 
SFFD consider relocating the Fire Boat Station to Piers 30/32, and the request has been 
accepted tentatively pending the resolution of all relevant matters.  SFFD direction to the DPW 
has been to await publication of the Warriors development EIR (assumed to be issued in July 
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2013) before deciding upon any next steps to retain the Pier 22-1/2 site as a viable backup 
option. 
 
Equipment Logistics Center (ELC): 
The ELC project was identified after the passage of the bond – it was suggested as a project 
combining the Bureau of Equipment and Emergency Medical Services.  In this configuration, the 
sum total of functional program area makes it infeasible for it to occur at the EMS location at 
1415 Evans; more significantly, the budget for such a project is not available within the NFS 
funding. 
 
In lieu of this project, the SFFD requested that a smaller facility, dedicated to the storage of 
essential material, be considered at the lot behind Station 9. The conceptual program and cost 
estimate was completed in February 2012, and is pending a decision as to whether to dedicate 
bond funds to accomplish this project. 
 
Comprehensive Project: Station #36 
Design services are being provided by Paulett Taggart Architects through DPW-BDC’s as-
needed consultant contracting program.   
 
Schematic Design phase on Fire Station #36 comprehensive renovation was completed on 
schedule on July 16, 2012.  SFFD reviewed and accepted the documents, providing minor 
comments. Cost estimation has been completed and the project is currently within budget.  The 
50% Design Development deliverable for Fire Station #36 comprehensive renovation was 
received on September 28, 2012.  Project was presented to Civic Design Review Committee for 
combined Phase I/II approval on September 17, 2012 as scheduled.  The Committee lost 
quorum before our presentation; the item was heard and no major comments were received 
from the 2 out of 3 members who heard the presentation.  Approval was received as scheduled 
for the October 15, 2012 meeting.  Civic Design Review Phase III approval was sought and 
received at the April 15, 2013 meeting.   
 
100% Design Development deliverable was received as scheduled on November 30, 2012, with 
cost estimate received as scheduled on December 14, 2012. The project is within budget.  The 
50% Construction Documents design deliverable was submitted as scheduled on February 15, 
2013.  The 50% cost estimate was delivered on schedule on March 4, and the project continues 
within budget.  The 100% CD deliverable was submitted as scheduled on April 3, 2013.  The 
project was bid as scheduled.  Three bids were received on May 20; all three bids exceeded the 
budget.  The lowest two of three bids were within less than 1% of each other, indicating that the 
bid documents clearly conveyed the scope.  The construction bid climate continues to heat up, 
and fewer bids were received than anticipated.  To help mitigate these factors when the project 
is rebid in July, the project team will:  1) revise certain scope items to bring the overall cost 
down; 2) increase marketing and outreach efforts to local contractors.  In addition, fewer 
projects are bidding in July, increasing the probability of General Contractor interest in the 
Station 36 project.  Increasing the number of bidders and hence competition should improve bid 
results.  The project was packaged together with Station 44 and advertised in July 2013.  The 
bid opening is scheduled for August 7, 2013. 
 
The design is proceeding on track to meet LEED Gold for Commercial Interiors standards as 
approved by the Green Building Coordinator, San Francisco Department of the Environment.  
Procurement for outside consulting services for required LEED design review and 
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commissioning is underway and work began in March 2013 and will be ongoing through 
construction. 
 
Focused Scope Projects, Group I and II: 
Design services are being provided by DPW BDC/IDC. 
 
Roof projects:  

Package #3 (3 stations) achieved substantial completion on February, 2013.  Contractor 
submitted all required closeout documents except for the As-Built drawings.  Final Completion 
will not be issued until Western Roofing’s corrective action plan for local hiring deficiencies is 
approved by City Build. Western Roofing was given direction to complete this task by end of 
July.  

Package  #4 (4 stations) achieved final completion in April 2013; JOC contractor began work at 
Station #2 roof replacement work as scheduled on January 7, 2013. The roofing system was 
completed on March 8, 2013, as scheduled. The Contractor has filed a request an extension for 
substantial completion to complete mechanical scope items by April 18, 2013. Due to non 
conforming work, the Contractor was asked to remove and replace some mechanical roof top 
units. The City sent a letter notifying the JOC Contractor of the non conforming work, and that 
the City may assess liquidated damages if work is not corrected per contract documents. The 
Contractor removed the Air Handling unit in question and is painting it in one of Trane facilities 
to receive the proper coating. The Contractor completed the work as of 8/30 and ready for 
punch walk which is scheduled the week of September 9th. 

 On Package 5 (FS 10 and 13 roofs), work continues to progress well, although substantial 
completion of July 15th will not be achieved as scheduled due to unforeseen conditions.The 
revised final completion date was set for 9/3, however some of the work is still pending due to 
work rejected by the design team. The RE is working with the contractor to issue another 
revised date.to allow him completing the remaining outstanding items  

Exterior Envelope: 

BBR is to execute paint work in (5) stations – FS 28, 38, 41, 42, 49, while the remaining 
packages (package 4, 5 and 6) will be bid out through DPW public bidding process to B license 
contractors  due to the complexity of scope at these stations. 

Packages 1 (Fire Station #38) and 2 (Fire Station #42) each for one fire station were bid to 
Micro LBE contractors as set-aside contracts.  Despite diligent outreach to Micro LBE 
contractors, only 1 bid was received on September 26, 2012 and it far exceeded the budget.  
SFFD has approved DPW BBR pricing of the work at these two stations for in-house execution.  
NTP was issued as scheduled on November 21, 2012 for Station #38.  The preconstruction 
phase is complete and site work began as scheduled at Station #38 in January 2013.  The work 
was completed on March 18. SFFD has approved Package 3 for two fire stations (Stations #28 
and #41) pricing by DPW - BBR for in-house execution.  In addition, at SFFD direction Station 
#49 exterior paint was added to the project list, and approved DPW-BBR pricing of this work for 
in-house execution as well.  NTP was issued as scheduled on Station 49 and the work is 
scheduled to proceed from March 25 – May 3. The work at station 49 was completed as 
scheduled. 
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Packages 4, 5, and 6 for 3 stations, 4 stations, and 3 stations respectively will be bid to B 
license contractors. The paint bid packages will follow completion of the roof bid packages.  
 

Package 4 (Stations #15, 32 and 40) was advertised in early December bids were received as 
scheduled on January 9, 2013. Despite diligent outreach to the bidding community and interest 
exhibited at the Pre Bid Conference, only 1 bid was received. This bid is within budget and the 
project was awarded to OnPoint Construction. NTP was issued as anticipated in May 2013 and 
OnPoint Construction work began on June 24th at Station 40; and will move to 32 immediately 
after completion of 40.As of 8/30, the work is 95% completed on those two stations. Contractor 
will not start work on the third station (Station 15) until SFMTA completes installation of the new 
windows. Although the new windows are not in place yet at FS15, DPW/ FD gave authorization 
to Contractor to start paint work; all parties are in agreement that the paint Contractor is to go 
back to the site after window installation is complete and patch paint around the windows at no 
cost to the City.    

DPW BDC team completed design of Package 5 (Stations 10, 13, 17, 26) and SFFD, PM 
and CM have reviewed the drawings.  A QA/QC review session was performed and is under 
review by contract prep. Package 5 is out to bid with a due date of 9/12. BDC design team 
completed package 6 (Stations 2, 18, 31) and is under review.  

At FS6, asbestos and lead content was found in the existing paint. As a result, BBR proposed 
the use of an encapsulated primer instead of the specified Tnemec primer to retain the hazmat 
material, then apply the (2) Tnemec coats. Tnemec Rep. was not willing to approve BBR 
proposal unless a pull and adhesion tests are performed. The initial pull test failed at the 
substrate level. This resulted in BBR not being able to start the work as scheduled. After further 
communication with the Tnemec Rep., an “adhesion test” was requested instead of the pull test. 
The adhesion test with the encapsulated primer and (2) Tnemec coats passed on July 24th   
allowing BBR to start paint with the proposed system. Starting the work at this station is 
scheduled for August 12th. Completion of paint at this station will take 6-8 weeks. As of 8/30: 
BBR is on schedule to complete the work by third week of September. 

Emergency Generator Replacement: 

Emergency generator implementation strategy was completed in September 2012 and design is 
moving forward with DPW’s as-needed electrical engineer at Station 6 as a prototype for 
design-bid-build project delivery. The 100% design was received as scheduled on November 
26, 2012 and the project was bid as scheduled on December 7, 2012, targeted to Micro LBE 
bidders. Two (2) bids were received on January 9, 2013. The project was awarded to Becker 
Technical Services, Inc.  NTP was issued on emergency generator Station #6 project to the 
contractor on March 25.  Pending submission of the contractor’s schedule, work is anticipated to 
be complete in June. FS 6 emergency generator work is ahead of schedule and achieved 
substantial completion on June 4th, 2013. The Contractor secured approvals of all necessary 
inspections and is working on the closeout documents.    

DPW IDC began design work on November 2, 2012 at Station 17 as a DPW in-house IDC 
design-BBR build prototype.  The 50% design set was submitted as scheduled on December 5, 
2012.  Design evaluation of the three options continued in January 2013 with PG&E’s 
involvement, and a final option was approved by SFFD. DPW IDC completed design documents 
on February 6, 2013 and SFFD approved DPW BBR to price the approved scope on February 
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25, 2013. Pricing proceeded in March 2013 and BBR provided a proposal in May; EG unit was 
bid and awarded to Generac. SFFD requested that GHD (the as-needed consultant) to perform 
a peer review on IDC design. Construction is on hold until the peer review is complete.  

Upon completion, SFFD direction is to compare the two delivery methods (design-bid-build at 
Station #6 and design-build using DPW in-house forces at Station #17) to determine preferred 
method for the remaining stations.  On FS 12 and 21, PM received design fee proposals from 
both DPW/IDC Team and DPW’s as-needed-consultant, GHD. 

 The existing emergency generator at Station #15 experienced mechanical malfunction.  SFFD 
directed the Station #6 team to replace this unit as soon as feasible. Design was submitted as 
scheduled on February 1. Due to the size of the generator (80KW) necessary to backup 
specialized equipment at this station such as the Bauer unit, this project will require a BAAQMD 
permit.  Project team secured the BAAQMD permit in June 17th.  BBR started preconstruction 
phase in late May and all submittals were approved. BBR was supposed to start construction in 
late June, but was not able to secure permit in time due to multiple comments from DBI Fire and 
Structural plan checkers. BBR started actual work in late July and is about 40% complete. 
 
Shower Reconstruction: 
 
Shower reconstruction package 1 for Stations 15, 6, and 38 is underway. Per FD direction, 
Station 15 must be successfully completed as a prototype mock-up project prior to commencing 
work at Station 6 and subsequently Station 38, both to be executed by DPW BBR.  
 
Construction began as scheduled at Station 15 on April 18, 2012.  Contractor changed certain 
installation details without prior approval, and corrective work will necessitate additional 
fabricated materials. In mid September 2012, the manufacturer arrived at the site from out of 
state to resolve final details with the Architect of record and the Fire Department. Material order 
for these corrective details was placed, and the work proceeded in the field from March 25 – 29, 
2013.  The contractor did not installed doors and threshold as per contract, the City requested 
that the work to be corrected no later than May 10th, 2013. The work at this station was 
complete as of May. 
 
On FS 6 showers, FD provided authorization to move ahead with the project. After the bidding 
process of FS 6 material through the City Purchasing Department, BBR received only one bid 
from DLD Lumber/ Grifform “the fabricator of panels and shower pans using Corian material”. 
The material was confirmed to be an equal to Transolid, the specified material. DPW, with 
approval from FD, awarded the contract to DLD Lumber/ Grifform. On 4/25/13, project team 
secured a second variance from DBI Plumbing Division to use the Corian shower pan. Moving 
forward, DBI made very that no additional variances will be permitted and all proposed shower 
pans must be certified by a listing agency. The work started on 5/23/13 on (4) of the (6) stalls. 
As of 7/17/13, BBR completed the (4) stalls and started work on the remaining (2) officer’s 
stalls. Due to multiple issues encountered in the field (e.g. walls out of plumb), contract time was 
extended to 8/22/13. 8/30/13: The showers stalls are complete and ready to be used by FD. 
BBR is to close out the ceiling at the apparatus bay in order to complete the job. SFFD approval 
will then be sought to proceed with the balance of shower work via this delivery method.  
 
Mechanical Scope:   
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The scope consists of mechanical upgrades in multiple stations. Because of the nature of this 
scope, the work is scheduled to be performed in two phases, phase 1 – Investigation and scope 
validation, and phase 2 – Execution. Project team with FD approval selected (4) stations as pilot 
projects to perform this delivery method. Azul/ Wolves Mech., the JOC contractor, was selected 
to perform this work on 4/24/13. The work on stations 6 and 42 has been completed as 
scheduled and started work on FS 38 and 17 thereafter. This first group is to be completed by 
mid August. 8/30: Azul was not able to complete the work as scheduled due to defective 
exhaust fan motors. Revised completion date is scheduled for 9/13. Project team will not start 
with Group (2) without FD approval of work performed on Group (1). 8/30: FD provided 
authorization to Team to move forward with Group (2) - total of 11 stations; a JOC Contractor 
“Rodan” was selected to work on this group. A fee proposal to perform this work is expected in 
mid September. 
 
Window Repair: 
 
The scope consists of window repair at various stations. BBR was selected to be the sole 
service provider for this type of work. To date, BBR completed work at (8) stations and is 
scheduled to start work on FS2, 10, 26 and 31 respectively.  
 
 
Historic Evaluation: 
 
Site visits were completed at 21 stations (14 Focused Scope / Alternate stations; 6 Seismic / 
Comprehensive stations; and the Fire Boat station.)  On August 31, 2011 City Planning issued a 
memorandum outlining requirements of a Historic Resource Evaluation (HRE) of the 5 stations 
identified as potential historic resources: Stations #5, #31, #32, #36, and #44.  The HRE report 
will assess potential impacts to both historic resources listed above, as well as to five stations 
identified as contributors to a potential 1952 Fire Bond Act Thematic Historic District, Stations 
#10, #15, #17, #38, and #41. The Historic evaluation of Station #16 was completed in February 
2012.  The Historic evaluation of Station #36 was completed in February 2013.  DPW staff 
completed the Station 36 EE and General Plan Referral applications and submitted to City 
Planning on February 28, 2013.  City Planning General Plan Referral was received on June 5.  
The Historic evaluation of Station #44 was completed and the Environmental Evaluation 
submitted to City Planning on May 5.  City Planning response is anticipated in early August.  
Contracting for outside consulting services for Station 5 is underway; the contract was awarded 
on April 24 and work began on schedule in May 2013.  The project team submitted the 
Environmental Evaluation to City Planning on July 31, 2013. 
 
Project Schedule:   
 
SFFD evaluated project scope and program budget options prepared by DPW.  On February 
29, 2012, SFFD approved a final slate of Groups I, II and III projects to be completed as part of 
ESER 1.  Next step will be development of the baseline project schedule, which will be 
published in subsequent reports. For a copy of the Project Schedule, refer to following page. 
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Project Budget Status:  The budget for the Neighborhood Fire Stations is $64,000,000.  Not 
included in the $64,000,000 is $1,100,000 for bond oversight, accountability and bond cost of 
issuance.  Together, the budget is $65,100,000 as reported in the Bond Program Report. 
 
The approved appropriation amount is $30,530,112, which is funded from the proceeds of the 
First, Second and Fourth ESER Bond Sales.  The latter was received June 28, 2013 and it 
partially resides in the master project and it will be reallocated to NFS projects as needed. 
 
As mentioned earlier, an additional $8,272,000 was appropriated through the Annual 
Appropriation Ordinance (AAO 164-12) FY 12/13 to supplement the ESER1 NFS increasing the 
budget from $64,000,000 to $72,272,000 and will augment the budget for New Pier Fire Boat 
Headquarters and fund other scope of work not included in ESER1 such as the Fire Boat slab 
repair and the Fire Station No. 1 FF&E. 
 
An additional $38,696 were transferred to Fire Boat slab repair project to offset gas line change 
order work at the request of the Port.  This additional funding increases the budget from 
$72,272,000 to $72,310,696. 
 
Current Expenditures:  The expenditures funded by the ESER Bond Funds increased by 
$473,882.  The expenditures funded by Fire Facility Bond Funds decreased by $2,061.  
Combined, the total expenditures of $471,821 which were incurred under separate job orders as 
follows: 
 

 
 
A detailed breakdown of each project’s expenditures is detailed in the following pages. 
 
 

Focused Scope Projects
7431A Roofing 41,826
7432A Showers 46,586
7434A Window Repair (6,606)
7436A Exterior Envelope 56,766
7437A Generators 31,212
7438A Station #44 19,017

Comprehensive
7427A Fire Station No. 36 40,241

Seismic
7440A Fire Station No. 5 22,549
7442A Fire Station No. 16 33,862
Non-ESER Related
7433A Fire Boat/Fire Station No. 35 Slab Repair (CESER) 0
7433A Fire Boat/Fire Station No. 35 Slab Repair  
(CFCBLDFD33/3CFPSLOC) 0
7444A FF&E Fire Station #1  (CFCBLDFD44/3CFPSLOC)

Soft Costs
7430A Neighborhood Fire Stations 181,957

Sub-Total 473,882 ($2,061) $471,821

($4,617) ($4,617)
$2,556 $2,556

$0

$181,957

$22,549
$33,862

$31,212
$19,017

$40,241

$41,826
$46,586
($6,606)
$56,766

Scope
BOND FUNDS

TOTAL
ESER FIRE FACILITY



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program August 2013 
 
 

Page 36 

Job Order 7431A Roof Replacement (CESERFS31) 
 
Budget: the approved budget is $5,109,248.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $3,703,845 and 2. PROJECT 
CONTROLS for $1,405,403. 
 
Appropriations: The allocation remained at $4,653,304. Task 99 Project Reserve remained at 
$11,009. 
 
Expenditures:  The expenditures increased by $41,826 from $3,833,472 to $3,875,298 as 
detailed below.  Labor expenditures are from 07/20/13 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION expenditures remained at $2,900,522 

as no costs posted in this reporting period. 
 

2. PROJECT CONTROLS increased by $41,826 from $932,951 to $974,776 for the following 
tasks: 
 Task 11 BDC Architectural Design expenditures increased by $8,490 from $157,109 to 

$165,599 for labor charges incurred in August and September 2012 that did not interface 
between FAMIS and PMDB due to the e-merge conversion.  As a result, the total 
expenditures exceed the allocated budget of $157,830 by $7,769. 

 Task 11 BDC Architectural construction administration expenditures increased by $8,741 
from $131,356 from $138,644.  Expenditures are within budget. 

 Task 12 IDC Mechanical expenditures increased by $1,452 from $6,145 from $7,597.  
Expenditures are within budget. 

 Task 11 DPW/BDC expenditures increased by $21,723 from $264,283 to $286,006 for 
construction management services.  Expenditures are over budget by $36,165 due to 
services provided at FS#10 and #13 not yet funded. 

 Task 13 PCS Prevailing Wage monitoring expenditures increased by $319 from $2,316 
to $2,635.  Expenditures are within budget. 

 Task 15 BBR expenditures increased by $2,554 from $27,992 to $30,547.  Expenditures 
are $25,546 over the allocated budget of $5,000.  BBR is researching the authorized 
scope of work performed to substantiate charges.  Budget will be revised to match 
expenditures. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 5,109,248 5,109,248 0 4,653,303 0 4,653,304 3,833,472 41,826 3,875,298 619,676 158,329 83% 76%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 3,703,845 3,703,845 0 3,744,700 0 3,744,700 2,900,522 0 2,900,522 619,676 224,503 77% 78%

1.0 Misc./Other Construction 0 0 11,009 0 11,009 0 0 0 0 11,009 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Project Reserve 11,009 0 11,009 0 0 0 0 11,009 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 3,628,702 3,628,702 0 3,697,378 0 3,697,378 2,868,016 0 2,868,016 617,561 211,801 78% 79%

1.1.1  Contract Award Amount 3,402,533 3,485,577 83,044 3,439,903 45,674 3,485,577 2,868,016 0 2,868,016 617,561 0 82% 82%

FS#38 299,452 299,452 0 40 Rodan 299,452 0 299,452 299,452 0 299,452 0 0 100% 100%

FS#6 304,441 304,441 0 41 Rodan 304,441 0 304,441 304,441 0 304,441 0 0 100% 100%

FS#41 153,125 153,125 0 42 Rodan 153,125 0 153,125 153,125 0 153,125 0 0 100% 100%

FS#42 123,862 123,862 0 43 Rodan 123,862 0 123,862 123,862 0 123,862 0 0 100% 100%

FS#28 259,967 259,967 0 44 Enterprise Roofing 259,967 0 259,967 259,967 0 259,967 0 0 100% 100%

FS#2 294,040 294,040 0 45 Azul Works 294,040 0 294,040 189,050 0 189,050 104,990 0 64% 64%

FS# 18, 31, 40 (ENAT13000023) 642,889 688,563 45,674 46 Western Roofing Service 642,889 45,674 688,563 630,139 0 630,139 58,424 0 92% 92%

FS #15, 17, 26, & 32 907,980 945,350 37,370 47 Pioneer Contractors Inc. 945,350 0 945,350 907,980 0 907,980 37,370 0 96% 96%

FS #10, 13 (ENAT13000009) 416,777 416,777 0 48 Western Roofing Service 416,777 0 416,777 0 0 0 416,777 0 0% 0%

1.1.2 Construction Contingency 226,169 143,125 (83,044) 257,475 (45,674) 211,801 0 0 0 0 211,801 0% 0%

FS#2 29,404 29,404 0 45 Contingency 98,080 0 98,080 0 0 0 0 98,080 0% 0%

FS# 18, 31, 40 64,289 18,615 (45,674) 46 Contingency 64,289 (45,674) 18,615 0 0 0 0 18,615 0% 0%

FS #15, 17, 26, & 32 90,798 53,428 (37,370) 47 Contingency 53,428 0 53,428 0 0 0 0 53,428 0% 0%

FS #10, 13 41,678 41,678 0 48 Contingency 41,678 0 41,678 0 0 0 0 41,678 0% 0%

1.2 Art Enrichment 0 0 0 0 0 0 0 ‐ ‐

1.3 Hazardous Materials Construction/Abatement 75,143 75,143 0 36,313 0 36,313 32,506 0 32,506 2,115 1,692 90% 43%

1.3.1  Haz. Mat. Contract Award Amount 36,313 36,313 0 36,313 0 36,313 32,506 0 32,506 2,115 1,692 90% 90%

1.3.1.1 Haz. Mat. SAR 4,702 4,702 0 4,702 0 4,702 3,010 0 3,010 0 1,692 64% 64%

FS#28 (WD201300004) 2,032 2,032 0 13 DPW/Project Controls Systems (PCS) MSA 2,032 0 2,032 2,032 0 2,032 0 0 100% 100%

FS#2 (WD201300094) 1,068 1,068 0 13 DPW/Project Controls Systems (PCS) MSA 1,068 0 1,068 177 0 177 0 891 17% 17%

FS#26, 32 (WD201300095) 1,602 1,602 0 13 DPW/Project Controls Systems (PCS) MSA 1,602 0 1,602 801 0 801 0 801 50% 50%

1.3.1.2 Haz. Mat. Monitoring/Oversight (Millennium) 12,831 12,831 0 12,831 0 12,831 10,716 0 10,716 2,115 0 84% 84%

FS#2 (WD201300094/DPCN13000087) 1,999 1,999 0 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) 1,999 0 1,999 1,999 0 1,999 0 100% 100%

FS#26, 32 (WD201300095/DPCN13000088) 6,409 6,409 0 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) 6,409 0 6,409 4,294 0 4,294 2,115 0 67% 67%

FS#28 (WD2013000004/DPCN13000017) 4,423 4,423 0 55 MILLENNIUM CONSULTIN (HAZ MAT OVERSIGHT) 4,423 0 4,423 4,423 0 4,423 0 0 100% 100%

1.3.1.3 Haz. Mat. Abatement (Synergy) 18,780 18,780 0 18,780 0 18,780 18,780 0 18,780 0 0 100% 100%

FS#2 (WD201300094/DPCN13000084) 1,800 1,800 0 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) 1,800 0 1,800 1,800 0 1,800 0 0 100% 100%

FS#26, 32 (WD201300095/DPCN13000085) 11,000 11,000 0 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) 11,000 0 11,000 11,000 0 11,000 0 0 100% 100%

FS#28 (WD2013000004/DPCN13000011) 5,980 5,980 0 54 SYNERGY ENVIRONMENTA (HAZ MAT ABATEMENT) 5,980 0 5,980 5,980 0 5,980 0 0 100% 100%

1.3.2 Haz. Mat. Construction Contingency 38,830 38,830 0 ‐ 0%

1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.4.1  Relocation Contract Award Amount 0 ‐ ‐

1.4.2  Relocation Construction Contingency 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 ‐ ‐

EncumbranceService/Task Description
REVISED 

06/30/13

Appropriation
Expenditures 

Task Provider
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3/29/2013
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% 
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% 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 08/01‐08/31/13

2. PROJECT CONTROL 1,405,403 1,405,403 0 908,603 0 908,603 932,951 41,826 974,776 0 (66,173) 107% 69%

2.1 CLIENT DEPARTMENT SERVICES (0) (0) 0 0 0 0 0 0 0 0 0 ‐ 0%

2.1.0 Misc./Other Client Department Services 0 ‐ ‐

2.1.1 Client Project Manager 280,004 280,004 0 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) (280,004) (280,004) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 11,272 11,272 0 859 0 859 859 0 859 0 0 100% 8%

2.2.0 Misc./Other Project Management 7,182 7,182 0 11 DPW/Building Design & Construction (BDC) 859 859 859 0 859 0 0 100% 12%

2.2.1 Project Management 359,659 359,659 0 ‐ 0%

2.2.1 Project Management (moved to 7430A) (359,659) (359,659) 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 161,431 161,431 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (161,431) (161,431) 0 ‐ 0%

2.2.3 Public Information 4,091 4,091 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 109,108 109,108 0 15,316 0 15,316 15,189 0 15,189 0 127 99% 14%

2.3.0 Misc./Other City Admin Services 0 ‐ ‐

2.3.1 City Attorney 8,182 8,182 0 ‐ 0%

2.3.2 Contract Preperation 14,491 14,491 0 ‐ 0%

2.3.2 Contract Preperation from 7430A 36,644 36,644 0 0%

2.3.3 OLSE (FS#38, 6, 41, 42, 2) 11,811 11,811 0 81 OLSE 11,811 0 11,811 11,749 0 11,749 0 62 99% 99%

2.3.4 Legal Notices 500 500 0 82 ADVERTISING 500 0 500 0 0 0 0 500 0% 0%

2.3.4 Legal Notices from 7430A  4,753 4,753 0 0%

2.3.5 Reproduction Services 29,722 29,722 0 ‐ 0%

2.3.5 Reproduction Services (ARC) 1,000 1,000 0 RP Reproduction Svcs. 1,000 0 1,000 513 0 513 0 487 51% 51%

2.3.5 Reproduction Services (CityRepro) 2,005 2,005 0 63 CITY REPRO 2,005 0 2,005 2,927 0 2,927 0 (922) 146% 146%

2.4 REGULATORY AGENCY APPROVALS 11,543 11,543 0 11,539 0 11,539 11,539 0 11,539 0 0 100% 100%

2.4.0 Misc./Other Reg. Agency Approvals 0 0 0 ‐ ‐

2.4.1 DBI Plan Check and Permit 11,543 11,543 0 11,539 0 11,539 11,539 0 11,539 0 0 100% 100%

FS#6, 38, 41, 42 (RAAT12000001) 3,090 3,090 0 80 Department of Building Inspection  3,090 0 3,090 3,090 0 3,090 0 0 100% 100%

FS#38, 15, 06  SHOWERS (RAAT12000005) <<ABATE TO 7432A>> 0 0 0 80 Department of Building Inspection 0 0 0 0 0 0 0 0 ‐ ‐

FS#28 (RAAT12000009‐11) 3,408 3,408 0 80 Department of Building Inspection 3,408 0 3,408 3,408 0 3,408 0 0 100% 100%

PKG#3 FS#18 40 (RAAT13000002) 1,518 1,518 0 80 Department of Building Inspection 1,518 0 1,518 1,518 0 1,518 0 0 100% 100%

PKG#4 FS#26, 32 (RAAT13000002) 2,024 2,024 0 80 Department of Building Inspection 2,024 0 2,024 2,024 0 2,024 0 0 100% 100%

FS#2 (RAAT13000005) 504 504 0 80 Department of Building Inspection 504 0 504 504 0 504 0 0 100% 100%

FS#10 & 13 (pending) 1,000 1,000 0 80 Department of Building Inspection 995 0 995 995 0 995 0 0 100% 100%

2.4.2 Planning Department Fees 0 0 0 ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 0 0 0 ‐ ‐

2.4.4 Civic Design Review 0 0 0 ‐ ‐

2.4.5 Disability Access Coordinator Review <<ABATEMENT TO 7430A PENDING >> 0 0 0 12 DPW/Disability Access Coordinator 0 0 0 0 0 ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5 A/E/C SERVICES 1,273,479 1,273,479 0 880,889 0 880,889 905,364 41,826 947,189 0 (66,300) 108% 74%

2.5.1 A/E Services 510,381 510,381 0 314,880 0 314,880 353,650 17,230 370,880 0 (56,000) 118% 73%

2.5.1.1 Basic A/E Services 501,381 501,381 0 DPW/Building Design & Construction (BDC) 314,880 0 314,880 353,650 17,230 370,880 0 (56,000) 118% 74%

2.5.1.1.1 Basic A/E Design 281,639 281,639 0 11 BDC 157,830 0 157,830 216,149 8,490 224,639 0 (66,809) 142% 80%

Architectural Project Development (AE0) 0 0 0 11 BDC 0 0 0 59,040 0 59,040 0 (59,040) ‐ ‐

Architectural Programming & Planning (AE1) 0 0 0 11 BDC 0 0 0 0 0 0 0 0 ‐ ‐

Architectural Design & Bid Phase (AE2) 157,829 157,829 0 12 BDC 157,830 0 157,830 157,109 8,490 165,599 0 (7,769) 105% 105%

Basic A/E Design (unassigned) 123,809 123,809 0 12 0 0 0 0 0 0 0 0 0% 0%

2.5.1.1.2 Basic A/E Construction Administration 219,743 219,743 0 BDC/IDC 157,050 0 157,050 137,501 8,741 146,242 0 10,809 93% 67%

Architctural Construction Administration (AE3) 145,593 145,593 0 11 BDC 145,592 0 145,592 131,356 7,289 138,644 0 6,948 95% 95%

Mechanical Engineering Construction Administration (AE3) 11,458 11,458 0 12 IDC 11,458 0 11,458 6,145 1,452 7,597 0 3,861 66% 66%

Construction Administration (unassigned) 62,692 62,692 0 0%

2.5.1.2 Additional A/E Services 9,000 9,000 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services 4,091 4,091 0 0%

2.5.1.2.15 Post‐Construction Services / Warranty Work 4,909 4,909 0 0%

2.5.2 Construction Management Services 757,098 757,098 0 560,009 0 560,009 523,680 22,041 545,721 0 14,288 97% 72%

2.5.2.1 Basic CM Services 613,672 613,672 0 416,703 0 416,703 385,064 21,723 406,786 0 9,916 98% 66%

2.5.2.1.1 Construction Management/BDC AAC 302,720 302,720 0 11 DPW/Building Design & Construction (BDC)/CM 249,841 0 249,841 264,283 21,723 286,006 0 (36,165) 114% 94%

Construction Administration (unassigned) 52,879 52,879 0 ‐ 0%

Construction Management (Package 3 & 4) & FS#2 158,464 158,464 0 11 BDC/CM 158,464 0 158,464 158,464 0 158,464 0 0 100% 100%

Construction Management (FS#28) 18,478 18,478 0 11 BDC/CM 18,478 0 18,478 18,478 0 18,478 0 0 100% 100%

Construction Management (Package 5) 72,900 72,900 0 11 BDC/CM 72,900 0 72,900 87,342 21,723 109,065 0 (36,165) 150% 150%

2.5.2.1.2 Code Required Special Inspection 0 0 0 ‐ ‐

2.5.2.1.3 Special Inspection and Testing Services 260,000 260,000 0 145,910 0 145,910 108,754 0 108,754 0 37,156 75% 42%

Special Inspection and Testing Services (Consultant) 74,090 74,090 0 0%

FS#28 (WD201300034/DPCN13000027)  30,634 30,634 0 56  ENGEO 30,634 0 30,634 13,908 0 13,908 0 16,726 45% 45%

FS#2, 18, 31, 40 (WD201300098/DPCN13000081) 55,584 55,584 0 56  ENGEO 55,584 0 55,584 48,432 0 48,432 0 7,152 87% 87%

FS#15, 17, 26, 32 (WD201300099/DPCN13000082) 59,691 59,691 0 56  ENGEO 59,691 0 59,691 46,414 0 46,414 0 13,278 78% 78%

FS#10, 13 (pending) 40,000 40,000 0 0%

2.5.2.1.3 Special Inspection and Testing Services (DPW/PCS/MSA/M 24,952 24,952 0 DPW/Project Control Systems (PCS) 20,952 0 20,952 12,026 0 12,026 0 8,925 57% 48%

FS#28 (WD201300034) 1,098 1,098 0 13 PCS/MSA 1,098 0 1,098 376 0 376 0 722 34% 34%

FS#2, 18, 31, 40 (WD201300098) 1,007 1,007 0 13 PCS/MSA 1,007 0 1,007 598 0 598 0 409 59% 59%

FS #15, 17,26, 32 (WD201300099) 915 915 0 13 PCS/MSA 915 0 915 416 0 416 0 499 45% 45%

FS#28 (WD201300034) 2,004 2,004 0 13 PCS/MTL 2,004 0 2,004 1,850 0 1,850 0 154 92% 92%

WD201300095 <<delete>> 6,409 6,409 0 13 PCS/MTL 6,409 0 6,409 0 0 0 0 6,409 0% 0%

FS#2, 18, 31, 40 (WD201300098) 4,509 4,509 0 13 PCS/MTL 4,509 0 4,509 4,162 0 4,162 0 347 92% 92%

FS#15, 17, 26, 32 (WD201300099) 5,010 5,010 0 13 PCS/MTL 5,010 0 5,010 4,624 0 4,624 0 386 92% 92%

FS #10, 13 (pending) 4,000 4,000 0 0%

2.5.2.1.4 BCM/SAR Overhead for Certified Inspector 6,000 6,000 0 ‐ 0%

2.5.2.1.5 MTL Overhead for Certified Inspector 20,000 20,000 0 ‐ 0%
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Job No: Neighborhood Fire Stations Portfolio
Project: 7431A Roof Replacement

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5.2.2 Additional CM Services 143,427 143,427 0 143,307 0 143,307 138,616 319 138,935 0 4,372 97% 97%

2.5.2.2.0 CMSS 271,214 271,214 0 ‐ 0%

2.5.2.2.0 CMSS (moved to 7430A) (271,214) (271,214) 0 ‐ 0%

2.5.2.2.1 Constructibility Review 0 0 0 ‐ ‐

2.5.2.2.2 Building Commissioning 0 ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) 0 0 0 ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) 0 ‐

2.5.2.2.3 MTL CSO Admin 0 0 0 ‐ ‐

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring 0 ‐ ‐

2.5.2.2.4 CSO ADMIN 0 ‐ ‐

2.5.2.2.5 JOC Administration (9.55%) 111,990 111,990 0 111,990 0 111,990 112,293 0 112,293 0 (303) 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) 78,543 78,543 0 12 DPW/Building Design & Construction (BDC) 78,543 0 78,543 78,543 0 78,543 0 0 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) 1,797 1,797 0 13 DPW/PCS 1,797 0 1,797 1,797 0 1,797 0 0 100% 100%

JOC LABOR (Rodan FS#38, 6, 41, 42) 3,461 3,461 0 13 DPW/PCS 3,461 0 3,461 3,461 0 3,461 0 0 100% 100%

JOC LABOR (Azul Works FS#2) 28,189 28,189 0 13 DPW/PCS 28,189 0 28,189 28,492 0 28,492 0 (303) 101% 101%

2.5.2.2.6 JOC Prevailing Wage (1%) 8,406 8,406 0 8,406 0 8,406 3,412 319 3,731 0 4,675 44% 44%

Prevailing Wage (Rodan FS#38, 6, 41, 42) 1,096 1,096 0 13 DPW/PCS  1,096 0 1,096 1,096 0 1,096 0 0 100% 100%

Prevailing Wage (Rodan FS#38, 6, 41, 42) 6,759 6,759 0 13 DPW/PCS  6,759 0 6,759 2,316 319 2,635 0 4,125 39% 39%

Prevailing Wage (Rodan FS#38, 6, 41, 42) 169 169 0 13 DPW/PCS  169 0 169 0 0 0 0 169 0% 0%

Prevailing Wage (Azul Works FS#2) 381 381 0 13 DPW/PCS  381 0 381 0 0 0 381 0% 0%

2.5.2.2.7 JOC Program Service Consultant  (1.99%) 23,031 23,031 0 22,911 0 22,911 22,911 0 22,911 0 0 100% 99%

Rodan FS#38 5,847 5,847 0 50 GORDIAN GROUP 5,839 0 5,839 5,839 0 5,839 0 0 100% 100%

Rodan FS#6 6,027 6,027 0 51 GORDIAN GROUP 5,937 0 5,937 5,937 0 5,937 0 0 100% 99%

Rodan FS#41 2,986 2,986 0 52 GORDIAN GROUP 2,986 0 2,986 2,986 0 2,986 0 0 100% 100%

Rodan FS#42 2,415 2,415 0 53 GORDIAN GROUP 2,415 0 2,415 2,415 0 2,415 0 0 100% 100%

Azul Works FS#2 5,756 5,756 0 57 GORDIAN GROUP 5,734 0 5,734 5,734 0 5,734 0 0 100% 100%

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. 0 0 0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 6,000 6,000 0 6,000 0 6,000 28,034 2,554 30,588 0 (24,588) 510% 510%

2.5.3.0 Misc./Other Data Collection 0 0 0 ‐ ‐

2.5.3.1.1 Geotechnical ‐ Consultant 0 ‐ ‐

2.5.3.1.2  Geotechnical ‐ DPW IDC 0 ‐

2.5.3.1.3  Geotechnical ‐ DPW PCS 0 ‐

2.5.3.2 Surveys 0 ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) 0 0 0 ‐ ‐

2.5.3.3 Hazardous Materials Assessments CSO Admin. 0 ‐

2.5.3.3 Hazardous Materials Contingency 0 0 0 ‐ ‐

2.5.3.4 On Call Services (BBR) LABOR 5,000 5,000 0 15 DPW/Bureau of Building Repair (BBR)  5,000 0 5,000 27,992 2,554 30,546 0 (25,546) 611% 611%

2.5.3.5' On Call Services (BBR) NON‐LABOR 1,000 1,000 0 75 DPW/Bureau of Building Repair (BBR)  1,000 0 1,000 42 0 42 0 958 4% 4%

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

3.0 Misc./Other Site Control Costs 0 ‐ ‐

3.1 Site Purchase or Lease 0 ‐ ‐

3.2 Department of Real Estate 0 ‐ ‐

3.3 Moving Costs 0 ‐ ‐

0

4. OTHER PROGRAM COSTS 0

4.0 Other Program Costs 0 ‐ ‐

0

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

5.0 Misc./Other Finance Costs 0

5.1 Reserve Fund 0

5.2 Underwriters Discount 0

5.3 Costs of Issuance 0
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Job Order 7432A ESER Fire Stations-Group 1 and 2 Showers (CESERFS32) 
 
Budget: the approved budget is $1,472,582.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $1,200,418 and 2. PROJECT 
CONTROLS for $272,164. 
 
Appropriation:  The allocation remained at $1,087,815. Task 99 Project Reserve increased by 
$10,000 from $625,847 to $635,847. 
 
Current Expenditures:  The expenditures increased by $43,581 from $322,842 to $366,424 as 
detailed below.  Labor expenditures are from 07/20 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION the expenditures increased by $42,054 
from $212,039 to $254,093 for the following services: 
 

 Task 15 BBR Labor (SO#418571) expenditures increased by $27,815 from $74,861 to 
$102,676 construction services related to FS#6.  Expenditures exceed the budget by 
$27,949.  BBR is preparing to abate charges elsewhere. 

 Task 75 BBR Materials (SO#418571) expenditures increased by $14,239 from $43,718 
to $57,957 for construction materials for FS#6.  Expenditures exceed the budget by 
$9,318. 

 
2. PROJECT CONTROL increased by $1,527 from $110,804 to $112,331 for the following 
tasks: 
 

 Task 11 BDC/Architecture expenditures increased by $726 from $12,116 to $12,842.  
Expenditures are within budget. 

 Task 13 PCS/JOC expenditures increased by $697 from $7,779 to $8,475.  
Expenditures exceed $8 over the $8,467 budget.  Budget will be adjusted to match 
expenditures. 

 Task 13 PCS/MCO expenditures increased by $105 from $511 to $617. Expenditures 
are within budget. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7432A Showers

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 1,472,582 1,087,815 0 1,087,816 322,842 43,581 366,424 13,671 707,721 34% 25%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,200,418 902,326 0 902,327 212,039 42,054 254,093 13,176 635,058 28% 21%

1.0 Misc./Other Construction 0 99 Reserve 625,847 10,000 635,847 0 0 0 0 635,847 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 98 Contingency 0 0 0 ‐ ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 1,190,106 266,168 (18,634) 247,534 210,659 42,054 252,713 13,176 (18,355) 102% 21%

1.1.1  Contract Award Amount 1,090,959 248,604 (10,000) 238,604 210,659 42,054 252,713 13,176 (27,285) 106% 23%

1.1.1  Contract Award Amount (unassigned) ‐ ‐

1.1.1.1 FS#15, 6 (DPAT12000134) COMPLETED 101,966 40 Rodan 88,651 0 88,651 76,216 0 76,216 12,435 0 86% 75%

1.1.1.2 FS#6 (6 stalls) 15,864 15 DPW Bureau of Building Repair (BBR) Labor 15,864 0 15,864 15,864 0 15,864 0 0 100% 100%

1.1.1.2 FS#6 (6 stalls) 20,000 75 BBR Materials 20,000 (20,000) 0 0 0 0 0 0 ‐ 0%

1.1.1.1 FS#6 (SO 418571) 74,727 15 BBR labor 74,727 0 74,727 74,861 27,815 102,676 0 (27,949) 137% 137%

1.1.1.1 FS#6 (SO 418571) 39,380 75 BBR materials 39,380 10,000 49,380 43,718 14,239 57,957 741 (9,318) 117% 147%

1.1.1.5 FS#13 (8 stalls) 181,818 ‐ 0%

1.1.1.6 FS#17 (5 stalls) 90,909 ‐ 0%

1.1.1.7 FS#18 (3 stalls) 113,636 ‐ 0%

1.1.1.8 FS#26  (3 stalls) 68,182 ‐ 0%

1.1.1.9 FS#28  (3 stalls) 68,182 ‐ 0%

1.1.1.10 FS#44  (3 stalls) 134,400 ‐ 0%

1.1.1.11 FS#40  (3 stalls) 68,182 ‐ 0%

1.1.1.12 FS#41  (3 stalls) 68,182 ‐ 0%

1.1.1.13 FS#38  (3 stalls) 35,549 ‐ 0%

1.1.1.12 FS#2 (Alternate) 0 ‐ ‐

1.1.1.13 FS#31  (Alternate) 0 ‐ ‐

1.1.1.14 BBR Abatement 9,982 15 BBR 9,982 0 9,982 0 0 0 0 9,982 0% 0%

1.1.2 Construction Contingency 81,583 ‐ 0%

1.1.2.1 FS#6 (SO#418571) 17,564 98 Contingency 17,564 (8,634) 8,930 0 0 0 0 8,930 0% 0%

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 10,312 10,312 8,634 18,946 1,380 0 1,380 0 17,566 7% 13%

1.3.1  Haz. Mat. Contract Award Amount ‐ ‐

1.3.1.1 Haz. Mat. SAR 1,522 13 DPW/Project Controls & Systems (PCS/AE3) 1,522 1,794 3,316 1,380 0 1,380 0 1,936 42% 91%

1.3.1.2 Haz. Mat. Monitoring  3,690 51 North Tower Environmental, Inc. 3,690 3,690 7,380 0 0 0 0 7,380 0% 0%

1.3.1.3 Haz. Mat. Abatement 5,100 41 Synergy Enterprises, Inc. 5,100 3,150 8,250 0 0 0 0 8,250 0% 0%

1.3.2 Haz. Mat. Construction Contingency 0 ‐ ‐

1.4 Temporary Relocation Construction 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7432A Showers

Current

Previous Change +/‐ Current 08/01‐08/31/13

‐ ‐

2. PROJECT CONTROL 272,164 185,489 0 185,489 110,804 1,527 112,331 495 72,663 61% 41%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.1 Client Project Manager 60,663 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) (60,663) ‐ 0%

2.2 DPW PROJECT MANAGEMENT 1,773 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 1,773 ‐ 0%

2.2.1 Project Management 77,920 ‐ 0%

2.2.1 Project Management (moved to 7430A) (77,920) ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 44,779 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (44,779) ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 22,714 887 0 887 887 0 887 0 0 100% 4%

2.3.1 City Attorney 1,773 ‐ 0%

2.3.2 Contract Preperation 11,078 ‐ 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 1,773 80 OLSE 887 0 887 887 0 887 0 0 100% 50%

2.3.4 Legal Notices 1,000 ‐ 0%

2.3.5 Reproduction Services 7,090 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 5,761 2,198 0 2,198 2,197 0 2,197 0 1 100% 38%

2.4.0 Misc./Other Reg. Agency Approvals 886 ‐ 0%

2.4.1 DBI Plan Check and Permit 2,566 ‐ 0%

2.4.1  FS#15, 6, 38 (RAAT12000005 and RAAT13000028) 1,865 81 DBI 2,198 0 2,198 2,197 0 2,197 0 1 100% 118%

2.4.5 Disability Access Coordinator Review 443 ‐ 0%

‐ ‐

2.5 A/E/C SERVICES 241,917 182,404 0 182,404 107,720 1,527 109,247 495 72,662 60% 45%

2.5.1 A/E Services 165,643 163,221 0 163,221 95,967 726 96,693 0 66,528 59% 58%

2.5.1.1 Basic A/E Services 163,221 11 DPW/Building Design & Construction (BDC) 163,221 0 163,221 95,967 726 96,693 0 66,528 59% 59%

2.5.1.1.1 Basic A/E Design (AE2) 83,851 83,851 0 83,851 83,851 0 83,851 0 0 100% 100%

2.5.1.1.1 Group 1 (9 stalls) 52,351 11 DPW/Building Design & Construction (BDC) 52,351 0 52,351 52,351 0 52,351 0 0 100% 100%

2.5.1.1.1. Group 2 (23 stalls) 31,500 11 DPW/Building Design & Construction (BDC) 31,500 0 31,500 31,500 0 31,500 0 0 100% 100%

2.5.1.1.2 Basic A/E Construction Administration (AE3) 79,370 79,370 0 79,370 12,116 726 12,842 0 66,528 16% 16%

2.5.1.1.1 Group 1 (9 stalls) 58,370 11 DPW/Building Design & Construction (BDC) 58,370 0 58,370 7,667 726 8,392 0 49,978 14% 14%

2.5.1.1.1. Group 2 (23 stalls) 21,000 11 DPW/Building Design & Construction (BDC) 21,000 0 21,000 4,449 0 4,449 0 16,551 21% 21%

2.5.1.2 Additional A/E Services 2,422 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services 1,358 ‐ 0%

2.5.1.2.15 Post‐Construction Services / Warranty Work 1,064 ‐ 0%

2.5.2 Construction Management Services 76,275 19,183 0 19,183 11,752 802 12,554 495 6,134 65% 16%

2.5.2.1 Basic CM Services 65,584 8,100 0 8,100 2,229 0 2,229 0 5,871 28% 3%

2.5.2.1.1 Construction Management 65,584 11 DPW/Building Design & Construction (BDC) 8,100 0 8,100 2,229 0 2,229 0 5,871 28% 3%

2.5.2.2 Additional CM Services 10,690 11,083 0 11,083 9,523 802 10,325 495 263 93% 97%

2.5.2.2.0 Misc./Other Addtional CM Services  58,758 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (58,758) ‐ 0%

2.5.2.2.1 Constructibility Review 443 ‐ 0%

2.5.2.2.5 JOC Administration (9.55%) 7,829 8,467 0 8,467 7,779 697 8,475 0 (8) 100% 108%

JOC LABOR (Rodan FS#15, 6) 4,824 13 DPW/Project Controls & Systems (PCS) 5,462 0 5,462 4,774 697 5,471 0 (9) 100% 113%

JOC LABOR (Rodan FS#15, 6) (JOC/ALL) 3,005 11 DPW/Project Controls & Systems (PCS) 3,005 0 3,005 3,005 0 3,005 0 0 100% 100%

2.5.2.2.6 JOC Administration (1%) 821 887 0 887 511 105 617 0 271 69% 75%

Prevailing Wage (Rodan FS#15, 6 (MCO) 821 13 DPW/Project Controls & Systems (PCS) 887 0 887 511 105 617 0 271 69% 75%

2.5.2.2.7 JOC PROGRAM SERVICE CONSULTANT (1.99%) 1,598 1,729 0 1,729 1,233 0 1,233 495 1 71% 77%

Rodan FS#15, 6, 38 1,598 50 The Gordian Group 1,729 0 1,729 1,233 0 1,233 495 1 71% 77%

2.5.3 Geotech., Surveys, and Data Collection 0 ‐ ‐

3. SITE CONTROL 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 ‐ ‐

5. FINANCE COSTS 0 ‐ ‐
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Job Order 7434A NFS Focused Scope Window Repairs (CESERFS34) 
 
Budget: the approved budget is $1,211,563.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $1,007,855 and 2. PROJECT 
CONTROLS for $203,708. 
 
Appropriation:  The allocation remained at $970,780.  Task 99 Project Reserve remained at 
$723,357 as no transactions were funded this reporting period. 
 
Expenditures:  The expenditures decreased by $6,606 from $199,879 to $193,273 as detailed 
below.  Labor charges are from 07/20 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION decreased by $6,606 from $181,660 to 

$175,054  for the following services: 
 Task 15 BBR expenditures decreased by $6,987 from $172,811 to $165,824 for labor 

costs associated with the following service order (SO) numbers: 
o FS#38 (SO#406916) expenditures decreased by $223 from $24,355 to $24,132.  

Expenditures are within the approved budget of $24,915. 
o FS#6 (SO#418170) expenditures increased by $1,531 from $33,205 to $34,736. 

Expenditures are within the approved budget of $36,661. 
o FS#17 (SO#418916) expenditures increased by $3,366 from $23,554 to $26,920. 
o The abatement to develop cost proposals decreased by $11,660 from $21,755 to 

$10,095.  The expenditures are within the allocated budget of $11,645. 
 Task 75 BBR expenditures increased by $380 from $8,850 to $9,230 for materials for 

the following service order (SO) numbers.  Note that costs were adjusted to match 
actuals per service orders: 
o FS#42 (SO#406857) expenditures increased by $2,392 from $272 to $2,664.  

Expenditures are over the allocated budget of $1,000.  However, labor costs were 
under by $2,528 which will be used to offset these costs.  The combined 
expenditures are under budget by $865. 

o FS#41 (SO#406413) expenditures decreased by $742 from $818 to $76.  
Expenditures are under budget by $2,624.  Budget will be adjusted to match final 
actual costs. 

o FS#28 (SO#406390) expenditures increased by $196 from $76 to $272.  
Expenditures are under budget by $1,728 which will be used to offset the labor costs 
which exceed the budget by $1,462.  

o FS#38 (SO#406916) expenditures decreased by $1,846 from $2,664 to $818. 
 
In summary, BBR was awarded $197,997 on a time and materials basis to paint 
eight stations.  These project were completed under budget with a final cost of 
$175,054 which is $22,258.48 under budget.  Refer to page 46 for a detail 
breakdown of these projects. 
 

2. PROJECT CONTROL the expenditures remained at $18,219 as no expenditures posted this 
period. 
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PROJECT ORIGINAL FINAL VARIANCE

FS #42 (SO#406857) COMPLETED 06/14/12 Labor 18,679.00                       16,151 2,527.72                        

Materials 1,000.00                         2,664 (1,664.04)                       

Total 19,679.00                       18,815.32                       863.68                           

FS #41 (SO#406413) COMPLETED  Labor 13,000.00                       7,992 5,007.51                        

Materials 2,700.00                         76 2,624.05                        

Total 15,700.00                       8,068.44                         7,631.56                        

FS #28 (SO#406390) COMPLETED 05/29/12 Labor 9,000.00                         10,462 (1,462.18)                       

Materials 2,000.00                         272 1,727.59                        

Total 11,000.00                       10,734.59                       265.41                           

FS #38 (SO#406916) COMPLETED 08/02/12 Labor 24,915.00                       24,132 782.86                           

Materials 1,500.00                         818 681.90                           

Total 26,415.00                       24,950.24                       1,464.76                        

FS #6 (SO#418170) COMPLETED 05/31/13 Labor 36,661.00                       34,736 1,925.06                        

Materials 3,100.00                         2,873 226.92                           

Total 39,761.00                       37,609.02                       2,151.98                        

FS #32 (SO#421752) COMPLETED 06/18/13 Labor 22,689.00                       21,802 886.53                           

Materials 1,800.00                         1,180 619.52                           

Total 24,489.00                       22,982.95                       1,506.05                        

FS #40 (SO#421749) COMPLETED 05/12/13 Labor 16,577.00                       13,532 3,044.55                        

Materials 700.00                            555 145.23                           

Total 17,277.00                       14,087.22                       3,189.78                        

FS #17 (SO#418916) COMPLETED 08/13/13 Labor 29,784.00                       26,920 2,863.70                        

Materials 1,985.00                         1,456 529.31                           

Total 31,769.00                       28,375.99                       3,393.01                        

Cost to the Develop Proposals Labor 11,887.00                       10,095 1,792.25                        

Adjustment Materials ‐                                  (665) 0

Grand Total Labor 183,192.00                     165,824.00                     17,368.00                      

Materials 14,785.00                       9,230.00                         4,890.48                        

TOTAL 197,977.00                     175,054.00                     22,258.48                      
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Job No: Neighborhood Fire Stations Portfolio
Project: 7434A Window Repairs

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 1,211,563 1,211,563 (0) 970,780 0 970,780 199,879 (6,606) 193,273 0 777,507 20% 16%
‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,007,855 1,007,855 (0) 934,680 0 934,680 181,660 (6,606) 175,054 0 759,626 19% 17%

1.0 Misc./Other Construction 0 0 0 723,357 0 723,357 0 0 0 0 723,357 0% ‐
1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve 723,357 0 723,357 0 0 0 723,357 0% ‐
1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 1,007,855 1,007,855 (0) 211,323 0 211,323 181,660 (6,606) 175,054 0 36,269 83% 17%

1.1.1  Contract Award Amount 904,323 904,323 (0) 197,977 0 197,977 181,660 (6,606) 175,054 0 22,923 88% 19%
Contractor (Unassigned) 718,233 598,551 (119,682) 40 Construction 0 0 0 0 0 0 0 ‐ 0%
Department of Public Works (DPW) Labor 171,305 280,336 109,031 15 Bureau of Building Repair (BBR) Labor 183,192 0 183,192 172,811 (6,987) 165,824 0 17,368 91% 59%

FS #42 (SO#406857) COMPLETED 06/14/12 18,680 16,151 (2,529) 15 Bureau of Building Repair (BBR) Labor 18,679 0 18,679 16,151 0 16,151 0 2,528 86% 100%
FS #41 (SO#406413) COMPLETED  13,000 13,000 0 15 Bureau of Building Repair (BBR) Labor 13,000 0 13,000 7,992 0 7,992 0 5,008 61% 61%
FS #28 (SO#406390) COMPLETED 05/29/12 9,000 9,728 728 15 Bureau of Building Repair (BBR) Labor 9,000 0 9,000 10,462 0 10,462 0 (1,462) 116% 108%
FS #38 (SO#406916) COMPLETED 08/02/12 24,915 24,915 0 15 Bureau of Building Repair (BBR) Labor 24,915 0 24,915 24,355 (223) 24,132 0 783 97% 97%

FS #6 (SO#418170) COMPLETED 05/31/13 36,661 36,661 0 15 Bureau of Building Repair (BBR) Labor 36,661 0 36,661 33,205 1,531 34,736 0 1,925 95% 95%
FS #32 (SO#421752) COMPLETED 06/18/13 22,689 22,689 0 15 Bureau of Building Repair (BBR) Labor 22,689 0 22,689 21,802 0 21,802 0 887 96% 96%
FS #40 (SO#421749) COMPLETED 05/12/13 16,577 16,577 0 15 Bureau of Building Repair (BBR) Labor 16,577 0 16,577 13,532 0 13,532 0 3,045 82% 82%
FS #17 (SO#418916) COMPLETED 08/13/13 29,784 29,784 0 15 Bureau of Building Repair (BBR) Labor 29,784 0 29,784 23,554 3,366 26,920 0 2,864 90% 90%

FS#2  0 11,908 11,908 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#26 0 22,689 22,689 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#10 0 41,032 41,032 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%

FS#31 0 23,316 23,316 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
Cost proposal development (BBR abatement from OH) 0 11,887 11,887 15 Bureau of Building Repair (BBR) Labor 11,887 0 11,887 21,755 (11,660) 10,095 0 1,792 85% 85%

Department of Public Works (DPW) Materials 14,785 25,436 10,651 75 Bureau of Building Repair (BBR) Non‐labor 14,785 0 14,785 8,850 380 9,230 0 5,555 62% 36%
FS #42 (SO#406857) COMPLETED 06/14/12 1,000 272 (728) 75 Bureau of Building Repair (BBR) Non‐labor 1,000 0 1,000 272 2,392 2,664 0 (1,664) 266% 979%

FS #41 (SO#406413) COMPLETED  2,700 2,700 0 75 Bureau of Building Repair (BBR) Non‐labor 2,700 0 2,700 818 (742) 76 0 2,624 3% 3%
FS #28 (SO#406390) COMPLETED 05/29/12 2,000 2,000 0 75 Bureau of Building Repair (BBR) Non‐labor 2,000 0 2,000 76 196 272 0 1,728 14% 14%
FS #38 (SO#406916) COMPLETED 08/02/12 1,500 4,029 2,529 75 Bureau of Building Repair (BBR) Non‐labor 1,500 0 1,500 2,664 (1,846) 818 0 682 55% 20%
FS #6 (SO#418170) COMPLETED 05/31/13 3,100 3,100 0 75 Bureau of Building Repair (BBR) Non‐labor 3,100 0 3,100 2,873 0 2,873 0 227 93% 93%

FS #32 (SO#421752) COMPLETED 06/18/13 1,800 1,800 0 75 Bureau of Building Repair (BBR) Non‐labor 1,800 0 1,800 1,180 0 1,180 0 620 66% 66%
FS #40 (SO#421749) COMPLETED 05/12/13 700 700 0 75 Bureau of Building Repair (BBR) Non‐labor 700 0 700 555 0 555 0 145 79% 79%
FS #17 (SO#418916) COMPLETED 08/13/13 1,985 1,985 0 75 Bureau of Building Repair (BBR) Non‐labor 1,985 0 1,985 1,456 (0) 1,456 0 529 73% 73%

FS#2  0 800 800 75 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#26 0 1,800 1,800 75 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#10 0 1,450 1,450 75 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#31 0 4,800 4,800 75 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%

FAMIS Fiscal Month/Year 11 2013 0 0 0 75 Bureau of Building Repair (BBR) Non‐labor 0 0 0 (1,045) 380 (665) 0 665 ‐ ‐
1.1.2 Construction Contingency 103,532 103,532 0 98 Bureau of Building Repair (BBR) Contingency 13,346 0 13,346 0 0 0 0 13,346 0% 0%

FS#28, 38, 41, 42 2,018 2,018 0 98 BBR Contingency 2,018 0 2,018 0 0 0 0 2,018 0% 0%
FS#6 3,976 3,976 0 98 BBR Contingency 3,976 0 3,976 0 0 0 0 3,976 0% 0%

FS #32 (SO#421752) 2,448 2,448 0 98 BBR Contingency 2,448 0 2,448 0 0 0 0 2,448 0% 0%
FS #40 (SO#421749) 1,727 1,727 0 98 BBR Contingency 1,727 0 1,727 0 0 0 0 1,727 0% 0%
FS #17 (SO#418916) 3,177 3,177 0 98 BBR Contingency 3,177 0 3,177 0 0 0 0 3,177 0% 0%

FS#2  0 1,190 1,190 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#26 0 2,448 2,448 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#10 0 4,500 4,500 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%
FS#31 0 2,962 2,962 15 Bureau of Building Repair (BBR) Labor 0 0 0 0 ‐ 0%

Contingency 90,186 79,086 (11,100) ‐ 0%
1.2 Art Enrichment ‐ ‐
1.3 Hazardous Materials Construction/Abatement 0 0 0 ‐ ‐
1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

Expenditures

Encumbrance

% 

Expenditures/ 

Appropriation

% 
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BalanceService/Task Description Provider
Appropriation
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VARIANCE
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Job No: Neighborhood Fire Stations Portfolio
Project: 7434A Window Repairs

Current

Previous Change +/‐ Current 08/01‐08/31/13

‐ ‐
2. PROJECT CONTROL 203,708 203,708 0 36,100 0 36,100 18,219 0 18,219 0 17,881 50% 9%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
2.1.0 Misc./Other Client Department Services ‐ ‐
2.1.1 Client Project Manager 46,050 46,050 0 ‐ 0%
2.1.1 Client Project Manager (moved to 7430A) (46,050) (46,050) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 2,019 2,019 0 ‐ 0%

2.2.0 Misc./Other Project Management 1,346 1,346 0 ‐ 0%
2.2.1 Project Management 59,150 59,150 0 ‐ 0%
2.2.1 Project Management (moved to 7430A) (59,150) (59,150) 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 36,154 36,154 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved 7430A) (36,154) (36,154) 0 ‐ 0%

2.2.3 Public Information 673 673 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 13,102 13,102 0 ‐ 0%
2.3.0 Misc./Other City Admin Services ‐ ‐
2.3.1 City Attorney 1,346 1,346 0 ‐ 0%

2.3.2 Contract Preperation 8,410 8,410 0 ‐ 0%
2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 1,346 1,346 0 ‐ 0%

2.3.4 Legal Notices 1,000 1,000 0 ‐ 0%
2.3.5 Reproduction Services 1,000 1,000 0 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 1,673 1,673 0 ‐ 0%
2.4.0 Misc./Other Reg. Agency Approvals 673 673 0 ‐ 0%

2.4.1 DBI Plan Check and Permit 1,000 1,000 0 ‐ 0%
2.5 A/E/C SERVICES 186,914 186,914 0 36,100 0 36,100 18,219 0 18,219 0 17,881 50% 10%

2.5.1 A/E Services 137,128 137,128 0 11 Building Design & Construction (BDC) 36,100 0 36,100 18,219 0 18,219 0 17,881 50% 13%

2.5.1.1 Basic A/E Services 135,648 135,648 0 36,100 0 36,100 18,219 0 18,219 0 17,881 50% 13%
2.5.1.1.1 Basic A/E Design 117,562 117,562 0 25,900 0 25,900 17,999 0 17,999 0 7,901 69% 15%

2.5.1.1.1. Basic A/E Design (AE2) 25,900 25,900 0 11 Building Design & Construction (BDC) 25,900 0 25,900 17,999 0 17,999 0 7,901 69% 69%
2.5.1.1.1 Basic A/E Design 91,662 91,662 0 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration 18,086 18,086 0 10,200 0 10,200 220 0 220 0 9,980 2% 1%
2.5.1.1.2 Basic A/E Construction Administration (AE3) 10,200 10,200 0 11 Building Design & Construction (BDC) 10,200 0 10,200 220 0 220 0 9,980 2% 2%

2.5.1.1.2 Basic A/E Construction Administration 7,886 7,886 0 ‐ 0%
2.5.1.2 Additional A/E Services 1,480 1,480 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services 673 673 0 ‐ 0%

2.5.1.2.14 Post‐Construction Services / Warranty Work 807 807 0 ‐ 0%
2.5.2 Construction Management Services 49,786 49,786 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1 Basic CM Services 49,786 49,786 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.1.1 Construction Management 49,786 49,786 0 ‐ 0%

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
2.5.2.2.0 Misc./Other Addtional CM Services  44,604 44,604 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (44,604) (44,604) 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
3. SITE CONTROL 0 0 0 ‐ ‐

‐ ‐
4. OTHER PROGRAM COSTS 0 0 0 ‐ ‐

‐ ‐
5. FINANCE COSTS 0 0 0 ‐ ‐

‐ ‐

Expenditures

Encumbrance

% 
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Appropriation

% 
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Job Order 7435A NFS Focused Scope Mechanical Repairs (CESERFS35) 
 
Budget: the approved budget is $724,161.  The budget is comprised of two categories: 1. 
CONSTRUCTION, PURCHASE & INSTALLATION for $573,898 and 2. PROJECT 
CONTROLS for $150,263. 
 
Appropriation:  The appropriation remained at $163,144.  The job order reserve remained at 
$12,578. 
 
Expenditures:  Expenditures increased by $5,734 from $60,295 to $66,029 for the following 
services: 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION expenditures remained at $60,190.  

 
2. PROJECT CONTROLS expenditures increased by $5,734 from $105 to $5,839 for the 

following services: 
 

 Task 13 PCS an initial expenditures for JOC Administration services posted in the 
amount of $5,734. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7435A Mechanical

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 724,161 163,144 0 163,144 60,295 5,734 66,029 72,466 24,649 40% 9%

1. CONSTRUCTION, PURCHASE, & INSTALLATION 573,898 145,234 0 145,234 60,190 0 60,190 72,466 12,578 41% 10%
1.0 Misc./Other Construction 0 12,578 0 12,578 0 0 0 0 12,578 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve (10A) 12,578 0 12,578 0 0 0 12,578 0% ‐
1.0.2  Misc./Other Construction Contingency 99 Reserve (10B) 0 0 0 0 ‐ ‐

1.1 Principal Construction Contract 550,000 132,656 0 132,656 60,190 0 60,190 72,466 0 45% 11%
1.1.1  Group 1 (Stations 6, 38, 17, 42) DPAT13000122 132,656 40 Azul Works 132,656 0 132,656 60,190 0 60,190 72,466 0 45% 45%
1.1.2  Group 2 ( Stations 10, 15, 18, 26, 32, 40, 13, 28, 41, 2) 367,344 0 0 0 ‐ 0%
1.1.3 Construction Contingency 0 ‐ ‐
1.1.3.1 Group 1 (Stations 6, 38, 17, 42) DPAT13000122 13,266 0 0 0 0 0 0 0 0 ‐ 0%
1.1.3.2  Group 2 ( Stations 10, 15, 18, 26, 32, 40, 13, 28, 41, 2) 36,734 0 0 0 0 0 0 0 0 ‐ 0%

1.2 Art Enrichment 0 ‐ ‐
1.3 Hazardous Materials Construction/Abatement 23,898 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 21,725 0 0 0 0 0 0 0 0 ‐ 0%
1.3.1.1 Haz. Mat. SAR 2,393 ‐ 0%
1.3.1.2 Haz. Mat. Monitoring (Millennium) 6,444 ‐ 0%
1.3.1.3 Haz. Mat. Abatement (Contract) 12,888 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency 2,173 ‐ 0%
1.4 Temporary Relocation Construction 0 ‐ ‐
1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

Service/Task Description Provider
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Job No: Neighborhood Fire Stations Portfolio
Project: 7435A Mechanical

Current

Previous Change +/‐ Current 08/01‐08/31/13

2. PROJECT CONTROL 150,263 17,910 0 17,910 105 5,734 5,839 0 12,070 33% 4%
2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐
2.1.1 Client Project Manager 35,296 ‐ 0%
2.1.1 Client Project Manager (35,296) ‐ 0%

2.2 DPW PROJECT MANAGEMENT 2,827 0 0 0 0 0 0 0 0 ‐ 0%
2.2.0 Misc./Other Project Management 2,827 ‐ 0%
2.2.1 Project Management 45,336 ‐ 0%
2.2.1 Project Management (45,336) ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 22,497 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) (22,497) ‐ 0%
2.2.3 Public Information 0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES 12,421 1,327 0 1,327 0 0 0 0 1,327 0% 0%
2.3.0 Misc./Other City Admin Services 1,195 ‐ 0%
2.3.1 City Attorney 1,031 ‐ 0%
2.3.2 Contract Preperation 6,611 ‐ 0%
2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 23 80 OLSE 1,327 0 1,327 0 0 0 0 1,327 0% 0%
2.3.4 Legal Notices 0 ‐ ‐
2.3.5 Reproduction Services 3,561 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 3,054 0 0 0 0 0 0 0 0 ‐ 0%
2.4.0 Misc./Other Reg. Agency Approvals 1,301 ‐ 0%
2.4.1 DBI Plan Check and Permit 1,753 ‐ 0%

2.5 A/E/C SERVICES 131,961 16,583 0 16,583 105 5,734 5,839 0 10,743 35% 4%
2.5.1 A/E Services 76,561 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.1 Basic A/E Services 75,000 0 0 0 0 0 0 0 0 ‐ 0%
2.5.1.1.1 Basic A/E Design 65,000 ‐ 0%
2.5.1.1.2 Basic A/E Construction Administration 10,000 ‐ 0%

2.5.1.2 Additional A/E Services 1,561 0 0 0 0 0 0 0 0 ‐ 0%
2.5.1.2.15 Post‐Construction Services / Warranty Work 1,561 ‐ 0%

2.5.2 Construction Management Services 39,120 16,583 0 16,583 105 5,734 5,839 0 10,743 35% 15%
2.5.2.1 Basic CM Services 38,159 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 38,159 ‐ 0%

2.5.2.2 Additional CM Services 961 16,583 0 16,583 105 5,734 5,839 0 10,743 35% 607%
2.5.2.2.0 Misc./Other Addtional CM Services  34,188 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (34,188) ‐ 0%
2.5.2.2.2 Building Commissioning 670 ‐ 0%
2.5.2.2.5 JOC Administration (9.55%) Azul Works 223 13 DPW/Project Controls Systems (PCS) 12,669 0 12,669 5,734 5,734 0 6,934 45% 2576%
2.5.2.2.6 JOC Prevailing Wage (1%) Azul Works 23 13 DPW/Project Controls Systems (PCS) 1,327 0 1,327 105 0 105 0 1,221 8% 451%
2.5.2.2.7 JOC Program Service Consultant  (1.99%) Azul Works 45 50 The Gordian Group 2,587 0 2,587 0 0 0 2,587 0% 0%
2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 16,280 0 0 0 0 0 0 0 0 ‐ 0%
2.5.3.3 Hazardous Materials Assessments (Consultant) 14,800
2.5.3.3 Hazardous Materials Contingency 1,480
2.5.3.4. BBR On Call Services

3. SITE CONTROL 0
4. OTHER PROGRAM COSTS 0
5. FINANCE COSTS 0

Service/Task Description Provider
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Job Order 7436A NFS Focused Scope Exterior Envelope (CESERFS36) 
 
Budget: the approved budget is $1,500,009.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $1,150,273 and 2. PROJECT 
CONTROLS for $349,736.  The budget construction, purchase & Installation budget increased 
by $33,000 from $1,150,273 to $1,183,273 and the Project Controls budget decreased by 
$33,000 from $349,736 to $316,736.  The overall budget remained at $1,500,009. 
 
Appropriation: The allocation remained at $1,583,791.  The job order reserve decreased by 
$498,176 from $801,361to $303,185 to fund the following transactions: 
 

 Task 40 Package 5 (Stations 10, 13, 17 and 26) a budget was established for $381,435 
based on the Engineer’s cost estimate for advertisement purposes. 

 Task 15 BBR increased by $68,701 from $223,495 to $292,196 for Station 6 
(SO#416021) labor. 

 Task 75 BBR increased by $18,900 from $69,055 to $87,955 for Station 6 materials. 
 Task 98 BBR increased by $21,148 from $29,309 to $50,457 for Station 6 contingency. 
 Task 13 Station 6 increased by $1,902 from $1,068 to $2,970 for service order 

administration services of CPM/TMI JV and Northtower, hazardous materials abatement 
and oversight respectively (WD201300265) 

 Task 52 Northtower a budget was established for $2,290 to provide oversight of Station 
6 hazardous materials abatement. 

 Task 51 CPM/TMI, JV a budget was established for $3,800 to provide hazardous 
materials abatement of Station 6. 

 
Expenditures:  The expenditures increased by $56,766 from $400,314 to $457,080.  Labor 
expenditures are from 07/20 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION the expenditures increased by $36,927 

from $261,496 to $298,423 for the following tasks: 
 

 Task 40 OnPoint Construction expenditures increased by $45,360 from $29,370 to 
$74,730 for construction services through July 23, 2013 and submitted as progress 
payment no. 2. 

 Task 15 BBR expenditures decreased by $23,883 from $182,739 to $158,856 to correct 
abatement costs previously posted. 

 Task 75 BBR Station 6 Materials an initial expenditure posted in the amount of $15,450.  
 

2. PROJECT CONTROLS the expenditures increased by $19,839 from $138,818 to $158,657 
for the following tasks: 
 Task 13 IDC contract preparation expenditures increased by $6,923 from $5,452 to 

$12,375 for bidding/advertisement of Package 5. 
 Task 63 City ReproMail posted initial charges of $791 for reproduction costs of plans 

and specs for Package 5. 
 Task 11 BDC/Architecture increased by $7,484 from $100,572 to $108,056.  

Expenditures exceed the allocated budget of $102,738 by $5,318. 
 Task 11 BDC/Architecture increased by $4,640 from $14,969 to $19,610 for construction 

administration services. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7436A Exterior Envelope

VARIANCE Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 1,500,009 1,500,009 0 1,583,791 0 1,583,791 400,314 56,766 457,080 118,591 1,031,077 29% 30%

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,150,273 1,183,273 33,000 1,340,499 0 1,340,499 261,496 36,927 298,423 118,591 946,442 22% 25%

1.0 Misc./Other Construction 0 0 0 801,361 (498,176) 303,185 0 0 0 0 303,185 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve 801,361 (498,176) 303,185 0 0 0 303,185 0% ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 1,132,924 1,132,924 0 532,020 490,184 1,022,204 255,446 36,927 292,373 118,591 634,197 29% 26%

1.1.1  Contract Award Amount 1,029,931 1,029,932 1 502,711 437,774 940,486 255,446 36,927 292,373 118,591 583,740 31% 28%

1.1.1.1 Contractor 710,279 686,369 (23,910) 40 0 210,162 350,173 560,335 29,370 45,360 74,730 104,170 381,435 13% 11%

Contract Award Amount (unassigned) 122,861 0 (122,861) 0 0 0 ‐ ‐

Package 4 ‐ FS#15,32&40 (ENAT13000006 ) 178,900 178,900 0 40 OnPoint Construction 210,162 (31,262) 178,900 29,370 45,360 74,730 104,170 0 42% 42%

Package 5 ‐ FS#10,18 (REVISED SEE BELOW) 155,670 0 (155,670) ‐ ‐

Package 5 ‐ FS# 10,13,17,26 0 381,435 381,435 0 381,435 381,435 0 0 0 381,435 0% 0%

Package 6 ‐ FS#2,13,26,31 (REVISED SEE BELOW) 252,848 0 (252,848) ‐ ‐

Package 6 ‐ FS#2, 18, 31 (BUDGET GREATER THAN WHAT'S AVAILABLE‐SEE FOREC 0 126,034 126,034 ‐ 0%

1.1.1.2 Department of Public Works (DPW) Labor 257,399 292,196 34,797 15  Bureau of Building Repairs (BBR) Labor 223,495 68,701 292,196 182,739 (23,883) 158,856 0 133,340 54% 54%

FS#28 (SO#412770) 24,494 24,494 0 15 DPW/Bureau of Building Repair (BBR) 24,494 0 24,494 0 0 0 0 24,494 0% 0%

FS#38 (SO#412854) COMPLETED 52,014 52,014 0 15 DPW/Bureau of Building Repair (BBR) 52,014 0 52,014 76,823 0 76,823 0 (24,809) 148% 148%

FS#41 (SO#412848) 27,993 27,993 0 15 DPW/Bureau of Building Repair (BBR) 27,993 0 27,993 0 0 0 0 27,993 0% 0%

FS#42 (SO#412862) 35,937 35,937 0 15 DPW/Bureau of Building Repair (BBR) 35,937 0 35,937 0 0 0 0 35,937 0% 0%

FS#49 (SO#412182) COMPLETED 52,014 61,387 9,373 15 DPW/Bureau of Building Repair (BBR) 61,387 0 61,387 73,543 0 73,543 0 (12,156) 120% 120%

FS#6 (SO#416021) 64,947 68,701 3,754 15 DPW/Bureau of Building Repair (BBR) 0 68,701 68,701 0 9,722 9,722 0 58,979 14% 14%

Cost proposal development (BBR abatement from OH) 0 21,670 21,670 15 DPW/Bureau of Building Repair (BBR) 21,670 0 21,670 32,373 (33,605) (1,232) 0 22,902 ‐6% ‐6%

Chief's Residence ‐ ‐

1.1.1.3 Department of Public Works (DPW) Materials 62,253 51,367 (10,886) 75 Bureau of Building Repairs (BBR) Materials 69,055 18,900 87,955 43,338 15,450 58,787 14,421 68,965 67% 114%

FS#28 (SO#412770) 3,473 3,473 0 75 Bureau of Building Repair (BBR) 3,473 0 3,473 0 0 0 0 3,473 0% 0%

FS#28,41,49 (SAMPLE) 1,595 1,595 0 75 Bureau of Building Repair (BBR) 1,595 0 1,595 0 0 0 0 1,595 0% 0%

FS#38 (SO#412854/DPBR13001708)  COMPLETED 12,890 12,890 0 75 Bureau of Building Repair (BBR) 12,890 0 12,890 26,344 0 26,344 14,421 26,344 204% 204%

FS#41 (SO#412848) 9,416 9,416 0 75 Bureau of Building Repair (BBR) 9,416 0 9,416 0 0 0 0 9,416 0% 0%

FS#42 (SO#412862) 6,999 6,999 0 75 Bureau of Building Repair (BBR) 6,999 0 6,999 0 0 0 0 6,999 0% 0%

FS#49 (SO#412182/DPBR13001921; DPBR13001972;  COMPLETED 27,880 16,994 (10,886) 75 Bureau of Building Repair (BBR) 34,682 0 34,682 16,994 0 16,994 0 17,688 49% 100%

FS#6 (SO#416021) 0 0 0 75 DPW/Bureau of Building Repair (BBR) 0 18,900 18,900 0 15,450 15,450 0 3,450 82% ‐

Chief's Residence ‐ ‐

1.1.2 Construction Contingency 102,993 102,992 (0) 29,309 52,410 81,719 0 0 0 0 50,457 0% 0%

1.1.2.1. Contractor 71,028 56,375 (14,653) 0 31,262 31,262 0 0 0 0 0 0% 0%

Contract Award Amount (unassigned) 12,286 341 (11,945) 0 0 0 ‐ 0%

Package 4 ‐ FS#15,32&40 (ENAT13000006 ) 17,890 17,890 0 0 31,262 31,262 0% 0%

Package 5 ‐ FS#10,18 15,567 0 (15,567) ‐ ‐

Package 5 ‐ FS# 10,13, 17, 26 38,144 38,144 ‐ 0%

Package 6 ‐ FS#2,13,26,31 25,285 0 (25,285) ‐ ‐

Package 6 ‐ FS#2, 18, 31 0 0 0 ‐ ‐

1.1.2.2 Department of Public Works (DPW) Contingency 31,965 46,618 14,653 98 BBR Contingency 29,309 21,148 50,457 0 0 0 0 50,457 0% 0%

FS#06 6,495 0 (6,495) 0 0 0 0 0 0 0 0 ‐ ‐

FS#28 (SO#412770) 2,797 2,797 0 98 FS#28 (SO#412770) 2,797 0 2,797 0 0 0 0 2,797 0% 0%

FS#28,41,49 (SAMPLE) 160 160 0 98 0 0 0 0 0 0 0 0 ‐ 0%

FS#38 (SO#412854) COMPLETED 6,490 6,490 0 98 FS#38 (SO#412854) 6,490 0 6,490 0 0 0 0 6,490 0% 0%

FS#41 (SO#412848) 3,741 3,741 0 98 FS#41 (SO#412848) 3,740 0 3,740 0 0 0 0 3,740 0% 0%

FS#42 (SO#412862) 4,294 4,294 0 98 FS#42 (SO#412862) 4,293 0 4,293 0 0 0 0 4,293 0% 0%

FS#49 (SO#412182) COMPLETED 7,989 7,989 0 98 FS#49 (SO#412182) 11,989 0 11,989 0 0 0 0 11,989 0% 0%

FS#6 (SO#416021) 0 21,148 21,148 75 DPW/Bureau of Building Repair (BBR) 0 21,148 21,148 0 0 0 0 21,148 0% 0%

Chief's Residence ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 17,349 50,349 33,000 7,118 7,992 15,110 6,050 0 6,050 0 9,060 40% 12%

1.3.1  Haz. Mat. Contract Award Amount 15,772 45,772 30,000 7,118 7,992 15,110 6,050 0 6,050 0 9,060 40% 13%

1.3.1.1 Haz Mat Contract (unassigned) 0 28,768 28,768

1.3.1.2 Haz Mat Administration 1,738 2,970 1,232 13 DPW/Project Controls Systems (PCS) 1,068 1,902 2,970 0 0 0 0 2,970

1.3.1.1 FS#2 Haz. Mat. SAR (WD201300197)  <<move to 7431A>> 1,738 1,068 (670) 13 PCS SAR 1,068 0 1,068 0 0 0 0 1,068 0% 0%

1.3.1.1 FS#6 Haz. Mat. SAR (WD201300265) 0 1,902 1,902 13 PCS SAR 0 1,902 1,902 0 0 0 0 1,902 0% 0%

1.3.1.3 Haz Mat Oversight 4,678 4,678 0 0 2,290 2,290 0 0 0 0 2,290

1.3.1.2 Haz. Mat. Monitoring (Consultant) 4,678 2,388 (2,290) 0 ‐ 0%

1.3.1.3 FS#6 Haz. Mat. Oversight (WD201300265) 0 2,290 2,290 52 Northtower 0 2,290 2,290 0 0 0 0 2,290 0% 0%

1.3.1.4 Haz Mat Abatement 9,356 9,356 0 6,050 3,800 9,850 6,050 0 6,050 0 3,800

1.3.1.3 FS#2 Haz. Mat. Abatement (WD201300197/DPCN13000084)  <<move to 7431A>> 9,356 5,556 (3,800) 50 Synergy 6,050 0 6,050 6,050 0 6,050 0 0 100% 109%

1.3.1.3 FS#6 Haz. Mat. Abatement (WD201300265) 0 3,800 3,800 51 CPM/TMI, JV 0 3,800 3,800 0 0 0 0 3,800 0% 0%

1.3.2 Haz. Mat. Construction Contingency 1,577 4,577 3,000 ‐ 0%

1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7436A Exterior Envelope

VARIANCE Current

Previous Change +/‐ Current 08/01‐08/31/13

2. PROJECT CONTROL 349,736 316,736 (33,000) 243,292 0 243,292 138,818 19,839 158,657 0 84,635 65% 50%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager 64,649 64,649 0 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) (64,649) (64,649) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 2,834 2,834 0 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 1,889 1,889 0 0 0 ‐ 0%

2.2.1 Project Management 83,040 83,040 0 0 0 ‐ 0%

2.2.1 Project Management (moved to 7430A) (83,040) (83,040) 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 44,836 44,836 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) (44,836) (44,836) 0 0 0 ‐ 0%

2.2.3 Public Information 945 945 0 0 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 20,778 20,778 0 15,000 0 15,000 5,452 7,714 13,166 0 1,834 88% 63%

2.3.0 Misc./Other City Admin Services ‐ ‐

2.3.1 City Attorney 1,889 1,889 0 0 0 ‐ 0%

2.3.2 Contract Preperation 15,000 15,000 0 13 Infrastructure Design & Construction (IDC) 15,000 0 15,000 5,452 6,923 12,375 0 2,625 83% 83%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 1,889 1,889 0 0 0 ‐ 0%

2.3.4 Legal Notices 1,000 1,000 0 0 0 ‐ 0%

2.3.5 Reproduction Services 1,000 1,000 0 63 City ReproMail 791 791 (791) ‐ 79%

2.4 REGULATORY AGENCY APPROVALS 945 945 0 0 0 0 0 0 0 0 0 ‐ 0%

2.4.0 Misc./Other Reg. Agency Approvals 945 945 0 0 0 ‐ 0%

2.5 A/E/C SERVICES 325,179 292,179 (33,000) 228,292 0 228,292 133,366 12,125 145,490 0 82,802 64% 50%

2.5.1 A/E Services 222,285 222,285 0 158,538 0 158,538 119,057 12,125 131,182 0 27,356 83% 59%

2.5.1.1 Basic A/E Services 181,891 181,891 0 11 Building Design & Construction (BDC) 158,538 0 158,538 119,057 12,125 131,182 0 27,356 83% 72%

2.5.1.1.1 Basic A/E Design (AE2) 133,891 133,891 0 110,538 0 110,538 104,088 7,484 111,572 0 (1,034) 101% 83%

2.5.1.1.1. Group 1, 2, 3 Architecture 117,800 117,800 0 11 Building Design & Construction (BDC) 102,738 0 102,738 100,572 7,484 108,056 0 (5,318) 105% 92%

2.5.1.1.1 FS#26 Structural Engineering 7,800 7,800 0 12 Infrastructure Design and Construction (IDC) 7,800 0 7,800 3,516 0 3,516 0 4,284 45% 45%

2.5.1.1.1 Basic A/E Design (AE2) 8,291 8,291 0 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration 48,000 48,000 0 48,000 0 48,000 14,969 4,640 19,610 0 28,390 41% 41%

2.5.1.1.2 Group 1, 2, 3 48,000 48,000 0 11 Building Design & Construction (BDC) 48,000 0 48,000 14,969 4,640 19,610 0 28,390 41% 41%

2.5.1.2 Additional A/E Services 40,394 40,394 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.2.0 Misc./Other Additional A/E Services 39,261 39,261 0 0 0 ‐ 0%

2.5.1.2.15 Post‐Construction Services / Warranty Work 1,133 1,133 0 0 0 ‐ 0%

0 0 ‐ ‐

2.5.2 Construction Management Services 69,894 69,894 0 69,754 0 69,754 14,308 0 14,308 0 55,446 21% 20%

2.5.2.1 Basic CM Services 69,894 69,894 0 69,754 0 69,754 14,308 0 14,308 0 55,446 21% 20%

2.5.2.1.1 Construction Management  24,304 69,754 45,450 11 DPW/Building Design and Construction (BDC) 69,754 0 69,754 14,308 0 14,308 0 55,446 21% 21%

2.5.2.1.1 Construction Management (unassigned) 45,590 140 (45,450) 0 0 ‐ 0%

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.2.0 Misc./Other Addtional CM Services  62,620 62,620 0 0 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (62,620) (62,620) 0 0 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 33,000 0 (33,000) 0 0 0 0 0 0 0 0 ‐ ‐

2.5.3.3 Hazardous Materials Assessments (Consultant) 30,000 0 (30,000) 0 0 ‐ ‐

2.5.3.3 Hazardous Materials Contingency 3,000 0 (3,000) 0 0 ‐ ‐

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
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Job Order 7437A NFS Focused Scope Generators (CESERFS37) 
 
Budget: the approved budget is $2,076,589.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $1,495,878 and 2. PROJECT 
CONTROLS for $580,711. 
 
Appropriations: The allocation remained at $1,544,978.  The job order reserve increased by 
$3,290 from $769,015 to $772,305, however the following transactions occurred: 
 

 Task 15 BBR Station 15 was reduced by $6,385 to fund Task 10 and 79 Cement Shop. 
 Task 40 FS#6 Contingency and Task 98 BBR Contingency were reduced by $17,893 

and reallocated as follows: 
 Task 40 Becker Technical Services the budget increased by $9,545 from 

$188,669 to $198,214 to fund change order to provide temporary emergency 
generator until new emergency generator is installed and functioning. 

o Task 80 DBI the budget increased by $2,858 from $11,260 to $14,118 for permit 
fees related to FS#15. 

o Task 13 DPW/PCS the budget increased by $2,200 from $24,169 to $26,369 for 
contract service order administration fees related to GHD stations 6 and 15. 

o Task 99 Reserve increased by $3,290 from $769,015 to $772,305. 
 

Expenditures:  The expenditures increased by $31,212 from $323,303 to $354,515. 
 
1. CONSTRUCTION, PURCHASE & INSTALLATION increased by $27,297 from $223,529 to 

$250,826 for the following construction services: 
 

 Task 40 Beck Tech Services increased by $10,276 from $178,393 to $188,669. 
 Task 15 BBR expenditures increased by $16,737 from $41,939 to $58,676 for the 

FS#15 SO#423261. 
 Task 75 BBR FS#15 (SO#423261 expenditures increased by $284 from $3,197 to 

$3,481. 
 

2. PROJECT CONTROLS expenditures increased by $3,915 from $99,774 to $103,689 for the 
following service: 
 

 Task 80 DBI expenditures increased by $2,858 from $11,260 to $14,188 for Station 
15 permit fees. 

 Task 13 DPW/PCS expenditures increased by $762 from $6,922 to $7,684for CSO 
Admin services related for GHD FS#6 and #15. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7437A Generators

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 2,076,589 2,076,589 0 1,544,978 0 1,544,978 323,303 31,212 354,515 141,821 1,048,642 23% 17%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,495,878 1,495,878 0 1,407,213 (5,058) 1,402,155 223,529 27,297 250,826 126,615 1,024,714 18% 17%

1.0 Misc./Other Construction 0 0 0 769,015 3,290 772,305 0 0 0 0 772,305 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 99 Reserve 769,015 3,290 772,305 0 0 0 0 772,305 0% ‐

1.0.2  Misc./Other Construction Contingency 0 ‐ ‐

1.1 Principal Construction Contract 1,495,878 1,495,878 0 638,198 (8,348) 629,850 223,529 27,297 250,826 126,615 252,409 40% 17%

1.1.1  Contract Award Amount 1,360,417 1,369,962 9,545 601,337 9,545 610,882 223,529 27,297 250,826 126,615 233,441 41% 18%

1.1.1  Contract Award Amount (unassigned) 766,477 0 (766,477) ‐ ‐

FS#12 0 300,000 300,000

FS#21 0 463,528 463,528

1.1.1.1 General Contractor 188,669 198,214 9,545 188,669 9,545 198,214 178,393 10,276 188,669 0 9,545 95% 95%

1.1.1.1 FS#6 (ENAT13000007) 188,669 198,214 9,545 40 BECKER TECHNICAL SERVICES INC 188,669 9,545 198,214 178,393 10,276 188,669 0 9,545 95% 95%

1.1.1.2 Department of Public Works (DPW) Labor 118,866 121,815 2,949 15 DPW/Bureau of Building Repairt (BBR) 126,263 0 126,263 41,939 16,737 58,676 0 67,587 46% 48%

1.1.1 Cost Estimate (Includes BBR Abatement) 3,807 13,141 9,334 15 BBR 11,204 0 11,204 13,141 (5,286) 7,855 0 3,349 70% 60%

1.1.1 On Call Services 2,000 2,000 0 15 BBR 2,000 0 2,000 4,087 0 4,087 0 (2,087) 204% 204%

1.1.1 FS#15 Generator (SO#423261) 113,059 106,674 (6,385) 15 BBR 113,059 (6,385) 106,674 24,711 21,183 45,895 0 60,779 43% 43%

1.1.1 FS15 SO#423261 0 0 0 10 BUF (Cement Shop) Labor 0 4,485 4,485 0 839 839 0 3,646 19% ‐

1.1.1 FS15 SO#423261 0 0 0 79 BUF (Cement Shop) Non‐Labor 0 1,900 1,900 0 0 0 0 1,900 0% ‐

1.1.1.3 Department of Public Works (DPW) Materials 286,405 286,405 0 75 0 286,405 0 286,405 3,197 284 3,481 126,615 156,309 1% 1%

1.1.1 FS#15 Generator (SO#423261) 161,405 161,405 0 75 BBR 161,405 0 161,405 3,197 284 3,481 0 157,924 2% 2%

1.1.1 FS#17 Generator 125,000 125,000 0 75 BBR 125,000 0 125,000 0 0 0 126,615 (1,615) 0% 0%

1.1.2 Construction Contingency 135,461 125,916 (9,545) 36,861 (17,893) 18,968 0 0 0 0 18,968 0% 0%

1.1.2 Construction Contingency (unassigned) 91,101 0 (91,101) 0 0 0 0 0 0 0 0 ‐ ‐

1.1.1 FS#6 (ENAT13000007) 20,130 0 (20,130) 40 FS#6 (ENAT13000007) 12,631 (9,545) 3,086 0 0 3,086 0% ‐

1.1.2 FS#15 Generator (SO#423261) 24,230 24,230 0 98 BBR  24,230 (8,348) 15,882 0 0 0 0 15,882 0% 0%

1.1.2 FS#17 Generator  0 46,353 46,353 0 0 0 0 0 0 0 0 ‐ 0%

1.1.2 FS#12 Generator  0 30,000 30,000 0 0 0 0 0 0 0 0 ‐ 0%

1.1.2 FS#21 Generator  0 25,333 25,333 0 0 0 0 0 0 0 0 ‐ 0%

1.2 Art Enrichment 0 0 0 ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 0 0 ‐ ‐

1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 ‐ ‐

Expenditures
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Job No: Neighborhood Fire Stations Portfolio
Project: 7437A Generators

Current

Previous Change +/‐ Current 08/01‐08/31/13

0 ‐ ‐

2. PROJECT CONTROL 580,711 580,711 0 137,765 5,058 142,823 99,774 3,915 103,689 15,206 23,928 73% 18%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.1 Client Project Manager (moved to 7430A) (147,841) (147,841) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 115,594 82,849 (32,745) 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 114,219 81,474 (32,745) 0 0 ‐ 0%

2.2.1 Project Management 189,899 189,899 0 0 0 ‐ 0%

2.2.1 Project Management (moved to 7430A) (189,899) (189,899) 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 77,215 77,215 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) (77,215) (77,215) 0 0 0 ‐ 0%

2.2.3 Public Information 1,375 1,375 0 0 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 34,678 31,666 (3,012) 0 0 0 0 295 295 0 (295) ‐ 1%

2.3.0 Misc./Other City Admin Services 0 0 0 ‐ ‐

2.3.1 City Attorney 2,749 2,749 0 0 0 ‐ 0%

2.3.2 Contract Preperation 17,183 17,183 0 0 0 ‐ 0%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 2,749 2,749 0 0 0 ‐ 0%

2.3.4 Legal Notices 1,000 1,000 0 0 0 ‐ 0%

2.3.5 Reproduction Services 10,997 7,985 (3,012) 295 295 (295) ‐ 4%

2.4 REGULATORY AGENCY APPROVALS 10,311 41,260 30,949 11,260 2,858 14,118 11,260 2,858 14,118 0 0 100% 34%

2.4.0 Misc./Other Reg. Agency Approvals 1,375 0 (1,375) 0 0 ‐ ‐

2.4.1 DBI Plan Check and Permit (FS#6) 6,873 5,770 (1,103) 80 Department of Building Inspection 5,770 0 5,770 5,770 0 5,770 0 0 100% 100%

2.4.1 DBI Plan Check and Permit  (FS#15) 5,490 5,490 80 Department of Building Inspection 5,490 2,858 8,348 5,490 2,858 8,348 0 0 100% 152%

2.4.1 DBI Plan Check and Permit  (FS#17) 10,000 10,000 80 Department of Building Inspection 0 0 0 0 0 0 0 0 ‐ 0%

2.4.1 DBI Plan Check and Permit  (FS#12) 10,000 10,000 80 Department of Building Inspection 0 0 0 0 0 0 0 0 ‐ 0%

2.4.1 DBI Plan Check and Permit  (FS#21) 10,000 10,000 80 Department of Building Inspection 0 0 0 0 0 0 0 0 ‐ 0%

2.4.2 Planning Department Fees 0 0 0 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 1,375 0 (1,375) 0 0 ‐ ‐

2.4.4 Civic Design Review 0 0 0 0 0 ‐ ‐

2.4.5 Disability Access Coordinator Review 688 0 (688) 0 0 ‐ ‐

2.5 A/E/C SERVICES 420,128 424,936 4,808 126,505 2,200 128,705 88,514 762 89,276 15,206 24,223 69% 21%

2.5.1 A/E Services 252,601 252,601 0 125,505 2,200 127,705 86,609 762 87,371 15,206 25,128 68% 35%

2.5.1.1 Basic A/E Services 248,088 248,088 0 121,815 2,200 124,015 86,609 762 87,371 11,516 25,128 70% 35%

2.5.1.1.1 Basic A/E Design 215,010 215,010 0 115,515 2,200 117,715 86,503 762 87,265 11,516 18,934 74% 41%

2.5.1.1.1.1 Basic A/E Design 101,714 101,714 0 0 0 0 ‐ 0%

2.5.1.1.1.2 Electrical Cost Estimate (AE0) 5,476 5,476 0 12 DPW/Infrastructure Design & Construction (IDC) 5,476 0 5,476 5,476 0 5,476 0 0 100% 100%

2.5.1.1.1.3  Electrical Engineering Design Services FS#6 (AE2) 25,400 25,400 0 12 DPW/Infrastructure Design & Construction (IDC) 25,400 0 25,400 25,151 0 25,151 0 249 99% 99%

2.5.1.1.1 Engineering Services FS#6 (DPEN13000087) 28,500 28,500 0 50 GHD Inc. 28,500 0 28,500 21,585 0 21,585 6,915 0 76% 76%

2.5.1.1.1 Engineering Services FS#15 (DPEN13000050) 31,970 31,970 0 50 GHD Inc. 31,970 0 31,970 27,369 0 27,369 4,601 0 86% 86%

2.5.1.1.1 CSO Admin Services (GHD FS#6, 15) 21,950 21,950 0 13 DPW/Project Controls & Systems (PCS) 24,169 2,200 26,369 6,922 762 7,684 0 18,685 29% 35%

2.5.1.1.1 Basic A/E Design FS#17 0 0 0 0 0 0 ‐ ‐

2.5.1.1.1 Basic A/E Design FS#12 0 0 0 0 0 0 ‐ ‐

2.5.1.1.1 Basic A/E Design FS#21 0 0 0 0 0 0 ‐ ‐

2.5.1.2 Construction Administration 33,078 33,078 0 6,300 0 6,300 106 0 106 0 6,194 2% 0%

2.5.1.1.2 Basic A/E Construction Administration 26,778 26,778 0 0 0 ‐ 0%

2.5.1.1.1 Electrical Engineering Design Services FS#6 (AE3) 6,300 6,300 0 12 Infrastructure Design & Construction (IDC) 6,300 0 6,300 106 0 106 0 6,194 2% 2%

2.5.1.2 Additional A/E Services 4,513 4,513 0 3,690 0 3,690 0 0 0 3,690 0 0% 0%

2.5.1.2.0 Misc./Other Additional A/E Services 1,375 0 (1,375) ‐ ‐

2.5.1.2.7 Structural Peer Review 1,488 0 (1,488) ‐ ‐

2.5.1.1.1 Peer Review Services FS#17 (DPEN14000027) 0 3,690 3,690 50 GHD Inc. 3,690 0 3,690 0 0 0 3,690 0 0% 0%

2.5.1.2.15 Post‐Construction Services / Warranty Work 1,650 823 (827) ‐ 0%

2.5.2 Construction Management Services 167,527 172,335 4,808 1,000 0 1,000 1,905 0 1,905 0 (905) 191% 1%

2.5.2.1 Basic CM Services 159,835 159,835 0 1,000 0 1,000 1,905 0 1,905 0 (905) 191% 1%

2.5.2.1.1 Construction Management 159,835 159,835 0 11 DPW/Building Design and Construction (BDC) 1,000 0 1,000 1,905 0 1,905 0 (905) 191% 1%

2.5.2.2 Additional CM Services 7,692 12,500 4,808 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services  143,200 143,200 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (143,200) (143,200) 0 ‐ 0%

2.5.2.2.2 Building Commissioning 6,204 0 (6,204) ‐ ‐

2.5.2.2.3 Materials Testing and Inspection (Consultant) 1,488 0 (1,488) ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

3. SITE CONTROL 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
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Job Order 7438A NFS Focused Scope FS#44 (CESERFS38) 
 
Budget: the approved budget is $1,567,265.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $1,304,010 and 2. PROJECT 
CONTROLS for $263,255.  The budget was revised by reducing the construction contingency 
by $98,040 from $116,418 to $18,378 in order to fund design development (DD) and 
construction documents (CD) phases provided by BDC and IDC and increase the contract 
award amount.  The overall budget remained the same at $1,567,265. 
 
Appropriation:  the allocation remained at $425,972. The job order reserve decreased by 
$14,954 from $176,701 to $161,747 to fund the following transactions: 
 

 Task 80 DBI initial budget of $14,954 was established. 
 
Expenditures:  The expenditures increased by $19,017 from $172,636 to $191,653 as follows: 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION the expenditures remained at $49. 
 
2. PROJECT CONTROLS increased by $19,017 from $172,587 to $191,604 for the following 

tasks: 
 

 Task 80 DBI initial expenditures posted in the amount of $14,954. 
 Task 11 BDC Architecture expenditures increased by $5,231 from $116,684 to 

$121,915.  Expenditures are within budget of $132,865. 
 Task 15 BBR expenditures decreased by $1,168 from $27,043 to $25,875.  

Expenditures are $2,551 above the allocated budget of $23,324. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7438A FS#44

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 1,567,265 1,567,265 (0) 425,972 0 425,972 172,636 19,017 191,653 0 234,319 45% 12%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 1,304,010 1,227,747 (76,263) 177,501 (14,954) 162,547 49 0 49 0 162,498 0% 0%

1.0 Misc./Other Construction 0 0 0 176,701 (14,954) 161,747 0 0 0 0 161,747 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 99 ALL Reserve 176,701 (14,954) 161,747 0 0 0 0 161,747 0% ‐

1.0.2  Misc./Other Construction Contingency 0 ‐ ‐

1.1 Principal Construction Contract 1,290,600 1,222,292 (68,308) 800 0 800 49 0 49 0 751 6% 0%

1.1.1  Contract Award Amount 1,174,182 1,203,914 29,732 800 0 800 49 0 49 0 751 6% 0%

1.1.1  Contract Award Amount 1,164,182 1,193,914 29,732 0 0 ‐ 0%

SO 416576‐18 10,000 10,000 0 75 ALL DPW/Bureau of Building Repair (BBR) 800 0 800 49 0 49 0 751 6% 0%

1.1.2 Construction Contingency 116,418 18,378 (98,040) 0 0 ‐ 0%

1.2 Art Enrichment 0 ‐ ‐

1.3 Hazardous Materials Construction/Abatement 13,410 5,455 (7,955) 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 12,191 4,959 (7,232) 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1.1 Haz. Mat. SAR 1,343 1,343 0 0 0 ‐ 0%

1.3.1.2 Haz. Mat. Monitoring (Millennium) 3,616 3,616 0 0 0 ‐ 0%

1.3.1.3 Haz. Mat. Abatement (Contract) 7,232 0 (7,232) 0 0 ‐ ‐

1.3.2 Haz. Mat. Construction Contingency 1,219 496 (723) 0 0 ‐ 0%

1.4 Temporary Relocation Construction 0 0 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 ‐ ‐
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Job No: Neighborhood Fire Stations Portfolio
Project: 7438A FS#44

Current

Previous Change +/‐ Current 08/01‐08/31/13

‐ ‐

2. PROJECT CONTROL 263,255 339,518 76,263 248,471 14,954 263,425 172,587 19,017 191,604 0 71,821 73% 56%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.0 Misc./Other Client Department Services 0 ‐ ‐

2.1.1 Client Project Manager 49,967 49,967 0 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) (49,967) (49,967) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 2,190 2,190 0 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 1,460 1,460 0 0 0 ‐ 0%

2.2.1 Project Management 64,182 64,182 0 0 0 ‐ 0%

2.2.1 Project Management (moved to 7430A) (64,182) (64,182) 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 46,385 46,385 0 0 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) (46,385) (46,385) 0 0 0 ‐ 0%

2.2.3 Public Information 730 730 0 0 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 18,885 18,885 0 8,000 0 8,000 14,749 0 14,749 0 (6,749) 184% 78%

2.3.0 Misc./Other City Admin Services 0 ‐ ‐

2.3.1 City Attorney 1,460 1,460 0 0 0 ‐ 0%

2.3.2 Contract Preperation 9,125 9,125 0 13 CPS DPW/Project Controls & Systems (PCS) 8,000 0 8,000 14,749 0 14,749 0 (6,749) 184% 162%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 1,460 1,460 0 0 0 ‐ 0%

2.3.4 Legal Notices 1,000 1,000 0 0 0 ‐ 0%

2.3.5 Reproduction Services 5,840 5,840 0 0 0 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 5,475 5,475 0 3,384 14,954 18,338 3,384 14,954 18,338 0 0 100% 335%

2.4.0 Misc./Other Reg. Agency Approvals 730 730 0 0 0 ‐ 0%

2.4.1 DBI Plan Check and Permit 3,650 3,650 0 80 Department of Building Inspection 0 14,954 14,954 0 14,954 14,954 0 0 100% 410%

2.4.2 Planning Department Fees 0 0 0 29 ALL City Planning 3,384 0 3,384 3,384 0 3,384 0 0 100% ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 730 730 0 0 0 ‐ 0%

2.4.5 Disability Access Coordinator Review 365 365 0 0 0 ‐ 0%

2.5 A/E/C SERVICES 236,705 312,968 76,263 237,087 0 237,087 154,454 4,063 158,517 0 78,570 67% 51%

2.5.1 A/E Services 177,734 238,123 60,389 213,763 0 213,763 127,411 5,231 132,642 0 81,121 62% 56%

2.5.1.1 Basic A/E Services 152,644 158,217 5,573 206,149 (47,932) 158,217 123,241 5,231 128,472 0 29,745 81% 81%

2.5.1.1.1  Architecture 16,215 132,865 116,650 11 11 DPW/Building Design & Construction (BDC) 171,797 (38,932) 132,865 116,684 5,231 121,915 0 10,950 92% 92%

2.5.1.1.1 Predesign 16,215 16,215 0 11 AE1 BDC (AE1) 16,215 0 16,215 27,660 0 27,660 0 (11,445) 171% 171%

2.5.1.1.1 DD, CD 0 116,650 116,650 11 AE2 BDC (AE2) 155,582 (38,932) 116,650 89,024 5,231 94,255 0 22,395 81% 81%

2.5.1.1.2  Engineering 4,500 25,352 20,852 12 12 DPW/Infrastructure Design & Construction (IDC) 34,352 (9,000) 25,352 6,557 0 6,557 0 18,795 26% 26%

2.5.1.1.2 Electrical DD, CD 2,000 2,000 12 AE2 IDC (AE2) 4,000 (2,000) 2,000 0 0 0 0 2,000 0% 0%

2.5.1.1.2 Mechanical DD, CD 2,500 2,500 12 AE2 IDC (AE2) 5,000 (2,500) 2,500 0 0 0 0 2,500 0% 0%

2.5.1.1.2 Structural Predesign 4,500 4,500 0 12 AE1 IDC (AE1) 4,500 0 4,500 4,438 0 4,438 0 62 99% 99%

2.5.1.1.2 Structural DD, CD 16,352 16,352 12 AE2 IDC (AE2) 20,852 (4,500) 16,352 2,120 0 2,120 0 14,232 13% 13%

2.5.1.1.2 Localized Destructive Testing (AE1) 23,324 0 (23,324) 15 ALL DPW/Bureau of Building Repair (BBR) 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.1.1 Basic A/E Design (Unassigned) 108,605 0 (108,605) ‐ ‐

2.5.1.2 Construction Administration 23,484 71,416 47,932 0 47,932 47,932 0 0 0 0 47,932 0% 0%

2.5.1.1.2 Basic A/E Construction Administration 23,484 23,484 0 0 0 ‐ 0%

2.5.1.1.2 Architecture Construction Administration 38,932 38,932 11 AE3 BDC 0 38,932 38,932 0 0 0 38,932 0% 0%

2.5.1.1.2 Structural Construction Administration 4,500 4,500 12 AE3 IDC 0 4,500 4,500 0 0 0 4,500 0% 0%

2.5.1.1.2 Mechanical Construction Administration 2,500 2,500 12 AE3 IDC 0 2,500 2,500 0 0 0 2,500 0% 0%

2.5.1.1.2 Electrical Construction Administration 2,000 2,000 12 AE3 IDC 0 2,000 2,000 0 0 0 2,000 0% 0%

2.5.1.3 Additional A/E Services 1,606 8,490 6,884 7,614 0 7,614 4,170 0 4,170 0 3,444 55% 49%

2.5.1.2.0 Misc./Other Additional A/E Services 730 0 (730) 0 0 ‐ ‐

2.5.1.2.4 Environmental Review 7,614 7,614 12 EPM IDC 7,614 0 7,614 4,170 0 4,170 0 3,444 55% 55%

2.5.1.2.15 Post‐Construction Services / Warranty Work 876 876 0 0 0 ‐ 0%

2.5.2 Construction Management Services 54,021 51,521 (2,500) 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1 Basic CM Services 54,021 51,521 (2,500) 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 54,021 51,521 (2,500) 0 0 ‐ 0%

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.2.0 Misc./Other Addtional CM Services  48,399 48,399 0 0 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (48,399) (48,399) 0 0 0 ‐ 0%

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. 0 0 0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 4,950 23,324 18,374 23,324 0 23,324 27,043 (1,168) 25,875 0 (2,551) 111% 111%

2.5.3.3 Hazardous Materials Assessments (Consultant) 4,500 0 (4,500) 0 0 ‐ ‐

2.5.3.3 Hazardous Materials Contingency 450 0 (450) 0 0 ‐ ‐

2.5.1.1.2 Localized Destructive Testing (AE1) 0 23,324 23,324 15 ALL BBR 23,324 0 23,324 27,043 (1,168) 25,875 0 (2,551) 111% 111%

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
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Job Order 7439A NFS Focused Scope Miscellaneous Services (CESERFS39) 
 
Budget: the approved budget is $124,424.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $57,978 and 2. PROJECT 
CONTROLS for $66,446. 
 
Appropriation:  The allocation remained at $124,424 and the job order reserve remained at $0.   
 
Expenditures:  The expenditures remained at $124,186.  No transactions posted this week. 
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Job No: Neighborhood Fire Stations Portfolio

Project: 7439A Misc. Scope

Previous Current Total

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 124,424 124,424 0 124,424 124,186 0 124,186 0 238 100% 100%

1. CONSTRUCTION, PURCHASE, & INSTALLATION 57,978 57,978 0 57,978 57,978 0 57,978 0 0 100% 100%

1.0 Misc./Other Construction 0 0 0 0 0 0 0 0 0 ‐ ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 Reserve 0 0 0 0 0 0 0 ‐ ‐

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 57,978 57,978 0 57,978 57,978 0 57,978 0 0 100% 100%

1.1.1  Contract Award Amount 57,978 74 BSM (Sidewalk Repair FS#10) 57,978 0 57,978 57,978 0 57,978 0 100% 100%

1.1.2 Construction Contingency 0 ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 0 0 0 0 0 0 0 0 ‐ ‐

1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

2. PROJECT CONTROL 66,446 66,446 0 66,446 66,208 0 66,208 0 238 100% 100%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.2 DPW PROJECT MANAGEMENT 0 0 0 0 0 0 0 0 0 ‐ ‐

2.2.0 Misc./Other Project Management 0 ‐ ‐

2.2.1 Project Management 0 ‐ ‐

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 3,336 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7 (3,336) ‐ 0.00

2.2.3 Public Information 0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.4 REGULATORY AGENCY APPROVALS 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5 A/E/C SERVICES 66,446 66,446 0 66,446 66,208 0 66,208 0 238 100% 100%

2.5.1 A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.1 Basic A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.2 Additional A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2 Construction Management Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.1 Basic CM Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 66,446 66,446 0 66,446 66,208 0 66,208 0 238 100% 100%

2.5.3.3 Hazardous Materials Assessments (Consultant) 60,405 50 Millenium, Haz Mat Surveys 60,405 0 60,405 60,405 0 60,405 0 0 100% 100%

2.5.3.3. Hazardous Material Assessment (CSO Admin) ‐ ‐

2.5.3.3 Hazardous Materials Contingency 6,041 13 Project Controls & Systems (PCS) 6,041 0 6,041 5,803 0 5,803 0 238 96% 96%

2.5.3.4. BBR On Call Services ‐ ‐

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐
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Job Order 7427A Fire Station 36 (CESER1FS27) 
 
Budget: the approved budget is $4,798,217.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $3,462,077 and 2. PROJECT 
CONTROLS for $1,336,140.  The budget was revised by reducing $2,500 from construction 
management services under Project Controls and reallocated to Construction to fund partnering 
services.  The overall budget remained the same at $4,798.217. 
 
Appropriation:  The allocation remained at $3,819,339.  The project reserve decreased by 
$37,128 from $3,028,549 to $2,991,421 to fund the following transactions: 
 

 Task 63 City ReproMail a budget was established for $3,000. 
 Task RP ARC a budget was established for $6,500. 
 Task 50 Paulett Taggart Architects budget increased by $22,167 from $564,294 to 

$586,461 for redesign and rebid services. 
 Task 11 BDC QA/QC budget increased by $3,244 from $6,300 to $9,544. 
 Task 13 DPW/PCS increased by $2,216 from $3,615 to $5,831 for contract service order 

administration services related to Paulett Taggart Architects. 
 

Current Expenditures:  The expenditures increased by $40,241from $566,651 to $606,892 as 
detailed below.  The labor costs are from 07/20 thru 08/16/13.  
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION:  No expenditures have posted under 

this category. 
 
2. PROJECT CONTROLS:  The expenditures increased by $40,241 from $566,651 to 
$606,892 for the following services: 
 

 Task 50 Paulett Taggart Architects expenditures increased by $40,241 from $385,622 to 
$425,863 for services provided through June and July and submitted as progress 
payment no. 14 and 15. 

  



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program   August 2013 
 
 

Page 70 

PAGE LEFT BLANK INTENTIONALLY 
 



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program August 2013 
 
 

Page 71 

 

Job No: Neighborhood Fire Stations Portfolio

Project: Renovation Station 36

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 4,798,218 4,798,217 (0) 3,819,339 (0) 3,819,339 566,651 40,241 606,892 168,749 3,043,696 16% 4%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 3,462,077 3,464,577 2,500 3,028,549 (37,127) 2,991,422 0 0 0 0 2,991,420 0% 0%

1.0 Misc./Other Construction 0 0 0 3,028,549 (37,128) 2,991,421 0 0 0 0 2,991,421 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 0 0 99 Reserve 3,028,549 (37,128) 2,991,421 0 0 0 0 2,991,421 0% ‐

1.0.2  Misc./Other Construction Contingency 0 0 0 ‐ ‐

1.1 Principal Construction Contract 3,308,424 3,360,924 52,500 0 1 1 0 0 0 0 (1) 0% 0%

1.1.1  Contract Award Amount 3,007,658 3,090,158 82,500 40 TBD 0 1 1 0 (1) 0% 0%

1.1.2 Construction Contingency 300,766 270,766 (30,000) 0 0 ‐ 0%

1.2 Art Enrichment 60,153 60,153 (0) 0 0 ‐ 0%

1.3 Hazardous Materials Construction/Abatement 93,500 43,500 (50,000) 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 85,000 35,000 (50,000) 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. SAR 10,000 10,000 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Monitoring  25,000 25,000 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Abatement Contract  50,000 0 (50,000) 0 0 ‐ ‐

1.3.2 Haz. Mat. Construction Contingency 8,500 8,500 0 0 0 ‐ 0%

1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 0 0 ‐ ‐

0 0 0 ‐ ‐

2. PROJECT CONTROL 1,336,140 1,333,640 (2,500) 790,790 37,127 827,917 566,651 40,241 606,892 168,749 52,276 73% 13%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

2.1.1 Client Project Manager 175,720 175,720 0 ‐ 0%

2.1.1 Client Project Manager (moved 7430A) (175,720) (175,720) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 10,000 9,948 (52) 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 10,000 9,948 (52) ‐ 0%

2.2.1 Project Management 234,676 234,676 0 ‐ 0%

2.2.1 Project Management (moved 7430A) (234,676) (234,676) 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐design) 145,521 145,521 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐design) (moved to 7430A) (145,521) (145,521) 0 ‐ 0%

2.2.3 Public Information ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES 31,000 31,000 0 9,297 9,500 18,797 18,016 0 18,016 4,622 (3,841) 96% 15%

2.3.2  Contract Preparation  10,000 10,000 0 13b DPW/Project Controls & Systems (PCS) 8,000 0 8,000 15,207 0 15,207 0 (7,207) 190% 0%

2.3.3  HRC, OLSE & Prevailing Wage Monitoring 10,000 10,000 0 ‐ 0%

2.3.4 Legal Notices 1,500 1,500 0 80 Advertising 1,297 0 1,297 1,297 0 1,297 0 0 100% 0%

2.3.5 Reproduction Services 9,500 3,000 (6,500) 63 CCSF Repro/Mail 0 3,000 3,000 1,512 0 1,512 0 1,488 50% 0%

2.3.5 Reproduction Services 0 6,500 6,500 63 ARC  0 6,500 6,500 0 0 0 4,622 1,878 0% 71%

2.4 REGULATORY AGENCY APPROVALS 69,264 69,316 52 51,190 0 51,190 50,689 0 50,689 0 501 99% 0%

2.4.0 Misc./Other Reg. Agency Approvals 1,468 0 (1,468) ‐ ‐

2.4.1 DBI Plan Check and Permit 38,532 38,532 0 84 Department of Building Inspection 38,532 0 38,532 38,532 0 38,532 100% 0%

2.4.1 BSM Permit Fees 1,520 1,520 74 Bureau of Street‐Use and Mapping 1,521 0 1,521 1,520 0 1,520 0 1 100% 0%

2.4.2 Planning Department Fees 10,000 10,000 0 29 City Planning 6,005 0 6,005 6,005 0 6,005 0 0 100% 0%

2.4.4 Civic Design Review 9,264 9,264 0 28 Art Commission, Civic Design Review 4,632 0 4,632 4,632 0 4,632 0 0 100% 0%

2.4.5  Disability Access Coordinator Review 10,000 10,000 0 12 DPW/Infrastructure Design & Construction 500 0 500 0 0 0 0 500 0% 0%

Service/Task Description Provider

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 
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Job No: Neighborhood Fire Stations Portfolio

Project: Renovation Station 36

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5 A/E/C SERVICES 1,225,876 1,223,376 (2,500) 730,303 27,627 757,930 497,946 40,241 538,187 164,127 55,616 71% 13%

2.5.1 A/E Services 808,018 808,018 0 682,538 25,411 707,949 491,264 40,241 531,505 127,977 48,467 75% 16%

2.5.1.1 Basic A/E Services 703,018 703,018 0 668,624 22,167 690,791 476,385 40,241 516,626 127,977 46,188 75% 18%

2.5.1.1.1 Basic A/E Design (Architecture) 564,294 564,294 0 50 Paulett Taggart Architects 564,294 22,167 586,461 385,622 40,241 425,863 127,977 32,621 73% 23%

2.5.1.1.3 Basic A/E CSO Admin Fees (Task 11 AEX) 7,072 7,072 0 11 DPW/Building Design and Construction (BDC) 7,072 0 7,072 7,072 0 7,072 0 0 100% 0%

2.5.1.1.3 Basic A/E CSO Admin Fees (MAT) 49,358 49,358 0 13a DPW/Project Controls & Systems (PCS) 49,358 0 49,358 45,587 0 45,587 0 3,771 92% 0%

2.5.1.1.1 Basic A/E Design (Structural Schematic Design) 8,900 8,900 0 12b DPW/IDC Structural (AE1) 8,900 0 8,900 9,135 0 9,135 0 (235) 103% 0%

2.5.1.1.1 Basic A/E Design (Structural Design Developmentl) 26,900 26,900 0 12c DPW/IDC Structural (AE2) 26,900 0 26,900 28,768 0 28,768 0 (1,868) 107% 0%

2.5.1.1.2 Basic A/E Construction Administration 34,394 34,394 0 0 0 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration (Structural) 12,100 12,100 0 12d DPW/IDC Structural (AE3) 12,100 0 12,100 201 0 201 0 11,899 2% 0%

2.5.1.2 Additional A/E Services 105,000 105,000 0 13,914 3,244 17,158 14,879 0 14,879 0 2,278 87% 0%

2.5.1.2.0 Misc./Other Additional A/E Services 35,000 35,000 0 0 0 ‐ 0%

2.5.1.2.1 QA/QC (Task 11 QAS) 10,000 10,000 0 11 Building Design & Construction (BDC) 6,300 3,244 9,544 9,544 0 9,544 0 100% 0%

2.5.1.2.6 Environmental Review (EPM) 10,000 10,000 0 12a DPW/IDC (EPM) 7,614 0 7,614 5,336 0 5,336 2,278 70% 0%

2.5.1.2.8 Facility Assessments / Site and Utility Studies 20,000 20,000 0 0 0 ‐ 0%

2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings 20,000 20,000 0 0 0 ‐ 0%

2.5.1.2.12 Structural Peer Review 10,000 10,000 0 0 0 ‐ 0%

2.5.2 Construction Management Services 326,858 324,358 (2,500) 39,765 2,216 41,981 3,335 0 3,335 36,150 2,496 8% 11%

2.5.2.1 Basic CM Services 267,093 264,593 (2,500) 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 209,760 207,260 (2,500) 0 0 ‐ 0%

2.5.2.1.2 Code Required Special Inspection 57,333 57,333 0 0 0 ‐ 0%

2.5.2.2 Additional CM Services 59,765 59,765 0 39,765 2,216 41,981 3,335 0 3,335 36,150 2,496 8% 60%

2.5.2.2.0 Misc./Other Addtional CM Services  218,185 218,185 0 0 0 ‐ 0%

2.5.2.2.0 Misc./Other Addtional CM Services  (moved to 7430A) (218,185) (218,185) 0 0 0 ‐ 0%

2.5.2.2.2 Building Commissioning 36,150 36,150 0 51 URS/SA (Commissioning) 36,150 0 36,150 0 0 0 36,150 0 0% 100%

2.5.2.2.2 Building Commissioning CSO Admin (PMX) 3,615 3,615 0 13c Project Controls & Systems (PCS) 3,615 2,216 5,831 3,335 0 3,335 0 2,496 57% 0%

2.5.2.2.3 Materials Testing and Inspection 10,000 10,000 0 0 0 ‐ 0%

2.5.2.2.4 Haz. Mat. Spec's & Abatement Monitoring 10,000 10,000 0 0 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 91,000 91,000 0 8,000 0 8,000 3,346 0 3,346 0 4,654 42% 0%

2.5.3.0 Misc./Other Data Collection 10,000 10,000 0 0 0 ‐ 0%

2.5.3.1.1 (ARUP) Geotechnical 40,000 40,000 0 0 0 ‐ 0%

2.5.3.1.2 (IDC) Geotechnical 20,000 20,000 0 0 0 ‐ 0%

2.5.3.1.3 Geotechnical (IDC CSO Admin) 4,000 4,000 0 0 0 ‐ 0%

2.5.3.2 Surveys (BSM) 12,000 12,000 0 14 DPW/BSM 8,000 0 8,000 3,346 0 3,346 0 4,654 42% 0%

2.5.3.3 Hazardous Materials Assessments (Millennium) 5,000 5,000 0 0 0 ‐ 0%

3. SITE CONTROL 0 0 0 0 0 ‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 ‐ ‐
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Job Order 7440A New Fire Station 5 (CESER1FS40) 
 
Budget: the approved budget is $13,838,757.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION which was reduced by $115,500 from 
$11,312,458 to $11,196,958 and 2. PROJECT CONTROLS increased by the same from 
$2,526,299 to $2,641,799.  The revision reduced the construction contingency from 10% to 
8.84% to accommodate the environmental review fees not included in approved baseline 
budget. 
 
Appropriation:  The allocation remained at $1,217,779.  Task 99 project reserve decreased by 
$36,333 from $897,577 to $861,244 to fund the following transaction: 
 

 Task 29 City Planning the budget increased by $12,484 from $4,620 to $17,104 to pay 
for the Preliminary Project Assessment (PPA) fees. 

 Task 12 IDC the budget increased by $23,849 from $10,000 to $33,849 for regulatory 
affairs consulting services. 

 
Current Expenditures: The expenditures increased by $22,549 from $254,401 to $276,950.  
Labor expenditures are from 07/20 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION no expenditures have posted under this 
category. 
 
2. PROJECT CONTROLS increased by $22,549 from $254,401 to $276,950.  The following are 
expenditures: 
 

 Task 29 City Planning expenditures increased by $12,484 from $4,620 to $17,104 for 
Preliminary Project Assessment (PPA) fees. 

 Task 12 DPW/IDC expenditures decreased by $1,836 from $2,015 to $179 to reflect 
actual labor costs.  Expenditures are within the allocated budget of $10,000. 

 Task 12 DPW/IDC Engineering expenditures increased by $4,092 from $9,683 to 
$13,774.  Expenditures exceed the allocated budget of $2,956 by $10,818. 

 Task 12c DPW/IDC Environmental Review expenditures increased by $3,411 from 
$9,835 to $13,246 for regulatory affairs coordination services.  Expenditures are within 
budget the allocated budget of $33,849. 

 Task 13 DPW/PCS expenditures increased by $4,399 from $188 to $4,586 for CSO 
admin services of Fugro West.  Expenditures are within the allocated budget of $10,500. 
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 5: 13,500 sf

Current

Previous Change +/‐ Current 08/01‐08/31/13
TOTAL PROGRAM BUDGET 13,838,757 13,838,757 0 1,217,779 0 1,217,779 254,401 22,549 276,950 101,350 839,479 23% 2%

0 ‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 11,312,458 11,196,958 (115,500) 897,577 (36,333) 861,244 0 0 0 0 861,244 0% 0%
1.0 Misc./Other Construction 0 0 0 99 Reserve 897,577 (36,333) 861,244 0 0 0 0 861,244 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 0 0 ‐ ‐
1.0.2  Misc./Other Construction Contingency 0 0 0 ‐ ‐

1.1 Principal Construction Contract 10,984,048 10,868,548 (115,500) 0 0 0 0 0 0 0 0 ‐ 0%
1.1.1  Contract Award Amount 9,985,498 9,985,498 0 ‐ 0%
1.1.2 Construction Contingency 998,550 883,050 (115,500) ‐ 0%

1.2 Art Enrichment 199,710 199,710 0 ‐ 0%
1.3 Hazardous Materials Construction/Abatement 128,700 128,700 0 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 117,000 117,000 0 0 0 0 0 0 0 0 0 ‐ 0%
1.3.1.1  Haz. Mat. SAR 12,000 12,000 0 ‐ 0%
1.3.1.2  Haz. Mat. Monitoring 35,000 35,000 0 ‐ 0%
1.3.1.3  Haz. Mat. Abatement Contract 70,000 70,000 0 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency 11,700 11,700 0 ‐ 0%
1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
1.5 Furniture/Equipment/Telecommunications/Computers 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐

0 ‐ ‐
2. PROJECT CONTROL 2,526,299 2,641,799 115,500 320,202 36,333 356,535 254,401 22,549 276,950 101,350 (21,765) 78% 10%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
2.1.1 Client Project Manager 381,484 381,484 0 ‐ 0%
2.1.1 Client Project Manager (Moved to 7430A) (381,484) (381,484) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 40,217 40,217 0 0 0 0 0 0 0 0 ‐ 0%
2.2.0 Misc./Other Project Management 40,217 40,217 0 ‐ 0%
2.2.1 Project Management 617,766 617,766 0 ‐ 0%
2.2.1 Project Management (Moved to 7430A) (617,766) (617,766) 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐design) 417,543 417,543 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐design) (417,543) (417,543) 0 ‐ 0%

2.2.3 Public Information 0 0 0 ‐ ‐
2.3 CITY ADMINISTRATIVE SERVICES 71,000 71,000 0 0 0 0 0 0 0 0 0 ‐ 0%

2.3.1 City Attorney 20,000 20,000 0 ‐ 0%
2.3.2  Contract Preparation 20,000 20,000 0 ‐ 0%
2.3.3  HRC, OLSE & Prevailing Wage Monitoring 20,000 20,000 0 ‐ 0%
2.3.4 Legal Notices 1,000 1,000 0 ‐ 0%
2.3.5 Reproduction Services 10,000 10,000 0 ‐ 0%

2.4 REGULATORY AGENCY APPROVALS 126,948 126,948 0 16,936 12,484 29,420 8,951 10,648 19,599 0 9,821 67% 15%
2.4.0 Misc./Other Reg. Agency Approvals 10,000 10,000 0 ‐ 0%
2.4.1 DBI Plan Check and Permit 50,000 50,000 0 ‐ 0%
2.4.2 Planning Department Fees 35,380 35,380 0 29 City Planning, Preliminary Project Asssement 4,620 12,484 17,104 4,620 12,484 17,104 0 0 100% 48%
2.4.2 Planning Department Fees Case Intake Fee move from 7430A 4,620 4,620 0 ‐ 0%
2.4.3 Reg. Agency Materials Testing / Spec. Insp. 10,000 10,000 0 ‐ 0%
2.4.4 Civic Design Review 6,948 6,948 0 28 Art Commission 2,316 0 2,316 2,316 0 2,316 0 0 100% 33%
2.4.5  Disability Access Coordinator Review 10,000 10,000 0 12 DPW/IDC 10,000 0 10,000 2,015 (1,836) 179 0 9,821 2% 2%

Service/Task Description
REVISED 

05/31/13
BalanceProvider
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Job No: Neighborhood Fire Stations Portfolio

Project: New Station 5: 13,500 sf

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5 A/E/C SERVICES 2,288,134 2,403,634 115,500 303,266 23,849 327,115 245,450 11,901 257,351 101,350 (31,586) 79% 11%
2.5.1 A/E Services 1,611,202 1,726,702 115,500 186,156 23,849 210,005 154,613 11,901 166,514 101,350 (57,859) 79% 10%

2.5.1.1 Basic A/E Services 1,516,202 1,516,202 0 60,656 0 60,656 140,941 4,092 145,032 0 (84,376) 239% 10%
2.51.1.1. Architectural Services 57,700 57,700 0 11 DPW/Building Design & Construction (BDC) 57,700 0 57,700 131,258 0 131,258 0 (73,558) 227% 227%
2.5.1.1.1 Architectural Pre‐Schematic Design 37,700 37,700 0 11 BDC (AE0) 37,700 0 37,700 98,958 0 98,958 0 (61,258) 262% 262%
2.5.1.1.1 Programming & Planning Phase 20,000 20,000 0 11 BDC (AE1) 20,000 0 20,000 25,428 0 25,428 0 (5,428) 127% 127%
2.5.1.1.1 Design & Bid Phase 0 0 0 11 BDC (AE2) 0 0 0 6,872 0 6,872 0 (6,872) ‐ ‐
2.5.1.1.2 Engineering Services 14,000 14,000 0 12 DPW/Infrastructure Design & Construction 2,956 0 2,956 9,683 4,092 13,774 0 (10,818) 466% 98%
2.5.1.1.2 Electrical Pre‐Schematic Design  0 0 0 12.a IDC/Electrical (AE0) 0 0 0 737 0 737 0 (737) ‐ ‐
2.5.1.1.2 Electrical Programming & Planning Phase 5,000 5,000 0 12.a IDC/Electrical (AE1) 1,574 0 1,574 837 0 837 0 737 53% 17%
2.5.1.1.3 Mechanical Programming & Planning Phase 1,000 1,000 0 12.b IDC Mechanical (AE1) 1,000 0 1,000 949 0 949 0 51 95% 95%
2.5.1.1.4 Structural Programming & Planning Phase 0 0 0 12.d IDC/Structural (AE1) 382 0 382 458 945 1,403 0 (1,021) 367% ‐
2.5.1.1.4 Structural Design & Bid Phase 8,000 8,000 0 12.d IDC/Structural (AE2) 0 0 0 6,700 3,147 9,847 0 (9,847) ‐ 123%

2.5.1.1.0 Basic A/E Design (unassigned) 1,242,342 1,242,342 0 0 0 ‐ 0%
2.5.1.1.0 Basic A/E Construction Administration 202,160 202,160 0 0 0 ‐ 0%
2.5.1.2 Additional A/E Services 95,000 210,500 115,500 125,500 23,849 149,349 13,673 7,809 21,482 101,350 26,517 14% 10%

2.5.1.2.0 Misc./Other Additional A/E Services 35,000 35,000 0 ‐ 0%
2.5.1.2.6 Environmental Review (EPM) 10,000 10,000 0 12.c DPW/Infrastructure Design & Construction (IDC)  10,000 23,849 33,849 9,835 3,411 13,246 0 20,603 39% 132%
2.5.1.2.6 Environmental Review (WD201300295/DPCN13000239) 0 105,000 105,000 51 Fugro West 105,000 0 105,000 3,650 0 3,650 101,350 0 3% 3%
2.5.1.2.6 Environmental Review CSO Admin (WD201300295) 0 10,500 10,500 13 DPW/PCS 10,500 0 10,500 188 4,399 4,586 0 5,914 44% 44%
2.5.1.2.12 Structural Peer Review 10,000 10,000 0 ‐ 0%
2.5.1.2.16 Landscape Architecture 10,000 10,000 0 ‐ 0%
2.5.1.2.18 Preservation Consultant 20,000 20,000 0 ‐ 0%
2.5.1.2.28 Post‐Construction Services / Warranty Work 10,000 10,000 0 ‐ 0%

2.5.2 Construction Management Services 534,650 534,650 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.1 Basic CM Services 494,650 494,650 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 494,650 494,650 0 ‐ 0%
2.5.2.1.2 Code Required Special Inspection 0 ‐ ‐

2.5.2.2 Additional CM Services 40,000 40,000 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services  603,080 603,080 0 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (603,080) (603,080) 0 ‐ 0%

2.5.2.2.2 Building Commissioning 20,000 20,000 0 ‐ 0%
2.5.2.2.3.1 Materials Testing and Inspection (Consultant) 130,000 130,000 0 ‐ 0%
2.5.2.2.3.1 Materials Testing and Inspection (moved to 7430A) (130,000) (130,000) 0 ‐ 0%
2.5.2.2.3.2 Materials Testing and Inspection (DPW MTL) 20,000 20,000 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 142,282 142,282 0 117,110 0 117,110 90,837 0 90,837 0 26,273 78% 64%
2.5.3.0 Misc./Other Data Collection 10,000 10,000 0 ‐ 0%
2.5.3.1.1 Geotechnical (ARUP) 60,282 60,282 0 50 Arup 60,282 0 60,282 59,158 0 59,158 0 1,124 98% 98%
2.5.3.1.2 Geotechnical (AEX) 35,000 35,000 0 12.e DPW/Infrastructure Design & Construction (IDC) Geotech 33,000 0 33,000 8,074 0 8,074 0 24,926 24% 23%
2.5.3.1.3 Geotechnical (PCS CSO Admin) MCP 7,000 7,000 0 13 Project Controls & Systems (PCS) 6,028 0 6,028 5,983 0 5,983 0 45 99% 85%
2.5.3.2 Surveys (BSM Task 14) 20,000 20,000 0 14 Bureau of Street‐Use and Mapping (BSM) Boundary and  17,800 0 17,800 17,621 0 17,621 0 179 99% 88%
2.5.3.3 Hazardous Materials Assessments (Millennium) 10,000 10,000 0 ‐ ‐

0 ‐ ‐
3. SITE CONTROL 0 0 0 ‐ ‐
4. OTHER PROGRAM COSTS 0 0 0 ‐ ‐
5. FINANCE COSTS 0

Service/Task Description
REVISED 

05/31/13
BalanceProvider

APPROVED 

3/29/2013
Variance
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Expenditures
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% 
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Job Order 7441A Fire Station 9 Utility Isolation (CESER1FS41) 
 
Current Expenditures: No expenditures have posted in this job order. 
 
Current Allocations:  The allocation and job order reserve remain at $200,000. 
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Job Order 7442A New Fire Station 16 (CESER1FS42) 
 
Budget: the approved budget is $8,841,656.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $7,038,737 and 2. PROJECT 
CONTROLS for $1,802,919. 
 
Appropriation:  The allocation remained the same at $1,500,000.  The job order reserve 
decreased by $22,633 from $855,947 to $833,314 to fund the following transactions: 
 

 Task 80 DBI the budget increased by $326 from $594 to $920 for pre-application 
meeting fees. 

 Task 83 SFMTA a budget for $216 was established to process a special traffic permit 
fee.  

 Task 12d IDC/Hydraulics an initial budget was created for $4,000. 
 Task 51 Kennedy/Jenks an initials budget was created for $16,446 for constructability 

review services. 
 Task 12 DPW/IDC a budget was established for $1,645 for contract service order 

administration services related to Kennedy/Jenks. 
 
Current Expenditures: The expenditures increased by $33,862 from $648,353 to $682,215 as 
detailed below.  The labor expenditures are from 07/20 thru 08/16/13. 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION no expenditures have posted under this 

category. 
 

2. PROJECT CONTROL expenditures increased by $33,862 from $648,353 to $682,215 for 
the following services: 

 
 Task 80 DBI expenditures increased by $326 from $594 to $920 for pre-application 

meeting fees. 
 Task 12f IDC expenditures decreased by $562 from $2,147 to $1,586 to reflect actual 

expenditures.  Expenditures are within the allocated budget of $10,000. 
 Task 83 SFMTA the payment for special traffic permit posted in the amount of $216. 
 Task 11 BDC expenditures increased by $24,307 from $288,811 to $313,118.  

Expenditures of $66,643 are above the allocated budget, however, a proposal increasing 
the allocated budget has been approved and funding allocation is in progress. 

 Task 12 expenditures increased by $7,583 from $187,752 to $195,335.  Expenditures 
exceed the allocated budget of $186,650 by $8,685, however, a proposal increasing the 
allocated budget has been approved and funding allocation is in progress. 

 Task 12 IDC expenditures increased by $1,230 from $35,976 to $37,206 for 
geotechnical services.  The expenditures are within the allocated budget of $38,000. 

 Task 12 IDC expenditures increased by $762 from $7,382 to $8,144 for Contract Service 
Order administration services.  Expenditures are within the allocated budget of $8,297. 
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Job No: Neighborhood Fire Stations Portfolio

Project: 7442A FS#16: 10,000 sf

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 8,841,656 8,841,656 0 1,500,000 0 1,500,000 648,353 33,862 682,215 25,600 792,185 45% 8%

‐ ‐
1. CONSTRUCTION, PURCHASE, & INSTALLATION 7,038,737 7,038,737 0 855,947 (22,633) 833,314 0 0 0 0 833,314 0% 0%

1.0 Misc./Other Construction 0 0 0 855,947 (22,633) 833,314 0 0 0 0 833,314 0% ‐
1.0.1  Misc./Other Construction Contract Award Amount 0 0 0 99 Reserve 855,947 (22,633) 833,314 0 0 0 0 833,314 0% ‐
1.0.2  Misc./Other Construction Contingency 0 0 0 ‐ ‐

1.1 Principal Construction Contract 6,786,644 6,786,644 0 0 0 0 0 0 0 0 0 ‐ 0%
1.1.1  Contract Award Amount 6,169,676 6,169,676 0 ‐ 0%
1.1.2 Construction Contingency 616,968 616,968 0 ‐ 0%

1.2 Art Enrichment 123,394 123,394 0 ‐ 0%
1.3 Hazardous Materials Construction/Abatement 128,700 128,700 0 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 117,000 117,000 0 0 0 0 0 0 0 0 0 ‐ 0%
1.3.1.1  Haz. Mat. SAR 12,000 12,000 0 ‐ 0%
1.3.1.2  Haz. Mat. Monitoring 35,000 35,000 0 ‐ 0%
1.3.1.3  Haz. Mat. Abatement Contract 70,000 70,000 0 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency 11,700 11,700 0 ‐ 0%
1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.4.1  Relocation Contract Award Amount 0 0 0 ‐ ‐
1.4.2  Relocation Construction Contingency 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 0 0 ‐ ‐
‐ ‐

2. PROJECT CONTROL 1,802,919 1,802,919 0 644,053 22,633 666,686 648,353 33,862 682,215 25,600 (41,129) 102% 38%
2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ 0%

2.1.0 Misc./Other Client Department Services 0 0 0 ‐ ‐
2.1.1 Client Project Manager 256,340 256,340 0 ‐ 0%
2.1.1 Client Project Manager (moved to 7430A) (256,340) (256,340) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 10,000 10,000 0 0 0 0 0 0 0 0 0 ‐ 0%
2.2.0 Misc./Other Project Management 10,000 10,000 0 ‐ 0%
2.2.1 Project Management 480,652 480,652 0 ‐ 0%
2.2.1 Project Management (Moved to 7430A) (480,652) (480,652) 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Design & Pre‐Bond) 271,391 271,391 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Design & Pre‐Bond) (moved to 7430A) (271,391) (271,391) 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 46,000 46,000 0 10,000 0 10,000 0 0 0 0 10,000 0% 0%
2.3.1 City Attorney 15,000 15,000 0 ‐ 0%
2.3.2  Contract Preparation 10,000 10,000 0 ‐ 0%
2.3.3  HRC, OLSE & Prevailing Wage Monitoring 10,000 10,000 0 ‐ 0%
2.3.4 Legal Notices 1,000 1,000 0 ‐ 0%
2.3.5 Reproduction Services 7,000 7,000 0 RP ARC 7,000 0 7,000 0 0 0 0 7,000 0% 0%
2.3.5 Reproduction Services 3,000 3,000 0 63 CCSF ReproMail 3,000 0 3,000 0 0 0 0 3,000 0% 0%

2.4 REGULATORY AGENCY APPROVALS 129,264 129,264 0 33,806 542 34,348 20,073 (20) 20,054 0 14,294 58% 16%
2.4.0 Misc./Other Reg. Agency Approvals 2,890 2,674 (216) ‐ 0%
2.4.1 DBI Plan Check and Permit 70,000 70,000 0 80 Department of Building Inspection 594 326 920 594 326 920 0 0 100% 1%
2.4.6 SFFD Water Flow Fee 330 330 0 82 SFFD 330 0 330 330 0 330 0 0 100% 100%
2.4.2 Planning Department Fees 30,000 30,000 0 29 City Planning 6,838 0 6,838 6,838 0 6,838 0 100% 23%
2.4.4 Civic Design Review 9,264 9,264 0 28 Art Commission (Civic Design Review) 9,264 0 9,264 9,264 0 9,264 0 0 100% 100%
2.4.6 LEED Certification 6,780 6,780 0 81 Green Building Certification Institute (GBCI) 6,780 0 6,780 900 0 900 0 5,880 13% 13%
2.4.5  Disability Access Coordinator Review 10,000 10,000 0 12f DPW/Infrastructure Design & Construction (IDC) 10,000 0 10,000 2,147 (562) 1,586 0 8,414 16% 16%
2.4.6 Special Traffic Permit 0 216 216 83 SFMTA 0 216 216 0 216 216 0 0 100% 100%
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Job No: Neighborhood Fire Stations Portfolio

Project: 7442A FS#16: 10,000 sf

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5 A/E/C SERVICES 1,617,654 1,617,654 0 600,247 22,091 622,338 628,280 33,882 662,161 25,600 (65,423) 106% 41%
2.5.1 A/E Services 1,011,807 1,011,807 0 439,125 22,091 461,216 487,483 31,890 519,373 16,446 (74,603) 113% 51%

2.5.1.1 Basic A/E Services 936,807 918,716 (18,091) 429,125 4,000 433,125 476,563 31,890 508,453 0 (75,328) 117% 55%
2.5.1.1.1 Architectural Design Services 246,475 246,475 0 11 DPW/Building Design & Construction (BDC) 246,475 0 246,475 288,811 24,307 313,118 0 (66,643) 127% 127%
2.5.1.1.1 Architectural Pre‐Design 59,426 59,426 0 11 BDC (AE0) 59,426 0 59,426 59,426 (562) 58,864 0 562 99% 99%
2.5.1.1.1. Architectural Design Programming & Planning 18,000 18,000 0 11 BDC (AE1) 18,000 0 18,000 3,426 32 3,458 0 14,542 19% 19%
2.5.1.1.1 Architectural Design Development 169,049 169,049 0 11 BDC (AE2) 169,049 0 169,049 225,959 24,836 250,796 0 (81,747) 148% 148%
2.5.1.1.2 Engineering Design Services 182,650 186,650 4,000 12 DPW/Infrastructure Design & Construction (IDC) 182,650 4,000 186,650 187,752 7,583 195,335 0 (8,685) 105% 105%
2.5.1.1.2 Electrical Pre‐Design 5,000 5,000 0 12a IDC/Electrical (AE0) 5,000 0 5,000 2,029 0 2,029 0 2,971 41% 41%
2.5.1.1.2 Electrical Design Programming & Planning 41,850 41,850 0 12a IDC/Electrical (AE1) 41,850 0 41,850 35,617 0 35,617 0 6,233 85% 85%
2.5.1.1.3 Mechanical Pre‐Design 5,000 5,000 0 12b IDC/Mechanical (AE0) 5,000 0 5,000 905 0 905 0 4,095 18% 18%
2.5.1.1.3 Mechanical Design Programming & Planning 43,300 43,300 0 12b IDC/Mechanical (AE1) 43,300 0 43,300 41,878 3,733 45,611 0 (2,311) 105% 105%
2.5.1.1.4 Structural Pre‐design (AE1, AE0) 8,000 8,000 0 12d IDC/Structural (AE0) 8,000 0 8,000 8,891 1,301 10,192 0 (2,192) 127% 127%
2.5.1.1.4 Structural Design Programming & Planning 0 0 0 12d IDC/Structural (AE1) 0 0 0 970 0 970 0 (970) ‐ ‐
2.5.1.1.4 Structural Design (AE2) 79,500 79,500 0 12d IDC/Structural (AE2) 79,500 0 79,500 97,462 2,548 100,011 0 (20,511) 126% 126%
2.5.1.1. Hydraulics Design (AE2) 0 4,000 4,000 12d IDC/Hydraulics (AE2) 0 4,000 4,000 0 0 0 0 4,000 0% 0%
2.5.1.1.1 Basic A/E Design (unassigned) 382,774 360,683 (22,091) ‐ 0%
2.5.1.1.2 Basic A/E Construction Administration (AE3) 124,908 124,908 0 11 DPW/Building Design & Construction (BDC) 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.2 Additional A/E Services 75,000 93,091 18,091 10,000 18,091 28,091 10,920 0 10,920 16,446 725 39% 12%
2.5.1.2.0 Misc./Other Additional A/E Services 35,000 45,000 10,000 ‐ 0%
2.5.1.2.6 Environmental Review (EPM) 10,000 10,000 0 12c DPW/Infrastructure Design & Construction (IDC) 10,000 0 10,000 10,920 0 10,920 0 (920) 109% 109%
2.5.1.2.8 Facility Assessments/Site & Utility Studies(pre‐design) 0 ‐ ‐
2.5.1.2.10 Investigate Exist. Cond./ Measured Drawings 0 0 0 ‐ ‐
2.5.1.2.12 Structural Peer Review 10,000 0 (10,000) ‐ ‐
2.5.1.2.14 Constructability Review 0 16,446 16,446 51 Kennedy/Jenks 0 16,446 16,446 0 0 0 16,446 0 0% 0%
2.5.1.2.14 Structural Peer Review CSO Admin Fees 0 1,645 1,645 12 DPW/Infrastructure Design & Construction (IDC) 0 1,645 1,645 0 0 0 0 1,645 0% 0%
2.5.1.2.16 Landscape Architecture 10,000 10,000 0 ‐ 0%
2.5.1.2.28 Post‐Construction Services / Warranty Work 10,000 10,000 0 ‐ 0%

2.5.2 Construction Management Services 441,448 441,448 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.1 Basic CM Services 391,448 391,448 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 316,448 316,448 0 ‐ 0%
2.5.2.1.2 Code Required Special Inspection 75,000 75,000 0 ‐ 0%

2.5.2.2 Additional CM Services 50,000 50,000 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services  447,119 447,119 0 ‐ 0%
2.5.2.2.0 Misc./Other Addtional CM Services (moved to 7430A) (447,119) (447,119) 0 ‐ 0%

2.5.2.2.1 Constructibility Review 10,000 10,000 0 ‐ 0%
2.5.2.2.2 Building Commissioning 20,000 20,000 0 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (consultant) 95,000 95,000 0 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (moved to 7430A) (95,000) (95,000) 0 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (DPW MTL) 20,000 20,000 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 164,400 164,400 0 161,122 0 161,122 140,797 1,992 142,789 9,154 9,179 89% 87%
2.5.3.0 Misc./Other Data Collection 0 ‐ ‐
2.5.3.1.1 Geotechnical (ARUP) 80,000 80,000 0 50 Arup 85,425 0 85,425 74,413 0 74,413 9,154 1,858 87% 93%
2.5.3.1.2 Geotechnical (AEX) 40,000 40,000 0 12e DPW/Infrastructure Design & Construction (IDC) 38,000 0 38,000 35,976 1,230 37,206 0 794 98% 93%
2.5.3.1.3 Geotechnical (IDC CSO Admin) 8,000 8,000 0 13 DPW/Project Controls & Systems (PCS) 8,297 0 8,297 7,382 762 8,144 0 153 98% 102%
2.5.3.2 Surveys (BSM) 29,400 29,400 0 14 Bureau of Street Use and Mapping (BSM)  Boundary  29,400 0 29,400 23,026 0 23,026 0 6,374 78% 78%
2.5.3.3 Hazardous Materials Assessments (Millennium) 7,000 7,000 0

3. SITE CONTROL 0 0 0
4. OTHER PROGRAM COSTS 0 0 0
5. FINANCE COSTS 0 0 0

Service/Task Description Provider

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget
Previous Total

Task
Appropriation

Expenditures

Encumbrance Balance
REVISED 

08/31/2013

REVISED 

08/31/2013

APPROVED 

3/29/2013



Earthquake Safety and Monthly Status Report 
Emergency Response Bond Program August 2013 
 
 

Page 83 

Job Order 7424A Fire Boat/Fire Station No. 35 (CESER1FS24) 
 
Budget: the approved budget is $17,144,859.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $13,232,388 which was reduced by 
$220,831 to $13,011,557 and 2. PROJECT CONTROLS for $3,912,470 which increased by the 
same to $4,133,301. The revision reduced the construction contingency from 10% to 8.1% to 
supplement the environmental review consultant fees. 
 
Appropriation: There are two funding sources for this project: ESER Bonds (CESER1) for 
$590,288 and Fire Facility Bond funds (CFCBLDFD) and $7,151,723.  Together the allocation 
for this project is $7,742,011. 
 
The ESER Bond funds under Task 99 Reserve (CESER1) remained at $42,361 as no 
transactions were processed in this reporting period. 
 
The Fire Facility Bond Funds under Task 99 Reserve (CFCBLDFD) remained at $7,151,723 as 
no transactions were processed in this reporting period. 
 
Expenditures:  The expenditures remained at $82,051 as no expenditures posted this month. 
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Job No: Neighborhood Fire Stations Portfolio

Project: 7424A New Pier and Fire Boat Station

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 17,144,859 17,144,859 (0) 7,742,011 0 7,742,011 82,051 0 82,051 455,831 7,204,129 0 0%

0 ‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 13,232,388 13,011,557 (220,831) 7,194,084 0 7,194,084 0 0 0 0 7,194,084 0 0%

1.0 Misc./Other Construction 0 0 0 7,194,084 0 7,194,084 0 0 0 0 7,194,084 0 ‐

1.0.1  Misc./Other Construction Contract Award Amount 0 0 0 99 Reserve (CESER1) 42,361 0 42,361 0 0 0 0 42,361 0 ‐

1.0.2  Misc./Other Construction Contingency 0 0 0 99 Reserve (CFCBLDFD) 7,151,723 0 7,151,723 0 0 0 0 7,151,723 0 ‐

1.1 Principal Construction Contract 12,950,917 12,730,086 (220,831) ‐ 0%
1.1.1  Contract Award Amount 11,773,561 11,773,561 0 ‐ 0%

1.1.2 Construction Contingency 1,177,356 956,525 (220,831) ‐ 0%

1.2 Art Enrichment 235,471 235,471 0 ‐ 0%

1.3 Hazardous Materials Construction/Abatement 46,000 46,000 0 0 0 0 0 0 0 0 0 ‐ 0%

1.3.1  Haz. Mat. Contract Award Amount 40,000 40,000 0 ‐ 0%

1.3.2 Haz. Mat. Construction Contingency 6,000 6,000 0 ‐ 0%

1.4 Temporary Relocation Construction 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers 0 0 0 ‐ ‐

0

2. PROJECT CONTROL 3,912,470 4,133,301 220,831 547,927 0 547,927 82,051 0 82,051 455,831 10,045 0 2%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 0 0 ‐ ‐
2.1.1 Client Project Manager 562,734 562,734 0 ‐ 0%

2.1.1 Client Project Manager (moved to 7430A) (562,734) (562,734) 0 ‐ 0%

2.2 DPW PROJECT MANAGEMENT 50,000 50,000 0 0 0 0 0 0 0 0 0 ‐ 0%

2.2.0 Misc./Other Project Management 40,000 40,000 0 ‐ 0%
2.2.1 Project Management 1,554,586 1,554,586 0 ‐ 0%

2.2.1 Project Management (moved to7430A) (1,554,586) (1,554,586) 0 ‐ 0%

2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) 555,076 555,076 0 ‐ 0%
2.2.2 Planning and Control (Pre‐Bond & Pre‐Design) (moved to 7430A) (555,076) (555,076) 0 ‐ 0%

2.2.3 Public Information 10,000 10,000 0 ‐ 0%

2.3 CITY ADMINISTRATIVE SERVICES 136,000 136,000 0 0 0 0 0 0 0 0 0 ‐ 0%

2.3.1 City Attorney 15,000 15,000 0 ‐ 0%

2.3.2  Contract Preparation 50,000 50,000 0 ‐ 0%

2.3.3  HRC, OLSE & Prevailing Wage Monitoring 40,000 40,000 0 ‐ 0%

2.3.4 Legal Notices 11,000 11,000 0 ‐ 0%

2.3.5 Reproduction Services 20,000 20,000 0 ‐ 0%
2.4 REGULATORY AGENCY APPROVALS 536,635 536,635 0 4,519 0 4,519 4,519 0 4,519 0 0 1 1%

2.4.0 Misc./Other Reg. Agency Approvals 6,500 6,500 0 ‐ 0%

2.4.1 DBI Plan Check and Permit 250,000 250,000 0 ‐ 0%

2.4.2 Planning Department Fees 230,871 230,871 0 80 City Planning 4,519 0 4,519 4,519 0 4,519 0 0 1 2%

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 20,000 20,000 0 ‐ 0%

2.4.4 Civic Design Review 9,264 9,264 0 ‐ 0%

2.4.5  Disability Access Coordinator Review 20,000 20,000 0 ‐ 0%

Service/Task Description ProviderTask
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Job No: Neighborhood Fire Stations Portfolio

Project: 7424A New Pier and Fire Boat Station

Current

Previous Change +/‐ Current 08/01‐08/31/13

2.5 A/E/C SERVICES 3,189,835 3,410,666 220,831 543,408 0 543,408 77,532 0 77,532 455,831 10,045 0 2%

2.5.1 A/E Services 2,209,703 2,430,534 220,831 543,408 0 543,408 77,532 0 77,532 455,831 10,045 0 3%

2.5.1.1 Basic A/E Services 1,766,034 1,766,034 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.1.1.1 Basic A/E Design 1,530,563 1,530,563 0 ‐ 0%

2.5.1.1.2 Basic A/E Construction Administration 235,471 235,471 0 ‐ 0%

2.5.1.2 Additional A/E Services 443,669 664,500 220,831 543,408 0 543,408 77,532 0 77,532 455,831 10,045 0 12%

2.5.1.2.0 Misc./Other Additional A/E Services 21,669 21,669 0 ‐ 0%

2.5.1.2.2 Project Development 30,000 30,000 0 11 DPW/Building Design & Construction (BDC) 74,817 0 74,817 74,817 0 74,817 0 0 1 249%

2.5.1.2.6 Environmental Review (City) 43,500 43,500 0 12 DPW/Infrastructure Design & Construction (IDC) 10,000 0 10,000 2,535 0 2,535 0 7,465 0 6%

2.5.1.2.6 Environmental Review (WD201300293) 235,000 455,831 220,831 50 Baseline 455,831 0 455,831 0 0 0 455,831 0 0 0%

2.5.1.2.6 Environmental Review CSO Admin (WD201300293) 23,500 23,500 0 13 DPW/SAR 2,760 0 2,760 180 0 180 0 2,580 0 1%

2.5.1.2.12 Structural Peer Review 20,000 20,000 0 ‐ 0%
2.5.1.2.16 Landscape Architecture 20,000 20,000 0 ‐ 0%

2.5.1.2.18 Preservation Consultant 0 0 0 ‐ ‐

2.5.1.2.20 Special Design/Documentation of Alternates 0 0 0 ‐ ‐

2.5.1.2.22 Furniture and Equipment Installation Admin. 0 0 0 ‐ ‐

2.5.1.2.24 Detailed Cost Estimates 30,000 30,000 0 ‐ 0%

2.5.1.2.28 Post‐Construction Services / Warranty Work 20,000 20,000 0 ‐ 0%

2.5.2 Construction Management Services 860,132 860,132 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1 Basic CM Services 760,132 760,132 0 0 0 0 0 0 0 0 0 ‐ 0%

2.5.2.1.1 Construction Management 760,132 760,132 0 13 0 0 0 0 0 0 0 ‐ 0%

2.5.2.2 Additional CM Services 100,000 100,000 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.2.2.0 CMSS 1,212,820 1,212,820 0 ‐ 0%

2.5.2.2.0 CMSS (moved to 7430A) (1,212,820) (1,212,820) 0 ‐ 0%

2.5.2.2.2 Building Commissioning 50,000 50,000 0 ‐ 0%
2.5.2.2.3 Materials Testing and Inspection (Consultant) 225,000 225,000 0 ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (moved to 7430A) (225,000) (225,000) 0 ‐ 0%

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) 50,000 50,000 0 ‐ 0%

2.5.3 Geotech., Surveys, and Data Collection 120,000 120,000 0 0 0 0 0 0 0 0 0 ‐ 0%
2.5.3.1.1 Geotechnical 30,000 30,000 0

2.5.3.1.2 Geotechnical (IDC) 30,000 30,000 0

2.5.3.1.3 Geotechnical (IDC CSO) 30,000 30,000 0

2.5.3.2 Surveys (BSM) 10,000 10,000 0

2.5.3.3 Hazardous Materials Assessments 20,000 20,000 0

0 0 0

3. SITE CONTROL 0 0 0

4. OTHER PROGRAM COSTS 0 0 0
5. FINANCE COSTS 0 0 0

Service/Task Description ProviderTask

% 

Expenditures/ 

Budget
Previous Total

Appropriation
Expenditures

Encumbrance Balance

% 

Expenditures/ 

Appropriation

REVISED 

05/31/2013

APPROVED 

3/29/2013
VARIANCE
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Job Order 7425A Medical/Equipment Logistics Center (CESER1FS25) 
 
Current Expenditures: This is a new job order and no activities have been identified. 
 
Current Allocations: The allocation and job order reserve remained at $100,000. 
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Job Order 7433A Boat House Slab Repair (CFCBLDFD33/3CFPSLOC) 
 
Budget:  the approved budget is $358,000.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $192,554 and 2. PROJECT 
CONTROLS for $165,446.  The final cost at completion is forecasted at $388,141 which is 
$30,141over the budget amount.  The transfer of $38,696 from job order 6755A STA 35 Pier 22 
½ Renovation Phase is expected to offset the overage.  This transaction posted 07/23/13. 
 
Appropriation:  There are two funding sources Fire Facility Bond Funds (CFCBLDFD33) for 
$398,300 and the balance of 6755A Sta. 35 Pier 22 1/2 Renov Phase 1 (CFC918000298) for 
$38,696.  The balance of Task 99 job order remained $199. 
 
Current Expenditures: The expenditures increased by $2,557 from $340,957 to $343,514 as 
follows: 
 

 Task 13 JOC the expenditures for administrative services increased by $2,347 from 
$20,920.  Expenditures exceed the allocated budget of $21,358 by $1,909.  The JOC 
administrator has been contacted and expect to resolve this matter by next reporting 
period. 

 Task 13 Prevailing Wage Review of AzulWorks expenditures increased by $210 from 
$10 to $621.  Expenditures are within the allocated budget of $2,237. 
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Job No: Neighborhood Fire Stations Portfolio
Project: 7433A FS#35 Slab Repair

Previous Current Total

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 358,000 398,300 38,696 436,996 340,957 2,557 343,514 48,179 47,282 79% 96%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 192,554 223,851 38,696 262,547 179,096 0 179,096 44,556 38,895 68% 93%

1.0 Misc./Other Construction 20,370 199 38,696 38,895 0 0 0 0 38,895 0% 0%

1.0.1  Misc./Other Construction Contract Award Amount 20,370 99 Reserve (CFCBLDFD33/3CFPSLOC) 199 0 199 0 0 0 0 199 0% 0%

1.0.2  Misc./Other Construction Contingency 98 Reserve (CFC918 000298) 0 38,696 38,696 0 0 0 0 38,696 0% ‐

1.1 Principal Construction Contract 172,184 223,652 0 223,652 179,096 0 179,096 44,556 0 80% 104%
1.1.1  Contract Award Amount 172,184 223,652 0 223,652 179,096 0 179,096 44,556 0 80% 104%

1.1.1  Contract Award Amount 172,184 40 AzulWorks 223,652 0 223,652 179,096 0 179,096 44,556 0 80% 104%

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 0 0 0 0 0 0 0 0 ‐ ‐

1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL 165,446 174,449 0 174,449 161,861 2,557 164,418 3,623 8,387 94% 99%

2.1 CLIENT DEPARTMENT SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.2 DPW PROJECT MANAGEMENT 0 0 0 0 0 0 0 0 0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES 1,572 2,237 0 2,237 2,237 0 2,237 0 0 100% 142%

2.3.3 HRC, OLSE, & Prevailing Wage Monitoring 1,572 82 OLSE 2,237 0 2,237 2,237 0 2,237 0 0 100% 142%

2.4 REGULATORY AGENCY APPROVALS 4,392 4,433 0 4,433 4,795 0 4,795 0 (362) 108% 109%

Port Permit Fees 4,092 80 Port Permit Fees 4,133 0 4,133 4,133 0 4,133 0 0 100% 101%

BCDC Permit 300 81 BCDC Permit 300 0 300 300 0 300 0 0 100% 100%

2.4.5 Disability Access Coordinator Review 362 0 362 (362) ‐ ‐

2.5 A/E/C SERVICES 159,482 167,779 0 167,779 154,830 2,557 157,387 3,623 8,748 94% 99%

2.5.1 A/E Services 94,825 94,825 0 94,825 88,169 0 88,169 0 6,657 93% 93%

2.5.1.1 Basic A/E Services 94,825 94,825 0 94,825 88,169 0 88,169 0 6,657 93% 93%

2.5.1.1.1 Basic A/E Design (AE2) 94,825 94,825 0 94,825 88,169 0 88,169 0 6,657 93% 93%

2.5.1.1.1 Architectural 37,946 11 DPW/Building Design & Construction (BDC) AAT 36,946 0 36,946 30,610 0 30,610 0 6,337 83% 81%

2.5.1.1.1. Structural 12,412 12 DPW/Infrastructure Design & Construction (IDC) 13,412 0 13,412 13,092 0 13,092 0 320 98% 105%

2.5.1.1.1  Design 44,467 37 PUC Pier 22 1/2 Fire Hydrant 44,467 0 44,467 44,467 0 44,467 0 0 100% 100%

2.5.1.1.2 Basic A/E Construction Administration (AE3) 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.2 Additional A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2 Construction Management Services 64,657 72,954 0 72,954 66,661 2,557 69,218 3,623 2,091 95% 107%

2.5.2.1 Basic CM Services 38,238 38,227 0 38,227 38,226 0 38,226 0 1 100% 100%

2.5.2.1.1 Construction Management 9,999 13.a Construction Management (ALL, MAC) 6,963 0 6,963 6,963 0 6,963 0 0 100% 70%

2.5.2.1.1 Construction Management 28,239 11 Construction Management (AAC) 31,264 0 31,264 31,263 0 31,263 0 1 100% 111%

2.5.2.2 Additional CM Services 26,419 34,727 0 34,727 28,436 2,557 30,993 3,623 2,090 89% 117%

2.5.2.2.3 Materials Testing and Inspection (Consultant) 3,913 51 Inspection  3,913 0 3,913 2,269 0 2,269 1,644 0 58% 58%

2.5.2.2.3 Materials Testing and Inspection (DPW/MTL) 2,858 13.e Testing Lab 2,858 0 2,858 2,454 0 2,454 0 404 86% 86%

2.5.2.2.5 JOC Administration (9.55%) 15,011 21,358 0 21,358 20,920 2,347 23,267 0 (1,909) 109% 155%

JOC LABOR (Azul Works) 15,011 13.b Job Order Contract (JOC) 21,358 0 21,358 20,920 2,347 23,267 0 (1,909) 109% 155%

2.5.2.2.6 JOC Administration (1%) 1,572 2,237 0 2,237 410 210 621 0 1,616 28% 39%

Prevailing Wage (Azul Works) 351 13.c Prevailing Wage Review (MCO) 1,016 0 1,016 410 210 621 0 395 61% 177%

Prevailing Wage (Azul Works) 1,221 13.d DPW/Project Controls Systems (PCS) 1,221 0 1,221 0 0 0 0 1,221 0% 0%

2.5.2.2.7 JOC PROGRAM SERVICE CONSULTANT (1.99%) 3,065 4,361 0 4,361 2,382 0 2,382 1,979 1,979 55% 78%

Azul Works 3,065 50 Gordian Group 4,361 0 4,361 2,382 0 2,382 1,979 1,979 55% 78%

2.5.2.2.8 Extended Services; 60 Days After Subst. Compl. 0

2.5.3 Geotech., Surveys, and Data Collection 0

3. SITE CONTROL 0

4. OTHER PROGRAM COSTS 0

5. FINANCE COSTS 0

Service/Task Description

Expenditures
Appropriation

Balance

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget

ProviderTask Encumbrance
APPROVED 

3/29/2013
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Job Order 7444A FS#1 FF&E (CFCBLDFD33) 
 
Budget:  the approved budget is $722,000.  The budget is comprised of two categories: 
1. CONSTRUCTION, PURCHASE & INSTALLATION for $514,400 and 2. PROJECT 
CONTROLS for $207,600. 
 
Appropriation: The current allocation is $721,977 and it is funded entirely from the Fire Facility 
Bond Funds.  The job order reserve remained at $85,726. 
 
Current Expenditures:  Expenditures decreased by $4,617 from $608,125 to $603,508 as 
follows: 
 
1. CONSTRUCTION, PURCHASE, & INSTALLATION expenditures decreased by $4,617 

from $493,563 TO $488,946 due to the following reason: 
 
 Task 20 Real Estate/Webcor expenditures decreased by $4,617 from $421,977 to 

$417,360.  Two checks from the Title Company were received and deposited to offset 
expenditures.  Expecting an additional reimbursement of $17,360 to bring the cost down 
to $400,000 as required by the Ordinance 0038-12. 
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Job No: Fire Station No 1 Furniture Fixtures & Equipment
Project: 7444A FS#1 FF&E

Previous Current Total

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 722,000 721,977 0 721,977 608,125 (4,617) 603,508 0 118,469 84% 84%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 514,400 513,977 0 513,977 493,563 (4,617) 488,946 0 25,031 95% 95%

1.0 Misc./Other Construction 21,008 85,726 0 85,726 0 0 0 0 85,726 0% 0%

1.0.1  Misc./Other Construction Contract Award Amount 21,008 99 Reserve 85,726 0 85,726 0 0 0 0 85,726 0% 0%

1.0.2  Misc./Other Construction Contingency ‐ ‐

1.1 Principal Construction Contract 493,392 428,251 0 428,251 493,563 (4,617) 488,946 0 (60,695) 114% 99%

1.1.1  Contract Award Amount 493,392 428,251 0 428,251 493,563 (4,617) 488,946 0 (60,695) 114% 99%
1.1.1  Contract Award Amount  421,977 20 Real Estate/Webcor 421,977 0 421,977 421,977 (4,617) 417,360 0 4,617 99% 99%

1.1.1  Contract Award Amount (labor) 64,685 15 DPW/Bureau of Building Inspection 4,324 0 4,324 64,500 0 64,500 0 (60,176) 1492% 100%
1.1.1  Contract Award Amount (non‐labor) 6,730 75 DPW/Bureau of Building Inspection 1,950 0 1,950 7,086 0 7,086 0 (5,136) 363% 105%

1.1.2 Construction Contingency ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 0 0 0 0 0 0 0 0 ‐ ‐

1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL 207,600 208,000 0 208,000 114,562 0 114,562 0 93,438 55% 55%

2.1 CLIENT DEPARTMENT SERVICES 200,000 200,000 0 200,000 114,562 0 114,562 0 85,438 57% 57%

2.1.0 Misc./Other Client Department Services ‐ ‐

2.1.1 Client Project Manager 200,000 21 SFFD 200,000 0 200,000 114,562 0 114,562 0 85,438 57% 57%

2.2 DPW PROJECT MANAGEMENT 0 0 0 0 0 0 0 0 0 ‐ ‐

2.3 CITY ADMINISTRATIVE SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.4 REGULATORY AGENCY APPROVALS 7,600 8,000 0 8,000 0 0 0 0 8,000 0% 0%

2.4.0 Misc./Other Reg. Agency Approvals ‐ ‐

2.4.1 DBI Plan Check and Permit ‐ ‐

Port Permit Fees 0 0 0 0 ‐ ‐

BCDC Permit 0 0 0 0 ‐ ‐

2.4.2 Planning Department Fees 0 ‐ ‐

2.4.3 Reg. Agency Materials Testing / Spec. Insp. 0 ‐ ‐

2.4.4 Civic Design Review ‐ ‐

2.4.5 Disability Access Coordinator Review 7,600 12 DPW/Infrastructure Design Construction (IDC) 8,000 0 8,000 0 0 0 0 8,000 0% 0%

2.5 A/E/C SERVICES 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1 A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.1 Basic A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.1.2 Additional A/E Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2 Construction Management Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.1 Basic CM Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 0

3. SITE CONTROL 0

4. OTHER PROGRAM COSTS 0

5. FINANCE COSTS 0

Service/Task Description
APPROVED 

3/29/2013

% 

Expenditures/ 

Appropriation

% 

Expenditures/ 

Budget

Task Provider
Appropriation
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Job Order 7420A Pre-Bond Programming & Development and  
Job Order 7430A NFS Component Project Controls (CESER1FS30) 
 
Budget:  The approved budget is $11,217,709.  The tasks covered under this job order are for 
costs that apply across all projects but for accounting purposes, they are being tracked under 
job order 7420A and 7430A.  The costs include SFFD representative, DPW/Project 
Management, Construction Management Support Services (CMSS) provided by Jacobs/Saylor, 
Code Required Special Inspection, Pre-Bond costs, and pre-design services.  These costs were  
prorated across each project for budget development purposes (highlighted in green) but it  
was then deducted to fund this job order.  Refer to Table A in the next page. 
 
Appropriation:  The allocation increased by $217,661 from $6,060,326 to $6,277,987.  The job 
order reserve decreased by $7,065 from $58,143 to $51,078.  The following transaction were 
processed this reporting period: 
 

 Task 12 IDC Electrical the allocated budget was reduced by $10,438 from $50,100 to 
$39,662 to reflect final costs. 

 Task 12 IDC Mechanical the allocated budget was increased by $21,698 from 
$50,100 to $71,798 to reflect actual costs. 

 Task 12 IDC Structural the allocated budget was increased by $16,846 from $66,800 
to $83,646. 

 Task 12 IDC CSO Administration fees increased by $377 from $19,061 to $19,438 to 
reflect actual costs. 

 Task 12 IDC Environmental Regulatory Affairs increased by $18,135 from $34,714 to 
$52,849. 

 Task 55 ESER Program JV CM support services the budget increased by $178,180 
from $1,320,925 to $1,499,105 to accommodate modification no. 2 for roofing 
inspection services. 

 Task 13 IDC MSA the budget allocation was reduced by $80 from $1,499 to $1,419 
to reflect actual charges.  However, it was discovered that there were charges that 
did not interface between FAMIS and PMDB as a result of e-merge creating an 
overage of $667. 

 
Expenditures:  Increased by $181,957 from $4,697,544 to $4,879,501 for the following 
services.  Labor costs are from 07/20 thru 08/16/13. 
 

 Task 21 SFFD Representative - expenditures increased by $9,672 from $441,274 to 
$450,946. 

 Task 11 DPW/Project Management expenditures increased by $71,482 from $1,488,810 
to $1,560,292. 

 Task 30 City Attorney expenditures increased by $6,819 from $14,105 to $20,924 for 
legal services incurred in FY 12/13. 

 Task RP Reproduction Services increased by $271 from $8,532 to $8,803. 
 Task 51 Paulett Taggart expenditures increased by $12,843 from $45,874 to $58,717 for 

services provided in May 2013 and submitted as progress payment no. 20. 
 Task 55 ESER Program JV expenditures increased by $80,864 from $827,898 to 

$916,214 for services rendered in June and submitted as progress payment no. 15. 
 Task 13c DPW/PCS/SAR the expenditures exceed the allocated budget by $667 due 

charges that did not interface between FAMIS and PMDB as a result of e-merge 
conversion.    
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Table A – Prorated Costs Applied to Each Project 

 
 

7431A Roofing 5,109,248 280,004 359,659 271,214 88,756 72,675 1,072,308 6,181,556

7432A Showers 1,472,581 60,663 77,920 58,758 24,620 20,159 242,120 1,714,702

7434A Windows 1,211,563 46,050 46,050 44,604 19,878 16,276 172,858 1,384,421

7435A Mechanical 724,162 35,296 45,336 34,188 12,369 10,128 137,318 861,479

7436A Exterior Envelope 1,500,009 64,649 83,040 24,304 24,651 20,185 216,828 1,716,837

7437A Generators 2,398,588 147,841 189,899 143,200 42,453 34,762 558,155 2,956,744

7438A FS#44 1,567,265 49,967 64,182 48,399 25,503 20,882 208,933 1,776,199

7439A Misc Scope 124,424 0 0 0 1,834 1,502 3,336 127,760

14,107,841 684,470 866,086 624,667 0 240,064 196,571 2,611,857 16,719,698

0

Station 36 4,798,218 175,720 234,676 218,185 80,008 65,513 774,102 5,572,320

Station 5 13,838,757 381,484 617,766 603,080 130,000 229,567 187,976 2,149,873 15,988,630

Station 16 8,841,656 256,340 480,652 447,119 95,000 149,212 122,179 1,550,503 10,392,158

Station 35 17,144,859 562,734 1,554,586 1,212,820 225,000 305,184 249,892 4,110,217 21,255,076

Station 9 200,000 2,949 2,414 5,363 205,363

ELC 589,000 8,684 7,110 15,794 604,794

0

Total 59,520,330 2,060,749 3,753,766 3,105,871 450,000 1,015,668 831,655 11,217,709 70,738,039

COI 1,100,000

Station 35 Slab Repair 358,000

Station 1 FF&E 722,000

Reserve 453,961

Total 73,372,000

Focused Scope Pre‐Bond Pre‐Design Revised BudgetSFFD Rep DPW Mgmt. CMSS TestingBudget Subtotal
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Green font denotes pre-design services 
  

Job No: Neighborhood Fire Stations Component Mgmt.

Project: 7420A & 7430A

Current

Previous Change +/‐ Current 08/01‐08/31/13

TOTAL PROGRAM BUDGET 11,217,708 6,060,326 217,661 6,277,987 4,697,544 181,957 4,879,501 385,866 1,012,620 78% 3%

‐ ‐

1. CONSTRUCTION, PURCHASE, & INSTALLATION 0 58,143 (7,065) 51,078 0 0 0 0 51,078 0% ‐

1.0 Misc./Other Construction 0 58,143 (7,065) 51,078 0 0 0 0 51,078 0% ‐

1.0.1  Misc./Other Construction Contract Award Amount 99 AAT ALL Reserve 58,143 (7,065) 51,078 0 0 0 0 51,078 0% ‐

1.1 Principal Construction Contract 0 0 0 0 0 0 0 0 0 ‐ ‐

1.2 Art Enrichment ‐ ‐

1.3 Hazardous Materials Construction/Abatement 0 0 0 0 0 0 0 0 0 ‐ ‐

1.3.2 Haz. Mat. Construction Contingency 0 ‐ ‐

1.4 Temporary Relocation Construction 0 0 0 0 0 0 0 0 0 ‐ ‐

1.5 Furniture/Equipment/Telecommunications/Computers ‐ ‐

‐ ‐

2. PROJECT CONTROL 11,217,708 6,002,183 224,726 6,226,909 4,697,544 181,957 4,879,501 385,866 961,542 78% 3%

2.1 CLIENT DEPARTMENT SERVICES 2,060,748 785,722 0 785,722 441,274 9,672 450,946 0 334,776 57% 0%

2.1.1 Client Project Manager 2,060,748 21 AAT ALL SFFD Representative 785,722 0 785,722 441,274 9,672 450,946 0 334,776 57% 0%

2.2 DPW PROJECT MANAGEMENT 4,765,820 2,998,181 1 2,998,182 2,538,657 71,482 2,610,140 0 388,042 87% 0%

2.2.0 Misc./Other Project Management 10,000 80 AAT ALL Misc. Charges 500 0 500 145 0 145 0 355 29% 0%

2.2.1 Project Management (PM1 & PM2) 3,706,151 11 AAT PM1, 2, CSS DPW/Project Management 1,947,980 0 1,947,980 1,488,810 71,482 1,560,292 0 387,688 80% 0%

2.2.1 Project Management  (ECP/CPS) 11,924 12 ECP PM2 DPW/Infrastructure Design Construction (IDC) 11,924 0 11,924 11,924 0 11,924 0 (0) 100% 0%

2.2.1 Project Management (ECP/CPS) 22,076 13 MCP PM2 DPW/Infrastructure Design Construction (IDC) 22,108 1 22,109 22,109 0 22,109 0 (0) 100% 0%

2.2.2 Planning and Control (7420A Pre‐Bond ) 1,015,669 1,015,669 0 1,015,669 1,015,669 0 1,015,669 0 0 100% 0%

2.3 CITY ADMINISTRATIVE SERVICES 41,712 121,704 8 121,712 69,102 7,090 76,192 1,876 43,644 63% 4%

2.3.1 City Attorney 30 ALL ALL City Attorney 50,000 0 50,000 14,105 6,819 20,924 0 29,076 42% ‐

2.3.2 Contract Preparation 41,712 13 MCP CPS DPW/Infrastructure Design Construction (IDC) 41,704 8 41,712 41,712 0 41,712 0 0 100% 0%

2.3.4 Legal Notices 81 AAT ALL Advertisement 20,000 0 20,000 4,753 0 4,753 0 15,247 24% ‐

2.3.5 Reproduction Services RP AAT ALL Reproduction Services 10,000 0 10,000 8,532 271 8,803 1,876 (679) 88% ‐

2.4 REGULATORY AGENCY APPROVALS 3,614 14,192 0 14,192 18,729 0 18,729 0 (4,537) 132% 0%

2.4.2 Planning Department Fees 0 29 AAT ALL Planning Department 5,692 0 5,692 5,692 0 5,692 0 0 100% ‐

2.4.5 Disability Access Coordinator Review 3,614 12 ECO PM1 DPW/Infrastructure Design Construction (IDC) 8,500 0 8,500 13,037 0 13,037 0 (4,537) 153% 0%

2.5 A/E/C SERVICES 4,345,814 2,082,384 224,716 2,307,100 1,629,781 93,713 1,723,494 383,990 199,617 75% 9%

2.5.1 A/E Services 613,891 585,408 46,617 632,025 556,664 12,844 569,508 44,383 18,134 90% 7%

2.5.1.1 Basic A/E Services 408,562 380,457 28,105 408,562 408,562 1 408,563 0 (1) 100% 0%

Pre‐Design Phase 149,764 11 AAT AE0 DPW/Building Design Construction (BDC) 149,764 0 149,764 149,764 1 149,765 0 (1) 100% 0%

ELC Study 63,693 11 AAT AE1 DPW/Building Design Construction (BDC) 63,693 0 63,693 63,693 0 63,693 0 0 100% 0%

Electrical Pre‐Design Services 39,662 12 EEL AE0 DPW/Infrastructure Design Construction (IDC) 50,100 (10,438) 39,662 39,662 0 39,662 0 0 100% 0%

Mechanical Pre‐Design Services 71,798 12 EME AE0 DPW/Infrastructure Design Construction (IDC) 50,100 21,698 71,798 71,798 0 71,798 0 0 100% 0%

Structural Pre‐Design Services 83,646 12 EST AE0 DPW/Infrastructure Design Construction (IDC) 66,800 16,846 83,646 83,646 0 83,646 0 0 100% 0%

2.5.1.1.2 Basic A/E Construction Administration 0 ‐ ‐

2.5.1.2 Additional A/E Services 205,328 204,951 18,512 223,463 148,102 12,843 160,945 44,383 18,135 72% 22%

2.5.1.2.4 Programming  & Planning 37,766 53 AAT ALL Creegan+D'Angelo ‐ Programming 37,766 0 37,766 37,766 0 37,766 0 0 100% 0%

2.5.1.2.4 Programming  & Planning CSO Administration (CPS/PMX) 19,438 12 ALL, ECP, CPS ALL, CPS, PMX DPW/Infrastructure Design Construction (IDC) 19,061 377 19,438 19,438 0 19,438 0 (0) 100% 0%

2.5.1.2.6 Environmental Review  (EPM/PM1) 34,714 12 EPM PM1 DPW/Infrastructure Design Construction (IDC) 34,714 18,135 52,849 34,714 0 34,714 0 18,135 66% 0%

2.5.1.2.18 Preservation Consultant 103,100 51 AAT ALL Paulett Taggert ‐ Historic Preservation 103,100 0 103,100 45,874 12,843 58,717 44,383 0 57% 43%

2.5.1.2.18A Preservation Consultant CSO Admin 10,310 11 AAT 11 DPW/Building Design Construction (BDC) 10,310 0 10,310 10,310 0 10,310 0 0 100% 0%

2.5.2 Construction Management Services 3,555,871 1,320,925 178,180 1,499,105 916,214 80,864 997,078 319,877 182,150 67% 9%

2.5.2.1 Basic CM Services 3,555,871 1,320,925 178,180 1,499,105 916,214 80,864 997,078 319,877 182,150 67% 9%

2.5.2.1.1 Construction Management 3,105,871 55 AAT ALL ESER PGRM JV ‐ Construction Mgmt. Support Svcs. 1,320,925 178,180 1,499,105 916,214 80,864 997,078 319,877 182,150 67% 10%

2.5.2.1.2 Code Required Special Inspection 450,000 ‐ 0%

2.5.2.2 Additional CM Services 0 0 0 0 0 0 0 0 0 ‐ ‐

2.5.3 Geotech., Surveys, and Data Collection 176,052 176,051 (80) 175,971 156,903 5 156,908 19,730 (667) 89% 11%

2.5.3.2 Surveys 19,452 54 AAT ALL Millennium ‐ Haz Mat Surveys 19,452 0 19,452 19,452 0 19,452 0 0 100% 0%

2.5.3.2 Surveys CSO Admin Svcs. (MSA) 1,499 13 MSA AE1 DPW/Project Controls Systems/Site Assessment Remediation 1,499 (80) 1,419 2,081 5 2,086 0 (667) 147% 0%

FAMIS FISCAL MONTH/YEAR 11/2013 0 0 0 0 0 0 0 0

2.5.3.5 Waterproofing & Roofing Consulting Services 140,595 52 AAT ALL  Hamilton + Aitken ‐ Roofing/Water Proofing 140,595 0 140,595 120,865 0 120,865 19,730 0 86% 14%

2.5.3.5 Waterproofing & Roofing Consulting Services CSO Admin  14,506 11 AAT AEX DPW/Building Design Construction (BDC) 14,505 0 14,505 14,505 0 14,505 0 0 100% 0%

3. SITE CONTROL 0 0 0 0 0 0 0 0 0 ‐ ‐

‐ ‐

4. OTHER PROGRAM COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐

5. FINANCE COSTS 0 0 0 0 0 0 0 0 0 ‐ ‐

% 

Expenditures/ 
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Appropriation
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PUBLIC UTILITIES COMMISSION 
AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
 
 
Program Description: The AWSS delivers high-pressure water and provides cistern water 
storage for fire suppression in the City.  This program is intended to repair, replace, and extend 
system components to increase the likelihood of providing fire-fighting water following a major 
earthquake and during multiple-alarm fires from other causes. 
 
Program Status: 
 

Planning - Cisterns, Pipelines, and Tunnels 
 
Consultant AECOM/AGS JV provided final versions of all deliverable documents.  Final 
reviews by the AWSS Technical Oversight and Steering Committees are scheduled for 
September 2013.   
 
Physical Plant 
 
Cal State Constructors, Inc. is the apparent low bidder in the amount of $8,469,000 for 
the combined Ashbury Heights Tank, Jones Street Tank, and Twin Peaks Reservoir 
contract (WD-2685), with contract award scheduled for September 2013. 
 
Design work continued for Pumping Station 1, with the bid and award phase expected to 
start in autumn 2013.  The design will include improvements needed to remotely control 
engine and pump operation. 
 
Design work continued for improvements to Pumping Station 2, with design completion 
scheduled by summer 2014.  Replacement of the diesel engines that drive the seawater 
pumps will not be included in the current design work. 
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Cisterns 
 
Trinet Construction, Inc. began construction for Cisterns Contract A (WD-2695) at 36th & 
Wawona.  Azul, Inc. is the apparent low bidder in the amount of $3,973,300 for Cisterns 
Contract B (WD-2696), with contract award expected in September 2013.  Engineering 
Management Bureau continues design work for Cisterns Contract C, with bid advertisement 
expected in autumn 2013. 
 

Contract # Location 
New Cisterns A     

  
  
  
  
  
  

1. 35th Ave, Irving St 
2. 36th Ave, Wawona St (construction started) 
3. 37th Ave, Lawton St 
4. 37th Ave, Ortega St 
5. 37th Ave, Rivera St 
6. 37th Ave, Ulloa St 

New Cisterns B     

  
  
  
  
  

1. Cashmere St, Hudson Ave 
2. Geneva Ave, Moscow St 
3. Geneva Ave, Paris St 
4. Holyoke St, Silliman St 
5. Silver Ave, Colby St 

New Cisterns C     

  
  
  
  
  

1. 18th Ave, Ulloa St 
2. 21st Ave, Ocean Ave 
3. Funston Ave, Geary Blvd 
4. San Buenaventura Way, St. Francis Blvd 
5. Yerba Buena Ave, Saint Elmo Way 
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Design work continues at 21 cistern candidate locations to be constructed under Cisterns 
Contracts D through G as available funding allows and as shown in the following table.  
Folsom/Stoneman was moved to Folsom/Ripley due to traffic conditions. 
 
Not all candidate locations are expected to be constructed with 2010 ESER bond funds.  The 
actual number of cisterns to be constructed is dependent on available funds, construction 
market conditions, site conditions, and related factors.  Locations may be moved between 
contracts, eliminated, or changed due to site constraints or related reasons. 
 

New Cisterns D   
 1. Amber Dr, Duncan St 

2. Diamond Heights Blvd, Duncan St 
3. Dorchester Way, Ulloa St 
4. Folsom St, Ripley St 
5. Lansdale Ave, Casitas Ave 

New Cisterns E   
 1. 18th Ave, Moraga St 

2. 18th Ave, Santiago St 
3. Monterey Blvd, Edna St 
4. Monterey Blvd, Gennessee St (to be moved due to bus 

route) 
5. Williams Ave, Venus St 

New Cisterns F   
 1. 5th Ave, Cabrillo St 

2. 6th Ave, California St 
3. 16th Ave, Vicente St 
4. 17th Ave, Pacheco St 
5. 18th Ave, Irving St 

New Cisterns G   
 1. 29th Ave, Cabrillo St 

2. 30th Ave, Lake St 
3. Alviso St, Holloway Ave 
4. Laguna Honda Hospital – Courtyard (dependent on 

schedule for demolition of existing buildings by others) 
5. Laguna Honda Hospital – Main Entrance 
6. Monterey Blvd, Westgate Dr 
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Pipelines and Tunnels – Planning and design work is proceeding as follows. 
 

City 
Distribution 

Division 
(SFPUC) 

Fireboat manifolds 
repair/replacement 

CDD to perform field condition 
assessment 

Suction connections repair 
CDD to perform field condition 
assessment 

Department of 
Public Works 

4th Street connection 
Funding authorized for planning and 
design 

Infirm-area valve motorization 
Funding authorized for planning and 
design 

Pipeline investigation and 
repair/replacement 

Funding authorized for planning 

Pumping Station 1 tunnel repairs Proposal pending 

Engineering 
Management 

Bureau 
(SFPUC) 

Controls improvements (SCADA) Proposal pending 
Jones Street Tank valve 
motorization 

Proposal received and being evaluated 

Sutro/Summit supply 
Funding authorized for alternatives 
assessment 

 

Project Schedule:  Refer to pages 103 thru 105 for schedule details. 
 
Project Budget Status:  Expenditures increased by $423,929 from $11,454,534 to 
$11,878,463.  Refer to page 106 for budget and expenditure details. 
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Current

Previous Change +/‐ Current 08/01‐08/31/13

Auxiliary Water Supply System (AWSS)   

1390J AWSS Planning & Development 1,316,963 1,316,963 0 1,316,963 1,316,963 0 1,316,963 0 0 100% 1%

CUW AWS AW

01. Jones Street Tank 6,413,883 5,856,317 0 5,856,317 1,135,797 6,258 1,142,055 46,928 4,667,334 0% 1%

02. Ashbury Heights Tank 5,821,830 4,984,819 0 4,984,819 954,864 8,310 963,174 74,846 3,946,799 19% 1%

03. Twin Peaks Reservoir 4,243,029 3,786,685 0 3,786,685 1,040,786 (411) 1,040,375 13,131 2,733,179 0% 1%

04. Pump Station No. 2 14,011,862 1,814,138 50,000 1,864,138 1,194,480 49,156 1,243,636 270,119 350,383 67% 1%

05. Pump Station No. 1 3,453,628 8,337,573 249,039 8,586,612 1,182,638 132,529 1,315,167 119,031 7,152,414 0% 1%

06. Cisterns Contract No. 1 3,552,303 515,203 0 515,203 504,830 639 505,469 2,881 6,853 98% 0%

07. Cisterns Contract No. 2 10,656,909 13,785,083 263,597 14,048,680 1,400,117 139,865 1,539,982 4,390,468 8,118,230 11% 2%

08. Cisterns Contract No. 3 10,656,909 154,782 0 154,782 47,485 321 47,806 3,241 103,735 31% 0%

09. Cisterns Contract No. 4 10,656,909 1,068,700 (63,597) 1,005,103 97,724 23,792 121,516 3,444 880,143 0% 0%

10. Pipes and Tunnels AWSS Modernization Study 3,000,000 3,013,025 0 3,013,025 2,218,303 24,928 2,243,231 495,194 274,600 74% 2%

11. Pipe/Tunnel #1 9,443,275 454,880 0 454,880 330,022 16,926 346,948 9,364 98,568 76% 0%

12. 4TH Street Pipeline TBD 25,000 205,000 230,000 7,715 1,956 9,671 4,395 215,934 0% 0%

13. Controls ‐ Pipeline TBD 75,000 0 75,000 2,775 2,257 5,032 4,395 65,573 7% 0%

14. Gate Valve Motors TBD 25,000 236,200 261,200 2,344 1,090 3,434 4,395 253,371 0% 0%

15. Jones Street Valve TBD 75,000 0 75,000 2,344 4,487 6,831 4,395 63,774 9% 0%

16. Manifolds ‐ Pipeline TBD 25,000 0 25,000 2,344 1,090 3,434 4,395 17,171 0% 0%

17. Pump Station #1 TBD 25,000 0 25,000 2,344 1,090 3,434 4,395 17,171 14% 0%

18. Repairs ‐ Pipeline TBD 25,000 0 25,000 4,687 2,181 6,868 4,395 13,737 27% 0%

19. Sutro Pump Station TBD 75,000 0 75,000 5,972 7,465 13,437 4,395 57,168 18% 0%

Pipe/Tunnel #2 9,443,275 0 0 0 0 0 0 0 0 0% 0%

Pipe/Tunnel #3 9,729,225 0 0 0 0 0 0 0 0 0% 0%

CUW AWS 01 0 25,958,608 (940,239) 25,018,369 0 0 0 0 25,018,369 100% 0%

Sub‐Total 102,400,000 71,396,776 0 71,396,776 11,454,534 423,929 11,878,463 (1) 5,463,807 54,054,506 17% 12%

Job Order Number & Title
Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
% Expenditures/ 

Appropriation

% Expenditures/ 

BudgetPrevious Total
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City and County of San Francisco 
Office of the Controller 
 
Public Oversight and Financial 
Accountability Reviews and Cost of Issuance 
 
 
Status:  The Department of Public Works (DPW) has prepared four quarterly reports thus far and has presented in front of the City’s 
Citizen General Obligation Bond Oversight Committee (CGOBOC) twice.  A program web-site has been developed and these reports 
will be posted under program status.  DPW is scheduled to present to the Committee on November 17. 
 
Budget:  Included in the $412,300,000 ESER Bond Program is a $6,900,000 budget for the public oversight and financial 
accountability reviews as well as the bond cost of issuance (COI).  The budget is comprised as follows: 
 

Public Safety Building  $4,000,000

Neighborhood Fire Stations  $1,100,000

Auxiliary Water Supply System (AWSS)  $1,800,000

Sub‐Total  $6,900,000
 
Appropriation:  The appropriation remained at $2,991,786. 
 
Expenditures:  The expenditures increased by $54,339 from $1,209,196 to $1,263,534. 
 

 

Current

Previous Change +/‐ Current 08/01‐08/31/13

General Obiligation Bond (GOB) Oversight/Accountability and Cost of Issuance and Associated Costs

Controller's Audit Fund (081C4) 810,800 659,356 0 659,356 74,376 0 74,376 523,449 61,531 11% 1% 810,800 0 0.00%

Citizens GOB Oversight Committee (081GO) 405,400 332,135 0 332,135 30,438 0 30,438 270,677 31,020 9% 0% 405,400 0 0.00%

Cost of Issuance (06C00+07311) 962,224 0 962,224 892,429 54,339 946,768

Underwriter's Discount 1,038,071 0 1,038,071 211,953 0 211,953 (2)

Sub‐Total 6,900,000 2,991,786 0 2,991,786 1,209,196 54,339 1,263,535 794,126 934,125 42% 18% 6,900,000 0 0.00%

Encumbrance Balance

5,683,800

Percentage of 

Expenditures

0.00%

Job Order Number & Title
Total Project 

Budget

Appropriation
Expenditures 

Encumbrance Balance
Percentage of 

Expenditures

Percentage of 

ExpendituresPrevious Total

5,683,800 0 15,456 58% 20% 0
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FUNDING 

The General Obligation Bond Sale appropriation is $332,135,000.  The Fire Facility Bond Funds appropriation is $8,272,000.  
Together, the total appropriation authorization is $340,407,000.  The following is a breakdown of the appropriation received to date: 
 

 
 
The current appropriation is sufficient to fund the projects through end of FY 13/14. 

 

First Second Third Fourth

10A 10B 10C 10D

Public Safety Building (PSB) 239,000,000 239,000,000 63,096,285 164,120,973 0 227,217,258 11,782,742

Neighborhood Fire Stations (NFS) 72,272,000 64,000,000 8,272,000 7,148,344 17,616,196 0 5,765,572 30,530,112 33,469,888

Auxiliary Water Supply System (AWSS) 102,400,000 102,400,000 8,396,928 0 37,999,848 25,000,000 71,396,776 31,003,224

Project Fund Subtotal 413,672,000 405,400,000 8,272,000 78,641,557 181,737,169 37,999,848 30,765,572 329,144,146 76,255,854

Controller's Audit Fund (two tenths of 1%) 827,058 827,058 157,556 364,117 76,152 61,531 659,356 167,702

General Obligation Bond Oversight Committee (one tenth of 1%) 413,529 413,529 79,520 183,330 38,265 31,020 332,135 81,394

Cost of Issuance (COI), Underwritters Discount 5,659,413 5,659,413 641,367 1,045,384 150,735 161,877 1,999,362 3,660,051

Accountability and COI Subtotal 6,900,000 6,900,000 0 878,443 1,592,831 265,152 254,428 2,990,854 3,909,146

Total ESER1 420,572,000 412,300,000 8,272,000 79,520,000 183,330,000 38,265,000 31,020,000 332,135,000 80,165,001

Total

Component Budget

FUNDING APPROPRIATION AUTHORIZATION Future Bond 

SalesGeneral Obligation 
Bonds

General Obligation Bonds

Total
FY 12/13 (AAO 164-12)

Fire Facility Bond 
Funds
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ATTACHMENT 1 – CONTACT INFORMATION 

 

Department of Public Works 

Bureau of Project Management 

30 Van Ness Avenue, Suite 4100 

San Francisco, CA  94102 

(415) 557-4700 

Contact Title Telephone No. Cell No. E-mail  

Charles A. Higueras 
Program 
Manager (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org 

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org 

Gabriella Judd Cirelli Project Manager (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org 

Samuel Chui Project Manager (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org 

Youcef Bouhamama Project Manager (415) 557-4798 youcef.bouhamama@sfdpw.org 

Viviana Soper Project Mgr. Asst. (415) 557-4647 viviana.soper@sfdpw.org 

Andrew Christiansen Project Mgr. Asst. (415) 557-4639 andrew.christiansen@sfdpw.org 

Marisa Fernandez Financial Analyst (415) 557-4653 marisa.fernandez@sfdpw.org 

Public Utilities Commission 

525 Golden Gate Avenue, 9th Floor 

San Francisco, CA  94102 

Contact Title Telephone No. Cell No. E-mail  

David Myerson Project Manager (415) 934-5710 (415) 500-5449 dmyerson@sfwater.org 





 

 

 


