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EXECUTIVE SUMMARY 

The Earthquake Safety and Emergency Response 2014 (ESER 2014) Bond Program has five 
components: the Office of the Chief Medical Examiner (OCME), the Traffic Company & Forensic 
Services Division (TCFSD), the Police Facilities (PF), the Neighborhood Fire Stations (NFS), and 
Emergency Firefighting Water Systems (EFWS), with a combined budget of $400,000,000.  
Public Works is responsible for managing four components – the OCME, FSD, PF, and NFS.  The 
San Francisco Public Utilities Commission (SFPUC) manages the EFWS component. 
 
Public Works is requesting approval for a third bond sale and corresponding appropriation in 
the amount of $189,735,000, which includes cost of issuance, accountability and General 
Obligation Bond Oversight Committee (GOBOC) costs.  The third bond sale would increase 
the authorized appropriation from $210,265,000 to $400,000,000, which will fully fund the 
ESER 2014 Bond Program. 
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BUDGET, FUNDING & EXPENDITURES 

Budget 
The Earthquake Safety and Emergency Response 2014 (ESER 2014) Bond Program has five 
components: the Office of the Chief Medical Examiner (OCME), the Traffic Company & Forensic 
Services Division (TCFSD), the Police Facilities (PF), the Neighborhood Fire Stations (NFS), and 
Emergency Firefighting Water Systems (EFWS), with a combined budget of $400,000,000.  
Public Works is responsible for managing four components – the OCME, TCFSD, PF, and NFS.  
The San Francisco Public Utilities Commission (SFPUC) manages the EFWS component. 
 
Public Works revised budgets for the NFS and OCME components.  The OCME budget increased 
by $2,338,024 from $63,895,000 to $66,233,024 to fund preferred scope items proposed by the 
Chief Medical Examiner that were not within the original budget and the NFS budget decreased 
by the same from $83,555,000 to $81,216,976.  .  To mitigate the impact of this budget change, 
the budget for the NFS under ESER 2010 increased to include $2,338,024 using savings from 
cost of issuance and interest‐earned under this Program.  No scope of work was deleted from 
NFS as a result of this budget adjustment.  The following table, Table A – Budget Revision, 
reflects the revised budget: 
 
Table A – Budget Revision 

 
 
Funding 
The ESER 2014 Bond Program has received proceeds from two prior bond sales totaling 
$210,265,000.  Due to project timing and cash flow needs of other bond component projects, 
Public Works is reallocating $4 million in cash proceeds from TC&FSD.  This transaction will not 
affect TC&FSD’s project timing and will be replenished from the proceeds of the third bond sale.  
The following table, Table B – General Obligation Bond (GOB) Funding, shows the proceeds of 
each bond sale and the reallocation between program components. 
 

Office of Chief Medical Examiner (OCME) $65,000,000 $63,895,000 $66,233,024

Traffic Company & Forensic Services Division (TCFSD) $165,000,000 $162,195,000 $162,195,000

Police Facilities (PF) $30,000,000 $29,490,000 $29,490,000

Neighborhood Fire Stations (NFS)  $85,000,000 $83,555,000 $81,216,976

Emergency Firefighting Water System (EFWS)  $55,000,000 $54,065,000 $54,065,000

Other Costs   $0 $6,800,000 $6,800,000

Total $400,000,000 $400,000,000 $400,000,000

ESER  2014  Components/Projec ts
Bond  

Authorization

Bond          

Budget

Revised  

Budget
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Table B – GOB Funding  

 
 
(1)  The initial discussion with the Controller’s Office of Public Finance showed a different amount for OCME $50.3 million and TC&FSD $14.3 

million.  Subsequently, the amount for OCME was reduced to $34.2 million and TC&FSD increased to $30.3 million to fund the site acquisition 

for TC&FSD.  This adjustment did not affect OCME funding needs.  The amounts reflected on Table B were presented to Capital Planning 

Committee on July 21, 2014.  

 
Public Works is requesting a third and final bond sale in the amount of $189,735,000 which 
will fully fund Traffic Company & Forensic Services Division, Police Facilities and 
Neighborhood Fire Stations bond components.  The following table, Table C‐ Third Bond 
Sale Request, shows the amounts that will be allocated to each component. 
 
Table C‐ Third Bond Sale Request  

 
 
For TC&FSD, the proceeds will fund constructions costs, the Public Art Program, project 
management costs, permitting, construction management fees, and testing & special 
inspection expenses. 

FY 2014 ‐2015 FY 2015 ‐2016

Series  2014A Series  2014B

o0193 ‐14 o49 ‐16

Office of Chief Medical Examiner (OCME) $34,252,621 (1) $31,980,403 $66,233,024

Traffic Company & Forensic Services Division (TCFSD) $30,319,674 (1) $16,383,526 $46,703,200 ($4,000,000)

Police Facilities (PF) $6,882,939 $10,194,715 $17,077,654 $4,000,000

Neighborhood Fire Stations (NFS)  $8,150,606 $15,642,907 $23,793,513

Emergency Firefighting Water System (EFWS)  $20,000,000 $34,065,000 $54,065,000

Other Costs   $1,064,160 $1,328,449 $2,392,609

Total $100,670,000 $109,595,000 $210,265,000 $0

ESER  2014  Components/Projec ts Total  Proceeds
Funding  

Reallocation

Office of Chief Medical Examiner (OCME) $66,233,024 $0 $66,233,024

Traffic Company & Forensic Services Division (TCFSD) $42,703,200 $119,491,800 $162,195,000

Police Facilities (PF) $21,077,654 $8,412,346 $29,490,000

Neighborhood Fire Stations (NFS)  $23,793,513 $57,423,463 $81,216,976

Emergency Firefighting Water System (EFWS)  $54,065,000 $0 $54,065,000

Other Costs   $2,392,609 $4,407,391 $6,800,000

Total $210,265,000 $189,735,000 $400,000,000

TotalESER  2014  Components/Projec ts
Current 

Request

Total  

Appropriation
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For Police Facilities, the proceeds will fund  design services and construction for Mission 
Station and the construction for Mechanical, Electrical and Plumbing (MEP) Package 2, 
Ingleside Station, the Police Academy, and Park Station. 
 
For NFS,  the proceeds will fund Fire Station 35 (remainder of the design‐build contract, 
construction, permits, city administrative services, in house architectural, engineering, and 
construction management services, Public Art Program, and Materials Testing and Special 
Inspection services (MTSI), Program Management, Focused Scope projects (fund remaining 
construction costs for the exterior envelope packages 1 and 2, heating, ventilation, and air 
conditioning (HVAC) package 1, fully fund remaining construction for the Apparatus Bay 
doors packages 4 and 5, remaining stations with Access Control needs, and replenish the 
NFS program reserves. 
 
Any savings related to the cost of issuance, which will be determined prior to bond issuance, 
will be proportionally distributed to each component. 
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Expenditures 
Effective July 1, the City transitioned to a new financial system. Due to project conversion issues, expenditure reporting is only 
available through fiscal year‐end 2017.  Public Works and Public Utilities Commission are working with the Controller’s Office to 
resolve the project conversion issues and resume regular financial reporting. 
 
As of June 30, 2017, the expenditures total $106,632,255 and the encumbrance are $10,089,136, representing 56% of the 
appropriation and 29% of the budget respectively.  The following table summarizes budget, appropriation, encumbrances, and 
expenditures by component: 
 

 
 
 
 
 
 
 
 
 

 
 

Expenditures Encumbrance Balance
Office of the Chief Medical Examiner (OCME) 63,895,000 66,233,024 66,233,024 59,665,999 659,146 5,907,879 91% 91%
Traffic Control & Forensic Services Division (TC/FSD) 162,195,000 162,195,000 46,703,201 23,347,118 1,741,673 21,614,409 15% 54%
Police Facilities (PF) 29,490,000 29,490,000 17,077,654 6,716,544 4,260,680 6,100,429 37% 64%
Neighborhood Fire Station (NFS) 83,555,000 81,216,976 23,793,505 10,143,466 2,025,922 11,624,117 15% 51%
Emergency Firefighting Water System (EFWS)  54,065,000 54,065,000 54,065,000 4,877,891 1,401,714 47,785,397 12% 12%
Component Subtotal 393,200,000 393,200,000 207,872,385 104,751,018 10,089,136 93,032,232 29% 55%
Oversight/Accountability & Cost of Issuance 6,800,000 6,800,000 2,392,617 1,881,237 0 511,380 28% 79%

TOTAL 400,000,000 400,000,000 210,265,000 106,632,255 10,089,136 93,543,612 29% 56%

Components/Projects Original 
Budget Appropriation

Encumbrance+ 
Expenditures / 
Revised Budget

Encumbrance+ 
Expenditures / 
Appropriation

Revised 
Budget

GENERAL OBLIGATION BONDS
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REGULATORY APPROVALS 

 
The project and California Environmental Quality Act (CEQA) status are summarized in Table 
C, shown below.  
 
Table C – CEQA Status 
 

Project  CEQA Status 

OCME  Approved May 2014 

 
TCFSD  Completed  

PF  Completed 

NFS  Completed 

Focused Scope Projects  Completed 

Fireboat Station 35  In progress 

EFWS 

Twin Peaks Reservoir ‐ ESER 2014  Completed 

 Clarendon Supply (ESER 2014 Partial Funding)  Completed  

ESER 2014 ASSESSMENT  Not applicable 

Pipeline Repair & Abandonment  Not applicable 

19th Avenue Pipeline  Completed 

Ashbury Bypass Pipeline  Completed 

Candlestick Point Pipeline  Completed 

Columbus Avenue Pipeline  Completed 

FWSS Street Crossings  Project canceled 

FWSS Lake Merced  Project canceled 

FWSS McLaren Tank  Project canceled 

FWSS Sunset Reservoir  Project canceled 

Ingleside Pipeline  Completed 

Irving Street Pipeline  Completed 

Lake Merced Pipeline  In progress 

Mariposa Pipeline  Completed 

Sunset Pipeline  In progress 

University Mount East Pipeline  In progress 

University Mound Pump  In progress 

 
Further detail and the status of each component are discussed in the following report. 
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PROGRAM SUMMARY AND STATUS 

Office of the Chief Medical Examiner (OCME) 

 
 
     

Location:  One Newhall Street, San Francisco, CA 94124 
 
Project Description:  The project will relocate Office of the Chief Medical Examiner (OCME) 
to One Newhall Street in the India Basin Industrial Park.  The new facility is organized into 
the four units of the OCME:  Field Investigations, Medical/Autopsy, Laboratory, and 
Administration.  One Newhall Street is an existing 28,000 gsf industrial warehouse which will 
be renovated to add a second floor within the existing footprint of the building resulting in a 
seismically safe 46,000 gsf facility. 
 
Project Background:  The existing OCME is located at 850 Bryant also known as the Hall of 
Justice (HOJ).  The HOJ is over 50 years old and seismically deficient.  In the event of a major 
earthquake, this building is not expected to be operational.  This project is part of a larger 
strategy to replace the Hall of Justice established in the City’s 10‐Year Capital Plan as the 
Justice Facilities Improvement Program (JFIP).  
 
The OCME is accredited by the National Association of Medical Examiners (NAME).  During the 
previous accreditation in 2008, the City was advised that the existing facility is undersized, has 
a number of deficiencies that are currently mitigated by operational protocols, and the facility 
should be replaced to assure continued accreditation. 
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Project Status:  
Safety – no reportable accidents.  Substantial Completion was achieved on October 10, 
2017. The OCME facility was open for business on November 6, 2017. Punchlist work is in 
progress. Estimated completion of the punchlist items is February 2018.  
 
The project is anticipated to achieve LEED Gold certification. 
 
Schedule:   

 Construction NTP        November 17, 2015 

 Substantial Completion    October 10, 2017 

 Facility open for business    November 6, 2017 
 Final Completion         February 2018 

 
Local Hiring: 

 Total Work Hours – 30% requirement 

 Actual – 30%  

 Apprentice Work Hours – 50% requirement 

 Actual – 50% 
 
LBE Participation: 

 LBE Goal – 20% 

 Total LBE Commitment is 26.54%  

 Invoiced Amount through December – 29.21% 
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Traffic Company & Forensic Services Division (TCFSD) 

 
 
Location: 1995 Evans Avenue, San Francisco, CA 94124 

Project Description:  The project will relocate the SFPD Forensic Services Division (FSD) and 
SFPD Traffic Company (TC) to a site located at 1995 Evans Avenue, San Francisco.  The 
amount of space requested for the Traffic Company was determined based on the Police 
Facilities Master Planning Study dated August 23, 2012. 
 
The project is being developed to support a Full Time Employee (FTE) forecast for 2020 FSD 
demand of approximately 109 for the Forensic Services Division, approximately 100 for the 
Traffic Company, and approximately 10 for the Real Estate Division’s building engineering and 
custodial services. The size of the facility is approximately 90,000 gross square feet and allows 
for a potential future expansion at the eastern edge if required.  
 
Project Background:  The SFPD Traffic Company is currently located at the Hall of Justice 
(HOJ) at 850 Bryant Street.  The SFPD Forensic Services Division is currently located in two 
facilities.  The FSD Administration, Crime Scene Investigations, and Identification units are 
housed at the HOJ.  The FSD Crime Lab is housed in Building 606 at the Hunters Point 
Shipyard. 
 
The HOJ is over 50 years old and seismically deficient.  In the event of a major earthquake, 
this building is not expected to be operational. This project is part of a larger strategy to 
replace the Hall of Justice, established in the City’s 10‐Year Capital Plan as the Justice 
Facilities Improvement Program (JFIP).  
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The Hunters Point Shipyard is being transferred from the U.S. Navy to the City.  The City 
plans to develop the Shipyard as a residential area.  The area in which Building 606 is 
located is planned to be public open space as an amenity for nearby residences.  Prior to the 
transfer of the property, the Navy is obligated to remove and mitigate hazardous materials 
in the soil.  To fulfill that obligation, the Navy may have to demolish Building 606.  The 
schedule for completing the site clean‐up and creating the open space in support of the 
housing development is uncertain, but may occur in 2020. 
 
Project Status:  CEQA has been completed; mitigated negative declaration was published in 
November 2013 and received no appeal. 
 
Millennium Consulting performed the Hazardous Materials evaluation in October 2014, and 
published the final report in April 2015.  Numerous building components were identified to 
contain lead and asbestos containing material in detectable quantities.  
 
Escrow on the site acquisition closed in February 2015.  Discussion of CalTrans parcel and 
adjacent rail line for use as surface parking lot is underway between the City’s Real Estate 
Division and CalTrans.  Site survey work was completed in August 2015. 
 
HOK was selected through a competitive solicitation as the Executive Architect leading a 
team of architects and engineers to provide design, construction support, and other 
consultation services. HOK’s Design Development phase began on November 27, 2017 to 
coincide with the start of pre‐construction services. HOK submitted the Site Permit 
Application to the Department of Building Inspections (DBI) on December 21, 2017. 
 
Azul Works, Inc. was selected to be the General Contractor (GC) through a competitive 
solicitation in July 2017 to lead the hazardous materials abatement and demolition of the 
existing City owned facilities located at 1995 Evans Avenue. The notice to proceed to Azul 
Works was issued on October 20, 2017, however a delay in vacating the 1995 Evans Avenue 
facility was not possible until November 10, 2017 (upon completion of the Central Shops facility 
on Jerrold Avenue). Abatement submittal work is anticipated to be approximately one month in 
duration followed by approximately three months of on‐site abatement and demolition. As of 
January 2018, abatement submittal work is nearing completion which will allow on‐site work 
to commence in February. The demolition permit application has been submitted to DBI and 
is expected to be approved as abatement work is nearing completion. 
 
Clark Construction was selected to be the Construction Manager/General Contractor 
(CM/GC) through a competitive solicitation in July 2017. Clark will lead a team of “Core 
Trade Subcontractors,” specifically: C/S Erectors for the exterior building envelope, Southland 
Industries for mechanical and plumbing, and Rosendin Electric for electrical. The CM/GC Team” 
will provide pre‐construction services, which started on November 27, 2017. The Core Trade 
Subcontractors will become the design‐builders for their respective trades. Construction is 
expected to start in 2018 and be substantially completed by late 2020.  
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The project is anticipated to achieve LEED Gold certification. 
 
Schedule:   

 Pre‐Construction Services NTP                November 27, 2017 

 Pre‐Construction Services Full Team Kick‐off Meeting    November 30, 2017 

 New Building Construction Services NTP            November 2018 

 Substantial Completion                    October 2020 
 Final Completion                         November 2020 
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Police Facilities (PF) 
 

 
 
Project Description:  The project includes various focused scope upgrades at 12 police 
facilities (9 district stations and 3 support facilities) located across the City.  Establishment of 
facilities’ needs was derived from a series of onsite investigations, observations, and 
professional evaluations of different building systems to include mechanical, electrical, 
plumbing, fire protection, and structural safety and includes professional assessments of 
building envelope (i.e. integrity of roof, doors, windows, and walls), accessibility 
requirements, as well as other site improvements that ensure health, safety, and security.  
 
Project Background:  Many police facilities are compromised in a variety of ways, including 
being seismically unsafe, any of which could hamper emergency response after a major 
disaster.  When people are injured, we count on our first responders to arrive quickly and 
get people into the trauma centers to save their lives.  By upgrading outdated police 
facilities, San Francisco can quickly help restore the City back to working order. The scoping 
of work at each location was informed by this understanding of conditions and through 
active discussion with the Police Department command staff to identify priorities that 
support operational effectiveness. 
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Projects’ Status: From various facilities condition assessments performed after the passage 
of ESER Bond 2014 a total of 15 projects were identified, of which 10 were focused scope 
projects; 4 were special projects; and 1 project was cancelled.  
 
FOCUSED SCOPE PROJECTS: 
 
ADA Package 1 
The project addresses accessibility issues at the Bayview, Mission, Tenderloin, Central, and 
Northern District Police Stations from the street curb to the public transaction window.  The 
scope includes installation of new door operators and automatic door actuators in main 
public entrances, new accessible counters under the public transaction window, new public 
phone with volume control features, and new accessible signage in public areas including 
restrooms. The project is completed.  
 
ADA Package 2 
The project addresses accessibility issues at the Richmond, Taraval, Ingleside, Park District 
Police Stations, and the Police Academy from the street curb to the public transaction 
window.  The scope includes installation of new door operators and automatic door 
actuators in main public entrances, new accessible counters under the public transaction 
window, new public phone with volume control features, new gender‐neutral restrooms at 
the Police Academy, and new accessible signage in public areas including restrooms.  The 
project is completed. 
 
Northern Police Station Renovation 
The project scope of work includes structural alteration, emergency generator replacement, 
chiller and other critical HVAC component replacement, roofing replacement, and the 
separation of an existing combined sewer and storm drainage system.  The project was 
awarded to MH Construction as the General Contractor in July 2017 and is currently under 
construction. 
 
MEP Package 2 – Richmond and Taraval Station Renovation 
The project scope of work includes emergency generator and fuel tank replacement, chiller 
and other critical HVAC component replacement, selective roofing replacement, and the 
separation of an existing combined sewer and storm drainage system.  The project was 
awarded to MH Construction as the General Contractor in July 2017 and is currently under 
construction. 
 
New Firearms Simulation Training Facility in Lake Merced Range 
The project will provide a brand new facility at Lake Merced Range for firearms simulation 
training purposes.  The building is a single story modular structure of roughly 30’ wide x 70’ 
long and 14’ tall set on a permanent concrete foundation.  The program includes a 
classroom, a simulation training room, and an accessible restroom. The contract for site and 
utility construction was awarded to GIRON Construction in November 2017 and is currently 
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under construction. The contract for the fabrication of the modular structure was awarded 
to Design Space Modular, Inc. (DSM), fabrication was completed. 
 
 
Park Police Station Renovation 
The project scope of work includes emergency generator and fuel tank replacement, new 
AC system in selected spaces, HVAC work, structural alteration, and selected window 
replacement. The project was awarded to Wickman Development and Construction as the 
General Contractor in December 2017 and is currently in construction phase. 
 
Ingleside Police Station Renovation 
The project scope of work includes emergency generator and fuel tank replacement, new 
AC system in selected spaces, HVAC work, gutter and selective roofing finish replacement, 
and selected window replacement. The project was awarded to Wickman Development and 
Construction as the General Contractor in December 2017 and is currently in construction 
phase. 
 
MEP Package 2 – Tenderloin and Bayview Station Renovation 
The project scope of work includes emergency generator and fuel tank replacement, chiller 
replacement, new AC system in selected spaces plus other HVAC work. Scope of work also 
includes a concrete vehicular ramp and roll‐up door at Tenderloin Police Station. The project 
completed design and had begun advertisement phase in January 2018. 
 
Police Academy Renovation 
The project scope of work includes structural alteration, roofing replacement, new AC 
system in selected classroom and office spaces, and other critical HVAC component 
replacements. The project scope of work also includes the replacement of an outdated 
switchgear. The project completed design and is currently under review by DBI. 
 
Mission Police Station 
The project will address structural deficiencies in the building and architectural finish 
replacements at affected areas.  Concept design was completed in December 2018 and will 
begin the construction document phase in February 2018. 
 
SPECIAL PROJECTS: 
 
Pistol Range Roof Repairs 
The existing roof at the pistol range was poorly deteriorated and in need of an immediate 
replacement.  ESER funded for the roofing replacement project in 2016, the project is 
completed. 
 
Park Exterior Wall Repairs 
ESER funded for an emergency repair project to address an existing failing exterior concrete 
wall at Park Station.  This was completed in 2016. 
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Central Expansion Feasibility Study 
Based on a report produced by RDC Architects in 2013, Central Police Station is in need for a 
replacement facility due to the lack of operating space and other building deficiencies. 
While a replacement facility at a different location poses economic and political challenges, 
Public Works explored the possibility of a programmatic and space expansion at the existing 
site.  The feasibility study was completed by Public Works BDC and IDC group in 2016. 
 
ID Bureau & Property Control Study 
SFPD ID Bureau and Property & Evidence storage are required to be relocated from the Hall 
of Justice and Building 606 at Hunters Point within the next few years.  The purpose of the 
study is to evaluate existing property and evidence storage and retention protocols, existing 
space capacity, and recommend future space needs prior to relocation.  The study was 
completed by RDC Architects in 2016. 
 
CANCELLED PROJECT: 
 
Golden Gate Stables Renovation 
The project scope would include structural alteration, windows replacement, doors 
replacement, and exterior wall repairs.  The project was cancelled due to the re‐allocation 
of funds to procure the New Firearms Simulation Training Facility at Lake Merced, which 
emerged as a more immediate need per the San Francisco Police Department (SFPD).  This 
changed was documented via the “Program Revision Acceptance Form” dated 10/14/2016, 
with approval from the SFPD. 
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Neighborhood Fire Stations (NFS) 
 
   

 

 

 
Project Description:  The ESER 2014 bond program will continue the work of ESER 2010 bond 
program, categorizing projects according to the three categories of work: Focused Scope, 
Comprehensive, and Seismic.  The ESER 2014 bond program will address identified and prioritized 
needs at Fire Stations that were previously not addressed under the ESER 2010 bond program.  
 
Project Status:   The NFS team has moved forward with planning, design, bidding and 
construction of the Focused Scope projects in all 9 of the categories: apparatus bay doors, 
roof replacements, shower renovation, windows, exterior envelope, sidewalk, emergency 
generator, mechanical projects, and card access security.  ESER 2014 Focused Scope 
projects impact 35 Fire Stations. 
 
Completed Focused Scope Projects: 
• Apparatus Bay Door Replacement: Stations 15, 3 
• Roof/HVAC/Generator project: Station 3, 17, 40 
• Shower repair projects: Stations 13, 20, 22 , 34 and 17 
• Windows Restoration: Stations 8, 9, 11, 12, 14, 19, 20, 21, 23, 24, 25, 29, 37, 43 
• Side walk replacement projects: Stations 13, 20, 26, & 31 
• Card Access Security: Stations 1,2,4,7,8,10,12,13,14,15,18,19,20,21,22,23,,25,28,31,34,36, 39, 

40, 41,42,43, 44, 49  
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Focused Scope Projects in Pre‐Design & Design Phase  
• Card Access Security: Stations 3, 6, 9, 11, 17, 24, 26, 29, 32, 33, 37, 38 
• Generators: Stations 31, 2, 24, 41, 18, 14, 19 and tbd 
• HVAC: Station 8, & tbd 
• Side walk replacement projects: Station 49 
 
Focused Scope Projects in Pre Bid Prep or Bid Phase: 
• Apparatus Bay Door Replacements: at 24 stations 
• Shower Repair Package 2: Stations 17, 19, 33 
• Exterior envelope repair projects: Stations 8, 11, 20, 22, 23, 24, 29, 34 
 
Focused Scope Projects in Pre‐NTP or Construction Phase: 
• Apparatus Bay Door Replacements: Stations 2, 11, 13, 19, 24, 31, 34, 40 41 
• Roof Replacement Package 5: Stations 9, 20, 23, 24, 29, 43  
• Windows Restoration: Station 33 
 
Station #35 Fire Boat  
 

  
 
Swinerton‐Power, JV submitted executed Contract Agreement on October 2nd.  NTP was 
issued on October 6th, with a start date of October 10th.  Contract duration is 1,086 
consecutive calendar days to Substantial Completion. First OAC Meeting was held on 
October 10th. Public Outreach internal kick‐off meeting was held on September 1st. Kick‐off 
Partnering Session was held on October 28th. Project team gave an introductory 
presentation at the United States Army Corps of Engineers’ (USACE) monthly interagency 
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meeting on October 12th. Project’s Informational Meetings were held on October 24th and 
December 7th. 
 
Project Schedule:  Current schedule for Early Focused Scope projects and Station #35 Fire 
Boat are listed below.  
 
Focused Scope Projects: 
• As needed consultants Page & Turnbull Architects, for historic evaluations are 

completed.  
• BDC / IDC completed design of all Focused Scope projects, with the exception of 

Generators. In July of 2017, SFFD requested new generators in a prioritized list. An 
engineering consultant has been selected, and solicitation of fees, procurement of 
contracts, and assessments are underway. 

• Seismic structural assessments have been completed at Fire Stations 2, 6, 7, 8, 9, 11, 15, 
21, 25, 31, 36, 38, and 40.   

 
Station #35 Fire Boat: 
• Completion of Programming and Conceptual Design ‐ January 2018 
• Start of Schematic Design Phase – February 2018 
• Environmental Evaluation Application (CEQA) Process – September 2017 ‐ November 

2018 
• Construction Phase – December 2018 – November 2020 
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EMERGENCY FIREFIGHING WATER SYSTEM (EFWS) 
 

 
  
  

Project Description:   
The 2014 Earthquake Safety and Emergency Response Bond will seismically improve the 
historic Auxiliary Water Supply System (AWSS) pipelines, tunnels, and physical plant.  The 
Emergency Firefighting Water System (EFWS) has been adopted as the overarching title that 
describes the AWSS, cisterns, and related water supply.  
 
The EFWS delivers AWSS high‐pressure water and cistern water storage for fire suppression 
in several areas of the City.  The EFWS is vital for protecting against the loss of life, homes, 
and businesses from fire following an earthquake.  It is also used for the suppression of non‐
earthquake multiple‐alarm fires. 
 
Project Status/Schedule: 

Planning and Design 
1. 19th Avenue Pipeline – Install new 20” AWSS pipe on 19th Avenue from Irving Street to 

Kirkham Street.   
2. Clarendon Supply – Provide a new AWSS water supply and pipe near Clarendon Avenue 

and Dellbrook Avenue.   
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3. Ingleside Pipeline – Install new 20” AWSS pipe from existing Ocean Avenue AWSS pipe 
towards Lake Merced.  

4. Lake Merced Pipeline – Install new 20” AWSS pipe from Lake Merced Pump Station to 
the intersection of Vidal Drive and Higuera Avenue.  

5. Sunset Pipeline – Install new Potable AWSS pipeline from Sunset Reservoir 
6. University Mound Pipeline – Install new 20” AWSS pipe from the University Mound 

Reservoir to the existing 20” AWSS pipe at Third Street and Salinas Avenue. 
   
Construction 

1. Ashbury Bypass Pipeline – Install new 20” AWSS pipe near Ashbury Heights Tank.  
2. Irving Street Pipeline – Install new 20” AWSS pipe on Irving Street from 7th Street to 

19th Street. 
3. Mariposa/Terry Francois Boulevard AWSS Pipeline – Install new AWSS pipeline from 

Terry A. Francois Boulevard/South Street to Mariposa Street/3rd Street via Mariposa 
Street and Terry A. Francois Boulevard 

4. Pumping Station 1 – Install new diesel engines for seawater pumps.   
5. Pumping Station 2 – Improve the building structure’s seismic performance.  
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ACCOUNTABILITY MEASURES 

The ESER 2014 Bond Program has a comprehensive series of accountability measures 
including public oversight and reporting by the following governing bodies: 

 The Citizens’ General Obligation Bond Oversight Committee (CGOBOC) which 
reviews audits and report on the expenditures of bond proceeds in accordance with 
the expressed will of the voters.  The Department of Public Works (DPW) has 
prepared four quarterly reports thus far and has presented in front of the City’s 
Citizens’ General Obligation Bond Oversight Committee (CGOBOC) twice.  A program 
web‐site, http://sfearthquakesafety.org/, has been developed that contains 
information about the Bond Program, status of each component, as well as copies of 
the Quarterly Reports. 

 Monthly meetings with the client departments, San Francisco Police Department 
and San Francisco Fire Department. 

 MOUs have been drafted with each client department and are under consideration. 
Nonetheless, the terms and conditions are guiding the conduct of the inter‐
department relationships and the work. 

 60 days prior to the issuance of any portion of the bond authority, the Department 
of Public Works must submit a bond accountability report to the Clerk of the Board, 
the Controller, the Treasurer, the Director of Public Finance, and the Budget Analyst 
describing the current status of the Rebuild and whether it conforms to the 
expressed will of the voters. The report before you is intended to satisfy the 
reporting requirement. 

 Two committees are established to review the Emergency Firefighting Water System 
work.  These committees are the Management Oversight Committee, consisting of 
executive management from San Francisco Fire Department, Department of Public 
Works, and the San Francisco Public Utilities Commission, and the Technical Steering 
Committee, consisting of technical and operations managers from the same 
organizations. 
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Status Project Category Reserve Expended Encumbrance

CLOSEOUT *OFFICE OF THE CHIEF MEDICAL EXAMINER
Soft Costs 17,217,350 16,508,898 16,927,606 14,709,742 630,146 1,587,718
Contruction 54,115,864 58,669,546 58,250,838 45,781,000 1,055,733 11,414,105
Construction Contingency 1,507,206 0 0 0 0 0
Subtotal 72,840,420 75,178,444 75,178,444 0 60,490,742 1,685,879 13,001,823

DESIGN TRAFFIC COMPANY & FORENSIC SERVICES DIVISION
Soft Costs 51,575,648 45,195,000 44,556,700 23,306,667 1,741,673 19,508,360
Contruction 110,619,352 110,700,000 2,146,501 40,451 0 2,106,050
Construction Contingency 0 6,300,000 0 0 0 0
Subtotal 162,195,000 162,195,000 46,703,201 0 23,347,118 1,741,673 21,614,410

POLICE FACILITIES
VARIOUS Focused Scope Subtotal

Soft Costs 3,634,955 5,548,669 4,320,079 2,543,008 93,654 1,683,417
Contruction 13,462,798 14,305,980 6,024,505 1,467,054 4,096,891 581,911
Construction Contingency 2,019,420 1,968,561 211,854 0 0 90,504
Subtotal 19,117,173 21,823,210 10,556,439 0 4,010,062 4,190,545 2,355,832

VARIOUS Special Projects Subtotal
Soft Costs 0 125,984 125,984 108,683 17,302 0
Contruction 0 96,120 97,592 97,317 0 276
Construction Contingency 0 0 0 0 0 0
Subtotal 0 222,104 223,576 0 205,999 17,302 276

Police Facilities Program Wide Soft Costs 5,832,658         4,724,327        2,933,692          2,500,486          52,833             380,373           

PF Reserve Program Reserve 4,540,169         2,720,359        -                    -                    -                  -                  

Unappropriated Bond Proceeds -                   -                 3,363,944          -                    -                  3,363,944        

POLICE FACILITIES SUMMARY
Soft Costs 9,467,613         10,398,980      7,379,756          5,152,177          163,789           2,063,790        

Contruction 13,462,798       14,402,100      6,122,098          1,564,370          4,096,891        582,186           

Construction Contingency 6,559,589         4,688,920        3,575,798          -                    -                  3,454,448        

Subtotal 29,490,000 29,490,000 17,077,651 0 6,716,547 4,260,680 6,100,425

Earthquake Safety & Emergency Response Bond Program ESER 2014
Program Budget Report - Expenditures Thru Fiscal Year End 2017

Baseline Budget Revised Budget Appropriated
FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

NEIGHBORHOOD FIRE STATIONS

SEISMIC IMPROVEMENTS
DESIGN *9635A NFS 35 Fire Boat

Soft Costs 15,139,310 5,042,143 2,089,580 1,302,697 478,522 308,361
Contruction 22,708,967 32,307,500 2,400,000 0 0 2,400,000
Construction Contingency 0 2,600,000 0 0 0 0
Subtotal 37,848,277 39,949,643 4,489,580 0 1,302,697 478,522 2,708,361

CONSTRUCTION *9535A NFS Pier 26 Fire Boat Berthing
Soft Costs 250,000 491,864 590,700 422,680 28,929 139,091
Contruction 1,850,000 2,076,665 2,110,616 1,786,926 323,690 0
Construction Contingency 0 483,835 45,934 0 0 45,934
Subtotal 2,100,000 3,052,364 2,747,250 0 2,209,606 352,619 185,025

COMPLETE *7848A NFS 48 Treasure Island
Soft Costs 371,545 302,718 302,718 302,718 0 0
Contruction 2,628,455 2,557,478 2,557,478 2,557,478 0 0
Construction Contingency 0 0 0 0 0 0
Subtotal 3,000,000 2,860,195 2,860,195 0 2,860,195 0 0

9660A Hose Tower Removal & Roofing
(Moved to Public Health & Safety Bond) Soft Costs 384,996 0 0 0 0 0

Contruction 1,099,989 0 0 0 0 0
Construction Contingency 0 0 0 0 0 0
Subtotal 1,484,985 0 0 0 0 0 0

Seismic Improvement Subtotal 44,433,262 45,862,202 10,097,025 0 6,372,499 831,140 2,893,386

VARIOUS COMPREHENSIVE RENOVATIONS
9663A NFS 3

Soft Costs 2,074,078 994,500 726,268 163,355 81,423 481,489
Contruction 5,152,976 4,005,000 0 0 0 0
Construction Contingency 772,946 400,500 0 0 0 0
Subtotal 8,000,000 5,400,000 726,268 0 163,355 81,423 481,489

9607A NFS 7
Soft Costs 538,946 466,000 329,615 161,081 6,250 162,284
Contruction 1,399,847 1,940,000 0 0 0 0
Construction Contingency 139,985 194,000 0 0 0 0
Subtotal 2,078,778 2,600,000 329,615 0 161,081 6,250 162,284

Earthquake Safety & Emergency Response Bond Program ESER 2014
Program Budget Report - Expenditures Thru Fiscal Year End 2017

Baseline Budget Revised Budget Appropriated
FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

NEIGHBORHOOD FIRE STATIONS

VARIOUS FOCUSED SCOPE PROJECTS
Roofing

Soft Costs 1,278,738 1,313,094 1,219,003 965,592 0 253,411
Contruction 3,470,897 3,334,754 3,686,537 1,458,502 1,818,436 409,599
Construction Contingency 182,640 431,223 0 0 0 0
Subtotal 4,932,275 5,079,071 4,905,540 0 2,424,094 1,818,436 663,009

Exterior Envelope

Soft Costs 835,945 1,478,109 475,588 184,275 68,876 222,436
Contruction 2,388,421 3,298,612 189,576 2,551 0 187,025
Construction Contingency 0 2,335 0 0 0 0
Subtotal 3,224,366 4,779,056 665,164 0 0 186,826 68,876 409,462

Emergency Generators

Soft Costs 33,466 201,244 126,825 13,834 0 112,991
Contruction 94,427 591,893 324,013 0 0 324,013
Construction Contingency 0 0 0 0 0 0
Subtotal 127,893 793,137 450,838 0 13,834 0 437,004

Shower Replacement

Soft Costs 163,089 370,053 236,972 214,229 0 22,742
Contruction 465,968 753,356 183,775 183,772 0 3
Construction Contingency 0 0 0 0 0 0
Subtotal 629,057 1,123,409 420,746 0 398,001 0 22,745

HVAC Improvements

Soft Costs 129,125 129,125 42,859 9,621 0 33,239
Contruction 370,875 370,875 6,336 0 0 6,336
Construction Contingency 0 0 0 0 0 0
Subtotal 500,000 500,000 49,196 0 9,621 0 39,575

Window Replacement

Soft Costs 106,266 57,993 55,678 48,384 3,186 4,108
Contruction 305,792 271,763 288,578 270,061 0 18,518
Construction Contingency 0 0 0 0 0 0
Subtotal 412,058 329,756 344,257 0 318,445 3,186 22,626

Earthquake Safety & Emergency Response Bond Program ESER 2014
Program Budget Report - Expenditures Thru Fiscal Year End 2017

Baseline Budget Revised Budget Appropriated
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Status Project Category Reserve Expended Encumbrance

NEIGHBORHOOD FIRE STATIONS

Other Focused Scope Projects
Sidewalk

Soft Costs 44,262 46,663 15,483 15,483 0 0
Contruction 166,464 164,063 104,010 104,010 0 0
Construction Contingency 0 0 0 0 0 0
Subtotal 210,726 210,726 119,493 0 119,493 0 0

Apparatus Bay Doors & Apparatus Bay Doors Access Control

Soft Costs 2,524,886 2,471,052 352,737 113,076 0 239,661
Contruction 8,143,514 5,758,678 844,782 731,749 1,211 111,823
Construction Contingency 0 0 0 0 0 0
Subtotal 10,668,400 8,229,730 1,197,519 0 844,825 1,211 351,483

Focused Scope Projects Subtotal
Soft Costs 5,115,777 6,067,333 2,525,145 1,564,495 72,062 888,588
Contruction 15,406,358 14,543,994 5,627,608 2,750,644 1,819,647 1,057,317
Focused Scope Reserve 182,640 1,452,952 0 0 0 0
Subtotal 20,704,776 22,064,279 8,152,753 0 4,315,139 1,891,709 1,945,904

STUDIES, PROGRAM MANAGEMENT & REQUIRED COSTS Soft Costs 10,773,502 10,693,981 4,956,542 0 4,362,047 46,540 547,955

NFS Reserve Program Reserve 6,301,511 3,990,343 0 0 0 0
Unappropriated Bond Proceeds 0 0 8,925,132 0 0 8,925,132

*NEIGHBORHOOD FIRE STATIONS SUMMARY Soft Costs 34,648,154 24,058,539 11,520,566 8,279,073 713,725 2,527,768
Contruction 50,246,592 57,430,637 12,695,702 7,095,048 2,143,337 3,457,317
Contingency 7,397,082 9,121,631 8,971,066 0 0 8,971,066
Subtotal 92,291,829 90,610,806 33,187,334 0 15,374,122 2,857,062 14,956,150

Earthquake Safety & Emergency Response Bond Program ESER 2014
Program Budget Report - Expenditures Thru Fiscal Year End 2017

Baseline Budget Revised Budget Appropriated
FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

EMERGENCY FIREFIGHTING WATER SYSTEM
PRE-BOND PLANNING AND DEVELOPMENT

Program Pre-Bond Planning and Development
Soft Costs 0 0 0 0 0
Construction 0 0 0 0 0
Project Contingency 0
Subtotal 0 0 0 0 0 0

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
Complete Twin Peaks Reservoir - ESER 2014

CUWAW2AW23 Soft Costs 59,786 0 0 0 59,786
Construction 643,518 682,000 0 643,518 0 38,482
Project Contingency 0
Subtotal 643,518 741,786 0 643,518 0 98,268

Construction Pumping Station 2 (ESER 2014 Partial Funding)
CUWAW2AW24 Soft Costs 1,000,000 1,000,000 0 0 1,000,000

Construction 4,000,000 1,000,000 0 0 1,000,000
Project Contingency 0
Subtotal 5,000,000 2,000,000 0 0 0 2,000,000

Complete ESER 2014 Assessments
CUWAW2AW30 Soft Costs 1,185,004 1,199,551 0 1,165,249 0 34,302

Construction 30,000 0 18,462 1,752 9,786
Project Contingency 0
Subtotal 1,185,004 1,229,551 0 1,183,711 1,752 44,088

Various Pipelines (Projects 29; 31-44)
Soft Costs 12,077,425 14,098,416 2,345,085 488,700 11,264,632
Construction 32,688,947 3,530,000 446,072 855,076 2,228,852
Project Contingency 0 0
Subtotal 44,766,372 17,628,416 0 2,791,157 1,343,776 13,493,484

Program CUWAW200
Soft Costs 2,470,106 32,465,247 0 259,504 56,186 32,149,557
Construction 0 0 0
Project Contingency 0 0
Subtotal 2,470,106 32,465,247 0 259,504 56,186 32,149,557

AUXILIARY WATER SUPPLY SYSTEM (AWSS) Soft Costs 16,732,535 48,823,000 0 3,769,838 544,885 44,508,276
Construction 37,332,465 5,242,000 0 1,108,052 856,828 3,277,120
Project Contingency 0 0 0 0 0 0
Subtotal 54,065,000 54,065,000 0 4,877,890 1,401,713 47,785,396

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures thru Fiscal Year End 2017

Baseline Budget Appropriated
FAMIS

Balance
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ESER 2014 SUMMARY
Soft Costs 129,641,300 112,893,951 129,207,628 0 55,217,497 3,794,218 70,195,912
Contruction 265,777,072 278,534,748 84,457,138 0 55,588,922 8,152,789 20,836,778
Contingency 15,463,876 20,110,546 12,546,864 0 0 0 12,425,514
Subtotal 410,882,248 411,539,245 226,211,630 0 110,806,419 11,947,007 103,458,204

BOND OVERSIGHT/ACCOUNTABILITY/COI 6,800,000         6,800,000        2,392,617          -      1,881,237          -                  511,380           

SUBTOTAL 417,682,248     418,339,245    228,604,248      -      112,687,656      11,947,007      103,969,584    

* Other funding sources include:
(a) OCME (General Funds) (8,945,420)        (8,945,420)       (8,945,420)         (824,742)            (1,026,733)       (7,093,944)       

(b) NFS (General Funds, 1992 Fire Facility Funds, CIP Funds) (8,736,829)        (9,393,829)       (9,393,829)         (5,230,648)         (831,140)          (3,332,041)       

TOTAL    400,000,000      400,000,000    210,264,999      106,632,265      10,089,134      93,543,599      

As of Fiscal Year End 2017, the FAMIS Fiscal Month 13 2017 (FYE 2017), the budget is
$225,626,074 and the actual expenditures are $171,308,024.  The variances are as follows:

(1) Bond Sale Premiums 15,361,072        15,361,072        -                  -                  

(2) The transfer out to PUC EFWS shows as actual, Subobj 0935W (OTO TO 5W-WATER) -                    54,227,613        -                  -                  

(a) Less PUC actuals per FAMIS Project Structure CUWAW2 AW -                    (4,877,891)         (1,401,714)       (47,785,397)     

(b) Less actuals for Controller's Audit Fund and CGOBOC (CUWAW2; 081C4, 081GO) -                    (35,022)             -                  (127,591)          

(3) Due to additional allocation of $2.3M under ESER 2010 NFS, an equivalent amount is -                    -                    -                  -                  

re-allocated from ESER 2014 NFS to fund OCME -                    -                    -                  -                  

PROGRAM TOTAL 800,000,000 800,000,000 225,626,071 171,308,037 8,687,419 45,630,611

Earthquake Safety & Emergency Response Bond Program ESER 2014
Program Budget Report - Expenditures Thru Fiscal Year End 2017

Baseline Budget Revised Budget Appropriated
FAMIS

Balance
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ATTACHMENT 2 – CONTACT INFORMATION 

 

Contact Title Component Telephone No.  Cell No.  E‐mail

Charles Higueras Program Manager ESER 2010 & 2014 (415) 557‐4646 (415) 307‐7891 charles.higueras@sfdpw.org

Magdalena Ryor Project Manager ESER 2010 NFS; ESER 2014 OCME & NFS (415) 557‐4659 (415) 602‐0930 magdalena.ryor@sfdpw.org

Michael Rossetto Project Manager ESER 2014 TC/FSD (415) 557‐4773 (415) 530‐7368 michael.rossetto@sfdpw.org

Lisa Zhuo Project Manager ESER 2014 PF (415) 557‐4699 lisa.zhuo@sfdpw.org

Sherry Katz Project Manager ESER 2010 & 2014 NFS Focused Scope (415) 557‐4718 sherry.katz@sfdpw.org

Sean O'Brien Project Mgr. Asst. ESER 2010 & 2014 NFS  (415) 557‐4694 sean.obrien@sfdpw.org

Marisa Fernandez Financial Analyst  ESER 2010 & 2014 (415) 557‐4653 marisa.fernadez@sfdpw.org

Kelly Griffin Financial Analyst  ESER 2010 & 2014 NFS (415) 557‐4667 kelly.griffin@sfdpw.org

Jamin Barnes Financial Analyst  ESER 2014 PF (415) 557‐4654 jamin.barnes@sfdpw.org

Whitney Simon Financial Analyst  ESER 2014 OCME & TC/FSD (415) 557‐4673 whitney.simon@sfdpw.org

Public Utilities Commission

525 Golden Gate Avenue, 9th Floor | San Francico, CA 94102

Contact Title Component Telephone No.  Cell No.  E‐mail

David Myerson Project Manager ESER 2010 AWSS & ESER 2014 EFWS (415) 934‐5710 (415) 500‐5449 dmyerson@sfwater.org




