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EXECUTIVE SUMMARY 

The Earthquake Safety and Emergency Response (ESER1) Bond Program consists of three 
components: the Public Safety Building (PSB), the Neighborhood Fire Stations & Support 
Facilities (NFS), and the Auxiliary Water Supply System (AWSS).  These components’ 
particular projects are proceeding apace, hewing to stipulated schedules and budgets. Some 
projects confront unanticipated impacts such as delayed DBI permitting and Civic Design 
Review approval. The impacts are managed to avoid as much as possible, undue 
consequence to client department(s)’ expressed needs and expectations. To date there have 
been no upsets that would compromise the successful delivery of any project. 
 
The following is a brief summary of each component’s status. 
 
Public Safety Building 
 
The curtainwall glazing assembly began in mid July and it is expected to be complete in 
December.  The Installation of exterior screen framing began in September and it is 
expected to be completed in February. 
 
Forty-eight of the fifty trade packages have been bought-out.  The two remaining trade bid 
packages will be negotiated with LBE or micro-LBE firms by December 2013. 
 
Project Cost, inclusive of all change orders to date, is tracking well within the Total Project 
Budget of $239M.  The project schedule has not changed since the last CGOBOC Report 
in March, with a target substantial completion of June 2014. 
 
Neighborhood Fire Stations & Support Facilities 
 
Seismic Projects: Station 16, Station 5, and Fire Boat Station 35 
 
Station 16:  Additional neighborhood outreach followed on June 12 via meeting hosted by 
Supervisor Mark Farrell to achieve best consensus possible and move forward without 
delay.  Project team provided an informational presentation to Civic Design Review on June 
17.  Construction Documents phase began on July 22.  Phase II approval was obtained at 
Civic Design Review on August 19. The 50% construction documents deliverable is 
scheduled to be completed on October 8.  
 
Station 5:  Concept phase resumed as scheduled on January 28.  SFFD approved concept 
floor plans on February 25; concept façade development was placed on hold pending the 
outcome of Station 16 community outreach.  DPW is preparing service delivery model 
comparison for SFFD consideration, and start of schematic design will follow in January 
2014.  The schedule contains sufficient float to easily accommodate this hold.  Community 
outreach on this project will follow additional development of façade design during 
schematic design. 
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Station 35:  The Warriors development team made various public presentations of their 
proposed project at Piers 30/32, which includes a new Fire Boat Station #35 at the site.  
SFFD direction is to assess the outcome of the Warriors development EIR (release date 
TBD) before deciding whether or not to continue development of the Pier 22-1/2 site as a 
viable backup option. 
 
Comprehensive Projects: Station 36 
The 100% CD deliverable was delivered as scheduled on April 3.  The public bid process 
proceeded thereafter.  Three bids were received for Station 36 on May 20, 2013 and all 
were over budget.  The scope was adjusted in June and the project was readvertised 
together with Station 44 in July 2013.  Five bids were received on August 7.  After bids 
were analyzed and bid protest was resolved; award is in progress to the lowest responsive 
bidder, Roebuck Construction, which is the second lowest bidder from the initial bid results. 
 
Focused Scope Projects 
 
Roof Replacements: 
The scope consists of installing new roofing systems and upgrading exhaust fans on fifteen 
(15) stations.  
 
On Station 2 roof, the Contractor corrected the non-conforming work on August 30 as 
directed and is in the process of submitting the close-out documents. Project close-out is 
scheduled by the third week of October.  
 
Package 5 (Stations 10 and 13) – The last roof package - was substantially complete as of 
July 15. The City did not accept some of the installed work, and corrective work is 
scheduled to be completed by the second week of November. 
 
Shower Reconstruction: 
The scope includes reconstruction of showers in (11) stations. DPW/BBR completed 
Station 6 work and showers reopened for firefighter work in August.  
 
In September, SFFD approved DPW’s proposal for project delivery of the balance of 
shower work using a combination of BBR forces and general contractors.  As a result, the 
project team re-structured the shower packages as follows: Package #1 (Stations 6, 15) 
was completed by BBR and Rodan, the JOC Contractor.  BBR anticipates to complete 
package 2 (Stations 26, 38) by end of the year.  Package 3 (Stations 13, 18, 40, 41) will be 
bid out using DPW public contracting process or JOC contractor.  Package 4 (Stations 17, 
28) was put on hold due to scope complexity.  Station 44 showers will be issued as a 
change order to the current contractor, Roebuck, who will be performing renovation work 
on this station. 
 
Mechanical Scope: 
The scope consists of mechanical upgrades in multiple stations. Because of the nature of 
this scope, the work is structured into two phases: Phase 1 – Investigation and Scope 
Validation, and Phase 2 – Execution of Work. The stations were divided into two groups, 
Group 1 – (4) stations and Group 2 – (11) stations 
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The Project team, with SFFD approval, selected Azul/Wolves Mech., the JOC contractor to 
perform work on Group 1 (Stations 6, 42, 38, 17) on May 24. Both phases were completed 
within (4) months. On August 30, the SFFD authorized the team to move forward with 
Group (2) using a different JOC contractor, Rodan. Investigation phase at the (11) stations 
was completed on September 30. DPW is expected to receive the fee proposal by early 
October. 
 
Exterior Envelope: 
The scope consists of painting exterior elevations of (16) stations including crack repairs, 
water intrusion prevention, window replacement and other associated work.  

To date, DPW BBR has completed Stations 38, 49 and 6, and is scheduled to complete 
Station 42 in early November 2013. Package 4 (Stations 15, 32, 40) performed by a micro-
LBE contractor began work on June 24 at Station 40 and moved to Station 32 immediately 
after completing Station 40. Work is now underway at Station 15.  

DPW BDC team completed the design of Package 5 (Stations 10, 13, 17, 26) on the third 
week of July, bid opening was held as scheduled on September 12.  Five (5) bids were 
received. CF Contracting was the apparent low bidder. The bids are under review with a 
notice of award anticipated for early November. 

BDC design team completed package 6 (Stations 2, 18, 31) on September 19. The CM 
Team performed a constructability review on Station 31 storefront retrofit. The package will 
be advertised on October 2 with bids due on October 30.  
 
Emergency Generator Replacement: 
Stations 6, 15, 12, 17 and 21 are scheduled to receive new Emergency Generators (EG). 
On Station 6 EG project, Becker Technical Services, a Micro LBE contractor, secured all 
approvals from DBI inspectors and completed the work ahead of schedule. The work was 
substantially complete as of June 4.  

On Station 17, BBR provided the fee proposal to perform work on EG and service upgrade 
in May; EG unit was bid and awarded to Generac. SFFD has requested that the as-needed 
design consultant GHD perform a peer review on IDC design. Start of construction was 
delayed until the peer review was completed. GHD provided the peer review memo on 
August 29 which was reviewed by IDC and PM on the second week of September. There 
was no impact on the current IDC design as a result of the peer review. SFFD directed the 
PM team to bid this package out through a JOC contractor given the urgency and failure of 
the existing emergency generator at this station. BBR is still working at Station 15 and 
cannot accommodate two generator projects at the same time. 

On Station 15, BBR started preconstruction phase in late May, all submittals were 
approved and work was supposed to start construction in late June.  BBR was not able to 
secure permit in time due to multiple comments from DBI fire and structural plan checkers. 
Construction on Station 15 EG is under way and is about 50% complete. 
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On Stations 12 and 21, PM requested design fee proposals from both DPW/IDC Team and 
DPW’s as-needed-consultant, GHD, for these remaining stations. DPW PM received 
proposals from both parties that are currently under review.  SFFD direction regarding 
design delivery method for Stations 12 and 21 is anticipated in October. 

Auxiliary Water Supply System 

The AECOM/AGS JV planning study was received by the AWSS Steering Committee.  A 
publication process for the study is being established. 
 
Design work continued for Pumping Stations 1 and 2.  Cal State Constructors, Inc. was 
awarded the combined Ashbury Heights Tank, Jones Street Tank, and Twin Peaks 
Reservoir contract (WD-2685). 
 
Design work continued for new cisterns.  Trinet Construction, Inc. started construction for 
Cisterns Contract A (WD-2695).  Azul, Inc. was awarded Cisterns Contract B (WD-2696). 
 
Planning work started for pipeline and tunnel projects. 
 
Budget 
The ESER has expended $130,367,261 through September 2013.  Out of the 
$130,367,261, $102,495,009 is for the Public Safety Building; $13,810,000 is for the NFS; 
$12,788,846 is for AWSS; and $1,273,409 is for Bond Cost of Issuance, Bond oversight 
and accountability expenses.  The expenditures are consistent with our spend-down 
forecast and are within budget. 
 
To date, the program has received the proceeds of four bond sales totaling $332,135,000.  
The breakdown of the proceeds received is discussed in the Budget, Funding Expenditures 
section of this report. 
 
Other Information 
For more information, visit the ESER web site at www.sfearthquakesafety.org. 
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PROGRAM SUMMARY AND STATUS 

Public Safety Building 

 
Exterior View of building from 3rd Street  
 

View of North facade 

 
View from 3rd Street and Mission Rock Blvd. 
 

 
Installation of framing for north building screen 

 
Scaffolding at FS30 for 
brick repair work 

 
North façade of West 
Tower  

 
Installation of sewer pipe at Level 1 interior 
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Location: Block 8 in the Mission Bay South Redevelopment Area. The block is bounded by 
Mission Rock, Third, and China Basin Streets. 

Project Description: The Public Safety Building (PSB) is meant to provide a new venue for 
the SFPD Headquarters – effectively the command and control administration of the City’s 
police department-including the relocation of Southern District Station and a new Mission 
Bay Fire Station. Included in the project is the reuse of Fire Station #30, which will serve as 
a multi-purpose facility for the Fire Department and the community.  Historic resource 
consultants have determined that the existing fire station is eligible for the National Register 
of Historic Places.  Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation 
Measures, Item D.02, this facility will be retained and reused in a manner that preserves its 
historic integrity.  The other components of the project will be designed to be respectful of 
the historic integrity of the existing fire station.   
 
Both the Police Headquarters and the Southern District Police station are located at 850 
Bryant also known as the Hall of Justice.  This facility is over 50 years old and does not 
meet current seismic codes and requirements.  In the event of a major earthquake, this 
building is not expected to be operational.  The PSB will provide a new venue for these two 
police elements that are a part of a larger strategy to replace the Hall of Justice, 
established in the City’s Capital Plan as the Justice Facilities Improvement Program (JFIP). 
 
Project Background:   The functionality of the entire police department in the event of a 
major catastrophe relies on the ability of the police leadership within police command 
center headquarters to promptly and properly coordinate public safety services in the city. 
The district station plays an equally critical role in providing responsive public safety to 
residents of San Francisco in a timely manner. This station includes those working the front 
line that are the first to arrive at a crime scene, maintain the peace during difficult 
situations, assist in the investigation of criminal activity; provide support to other first 
responders including the Fire Department, the Medical Examiner and Crime Scene 
Investigation (CSI). 
 
Project Status:   
 
Permit Addendum #8 for Exterior Curtainwall was issued on 7/26/13.  Permit Addenda #4 
and #5 for MEP and Architectural scopes respectively was issued on 8/19/13.  Permit 
Addendum #9 for the Artwork was submitted on 7/12 and issued on 9/27.   
 
Construction Activities: 
 

 Architectural Concrete Wall pours continues through this quarter, at Police District 
Station and Fire house 3rd Terrace.  

 Fireproofing application at West and East Towers (Level 6 and Roof) 
 Metal Stud framing installation began at West Tower, Central Tower and East 

Tower, followed by installation for mechanical, electrical, plumbing, and fire sprinkler 
systems. 

 Installation of Elevators #3 and #4 underway in September, following completion of 
shaft walls and machine beams for Elevators #1 through 5.  
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 Installation of Curtainwall glazing assembly began mid-July, continuing at West and 
Central Towers through September.  Installation of exterior screen framing began 
mid-September. 

 Preparation for waterproofing at terrace roof begins in September.   
 
Project Schedule:   
 
Substantial Completion = June 21, 2014 (no change from last report) 
Final Completion = August 21, 2014 (no change from last report) 
Target Move-In = November 2014 (no change from last report) 
 
The Trade package procurement process - pre-qualification, RFQ advertisement and 
application scoring, RFP issuance, pre-bid meetings, and bid openings – occurred for 
various scopes-of-work during this reporting period:   
 

 Painting and Wall covering re-bid opening on 9/13 received two bids, at $1.31M and 
$1.95M (against a budget of $1.03M), and currently under CM/GC review for 
responsiveness. 

 5 FF+E bid packages: 
o Five proposals received on 9/20 in response to the RFQ for Desking 

System.   A Panel of five members will be evaluating the mock-up 
installations on the third week of October.   

o RFQ for Seating is expected to be issued in mid-October 
o Five Invitations to Bid (Desking System; Seating; Ancillary Furniture; Fitness 

Equipment; Security Equipment) will be issued by January 2014. 

 
Project Budget:  Project Cost, inclusive of all change orders to date, is tracking well within 
the Total Project Budget of $239M.  Refer to the Budget, Funding and Expenditures on 
Pages 23 and 24. 
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Neighborhood Fire Stations & Support Facilities 
 

 
Exterior Envelope Station 32 Painting 
 

 
Exterior Envelope Station 40 Painting 
 

 
Deck Coating Station 13 Roof Replacement  

Project Description: The ESER 
bond will renovate or replace selected 
fire stations to provide improved 
safety and a healthy work 
environment for the firefighters.  The 
selected stations are determined 
according to their importance for 
achieving the most effective delivery 
of fire suppression and emergency 
medical services possible. 
 
Project Background:  Many of the 
42 San Francisco Fire Stations have 
structural, seismic, and other 
deficiencies.  Some may not be 
operational after a large earthquake 
or disaster; threatening the ability of 
the firefighters to respond to an 
emergency. In addition, there are 
other fire department resources that 
support and augment the capacity of 
the department to provide effective 
fire suppression capability. 
 
Prior to approval of the bond program, 
the majority of the City’s fire stations 
and support facilities were assessed 
for their respective condition and to 
identify vulnerabilities or deficiencies 
that could compromise their essential 
role as deployment venues for first 
responders.  
 
For planning purposes, the 
assessment reports were reviewed by 
cost estimators who prepared 
estimates of the cost of correcting the 
conditions noted in the assessments.  
The cost estimates indicate only the 
overall “order of magnitude” of the 
various facility deficiencies and 
relative proportions of various types of 
work. 
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Mural Restoration Station 15 Exterior Envelope 
 

Newly Painted Station 6 Exterior Envelope 
 

New Copper Gutters Station 10 Roof Replacement

Preliminary assessment of the 
neighborhood fire stations indicate 
that the sum of all existing 
deficiencies would require a budget 
exceeding $350 million to correct, 
significantly more funds than are 
available for such purposes in this 
bond.  Therefore, additional detailed 
planning is required to focus the 
expenditures of this bond towards the 
most beneficial and cost effective 
immediate rehabilitation and/or 
improvement projects. 
 
A list of projects to be completed by 
the ESER bond was identified by 
DPW and the Fire Administration, and 
accepted by the Fire Commission at 
their meeting of September 23, 2010.  
 
The ESER 1 bond program is 
anticipated to complete improvements 
to 16 of the 42 neighborhood fire 
stations, as well as for the Fire Boat 
Station.   The approved slate of 
projects was presented to the SF Fire 
Commission on April 26, 2012. 
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Project Status:   
SFFD evaluated project scope and program budget options prepared by DPW and 
approved on February 29, 2012 a final slate of Groups I, II and III projects to be completed 
as part of ESER I. Direction was also provided for the preferred development of the Fire 
Boat Station and analysis of the Emergency Logistics Center (ELC.)  The approved slate of 
projects was presented to the SF Fire Commission on April 26, 2012. Developments of 
baseline schedule and baseline budgets for these projects are nearly complete for SFFD 
approval.  Progress on the slate of projects was presented to the Fire Commission on 
October 25, 2012.  
 
Seismic Projects:  Stations 16 and 5 
 
 
Station 16: 
Design services are being provided by DPW BDC/IDC.  
 
 
Civic Design Review Phase (CDR) granted Phase I approval on January 14, 2012.  Staff 
provided a project briefing to leaders of Marina / Cow Hollow neighborhood and commerce 
groups at a March 29, 2013 meeting hosted by District 2 Supervisor Mark Farrell.  
Additional neighborhood outreach occurred on May 3, 2013 with immediate neighbors to 
the station, and on May 16, 2013 with the community and merchants groups again hosted 
by Supervisor Farrell.  The last meeting on June 12, 2013 resulted in agreement on façade 
design which both the designers and the community could support.  These efforts have 
been instrumental to achieve best consensus possible and move forward without delay.  
The project team provided an informational presentation to Civic Design Review on June 
17, and obtained Phase II approval at the August 19, 2013 meeting.  Construction 
Documents phase began on July 22.  The 50% construction documents deliverable is 
scheduled to be completed on October 8. 
 
Station 5: 
Design services are being provided by DPW BDC/IDC.  
 
SFFD approved concept floor plans on February 25, 2013; concept façade development 
was placed on hold pending resolution of Station 16 façade design.  DPW is preparing 
service delivery model comparison for SFFD consideration, and start of schematic design 
will follow in January 2014.    The schedule contains sufficient float to easily accommodate 
this hold.  Community outreach on this project will follow additional development of façade 
design during schematic design.  Outreach to elected officials and the community will follow 
prior to target start date for Schematic Design phase in January 2014.   
 
Fire Boat Station 35: 
Design services are being provided by DPW BDC/IDC.  
 
The Warriors’ development team has asked that the City and SFFD consider relocating the 
Fire Boat Station to Piers 30/32, and the request has been accepted tentatively pending the 
resolution of all relevant matters, including the inclusion of Pier 22 1/2 (existing location) in 
the 30/32 master EIR, as an alternative, and expectations for design and funding.  SFFD 
direction to the DPW has been to await publication of the Warriors development EIR (date 
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TBD) before deciding upon any next steps to retain the Pier 22-1/2 site as a viable backup 
option. 
 
Equipment Logistics Center (ELC): 
The ELC project was identified after the passage of the bond – it was suggested as a 
project combining the Bureau of Equipment (BOE) and Emergency Medical Services 
(EMS). In this configuration, the sum total of functional program area makes it infeasible for 
it to occur at 1415 Evans; more significantly, the budget for such a project is not available 
within the ESER1 NFS funding. 
 
In lieu of this project, the SFFD requested that a smaller facility, dedicated to the storage of 
essential material, be considered at the lot behind Station #9. The conceptual program and 
cost estimate was completed in February 2012, and is pending a decision as to whether to 
dedicate bond funds to accomplish this project. 
 
SFFD requested DPW prepare a program analysis and cost estimate for the EMS portion 
of the building for consideration in ESER II bond.  The analysis was completed in 
September 2013. 
 
Comprehensive Project: Station 36 
Design services are being provided by Paulett Taggart Architects through DPW-BDC’s as-
needed consultant contracting program.   
 
The design is proceeding on track to meet LEED Gold for Commercial Interiors standards 
as approved by the Green Building Coordinator, San Francisco Department of the 
Environment.  Procurement for outside consulting services for required LEED design 
review and commissioning is underway and work began as scheduled in March 2013 and 
will continue through the construction phase. The project was bid as scheduled.  Three bids 
were received on May 20; all three bids exceeded the budget.  The lowest two of three bids 
were within less than 1% of each other, indicating that the bid documents clearly conveyed 
the scope.  The construction bid climate continues to heat up, and fewer bids were received 
than anticipated.  To help mitigate these factors when the project is rebid in July, the project 
team will:  1) revise certain scope items to bring the overall cost down; 2) increase 
marketing and outreach efforts to local contractors.  In addition, fewer projects are bidding 
in July, increasing the probability of General Contractor interest in the Station 36 project.  
Increasing the number of bidders and hence competition should improve bid results.  
 
The project was readvertised together with Station 44 as scheduled in July 2013.  Five bids 
were received on August 7.  After bids were analyzed and bid protest was resolved, award 
is in progress to the lowest responsive bidder, Roebuck Construction, who was the second 
lowest bidder from the initial bid results.  Preconstruction phase is anticipated to begin in 
October 2013.  
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Focused Scope Projects 
Design services are being provided by DPW BDC/IDC.  
 
Roof Replacement: 
The scope consists of installing new roofing systems and upgrading exhaust fans on fifteen 
(15) stations. Package 1 (Stations 6, 38, 41 and 42), Station 28, Package 4 (Stations 15, 
17, 26, and 32), and Package 3 (Stations 18, 40 and 31) roofs are complete. 
 
On Station 2 roof, the Contractor has not completed the work as scheduled due to non-
conforming work. The Contractor was asked to remove and replace some mechanical roof 
top units. The City has notified contractor of potential liquidated damages if work is not 
corrected per contract documents. The Contractor corrected the non-conforming work on 
August 30 as was directed and is in the process of submitting the close out documents. 
Closing out this project is scheduled on the third week of October.  
 
Package #3 (3 stations) achieved substantial completion on February, 2013.  Contractor 
submitted all required closeout documents except for the As-Built drawings.  Final 
Completion will not be issued until Western Roofing’s corrective action plan for local hiring 
deficiencies is approved by City Build. Western Roofing was given direction to complete 
this task by end of July.  This was achieved in September and the project is being closed 
out. 
 
Package #4 (4 stations) achieved final completion in April 2013; JOC contractor began 
work at Station #2 roof replacement work as scheduled on January 7, 2013. The roofing 
system was completed on March 8, 2013, as scheduled. The Contractor has filed a request 
an extension for substantial completion to complete mechanical scope items by April 18, 
2013. Due to non conforming work, the Contractor was asked to remove and replace some 
mechanical roof top units. The City sent a letter notifying the JOC Contractor of the non 
conforming work, and that the City may assess liquidated damages if work is not corrected 
per contract documents. The Contractor removed the Air Handling unit in question and is 
painting it in one of Trane facilities to receive the proper coating.  The project will be closed 
out when this remaining action is complete. 
 
Package 5 (Stations 10 and 13) – The project was substantially complete as of July 15. The 
City did not accept some of the installed work, namely the appearance of Kemper 
waterproofing product. Western is in the process of procuring the material and re-installing 
it again. This work is scheduled to be completed by the second week of November. 
 
Shower Reconstruction: 
The scope includes reconstruction of showers in (11) stations. DPW/BBR completed 
Station 6 work in July. Due to multiple issues encountered in the field (e.g. walls out of 
plumb, additional HazMat abatement), contract time was extended to August 22. BBR 
completed the work on all (6) stalls which were ready for use by firefighters on August 30.  
 
In September, SFFD approved DPW’s proposal for project delivery of the balance of 
shower work using a combination of BBR forces and general contractors.  As a result, the 
project team re-structured the shower packages as follows: Package #1 (Stations 6, 15) – 
this package was completed by Rodan, the JOC Contractor, and BBR. BBR package 2 
(Stations 26, 38) is scheduled to be completed by end of the year.  Package 3 (Stations 
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13,18,40,41) will be bid out using DPW public contracting process or JOC contractor. 
Package 4 (Stations 17, 28) was put on hold due to scope complexity.  Station 44 showers 
will be issued as a change order to the current contractor, Roebuck, who will be performing 
renovation work on this station. 
 
Mechanical Work: 
The scope consists of mechanical upgrades in multiple stations. Because of the nature of 
this scope, the work is structured into two phases: Phase 1 – Investigation and Scope 
Validation, and Phase 2 – Execution of Work. The stations were divided into two groups, 
Group 1 – (4) stations and Group 2 – (11) stations 
 
Project team, with SFFD approval, selected Azul/Wolves Mech., the JOC contractor to 
perform work on Group 1 (Stations 6, 42, 38, 17) on May 24. Both phases were completed 
within (4) months. On August 30, the SFFD authorized the team to move forward with 
Group (2) using a different JOC contractor, Rodan. Investigation phase at the (11) stations 
was completed on September 30. Team is expected to receive fee proposal by early 
October. 
 
Exterior Envelope: 
Building exterior envelope packages for 15 Fire Stations will be bid in 6 packages.   

It was determined that BBR is to execute paint work at (6) stations – FS 6, 28, 38, 41, 42, 
and 49 while the remaining packages (package 4, 5 and 6) will be bid out through DPW 
public bidding process to a B or C33 license contractors  due to the complexity of scope at 
these stations. 

Packages 1 (Fire Station #38) and 2 (Fire Station #42) each for one fire station were bid to 
Micro LBE contractors as set-aside contracts. Despite diligent outreach to Micro LBE 
contractors, only one bid was received on September 26, 2012 and it far exceeded the 
budget.  SFFD reached out to BBR to paint these stations instead of bidding them out 
again. SFFD has approved DPW BBR pricing of the work at these two stations for in-house 
execution.  NTP was issued as scheduled on November 21, 2012 for Station #38.  The 
preconstruction phase was complete and site work began as scheduled at Station #38 in 
January 2013.  The work was completed on March 18. SFFD has approved Package 3 for 
two fire stations (Stations #28 and #41) pricing by DPW - BBR for in-house execution.  In 
addition, at SFFD direction, Station #49 exterior paint was added to the project list, and 
approved DPW-BBR pricing of this work for in-house execution as well.  NTP was issued 
as scheduled on Station 49 and the work was scheduled to proceed from March 25 – May 
3. The work was completed as scheduled. 

In early June and before start of work at FS6, BBR discovered asbestos and lead content in 
the existing paint. As a result, BBR proposed the use of an encapsulated primer instead of 
the specified Tnemec primer to retain the hazmat material, then apply the (2) Tnemec 
coats. Tnemec Rep. was not willing to approve BBR proposal unless a pull and adhesion 
tests are performed. The initial pull test failed at the substrate level. This resulted in BBR 
not being able to start the work as scheduled. After further communication with the Tnemec 
Rep., an “adhesion test” was requested instead of the pull test. The adhesion test with the 
encapsulated primer and (2) Tnemec coats passed on July 24th   allowing BBR to start 
paint with the proposed system. The actual work started on August 12th. Completion of 
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paint at this station will take 6-8 weeks. As of 8/30: BBR announced that they are on 
schedule to complete the work by the third week of September. BBR completed the work 
as of 9/30; the team performed the final punch walk with only minor items to be corrected.  

Packages 4, 5, and 6 for 3 stations, 4 stations, and 3 stations respectively will be bid to B or 
C33 license contractors. The paint bid packages will follow completion of the roof bid 
packages.  

Package 4 (Stations #15, 32 and 40) was advertised in early December bids were received 
as scheduled on January 9, 2013. Despite diligent outreach to the bidding community and 
interest exhibited at the Pre Bid Conference, only one bid was received. This bid was within 
budget and the project was awarded to OnPoint Construction. NTP was issued as 
anticipated in May 2013 and OnPoint Construction work began on June 24th at Station 40; 
and will move to 32 immediately after completion of 40. As of 8/30, the work was 95% 
complete on those two stations. It was agreed and documented that the Contractor will not 
start work on the third station (Station 15) until SFMTA completes installation of the new 
windows. Although the new windows are not in place yet at FS15, DPW/ FD gave 
authorization to Contractor to start paint work; all parties are in agreement that the paint 
Contractor is to go back to the site after window installation is complete and patch paint 
around the windows at no cost to the City.    

DPW BDC team completed design of Package 5 (Stations 10, 13, 17, 26) on the third week 
of July. SFFD, PM and CM provided constructability review comments soon after. The 
package was out to bid with a bid due date of 9/12. (5) bids were received on this date. CF 
Contracting was the apparent low bidder with a bid amount close to the budgeted one. PM 
team determined that the CF contracting qualifications were acceptable and recommended 
award of this contract to CF Contracting. No protests from other bidders were received. The 
notice of award is anticipated early November. 

On package 6 (Stations 2, 18, 31), BDC design team completed design on September 
19th. The CM Team performed a constructability review soon after and requested that a 
peer review on Station 31 storefront retrofit be performed by a window specialist. Design 
team members were notified of the peer review comments, but responded in 10/8. The 
package was advertised as was scheduled on October 2 with bids due on October 30. Any 
changes to the bid documents due to the peer review will be picked up via an addendum 
and 72 hours before the bid due date.  
 
Emergency Generator Replacement: 
Stations 6, 15, 12, 17 and 21 are scheduled to receive new Emergency Generators (EG).  
 
On FS 6 Emergency generator, the design is moving forward with DPW’s as-needed 
electrical engineer as a prototype for design-bid-build project delivery. The 100% design 
was received as scheduled on November 26, 2012 and the project was bid as scheduled 
on December 7, 2012, targeted to Micro LBE bidders. Two (2) bids were received on 
January 9, 2013. The project was awarded to Becker Technical Services, Inc.  NTP was 
issued on emergency generator Station #6 project to the contractor on March 25.  Pending 
submission of the contractor’s schedule, work was anticipated to be complete in June. FS 6 
emergency generator work is ahead of schedule and achieved substantial completion on 
June 4th, 2013. The Contractor also submitted all closeout documents to the design team 
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for review and final approval. Final close out of this package is contingent on the senior DBI 
inspector signing off on the job card. DBI inspector is schedule to walk the site and provide 
final sign off no later than mid-October.  
 
The existing emergency generator at Station #15 experienced mechanical malfunction.  
SFFD directed the Station #6 team to replace this unit as soon as feasible. Design was 
submitted as scheduled on February 1. Due to the size of the generator (80KW) necessary 
to backup specialized equipment at this station such as the Bauer unit, this project will 
require a BAAQMD permit.  Project team secured the BAAQMD permit in June 17th.  BBR 
started preconstruction phase in late May and all submittals were approved. BBR was 
supposed to start construction in late June, but was not able to secure permit in time due to 
multiple comments from DBI Fire and Structural plan checkers. BBR started actual work in 
late July and is about 50% complete. As of September 30, BBR installed the concrete pad, 
but was not able to install the electrical conduits and mechanical exhaust duct due to the 
presence of Asbestos on the stucco wall supporting these conduits. BBR is unable to 
perform the drilling of the (30) holes and is in the process of hiring a HazMat abatement 
contractor through SAR. This may delay the project by 4-6 weeks.   

DPW IDC began design work on November 2, 2012 at Station 17 as a DPW in-house IDC 
design-BBR build prototype.  The 50% design set was submitted as scheduled on 
December 5, 2012.  Design evaluation of the three options continued in January 2013 with 
PG&E’s involvement, and a final option was approved by SFFD. DPW IDC completed 
design documents on February 6, 2013 and SFFD approved DPW BBR to price the 
approved scope on February 25, 2013. Pricing proceeded in March 2013 and BBR 
provided a proposal in May; EG unit was bid and awarded to Generac. SFFD requested 
that GHD (the as-needed consultant) to perform a peer review on IDC design. Start of 
construction was delayed until the peer review was complete. GHD provided the peer 
review memo on 8/29 and suggested to move the main switch board and Automatic 
Transfer Switch (ATS) location inside the boiler room. It was determined that this will not be 
possible as FD initially hoped for due to PG& E rejection of the exposed conduits fitting 
which were the results of moving the equipment inside the building. IDC design will not be 
affected by the peer review and will move forward as was initially decided.  

Because BBR is still working on FS15 generator and cannot accommodate working on two 
generators at the same time, FD directed the PM team to bid FS17 EG out to a JOC 
contractor given the urgency and recent failure of the existing emergency generator at this 
station. PM Team will be working with JOC manager to package this work and select a 
contractor starting first week of October.   

On Stations 12 and 21 EG’s, PM requested design fee proposals from both DPW/IDC 
Team and DPW’s as-needed-consultant, GHD, for these remaining stations in May. DPW 
PM received proposals in June from both parties. Team reviewed the IDC and GHD design 
proposals side by side for comparison and presented the findings to FD for review and 
approval in late September. Finalizing the design delivery method for Stations 12 and 21 is 
anticipated in early October. 

Historic evaluation site visits were completed at 21 stations (14 Focused Scope / 
Alternate stations; 6 Seismic / Comprehensive stations; and the Fire Boat station.)  On 
August 31, 2011 City Planning issued a memorandum outlining requirements of a Historic 
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Resource Evaluation (HRE) of the 5 stations identified as potential historic resources: 
Stations #5, #31, #32, #36, and #44.  The HRE report will assess potential impacts to both 
historic resources listed above, as well as to five stations identified as contributors to a 
potential 1952 Fire Bond Act Thematic Historic District, Stations #10, #15, #17, #38, and 
#41.  In May 2013, City Planning agreed to review individual reports for the potential 
historic resources stations, and a combined report for the five potential district stations.  

DPW staff completed the Historic evaluation of Station 16 in November 2011 and City 
Planning issued the Categorical Exemption on February 6, 2013.  DPW staff completed EE 
and General Plan Referral applications for Station 36 and submitted to City Planning on 
February 28, 2013.  The General Plan Referral was received from City Planning in May 
2013.  Contracting for outside consulting services for Station 5 was awarded to Ward and 
Associates, DPW’s on-call consultant andtheir efforts began in May 2013.  DPW submitted 
the Environmental Evaluation to City Planning on July 31, 2013.  Planning response is 
pending.  DPW staff completed EE and General Plan Referral for Station 44 and submitted 
to City Planning on May 7, 2013.  City Planning the Categorical Exemption for Station 44 
on August 1, 2013. 

Project Budget: 
Refer to the Budget, Funding and Expenditures on Pages 23 and 24.
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Auxiliary Water Supply System (AWSS) 
 

 
Wawona St. and 36th Ave. Cistern 
 
 
Project Description:  The Earthquake Safety and Emergency Response Bond will improve 
and seismically upgrade the cisterns, pipelines, tunnels, and physical plant. 
 
Project Background:  The AWSS delivers high-pressure water and cistern water storage 
for fire suppression in several areas of the City.  It is vital for protecting against the loss of 
life, homes, and businesses from fire following an earthquake.  It is also used for the 
suppression of non-earthquake multiple-alarm fires. 
 
Project Status:   
 

Planning - Cisterns, Pipelines, and Tunnels 
 
The AECOM/AGS JV planning study was received by the AWSS Steering 
Committee. The report includes cistern, pipeline, tunnel, and physical plant 
improvement recommendations.  A publication process for the study is being 
established. 
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Physical Plant 
 
Cal State Constructors, Inc. was awarded the combined Ashbury Heights Tank, 
Jones Street Tank, and Twin Peaks Reservoir contract (WD-2685) in the amount of 
$8,469,000. 
 
Design work continued for Pumping Station 1, with the bid and award phase 
expected to start in autumn 2013.  The design will include improvements needed to 
remotely control engine and pump operation. 
 
Design work continued for improvements to Pumping Station 2, with design 
completion scheduled by summer 2014.  Replacement of the diesel engines that 
drive the seawater pumps will not be included in the current project. 
 

Cisterns 
 
Trinet Construction, Inc. started construction for Cisterns Contract A (WD-2695).  Azul, Inc. 
was awarded Cisterns Contract B (WD-2696) in the amount of $3,973,300.  Engineering 
Management Bureau continued design work for Cisterns Contract C, with bid 
advertisement expected in October 2013. 
 

Contract # Location 
Cisterns A     

  
  
  
  
  
  

1. 35th Ave., Irving St. 
2. 36th Ave., Wawona St. (construction started) 
3. 37th Ave., Lawton St. 
4. 37th Ave., Ortega St. (construction started) 
5. 37th Ave., Rivera St. 
6. 37th Ave., Ulloa St. 

Cisterns B     

  
  
  
  
  

1. Cashmere St., Hudson Ave. 
2. Geneva Ave., Moscow St. 
3. Geneva Ave., Paris St. 
4. Holyoke St., Silliman St. 
5. Silver Ave., Colby St. 

Cisterns C     

  
  
  
  
  

1. 18th Ave., Ulloa St. 
2. 21st Ave., Ocean Ave. 
3. Funston Ave., Geary Blvd. 
4. San Buenaventura Way, St. Francis Blvd. 
5. Yerba Buena Ave., Saint Elmo Way 
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Design work continued at 20 cistern candidate locations to be constructed under Cisterns 
Contracts D through G as available funding allows and as shown in the following table.  
The Collins/Geary location was eliminated due to site constraints.  18th/Lawton was moved 
to 18th/Moraga due to site constraints.  Folsom/Stoneman was moved to Folsom/Ripley due 
to traffic conditions.  Monterey/Gennessee moved to Monterey/Ridgewood due to bus 
routing issues.  Laguna Honda Hospital Courtyard location was eliminated due to unknown 
scheduling of building demolition by others, which is needed to construct in this location. 
 
Not all candidate locations are expected to be constructed with 2010 ESER bond funds.  
The actual number of cisterns to be constructed is dependent on available funds, 
construction market conditions, site conditions, and related factors.  Locations may be 
moved between contracts, eliminated, or changed due to site constraints or related 
reasons. 
 

Cisterns D   
 1. Amber Dr., Duncan St. 

2. Diamond Heights Blvd., Duncan St. 
3. Dorchester Way, Ulloa St. 
4. Folsom St., Ripley St. 
5. Lansdale Ave., Casitas Ave. 

Cisterns E   
 1. 17th Ave., Pacheco St. 

2. 18th Ave., Irving St. 
3. 18th Ave., Moraga St. 
4. 18th Ave., Santiago St. 
5. Laguna Honda Hospital – Main Entrance 

Cisterns F   
 1. 5th Ave., Cabrillo St. 

2. 6th Ave., California St. 
3. 16th Ave., Vicente St. 
4. 30th Ave., Lake St. 
5. Williams Ave., Venus St. 

Cisterns G   
 1. 29th Ave., Cabrillo St. 

2. Alviso St., Holloway Ave. 
3. Monterey Blvd., Edna St. 
4. Monterey Blvd., Ridgewood Ave. 
5. Monterey Blvd., Westgate Dr. 
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Pipelines and Tunnels – Work is proceeding as shown in the following table.  
“Sutro/Summit supply” project was re-named “Clarendon supply” more accurately describe 
the project’s scope of work. 
 

City 
Distribution 

Division 
(SFPUC) 

Fireboat manifolds 
Field investigations started 

Suction connections 

Department of 
Public Works 

4th Street connection 
Planning started Infirm-area valve motorization 

Pipeline investigation and remediation 
Pumping Station 1 tunnel Proposal pending 

Engineering 
Management 

Bureau 
(SFPUC) 

Clarendon supply  Planning started 
Control system Proposal pending 

Jones Street Tank valve motorization Planning started 

 
 
Project Schedule: 
Refer to the Timeline and Schedule in Attachment 2. 
 
Project Budget: 
Refer to the Budget, Funding and Expenditures on Pages 23 and 24. 
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BUDGET, FUNDING AND EXPENDITURES 

Budget and Funding 
The budget for the ESER1 Bond Program is $412,300,000. 
 
The Program has received proceeds from four bond sales totaling $332,135,000 and the 
proceeds have been allocated as follows: 
 

 
 
The budget for PSB is $239,000,000.  The appropriation of $227,217,258 reflects the 
proceeds of the first and second bond sales and is shown in detail under Attachment 1 – 
Program Budget Report.  A future sale totaling $11,782,742 would be necessary to 
supplement the remainder of the component. 
 
The budget for NFS is $64,000,000.  The appropriation of $30,530,112 reflects the 
proceeds of the first, second and fourth bond sales.  As mentioned earlier, an additional 
$8,272,000 was appropriated through the Annual Appropriation Ordinance (AAO 164-12) 
FY 12/13 to supplement the ESER1 NFS increasing the budget from $64,000,000 to 
$72,272,000 and will augment the budget for New Pier Fire Boat Headquarters and fund 
other scope of work not included in ESER1 such as the Fire Boat slab repair and the Fire 
Station No. 1 FF&E. 
 
The budget AWSS is $102,400,000.  The appropriation of $71,396,776 reflects the 
proceeds of the first, third and fourth bond sales and is shown in detail under Attachment 1 
– Program Budget Report. 
 
The budget for other costs such as the Controller’s Audit Fund, Citizens General Obligation 
Bond Oversight Committee, Cost of Issuance and Underwriters’ Discount is $6,900,000.  
The appropriation of $2,990,854 reflects the proceeds of the four bond sales and is shown 
in detail under Attachment 1 – Program Budget Report. 
 
The latest Accountability Report, prepared for the fourth bond sale, is available on the 
website.  

First Second Third Fourth

10A 10B 10C 10D

Public Safety Building (PSB) 239,000,000 239,000,000 63,096,285 164,120,973 0 227,217,258 11,782,742

Neighborhood Fire Stations (NFS) 72,272,000 64,000,000 8,272,000 7,148,344 17,616,196 0 5,765,572 30,530,112 33,469,888

Auxiliary Water Supply System (AWSS) 102,400,000 102,400,000 8,396,928 0 37,999,848 25,000,000 71,396,776 31,003,224

Project Fund Subtotal 413,672,000 405,400,000 8,272,000 78,641,557 181,737,169 37,999,848 30,765,572 329,144,146 76,255,854

Controller's Audit Fund (two tenths of 1%) 827,058 827,058 157,556 364,117 76,152 61,531 659,356 167,702

General Obligation Bond Oversight Committee (one tenth of 1%) 413,529 413,529 79,520 183,330 38,265 31,020 332,135 81,394

Cost of Issuance (COI), Underwritters Discount 5,659,413 5,659,413 641,367 1,045,384 150,735 161,877 1,999,362 3,660,051

Accountability and COI Subtotal 6,900,000 6,900,000 0 878,443 1,592,831 265,152 254,428 2,990,854 3,909,146

Total ESER1 420,572,000 412,300,000 8,272,000 79,520,000 183,330,000 38,265,000 31,020,000 332,135,000 80,165,001

Total

Component Budget

FUNDING APPROPRIATION AUTHORIZATION Future Bond 

SalesGeneral Obligation 
Bonds

General Obligation Bonds

Total
FY 12/13 (AAO 164-12)

Fire Facility Bond 
Funds
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Expenditures 
Total expenditures through September 2013 are $130,367,261 which represents 31% of 
the budget and 39% of the appropriated amount.  The following is a summary of the budget 
and expenditures: 
 

 
 
Included in the $130,367,261 is $977,371 from the Fire Facilities Bond Funds. The 
expenditures are consistent with our spend-down forecast and are within budget. 
 
Refer to Attachment 1 – Program Budget Report for a detailed breakdown of the 
expenditures. 
 
 
 

Public Safety Building 239,000,000          227,217,258          102,495,009          43% 45%

Neighborhood Fire Stations 72,271,999            30,530,112           13,810,000           19% 45%

Auxiliary Water Supply System 102,400,000          71,396,776           12,788,846           12% 18%

Oversight, Accountability & Cost of Issuance 6,900,000              2,990,854             1,273,409             18% 43%

Total 420,572,000          332,135,000          130,367,261          31% 39%

Component Budget
Appropriated        

(1st, 2nd, 3rd & 4th 
Bond Sales) 

 Expenditures 
 Expenditures/ 

Budget 
 Expenditures/ 
Appropriated 
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ATTACHMENT 1 – PROGRAM BUDGET REPORT 
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Status Project Category Reserve Expended Encumbrance

PUBLIC SAFETY BUILDING
DESIGN PUBLIC SAFETY BUILDING
 DEVELOPMENT (CESER1 PS; 7400A & 7410A ) Soft Costs 48,130,572 38,127,535 32,075,464 3,488,558 2,563,513

Construction 190,869,428 173,145,355 70,419,545 104,662,609 -1,936,799
FF&E 0 5,203,185 2,339,434 2,863,751
Project Contingency 14,714,367 15,944,367 0 15,944,367
Subtotal 253,714,367 232,420,442 0 102,495,009 110,490,601 19,434,832

NEIGHBORHOOD FIRE STATIONS

VARIOUS FOCUSED SCOPE
(CESER1 FS 31, 32, 34, 35, 36, 37, 38, 39) Soft Costs 3,334,950 1,876,475 1,701,232 15,701 159,541
(Job Orders 7431A, 7432A, 7434A, 7435A, 7436A, Construction 9,875,365 9,980,506 4,375,421 671,481 4,933,604
7437A, 7438A, 7439A) Construction Contingency 575,526 348,417 348,417

Subtotal 13,785,841 12,205,397 0 6,076,653 687,182 5,441,562
PLANNING COMPREHENSIVE: STATION 36

(CESER1 FS27; Job Order 7427A) Soft Costs 1,333,640 826,773 613,089 164,384 49,300
Construction 3,193,811 3,770,516 0 0 3,770,516
Construction Contingency 270,766 0
Subtotal 4,798,217 4,597,289 0 613,089 164,384 3,819,816

PLANNING SEISMIC: STATION 5  (New 2-story)
(CESER1 FS40; Job Order 7440A) Soft Costs 2,641,799 1,217,779 315,543 67,650 834,586

Construction 10,313,908 0 0 0
Construction Contingency 883,050 0
Subtotal 13,838,757 1,217,779 0 315,543 67,650 834,586

PLANNING SEISMIC: STATION 9 UTILITY ISOLATION
(CESER1 FS41; Job Order 7441A) Soft Costs 80,000 80,000 0 0 80,000

Construction 96,000 96,000 96,000
Construction Contingency 24,000 24,000 24,000
Subtotal 200,000 200,000 0 0 0 200,000

PLANNING SEISMIC: STATION 16 (New 2-story)
(CESER1 FS42; Job Order 7442A) Soft Costs 1,802,919 1,500,000 735,484 25,600 738,916

Construction 6,421,770 0 0 0
Construction Contingency 616,968 0
Subtotal 8,841,656 1,500,000 0 735,484 25,600 738,916

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance
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Status Project Category Reserve Expended Encumbrance
PLANNING NEW PIER FIRE BOAT HEADQUARTERS

(CESER1 FS24; Job Order 7424A) Soft Costs 4,133,301 590,288 82,051 455,831 52,406
Construction 4,903,309 0 0
Project Contingency 956,525 0
Subtotal 9,993,136 590,288 0 82,051 455,831 52,406

PLANNING NEW PIER FIRE BOAT HEADQUARTERS
(CFCBLDFD24; Job Order 7424A) Soft Costs 0 0 0 0 0
Fire Facility Bond Funds Construction 7,151,723 7,151,723 7,151,723

Project Contingency 0 0
Subtotal 7,151,723 7,151,723 0 0 0 7,151,723

PLANNING EQUIPMENT LOGISTICS CENTER
(CESER1 FS26; Job Order 7426A) Soft Costs 589,000 100,000 0 0 100,000

Construction 0
Project Contingency 0
Subtotal 589,000 100,000 0 0 0 100,000

PLANNING PROGRAM-WIDE SOFT COSTS & PROGRAM RESERVE
(CESER1 FS20; CESER1 FS30 Soft Costs 11,217,709 6,293,987 5,009,810 308,872 975,305

Job Orders 7420A; 7429A, 7430A) Construction 0
Program Reserve 775,960 0
Subtotal 11,993,669 6,293,987 0 5,009,810 308,872 975,305

PLANNING FIRE BOAT SLAB REPAIR (Non-ESER1 related)
(CFCBLDFD33; Job Order 7433A) Soft Costs 165,446 174,449 161,394 3,623 9,432
Fire Facility Bond Funds Construction 192,554 262,547 212,469 11,183 38,895

Project Contingency 0
Subtotal 358,000 436,996 0 373,863 14,806 48,327

PLANNING FIRE STATION NO. 1 FF&E (Non-ESER1 related)
(CFCBLDFD44; Job Order 7444A) Soft Costs 207,600 208,000 114,562 0 93,438
Fire Facility Bond Funds Construction 514,400 513,977 488,946 0 25,031

Project Contingency 0
Subtotal 722,000 721,977 0 603,508 0 118,469

PLANNING NEIGHBORHOOD FIRE STATIONS SUMMARY
(CESER1 FS) Soft Costs 25,506,364 12,867,750 8,733,166 1,041,661 3,092,923

Construction 42,662,841 21,775,269 5,076,836 682,664 16,015,769
Project Contingency 4,102,794 372,417 0 0 372,417
Subtotal 72,271,999 (4) 35,015,436 0 13,810,001 1,724,325 19,481,109

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance
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AUXILIARY WATER SUPPLY SYSTEM (AWSS) 

PRE-BOND PLANNING AND DEVELOPMENT
PLANNING Pre-Bond Planning and Development

Soft Costs 1,316,963 1,316,989 1,316,963 (1a) 26
Construction 0 0

Project Contingency 0
Subtotal 1,316,963 1,316,989 0 1,316,963 0 26

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
Design Jones Street Tank

Soft Costs 1,939,425 5,860,317 1,166,658 51,316 4,642,343
Construction 2,801,853 0
Project Contingency 0
Subtotal 4,741,278 5,860,317 0 1,166,658 51,316 4,642,343

Design Ashbury Heights Tank
Soft Costs 2,171,640 4,984,819 997,312 80,381 3,907,126

Construction 4,965,251 0
Project Contingency 0
Subtotal 7,136,891 4,984,819 0 997,312 80,381 3,907,126

Design Twin Peaks Reservoir
Soft Costs 1,706,677 3,786,685 1,055,049 20,575 2,711,061
Construction 1,962,219 0
Project Contingency 0
Subtotal 3,668,896 3,786,685 0 1,055,049 20,575 2,711,061

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance
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Status Project Category Reserve Expended Encumbrance
PLANNING Pump Station No. 2

Soft Costs 4,510,082 1,864,138 1,274,594 260,671 328,873
Construction 9,501,780 0
Project Contingency 0
Subtotal 14,011,862 1,864,138 0 1,274,594 260,671 328,873

Design Pump Station No. 1
Soft Costs 1,666,919 8,586,612 1,541,685 99,017 6,945,910
Construction 3,854,133 0
Project Contingency 0
Subtotal 5,521,052 8,586,612 0 1,541,685 99,017 6,945,910

FIREFIGHTING CISTERNS
Design Contract No. 1

Soft Costs 1,120,643 515,203 506,393 1,957 6,853
Construction 2,431,661 0
Project Contingency 0
Subtotal 3,552,304 515,203 0 506,393 1,957 6,853

Design Contract No. 2
Soft Costs 3,728,249 19,048,680 1,981,440 4,330,134 12,737,106
Construction 6,928,660 55,478 -55,478
Project Contingency 0
Subtotal 10,656,909 19,048,680 0 2,036,918 4,330,134 12,681,628

Design Contract No. 3
Soft Costs 3,433,935 154,782 48,926 2,121 103,735
Construction 7,222,974 0
Project Contingency 0
Subtotal 10,656,909 154,782 0 48,926 2,121 103,735

Design Contract No. 4
Soft Costs 3,375,377 1,005,103 129,599 2,454 873,050
Construction 7,281,532 0

Project Contingency 0
Subtotal 10,656,909 1,005,103 0 129,599 2,454 873,050

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance
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Status Project Category Reserve Expended Encumbrance

FIREFIGHTING PIPES AND TUNNELS
PRE-DESIGN AWSS Modernization CIP Study

Soft Costs 3,000,000 3,013,025 2,260,846 494,726 257,453
Construction 0
Project Contingency 0
Subtotal 3,000,000 3,013,025 0 2,260,846 494,726 257,453

PLANNING Pipes/Tunnels (Projects 11 thru 12)
Soft Costs 2,551,248 1,856,088 274,426 47,947 1,533,715
Construction 6,892,027 179,477 -179,477
Project Contingency 0
Subtotal 9,443,275 1,856,088 0 453,903 47,947 1,354,238

PLANNING Contract No. 2
Soft Costs 2,637,146 0 0 0 0
Construction 6,806,129 0
Project Contingency 0
Subtotal 9,443,275 0 0 0 0 0

PLANNING Contract No. 3
Soft Costs 2,614,750 0 0 0 0
Construction 5,978,727 0
Project Contingency 0
Subtotal 8,593,477 0 0 0 0 0

PLANNING CUW AWS 01
Soft Costs 0 19,404,335 0 0 0 19,404,335
Construction 0 0
Project Contingency 0
Subtotal 0 19,404,335 0 0 0 19,404,335

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
Soft Costs 35,773,054 71,396,776 0 12,553,891 5,391,299 53,451,586
Construction 66,626,946 0 0 234,955 0 -234,955
Project Contingency 0 0 0 0 0 0
Subtotal 102,400,000 71,396,776 0 12,788,846 (1) 5,391,299 53,216,631

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance
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Status Project Category Reserve Expended Encumbrance

ESER
Soft Costs 109,409,990 122,392,061 0 53,362,521 9,921,518 59,108,022
Construction 300,159,215 194,920,624 0 75,731,336 105,345,273 13,844,015
PSB FF&E Non-ESER Bon 0 5,203,185 0 0 2,339,434 2,863,751
Project Contingency 4,102,794 16,316,784 0 0 2,339,434 3,236,168
Subtotal 413,671,999 338,832,654 0 129,093,856 119,945,659 79,051,956

MASTER PROJECT (ESER1MP) 3,810,028 0 0 3,810,028

BOND OVERSIGHT/ACCOUNTABILITY 6,900,000 991,491 104,814 794,126 92,551

BOND COST OF ISSUANCE 2,014,708 1,168,595 (2) 0 846,113

TOTAL BOND PROGRAM 420,572,000 (3) 345,648,881 0 130,367,262 120,739,785 83,800,649

(1) The transfer out to PUC AWSS is shown as actual (0935W  OTO TO 5W‐WATER DE ) $71,471,984
(a) less $12,788,846 for actuals per FAMIS Project structure CUW AWS AW posted as of 10/02/13. ($12,788,846)

(2) Bond Sale Premiums: 

(a) The underwritters discount of $211,953 was separated from the premium $5,118,923 $5,118,923
(b) deducted underwritters discount $211,953 from 0934G  OTO TO 4D/GOB‐GEN and added it to 07311 BOND ISSUANCE COST ($211,953)
(c) The Second Bond Sale premium of $16,898,267 (0934G) $16,898,268
(d) The Third Bond Sale premium of $6,213,547 (0934G) $6,213,547
(e) The Fourth Bond Sale premium of $2,606,055.70 (0934G) $2,606,056

($8,272,000) ($977,371)

($38,696)

(4) Received $5,203,185 for PSB FF&E (1GAGFACP ) ($5,203,185)

Total (CESER1) $332,135,000 $218,697,862

Prepared by the Department of Public Works, revised 10/11/13

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 10/02/13

Baseline Budget
Appropriated

FAMIS
Balance

(a) Less Job Order appropriation and expenditures reported under 7424A, 7433A, 7444A
(b) Less transfer from 6755A STA 35 PIER 22 1/2 RENOV PH1 (CFC918 000298)

The additional funds are under project structure (CFCBLDFDXX) / funding source (3CFPSLOC)

(3) The budget for NFS increased by $8.272M from $64M to $73.372M  to include previous Fire Facility Bond Funds to supplement ESER1 
NFS funds.  As a result, the overall budget increased from $412.3M to $420.572M.  

As of 10/02/13, the FAMIS fiscal month 03 2014 (September 2013), actual expenditures are $218,697,861.  The variances 
from the report are as follows:
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM
Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.
9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

PUBLIC SAFETY BUILDING
Original/Baseline Budget 239,000,000 10/01/10 06/08/14 programming/schematic design phase
Soft Costs design phase Substantial Completion 06/08/14

construction, construction administration & warranty phase

October 2014 Target Occupancy
Current/Approved 239,000,000

Current/Projected 239,000,000

Actual

NEIGHBORHOOD FIRE STATIONS
FOCUSED SCOPE

Budget 13,785,841 10/17/11 04/04/14

Current/Approved 13,785,841 10/17/11 04/04/14

Current/Projected 13,785,841 10/17/11 04/04/14

Actual

COMPREHENSIVE: STATION 36
Baseline Budget 4,798,217 03/01/12 09/05/14

Current/Approved 4,798,217 03/01/12 09/05/14

Current/Projected 4,798,217 03/01/12 09/05/14

Actual

SEISMIC: STATION 5  (New 2-story)

Baseline Budget 13,838,757 03/01/12 05/01/17

Current/Approved 13,838,757 03/01/12 05/01/17

Current/Projected 13,838,757 03/01/12 05/01/17

Actual (Expenditures)

SEISMIC: STATION 9 UTILITY ISOLATION
Baseline Budget 200,000

Current/Approved 200,000

Current/Projected 200,000

Actual

SEISMIC: STATION 16 (New 2-story)
Baseline Budget 8,841,656 03/01/12 01/04/16

Current/Approved 8,841,656 03/01/12 01/04/16

Current/Projected 8,841,656 03/01/12 01/04/16

Actual

NEW PIER FIRE BOAT HEADQUARTERS
Baseline Budget 17,144,859

Current/Approved 17,144,859

Current/Projected 17,144,859

Actual

EQUIPMENT LOGISTICS CENTER

Baseline  Budget 589,000 03/01/12 12/31/15

Current/Approved 589,000

Current/Projected 589,000

Actual

PROGRAM-WIDE SOFT COSTS & PROGRAM RESERVE

Baseline Budget 11,993,669 10/17/11 05/01/17

Current/Approved 11,993,669 10/17/11 05/01/17

Current/Projected 11,993,669 10/17/11 05/01/17

Actual

9/30/2013

8,841,656
8,841,656
8,841,656

11,993,669

11,993,669

11,993,669

6,880,000
22,360,000

209,760,000

239,000,000
239,000,000

4,798,217
4,798,217
4,798,217

13,838,757

13,838,757

July 4, 1905 July 5, 1905 July 5, 1905 July 6, 1905 July 6, 1905 July 7, 1905

13,838,757

13,785,841
13,785,841
13,785,841

FY 14/15 FY 15/16
July 10, 1905 July 11, 1905July 7, 1905 July 8, 1905 July 8, 1905 July 9, 1905 July 9, 1905 July 10, 1905

FY 16/17 FY 17/18 FY 18/19
Description  BUDGET

Schedule FY 10/11 FY 11/12 FY 12/13
July 2, 1905 July 3, 1905 July 3, 1905 July 4, 1905

FY 13/14
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM
Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.
9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

FIRE BOAT SLAB REPAIR (Non-ESER1 related)

Pre-Baseline  Budget 358,000

Current/Approved 358,000

Current/Projected 358,000

Actual

FIRE STATION NO. 1 FF&E (Non-ESER1 related)

Pre-Baseline  Budget 722,000 10/01/12 03/31/13

Current/Approved 722,000 10/01/12 03/31/13

Current/Projected 722,000 10/01/12 03/31/13

Actual

NEIGHBORHOOD FIRE STATIONS

Original/Baseline Budget 72,271,999 10/17/11 02/09/17

Current/Approved 72,271,999 10/17/11 02/09/17

Current/Projected 72,271,999 10/17/11 02/09/17

Actual

PUBLIC UTILITIES COMMISSION / AUXILIARY WATER SUPPLY SYSTEM (AWSS)

PRE-BOND PLANNING AND DEVELOPMENT

Original/Baseline Budget 1,316,963 07/01/09 12/31/10

Current/Approved 1,316,963 07/01/09 12/31/10 `

Current/Projected 1,316,963 07/01/09 12/31/10

Actual 1,316,963 07/01/09 12/31/10

AWSS JONES STREET TANK

Original/Baseline Budget 4,741,278

08/01/11 01/27/12 Planning

01/30/12 02/25/13 Design

02/26/13 06/30/15 Construction

Current/Approved 4,741,278

Current/Projected 4,741,278

Actual

AWSS ASHBURY HEIGHTS TANK

Original/Baseline Budget 7,136,891

07/25/11 02/29/12 Planning

02/29/12 02/26/13 Design

02/26/13 10/28/15 Construction

Current/Approved 7,136,891

Current/Projected 7,136,891

Actual

AWSS TWIN PEAKS RESERVOIR

Original/Baseline Budget 3,668,896

06/01/11 01/30/12 Planning

01/30/12 02/25/13 Design

02/26/13 06/30/15 Construction

Current/Approved 3,668,896

Current/Projected 3,668,896

Actual

9/30/2013

722,000

1,316,963

2,733,049

147,500

1,012,191

5,977,200

203,600

722,000

722,000

72,271,999

1,316,963

181,300

882,302

3,677,676

72,271,999

72,271,999

1,316,963

1,316,963

July 4, 1905 July 5, 1905 July 5, 1905 July 6, 1905 July 6, 1905 July 7, 1905

732,247

FY 14/15 FY 15/16
July 10, 1905 July 11, 1905July 7, 1905 July 8, 1905 July 8, 1905 July 9, 1905 July 9, 1905 July 10, 1905

FY 16/17 FY 17/18 FY 18/19
Description  BUDGET

Schedule FY 10/11 FY 11/12 FY 12/13
July 2, 1905 July 3, 1905 July 3, 1905 July 4, 1905

FY 13/14
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM
Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.
9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

AWSS PUMP STATION NO. 2

Original/Baseline Budget 14,011,862

7/25/2011 9/25/2012 Planning

9/26/2012 2/28/2014 Design

5/1/2014 9/26/2016 Construction
Current/Approved 14,011,862

Current/Projected 14,011,862

Actual

AWSS PUMP STATION NO. 1
Original/Baseline Budget 5,521,052

7/25/2011 1/31/2012 Planning

1/31/2012 2/25/2013 Design

2/26/2013 4/20/2015 Construction

Current/Approved 5,521,052

Current/Projected 5,521,052

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 1

Original/Baseline Budget 3,552,304

7/8/2011 1/30/2012 Planning

1/30/2012 6/28/2012 Design

6/29/2012 6/26/2014 Construction
Current/Approved 3,552,303

Current/Projected 3,552,303

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 2

Original/Baseline Budget 10,656,909

10/3/2011 1/30/2012

1/30/2012 10/26/2012 Design

10/29/2012 2/23/2015 Construction
Current/Approved 10,656,909

Current/Projected 10,656,909

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 3

Original/Baseline Budget 10,656,909

10/3/2011 4/2/2012

4/3/2012 4/17/2014 Design

4/18/2014 8/12/2016 Construction
Current/Approved 10,656,909

Current/Projected 10,656,909

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 4

Original/Baseline Budget 10,656,909

10/3/2011 4/2/2012

4/3/2012 4/17/2014 Design

10/16/2014 4/19/2017 Construction

Current/Approved 10,656,909

Current/Projected 10,656,909

Actual

9/30/2013

2,023,784

8,633,125

1,976,725

8,680,184

128,324

1,015,696

4,377,032

11,572,280

July 4, 1905 July 5, 1905 July 5, 1905 July 6, 1905 July 6, 1905 July 7, 1905

584,255

1,855,327

FY 14/15 FY 15/16
July 10, 1905 July 11, 1905July 7, 1905 July 8, 1905 July 8, 1905 July 9, 1905 July 9, 1905 July 10, 1905

2,959,851

2,428,942

8,227,967

78,463

513,990

FY 16/17 FY 17/18 FY 18/19
Description  BUDGET

Schedule FY 10/11 FY 11/12 FY 12/13
July 2, 1905 July 3, 1905 July 3, 1905 July 4, 1905

FY 13/14
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM
Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.
9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

AWSS PUMP STATION NO. 2

Original/Baseline Budget 14,011,862

7/25/2011 9/25/2012 Planning

9/26/2012 2/28/2014 Design

5/1/2014 9/26/2016 Construction

Current/Approved 14,011,862

Current/Projected 14,011,862

Actual

FIREFIGHTING PIPES AND TUNNELS - AWSS MODERNIZATION CIP STUDY

Original/Baseline Budget 3,000,000

5/2/2011 9/30/2013 Planning

Current/Approved 3,000,000

Current/Projected 3,000,000

Actual

FIREFIGHTING PIPES AND TUNNELS - CONTRACT NO. 1

Original/Baseline Budget 9,443,275 10/3/2011 3/1/2013 Planning

3/4/2013 3/2/2015 Design

3/3/2015 9/15/2017 Construction

Current/Approved 9,443,275

Current/Projected 9,443,275

Actual

FIREFIGHTING PIPES AND TUNNELS - CONTRACT NO. 2

Original/Baseline Budget 9,443,275

10/3/2011 3/1/2013

3/4/2013 4/1/2015 Design

8/31/2015 4/6/2018 Construction

Current/Approved 9,443,275

Current/Projected 9,443,275

Actual

FIREFIGHTING PIPES AND TUNNELS - CONTRACT NO. 3

Original/Baseline Budget 8,593,477 10/3/2011 3/1/2013

3/4/2013 9/30/2015 Design

3/9/2016 9/26/2018 Construction

Current/Approved 8,593,477

Current/Projected 8,593,477

Actual

9/30/2013

3,000,000

8,288,509

1,185,059

7,408,418

85,683

984,404

8,373,188

1,154,766

11,572,280

July 4, 1905 July 5, 1905 July 5, 1905 July 6, 1905 July 6, 1905 July 7, 1905

584,255

1,855,327

FY 14/15 FY 15/16
July 10, 1905 July 11, 1905July 7, 1905 July 8, 1905 July 8, 1905 July 9, 1905 July 9, 1905 July 10, 1905

FY 16/17 FY 17/18 FY 18/19
Description  BUDGET

Schedule FY 10/11 FY 11/12 FY 12/13
July 2, 1905 July 3, 1905 July 3, 1905 July 4, 1905

FY 13/14



Earthquake Safety and Citizens General Obligation 
Emergency Response Bond Program Bond Oversight Committee 
 
 
 

Status Report Attachment 2 – Page 5 September 30, 2013 

  

EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM
Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.
9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

AUXILIARY WATER SUPPLY SYSTEM (AWSS) SUB-TOTAL

Original/Baseline Budget 102,400,000

Current/Approved 102,400,000

Current/Projected 102,400,000

Actual

BOND OVERSIGHT/ACCOUNTABILITY

Original/Baseline Budget 6,900,000

Current/Approved 6,900,000

Current/Projected 6,900,000

Actual

Cost of Issuance

Original/Baseline Budget 6,900,000

Current/Approved 6,900,000

Current/Projected 6,900,000

Actual

ESER TOTAL

Original/Baseline Budget 420,572,000 10/01/10 08/31/17

Current/Approved 420,572,000

Current/Projected 420,572,000

Actual

Legend:

Programming/Schematic Design Phase/ Pre- Design  
Design Development Phase Prepared by the Department of Public Works

Construction and Construction Administration

9/30/2013

Revised 10/11/13

420,572,000

July 4, 1905 July 5, 1905 July 5, 1905 July 6, 1905 July 6, 1905 July 7, 1905
FY 14/15 FY 15/16

July 10, 1905 July 11, 1905July 7, 1905 July 8, 1905 July 8, 1905 July 9, 1905 July 9, 1905 July 10, 1905
FY 16/17 FY 17/18 FY 18/19

Description  BUDGET
Schedule FY 10/11 FY 11/12 FY 12/13

July 2, 1905 July 3, 1905 July 3, 1905 July 4, 1905
FY 13/14
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ATTACHMENT 3 – CONTACT INFORMATION 

 

Department of Public Works 

Bureau of Project Management 

30 Van Ness Avenue, Suite 4100 

San Francisco, CA  94102 

(415) 557-4700 

Contact Title Telephone No. Cell No. E-mail  

Charles A. Higueras 
Program 
Manager (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org 

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org 

Gabriella Judd Cirelli Project Manager (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org 

Samuel Chui Project Manager (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org 

Youcef Bouhamama Project Manager (415) 557-4798 youcef.bouhamama@sfdpw.org 

Chethana Gowda Project Mgr. Asst. (415) 557-4627 chethana.gowda@sfdpw.org 

Andrew Christiansen Project Mgr. Asst. (415) 557-4639 andrew.christiansen@sfdpw.org 

Marisa Fernandez Financial Analyst (415) 557-4653 marisa.fernandez@sfdpw.org 
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Contact Title Telephone No. Cell No. E-mail  

David Myerson Project Manager (415) 934-5710 (415) 500-5449 dmyerson@sfwater.org 

 


