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EXECUTIVE SUMMARY 

The Earthquake Safety and Emergency Response (ESER) Bond Program is comprised of 
three components: the Public Safety Building, the Neighborhood Fire Stations and Support 
Facilities, and Auxiliary Water Supply System (AWSS) with a combined budget of 
$412,300,000.  The ESER Bond Program has received proceeds from two bond sales totaling 
$262,850,000.  The following table, Table A, is a summary of the budget and proceeds per 
component: 
 
Table A - Summary of Budget and Proceeds per Component

 

The Department of Public Works, together with the San Francisco Public Utilities 
Commission, is pursuing approval for the sale and appropriation of third bond sale for 
$40,410,000 exclusively for the AWSS component and its related cost of issuance, 
accountability and GOBOC costs.  The following table, Table B, shows the breakdown of 
the third bond sale as well as the previous. 
 
Table B – Breakdown of Third Bond Sale

 

2 
The AWSS projects and finances are being managed by the San Francisco Public Utilities 
Commission (SFPUC).  The requested $38 million will fund the planning and design of 
physical plant, pipeline, tunnel, and cistern projects and the construction of physical plant 
and cistern improvements.  Physical plant, also called core facilities, consists of Twin Peaks 
Reservoir, Ashbury Heights Tank, Jones Street Tank, Pumping Station #1, and Pumping 
Station #2.  Environmental review is required for cistern projects.  Bidding for cistern 

                                                      
1The entire $40,410,000 is expected to be placed on Controller’s Reserve pending the sale of the bonds. The amount of the 
Reserve Pending Bond Sale is subject to change due to bond market conditions at the time of sale. The Controller's Office will 
make technical adjustments based on the sale results.. 

Component Budget First Second Total Future

Public Safety Building 239,000,000 66,596,285 160,620,973 227,217,258 11,782,743

Neighborhood Fire Stations 64,000,000 3,627,397 21,073,913 24,701,310 39,298,690

Auxiliary Water Supply System 102,400,000 8,396,928 0 8,396,928 94,003,072

Subtotal 405,400,000 78,620,610 181,694,886 260,315,496 145,084,504

Controller's Audit Fund (two tenths of 1%) 810,800 157,241 363,390 520,631 290,169

General Obligation Bond Oversight Committee (one tenth of 1%) 405,400 79,520 183,330 262,850 142,550

Cost of Issuance (Estimated) 5,683,800 662,629 1,088,394 1,751,023 3,932,777

Subtotal 6,900,000 899,390 1,635,114 2,534,504 4,365,496

Total ESER1 412,300,000 79,520,000 183,330,000 262,850,000 149,450,001

Component Budget First Second Third Total Future

Public Safety Building 239,000,000 66,596,285 160,620,973 0 227,217,258 11,782,743

Neighborhood Fire Stations 64,000,000 3,627,397 21,073,913 0 24,701,310 39,298,690

Auxiliary Water Supply System 102,400,000 8,396,928 0 38,000,000 46,396,928 56,003,072

Subtotal 405,400,000 78,620,610 181,694,886 38,000,000 298,315,496 107,084,504

Controller's Audit Fund (two tenths of 1%) 810,800 157,241 363,390 76,000 596,631 214,169

General Obligation Bond Oversight Committee (one tenth of 1%) 405,400 79,520 183,330 38,485 301,335 104,065

Cost of Issuance (Estimated) 5,683,800 662,629 1,088,394 370,515 2,121,538 3,562,262

Subtotal 6,900,000 899,390 1,635,114 485,000 3,019,504 3,880,496

Total ESER1 412,300,000 79,520,000 183,330,000 38,485,000 301,335,000 110,965,001

Reserve Pending Bond Sale1 1,925,000

Total Third Bond Sale Request 40,410,000
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construction will not commence until California Environmental Quality Act documentation is 
complete and project approval is obtained.  Construction at the physical plant locations will 
comply with the approved Mitigated Negative Declaration and any associated 
modifications.  This information is summarized in the following table, Table C. 
 
Table C – Summary of Scope of Work 
Phase CEQA Status Current Bond Sale
Planning and design – 
physical plant, cisterns, 
pipeline, tunnels 

- $9.9 million

Construction – physical 
plant 

Mitigated Negative Declaration approved $11.8 million

Construction – cisterns Preliminary planning discussions 
underway prior to environmental review 
application submittal 

$16.3 million

Total  $38.0 million
 
The proceeds of the three bond sales totaling $301,335,000 will be sufficient to fund the 
projects under each component through June 30, 2013. 
 
Further detail and the status of each component are discussed in the following report.  The 
Accountability Report dated November 18, 2011, which was submitted in preparation of the 
second bond sale, is available on the Earthquake Safety and Emergency Response Bond 
website at http://sfearthquakesafety.org/wp-content/uploads/ESER-Accountability-Report-
November-18-20112.pdf.  It should be noted that in that report, it was anticipated a second 
bond sale of $214,535,000 which included $31,505,626 for AWSS.  Soon after the report 
was issued, however, it was decided that a separate bond sale for the AWSS component 
would be pursued.  Therefore, the second bond sale request was revised from 
$214,535,000 to $192,000,000.  The proceeds of the second sale totaled $183,330,000 as 
reflected in Table A above. 
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PROGRAM SUMMARY AND STATUS 

Public Safety Building 
 

 
 
Location: Block 8 in the Mission Bay South Redevelopment Area. The block is bounded by 
Mission Rock, Third, and China Basin Streets. 

Project Description:  The Public Safety Building (PSB) is meant to provide a new venue 
for the SFPD Headquarters – effectively the command and control administration of the 
City’s Police Department – including the relocation of Southern District Station and a new 
Mission Bay Fire Station.  Included in the project is the reuse of Fire Station #30, which will 
serve as a multi-purpose facility for the Fire Department and the community. Historic 
resource consultants have determined that the existing fire station is eligible for the 
National Register of Historic Places. Consistent with the Mission Bay SEIR Addendum No. 
7, Mitigation Measures, Item D.02, this facility will be retained and reused in a manner that 
preserves its historic integrity. The other components of the project will be designed to be 
respectful of the historic integrity of the existing fire station. 
 
Both the Police Headquarters and the Southern District Police station are located at 
850 Bryant also known as the Hall of Justice. This facility is over 50 years old and does not 
meet current seismic codes and requirements. In the event of a major earthquake, this 
building is not expected to be operational. The PSB will provide a new venue for these two 
police elements that are part of a larger strategy to replace the Hall of Justice, established 
in the City’s Capital Plan as the Justice Facilities Improvement Program (JFIP).   
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Project Background: The functionality of the entire police department in the event of a 
major catastrophe relies on the ability of the police leadership within police command 
center headquarters to promptly and properly coordinate public safety services in the city. 
The district station plays an equally critical role in providing responsive public safety to 
residents of San Francisco in a timely manner. This station includes those working the front 
line that are the first to arrive at a crime scene, maintain the peace during difficult 
situations, assist in the investigation of criminal activity; provide support to other first 
responders including the Fire Department, the Medical Examiner and Crime Scene 
Investigation (CSI). 
 
Project Status: 
Sixty percent (60%) Construction Document for Public Safety Building were published in 
February and 50% Construction Document for Fire Station #30 were completed in March.  
Quality Control and Quality Assurance checks continue on both projects to ensure that the 
project is on schedule and within budget. Approval of Site Permit and Addendum #1 (for 
Piles), a major milestone, was achieved in March. 
 
DPW selected a consultant to perform Materials Testing and Special Inspection for the 
Public Safety Building and is expected to start work in May. 
 
The Trade package procurement process - pre-qualification, RFQ advertisement and 
application scoring, RFP issuance, pre-bid meetings, and bid openings – occurred for 
various scopes-of-work during this reporting period, including fire sprinkler, window 
washing equipment, manhoist, structural steel, structural concrete/ rebar, below grade 
waterproofing, elevators. 
 
Schedule:   
The Trade package procurement process - pre-qualification, RFQ advertisement schedules 
is as follows: 
 

Trade  Tentative RFQ Issuance
Window Washing Equipment December 2011
Concrete February 2012
Structural Steel January 2012
Below Grade Waterproofing March 2012
Manhoist January 2012
Elevators March 2012
Misc. Metals June 2012
Metal Stairs April 2012
Plumbing April 2012
HVAC April 2012
Electrical April 2012
Slabs on Metal Deck April 2012
Fire Proofing April 2012
Rough Carpentry June 2012
Finished Carpentry June 2012
Thermal Protection April 2012
Architectural Concrete Walls May 2012
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Trade  Tentative RFQ Issuance
Roofing May 2012
Misc. Sheet Metal  June 2012
Doors, frames and hardware June 2012
Specialty Doors June 2012
Interior Glazing June 2012
Ceramic Tiles June 2012
Acoustical Ceilings June 2012
Flooring June 2012
Wall Coverings June 2012
Equipments June 2012
Landscaping June 2012
Framing/ Drywall/ Plaster/ GFRC April 2012
Site Barrier Equipment June 2012
Fire Station #30 June 2012
CMU June 2012

 
Construction Activities: 

 Relocation of soil currently stockpiled on Block 9 (by MBDG) to provide for 
construction staging areas. 

 Install/re-rout of existing AT&T conduits and new sewer lines along Mission Rock 
Street (by AT&T and MBDG) enable realignment of the streets and start of 
construction within the project site as defined by the proposed perimeter. 

 Installation of contractor jobsite trailer and exterior “safety” deck; set-up of 
temporary utilities and connection; existing conditions survey and soil sampling; set-
up of dewatering tanks were completed to allow for construction commencement.  

 Clear, grub the site, remove and cap existing utilities 
 Installation of soil-mix walls around building perimeter was completed.  Various 

unforeseen site conditions and obstructions were discovered and mitigated. 
 
Substantial Completion is scheduled March 2014. 
 
Project Budget: The Public Safety Building total project budget is $239,000,000.  Not 
included in the $239,000,000 is $4,000,000 for bond oversight, accountability and bond 
cost of issuance.  Together, the budget is $243,000,000 as reported in the Bond Program 
Report. 
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Neighborhood Fire Stations & Support Facilities 
 
Project Description: The ESER 1 bond will renovate or replace selected fire stations to 
provide improved safety and a healthy work environment for the firefighters.  The selected 
stations are determined according to their importance for achieving the most effective 
delivery of fire suppression and emergency medical services possible. 
 
Project Background:  Many of the 42 San Francisco Fire Stations have structural, 
seismic, and other deficiencies.  Some may not be operational after a large earthquake or 
disaster; threatening the ability of the firefighters to respond to an emergency. In addition, 
there are other fire department resources that support and augment the capacity of the 
department to provide effective fire suppression capability. 
 
Prior to approval of the bond program, the majority of the City’s fire stations and support 
facilities were assessed for their respective condition and to identify vulnerabilities or 
deficiencies that could compromise their essential role as deployment venues for first 
responders. 
 
For planning purposes, the assessment reports were reviewed by cost estimators who 
prepared estimates of the cost of correcting the conditions noted in the assessments.  The 
cost estimates indicate only the overall “order of magnitude” of the various facility 
deficiencies and relative proportions of various types of work. 
 
Preliminary assessment of the neighborhood fire stations indicate that the sum of all 
existing deficiencies would require a budget exceeding $350 million to correct, significantly 
more funds than are available for such purposes in this bond.  Therefore, additional 
detailed planning is required to focus the expenditures of this bond towards the most 
beneficial and cost effective immediate rehabilitation and/or improvement projects. 
 
A list of projects to be completed by the ESER bond was identified by DPW and the Fire 
Administration, and accepted by the Fire Commission at their meeting of September 23, 
2010. 
 
The ESER bond program is anticipated to complete improvements to 16 of the 42 
neighborhood fire stations, as well as the Fire Boat Station and the Equipment Logistics 
Center (ELC), which will consolidate the Bureau of Equipment (BOE), currently at 2501 25th 
Street, with the Emergency Medical Services and Arson Task Force at 1415 Evans.  
A preliminary list of projects to be completed by the ESER 1 bond was identified by DPW 
and the Fire Administration, and accepted by the Fire Commission at their meeting of 
September 23, 2010. 
 
SFFD evaluated project scope and program budget options prepared by DPW and approved 
on February 29, 2012 a final slate of Groups I, II and III projects to be completed as part of 
ESER 1.  Direction was also provided for the preferred development of the Fire Boat Station 
and the Emergency Logistics Center (ELC.)   
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Project Status 
SFFD evaluated project scope and program budget options prepared by DPW and approved 
on February 29, 2012 a final slate of Groups I, II and III projects to be completed as part of 
ESER 1.  Direction was also provided for the preferred development of the Fire Boat Station 
and the Emergency Logistics Center (ELC.)  See summary table at the end of this section for 
project list and initial program budget.  Development of baseline schedule and baseline 
budgets for these projects are underway for SFFD approval in April and May 2012. 
 
Design work on Groups I and II Focused Scope stations continues.  Bids for Fire Station 28 
Roof Replacement were opened on March 28, 2012 and contract certification is in progress.   
Additional roof and exterior building envelope packages will be bid at the average rate of one 
per month through the month of August 2012.  Service providers will include bidding to the 
General Contracting community, Micro LBE contractors as set-asides, and DPW BBR in-
house execution. 
 
Building program for replacement Fire Stations #5 and #16, written by the special expertise 
consulting architect for fire station operations, was presented to SFFD April 5, 2012 and 
approval was received.  Design services provided by DPW’s BDC and IDC in-house design 
groups began on April 16, 2012. 
 
Design began on the Comprehensive renovation at Station #36 in May 2012.  Design services 
will be provided by DPW -BDC’s on-call consultant, Paulett Taggart Associates. 
 
Historic evaluation site visits were completed at 21 stations (14 Focused Scope / Alternate 
stations; 6 Seismic / Comprehensive stations; and the Fire Boat station.)  On August 31, 
City Planning issued a memorandum outlining requirements of a Historic Resource 
Evaluation (HRE) of the 5 stations identified as potential historic resources: Stations #5, 
#31, #32, #36, and #44.  The HRE report will assess potential impacts to both historic 
resources listed above, as well as to five stations identified as contributors to a potential 
1952 Fire Bond Act Thematic Historic District, Stations #10, #15, #17, #38, and #41. The 
Historic evaluation of Station 16 was completed in February 2012. 
 
Meetings continued with SF Port and SFFD re: the Functional Program and Planning Options 
Analysis draft report for the Fire Boat Station #35.  The initial meeting with the SF Port and 
BCDC staff on March 22, 2012 re: the Fire Boat Station project was productive, as were initial 
meetings with SF Port and Historical staff in May 2012. 
 
The cost estimate for the ELC program sited at the lot behind Station 9 was completed in 
February 2012.  SFFD granted direction to proceed with alternative studies evaluating 
alternative sites for a more cost effective solution.   
 
The following table shows the preliminary and approved program budget and the approved 
program scope as discussed above.  In addition, it shows that an additional $8.129 million will 
supplement the ESER1 budget for New Pier Fire Boat Headquarters and other scope of work 
not included in ESER1 such as the Fire Boat slab repair and the Fire Station No. 1 FF&E. 
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1Based on condition assessment not project scope or SFFD approved scope. 
2SFFD requested that $8.129M remaining in previous Fire Facility Bond funds supplement ESER1 funds. 

 

SCOPE OF WORK

PRELIMINARY SCOPE OF WORK Other Funds Total

Focused Scope
Group 1: Stations  6, 13, 28, 38, 41, 42

Group 2: Stations 10 (Alt.), 15, 17, 18, 26 (Alt.), 32 (Alt.), 40, 44

Group 2: Stations 2, 10, 15, 17, 18, 26, 31, 32, 40

Station 44 (Closure)

Generators Stations 12, 21

Focused Scope Total 4,100,000 15,370,000 15,370,000 15,370,000

Comprehensive

Station 2 (moved to Focused Scope) 4,000,000 0

Station 31 (Alt.)  (moved to Focused Scope) 0 0

Station 36 3,000,000 4,100,000 4,100,000 4,100,000

Seismic

Station 5 (New Station 2-story) 7,000,000 10,800,000 10,800,000 10,800,000

Station 22 5,000,000 0 0 0

Station 9 Utility Isolation 0 200,000 200,000 200,000

Station 16 (Seismic; New Station 2-story) 0 8,400,000 8,400,000 8,400,000

Station 43 9,000,000 0 0 0

New Pier Fire Boat Headquarters 20,000,000 27,170,000 19,541,000 7,629,000 27,170,000

Equipment Logistics Center 13,000,000 2,589,000 2,589,000 2,589,000

Program Reserve 3,000,000 3,000,000 3,000,000

Cost of Finance, GOBOC, Audit 1,100,000 1,100,000 1,100,000

Fire Boat Slab Repair (Non-ESER1 related) 200,000 200,000 200,000

Fire Station 1 FF&E (Non-ESER1 related) 300,000 300,000 300,000

ESER NFS PROGRAM BUDGET TOTAL 65,100,000 73,229,000 65,100,000 8,129,000 73,229,000

PROGRAM BUDGET FUNDING

Preliminary1 Approved by 
SFFD ESER1 Bonds

2
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Project Schedule:  SFFD evaluated project scope and program budget options prepared 
by DPW.  On February 29, 2012, SFFD approved a final slate of Groups I, II and III projects 
to be completed as part of ESER 1.  Next step will be development of the baseline project 
schedule, which will be published in subsequent reports. Fire Station #28 roof replacement 
project will be bid on March 21, 2012. 
 
The final project under this component is anticipated to be completed in November 2017. 
 
Project Budget:  The budget for the Neighborhood Fire Stations is $64,000,000.  Not 
included in the $64,000,000 is $1,100,000 for bond oversight, accountability and bond cost 
of issuance.  Together, the budget is $65,100,000 as reported in the Bond Program Report.  
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AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
 
Project Description:  The Earthquake Safety and Emergency Response Bond will improve 
and seismically upgrade the AWSS physical plant, pipelines, tunnels, and cisterns. 
 
Background:  The AWSS is a stand-alone high-pressure fire-fighting water system that is 
vital for protecting against the loss of life, homes, and businesses from fire following an 
earthquake.  It is also used for the suppression of non-earthquake multiple-alarm fires. 
 
Project Status:  Work is currently in the planning or design phases for the physical plant, 
pipelines, tunnels, and cisterns, as follows. 
 

Planning Study 
The consultant team of AECOM/AGS Joint Venture is continuing to execute the 
Planning Support Services work for the AWSS.  Their deliverables will define a 
preferred repair, improvement, and expansion strategy and a capital improvement 
program for the physical plant, pipelines, tunnels, and cisterns to increase seismic 
reliability and fire-protection water delivery.   
 
A Technical Advisory Panel is assisting SFPUC with the review of the planning 
consultant’s work products.  The panel includes noted AWSS scholars Professors 
Thomas O’Rourke and Charles Scawthorn.  Their extensive experience includes work 
with the City’s AWSS and in the broader seismic lifeline reliability and fire propagation 
fields. 
 
Physical Plant 
The SFPUC Engineering Management Bureau (EMB) began design work for Ashbury 
Tank, Jones Street Tank, Pumping Station 1, and Twin Peaks Reservoir, following 
submission of a Conceptual Engineering Report for each site.  EMB continues 
conceptual engineering work for Pumping Station 2.  Geotechnical field work was 
completed at Ashbury Tank, Jones Street Tank, Pumping Station 1, Pumping Station 2, 
and Twin Peaks Reservoir.  Materials testing at Twin Peaks Reservoir was completed. 
Debris removal from Twin Peaks Reservoir was completed, which allowed structural 
engineering investigation of the reservoir liner and dividing wall.  A new 16” diameter 
supply pipe from the Summit Reservoir gravity discharge line to Twin Peaks Reservoir 
was constructed. 
 
Seawater Tunnels 
Sediment removal from Pumping Stations 1 and 2 tunnels is being managed by the 
SFPUC City Distribution Division.  Sediment removal from Pumping Station 2 tunnel 
began in early May 2012. 
 
Cisterns 
Nineteen existing reinforced-concrete cisterns were identified as repair candidates.  Ten of 
these cisterns were drained and entered for observation.  Nine of these entered cisterns 
will require relatively minor repairs for concrete spalling and reinforcement corrosion, while 
the remaining cistern will require more extensive repair.  Of the nine cisterns not entered, 
four were observed to have full water levels, indicating no need for repairs.  The remaining 
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five cisterns are in high-traffic areas and will be drained and entered outside of standard 
business hours. 
 
Forty candidate locations for the construction of new cisterns were identified.  Sixteen of 
these locations were designated as Group 1 and the remaining 24 locations as Group 2.  
EMB began design work for the Group 1 cisterns.  The Group 2 cisterns design work is 
expected to start in 2013.  Preliminary environmental review discussions began for both 
groups. 

 
Project Schedule:   
 

Description Scheduled Completion 
Pump Station No. 2 Conceptual Engineering Report   October 2012 
Planning study draft report  November 2012 
Design for 16 new cisterns  Early 2013 
Design for Twin Peaks Reservoir, Ashbury Tank, Jones 
Tank, and Pump Station No. 1 

 March 2013 

 
The final AWSS project is anticipated to be completed in September 2018. 
 
Project Budget:  The budget for the AWSS is $102,400,000.  Not included in the 
$102,400,000 is $1,800,000 for bond oversight, accountability and bond cost of issuance.  
Together, the budget is $104,200,000 as reported in the Bond Program Report. 
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BUDGET, FUNDING & EXPENDITURES 

Budget and Funding 
The budget for the ESER Bond Program is $412,300,000.  The Program has received 
$262,965 million from the proceeds of two bond sales.  The following is a summary of the 
budget and appropriation per component: 
 

 
 
The budget for the Public Safety Building is $239,000,000.  The total appropriation from 
the proceeds of the first and second bond sales are $227,217,258.  A future sale totaling 
$11,782,743 would be necessary to supplement the remainder of the component. 
 
The budget for the Neighborhood Fire Station and Support Facilities is $64,000,000.  
The total appropriation from the proceeds of the first and second bond sales are 
$24,701,310. 
 
As discussed earlier, SFFD expects to appropriate an additional $8,129,000 through the 
Annual Appropriation Ordinance (AAO) FY 12/13 to supplement the ESER1 Neighborhood 
Fire Stations & Support Facilities increasing the budget from $64,000,000 to $73,229,000 and 
will augment the budget for New Pier Fire Boat Headquarters and fund other scope of work not 
included in ESER1 such as the Fire Boat slab repair and the Fire Station No. 1 FF&E.  As a 
result, the overall budget increased to $420,429,000. 
 
One or more future sales totaling $39,298,690 would be necessary to supplement the 
remainder of the component. 
 
The budget Auxiliary Water Supply System is $102,400,000.  The total appropriation 
from the first bond sale is $8,396,928.  Future sales proceeds totaling $56,003,072 would 
be necessary to supplement the remainder of the component. 
 
The budget for other costs such as the Controller’s Audit Fund, Citizens GOB Bond 
Oversight Committee, Cost of Issuance and underwriters’ discount is $6,900,000.  The 
total appropriation from the proceeds of the first and second bond sales are $2,534,504.   
 
  

Component Budget First Second Total Future

Public Safety Building 239,000,000 66,596,285 160,620,973 227,217,258 11,782,743

Neighborhood Fire Stations 64,000,000 3,627,397 21,073,913 24,701,310 39,298,690

Auxiliary Water Supply System 102,400,000 8,396,928 0 8,396,928 94,003,072

Subtotal 405,400,000 78,620,610 181,694,886 260,315,496 145,084,504

Controller's Audit Fund (two tenths of 1%) 810,800 157,241 363,390 520,631 290,169

General Obligation Bond Oversight Committee (one tenth of 1%) 405,400 79,520 183,330 262,850 142,550

Cost of Issuance (Estimated) 5,683,800 662,629 1,088,394 1,751,023 3,932,777

Subtotal 6,900,000 899,390 1,635,114 2,534,504 4,365,496

Total ESER1 412,300,000 79,520,000 183,330,000 262,850,000 149,450,001
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Expenditures 
As of March 31, 2012, the funds allocated in the City Job Orders and committed through 
Encumbrances are $64,411,455 which represents 15% of the Budget or 25% of the first 
and second bond sales.  The expenditures are $25,696,988 which represents 6% of the 
Budget.  The following is a summary: 
 

 
 
The Department of Public Works, together with the San Francisco Public Utilities 
Commission, is pursuing approval for the sale and appropriation of third bond sale for 
$40,410,000 exclusively for the AWSS component and its related cost of issuance, 
accountability and GOBOC costs.  The AWSS projects and finances are being managed by 
the San Francisco Public Utilities Commission.  The requested $38 million will fund the 
planning and design of physical plant, pipeline, tunnel, and cistern projects and the 
construction of physical plant and cistern improvements.  Physical plant, also called core 
facilities, consists of Twin Peaks Reservoir, Ashbury Heights Tank, Jones Street Tank, 
Pumping Station #1, and Pumping Station #2.  Environmental review is required for cistern 
projects.  Bidding for cistern construction will not commence until California Environmental 
Quality Act documentation is complete and project approval is obtained.  Construction at 
the physical plant locations will comply with the approved Mitigated Negative Declaration 
and any associated modifications.  This information is summarized in the following table. 
 
Phase CEQA Status Current Bond Sale
Planning and design – 
physical plant, cisterns, 
pipeline, tunnels 

- $9.9 million

Construction – physical 
plant 

Mitigated Negative Declaration approved $11.8 million

Construction – cisterns Preliminary planning discussions 
underway prior to environmental review 
application submittal 

$16.3 million

Total  $38.0 million
 
  

A B C D

Public Safety Building $239,000,000 227,217,258 $48,316,961 18,025,552 20% 21% 8%

Neighborhood Fire Stations $72,129,000 24,701,310 $5,163,062 3,669,081 7% 21% 5%

Auxiliary Water Supply System $102,400,000 8,396,928 $8,396,928 3,237,423 8% 100% 3%

Oversight, Accountability & Cost of Issuance $6,900,000 2,534,505 $2,534,504 764,932 37% 100% 11%

Total $420,429,000 $262,850,000 $64,411,455 $25,696,988 15% 25% 6%

Plus funds allocated  as Job Order Reserve $198,438,545

Total $262,850,000

Percentages

Component Budget
First & Second 

Bond Sales
City Job Orders & 

Encumbrances
Expenditures C/A C/B D/A
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This would increase the appropriation authorization to $301,335,000 as follows: 
 

 
2 
The appropriation of $301,335,000 will be sufficient to fund the projects under each 
component through June 30, 2013. 
  

                                                      
1 The entire $40,410,000 is expected to be placed on Controller’s Reserve pending the sale of the bonds. The amount of the 
Reserve Pending Bond Sale is subject to change due to bond market conditions at the time of sale. The Controller's Office will 
make technical adjustments based on the sale results. 

Component Budget First Second Third Total Future

Public Safety Building 239,000,000 66,596,285 160,620,973 0 227,217,258 11,782,743

Neighborhood Fire Stations 64,000,000 3,627,397 21,073,913 0 24,701,310 39,298,690

Auxiliary Water Supply System 102,400,000 8,396,928 0 38,000,000 46,396,928 56,003,072

Subtotal 405,400,000 78,620,610 181,694,886 38,000,000 298,315,496 107,084,504

Controller's Audit Fund (two tenths of 1%) 810,800 157,241 363,390 76,000 596,631 214,169

General Obligation Bond Oversight Committee (one tenth of 1%) 405,400 79,520 183,330 38,485 301,335 104,065

Cost of Issuance (Estimated) 5,683,800 662,629 1,088,394 370,515 2,121,538 3,562,262

Subtotal 6,900,000 899,390 1,635,114 485,000 3,019,504 3,880,496

Total ESER1 412,300,000 79,520,000 183,330,000 38,485,000 301,335,000 110,965,001

Reserve Pending Bond Sale1 1,925,000

Total Third Bond Sale Request 40,410,000
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ACCOUNTABILITY MEASURES 

The ESER Bond Program has a comprehensive series of accountability measures 
including public oversight and reporting by the following governing bodies: 

 The Citizens’ General Obligation Bond Oversight Committee (CGOBOC) which 
reviews audits and report on the expenditures of bond proceeds in accordance with 
the expressed will of the voters.  The Department of Public Works (DPW) has 
prepared four quarterly reports thus far and has presented in front of the City’s 
Citizen General Obligation Bond Oversight Committee (CGOBOC) twice.  A 
program web-site, http://sfearthquakesafety.org/, has been developed that contains 
information about the Bond Program, status of each component, as well as copies 
of the Monthly Status Reports and the Quarterly CGOBOC Reports. 

 Monthly meetings with the client departments, San Francisco Police Department 
and San Francisco Fire Department. 

 MOUs have been drafted with each client department and are under consideration. 
Nonetheless, the terms and conditions are guiding the conduct of the inter-
department relationships and the work. 

 60 days prior to the issuance of any portion of the bond authority, the Department of 
Public Works must submit a bond accountability report to the Clerk of the Board, the 
Controller, the Treasurer, the Director of Public Finance, and the Budget Analyst 
describing the current status of the Rebuild and whether it conforms to the 
expressed will of the voters. The report before you is intended to satisfy the 
reporting requirement. 

 Two committees are established to review the Auxiliary Water Supply System work.  
These committees are the Steering Committee, consisting of executive 
management from San Francisco Fire Department, Department of Public Works, 
and the San Francisco Public Utilities Commission, and the Technical Oversight 
Committee, consisting of technical and operations managers from the same 
organizations. 
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ATTACHMENT 1 – PROGRAM BUDGET REPORT 

  



Status Project Category Reserve Expended Encumbrance

PUBLIC SAFETY BUILDING
DESIGN PUBLIC SAFETY BUILDING
 DEVELOPMENT (CESER1 PS; 7400A & 7410A ) Soft Costs 44,066,886 35,625,197 16,350,371 9,542,287 9,732,539

Construction 183,100,000 179,889,796 1,675,181 14,496,254 163,718,361
Project Contingency 11,833,114 11,702,265 11,702,265
Subtotal 239,000,000 227,217,258 0 18,025,552 24,038,541 185,153,165

NEIGHBORHOOD FIRE STATIONS

VARIOUS FOCUSED SCOPE
(CESER1 FS 31, 32, 34, 35, 36, 37, 38, 39) Soft Costs 999,799 999,799 309,406 690,393
(Job Orders 7431A, 7432A, 7434A, 7435A, 7436A, Construction 9,108,148 9,108,148 787,177 36,505 8,284,466
7437A, 7438A, 7439A) Construction Contingency 2,277,037 2,277,037 2,277,037

Subtotal 12,384,984 12,384,984 0 1,096,583 36,505 11,251,896
PLANNING COMPREHENSIVE: STATION 36

(CESER1 FS27; Job Order 7427A) Soft Costs 843,737 1,000,000 1,000,000
Construction 1,968,000 0
Construction Contingency 492,000 0
Subtotal 3,303,737 1,000,000 0 0 0 1,000,000

PLANNING SEISMIC: STATION 5  (New 2-story)
(CESER1 FS40; Job Order 7440A) Soft Costs 2,115,388 1,500,000 1,500,000

Construction 5,832,000 0
Construction Contingency 648,000 0
Subtotal 8,595,388 1,500,000 0 0 0 1,500,000

PLANNING SEISMIC: STATION 9 UTILITY ISOLATION
(CESER1 FS41; Job Order 7441A) Soft Costs 80,000 80,000 0 80,000

Construction 96,000 96,000 96,000
Construction Contingency 24,000 24,000 24,000
Subtotal 200,000 200,000 0 0 0 200,000

Earthquake Safety & Emergency Response Bond Program
Program Budget Report - Expenditures as of 03/31/12

Pre -Baseline 
Budget

Appropriated
FAMIS

Balance

PLANNING SEISMIC: STATION 16 (New 2-story)
(CESER1 FS42; Job Order 7442A) Soft Costs 1,645,302 1,500,000 1,500,000

Construction 4,536,000 0
Construction Contingency 504,000 0
Subtotal 6,685,302 1,500,000 0 0 0 1,500,000

PLANNING NEW PIER FIRE BOAT HEADQUARTERS
(CESER1 FS24; Job Order 7424A) Soft Costs 5,321,767 590,288 46,637 543,651

Construction 13,041,600 0
Project Contingency 3,260,400 0
Subtotal 21,623,767 590,288 0 46,637 0 543,651

PLANNING EQUIPMENT LOGISTICS CENTER
(CESER1 FS26; Job Order 7426A) Soft Costs 2,534,687 100,000 100,000

Construction 0
Project Contingency 0
Subtotal 2,534,687 100,000 0 0 0 100,000

PLANNING PROGRAM-WIDE SOFT COSTS & PROGRAM RESERVE
(CESER1 FS20; CESER1 FS30 Soft Costs 13,246,823 6,871,726 2,519,002 721,681 3,631,043

Job Orders 7420A; 7430A) Construction 0
Program Reserve 3,000,000 0
Subtotal 16,246,823 6,871,726 0 2,519,002 721,681 3,631,043

PLANNING FIRE BOAT SLAB REPAIR (Non-ESER1 related)
(CESER1 FS33; Job Order 7433A) Soft Costs 76,312 254,312 6,859 247,453

Construction 178,000 0
Project Contingency 0
Subtotal 254,312 254,312 0 6,859 0 247,453
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PLANNING FIRE STATION NO. 1 FF&E (Non-ESER1 related)
(CESER1 FS43; Job Order 7443A) Soft Costs 300,000 300,000 300,000

Construction 0
Project Contingency 0
Subtotal 300,000 300,000 0 0 0 300,000

PLANNING NEIGHBORHOOD FIRE STATIONS SUMMARY
(CESER1 FS) Soft Costs 27,163,815 13,196,125 0 2,881,904 721,681 9,512,540

Construction 34,759,748 9,204,148 0 787,177 36,505 8,284,466
Project Contingency 10,205,437 2,301,037 0 0 0 2,277,037
Subtotal 72,129,000 (4) 24,701,310 0 3,669,081 758,186 20,074,043

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
PRE-BOND PLANNING AND DEVELOPMENT

PLANNING Pre-Bond Planning and Development
Soft Costs 1,316,963 1,316,963 1,316,963 (1a) 0
Construction 0 0
Project Contingency 0
Subtotal 1,316,963 1,316,963 0 1,316,963 0 0

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
PLANNING Jones Street Tank

Soft Costs 2,076,468 493,362 254,355 13,544 225,463
Construction 4,337,415 0
Project Contingency 0
Subtotal 6,413,883 493,362 0 254,355 13,544 225,463

PLANNING Ashbury Heights Tank
Soft Costs 1,918,310 274,099 182,252 30,458 61,389
Construction 3,903,520 0
Project Contingency 0
Subtotal 5,821,830 274,099 0 182,252 30,458 61,389

PLANNING Twin Peaks Reservoir
Soft Costs 1,566,210 555,875 235,829 26,233 293,813
Construction 2,676,819 0
Project Contingency 0
Subtotal 4 243 029 555 875 0 235 829 26 233 293 813Subtotal 4,243,029 555,875 0 235,829 26,233 293,813

PLANNING Pump Station No. 1
Soft Costs 1,042,584 492,500 164,244 9,989 318,267
Construction 2,411,044 0
Project Contingency 0
Subtotal 3,453,628 492,500 0 164,244 9,989 318,267

PLANNING Pump Station No. 2
Soft Costs 4,504,461 1,316,017 223,568 91,586 1,000,863
Construction 9,507,401 0
Project Contingency 0
Subtotal 14,011,862 1,316,017 0 223,568 91,586 1,000,863

FIREFIGHTING CISTERNS
PLANNING Contract No. 1

Soft Costs 1,184,836 546,312 166,636 187 379,489
Construction 2,367,467 0
Project Contingency 0
Subtotal 3,552,303 546,312 0 166,636 187 379,489

PLANNING Contract No. 2
Soft Costs 3,069,420 0 0
Construction 7,587,489 0
Project Contingency 0
Subtotal 10,656,909 0 0 0 0 0

PLANNING Contract No. 3
Soft Costs 2,834,277 0 0
Construction 7,822,632 0
Project Contingency 0
Subtotal 10,656,909 0 0 0 0 0

Page 2 of 3



Status Project Category Reserve Expended Encumbrance
Pre -Baseline 

Budget
Appropriated

FAMIS
Balance

PLANNING Contract No. 4
Soft Costs 2,775,863 0 0
Construction 7,881,046 0
Project Contingency 0
Subtotal 10,656,909 0 0 0 0 0

FIREFIGHTING PIPES AND TUNNELS
PRE-DESIGN AWSS Modernization CIP Study

Soft Costs 3,000,000 3,000,000 491,762 943,431 1,564,807
Construction 0
Project Contingency 0
Subtotal 3,000,000 3,000,000 0 491,762 943,431 1,564,807

PLANNING Contract No. 1
Soft Costs 2,637,146 401,800 201,814 0 199,986
Construction 6,806,129 0
Project Contingency 0
Subtotal 9,443,275 401,800 0 201,814 0 199,986

PLANNING Contract No. 2
Soft Costs 2,637,146 0 0
Construction 6,806,129 0
Project Contingency 0
Subtotal 9,443,275 0 0 0 0 0

PLANNING Contract No. 3
Soft Costs 2,687,401 0 0
Construction 7,041,824 0
Project Contingency 0
Subtotal 9,729,225 0 0 0 0 0

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 
Soft Costs 33,251,085 8,396,928 0 3,237,423 1,115,428 4,044,077
Construction 69,148,915 0 0 0 0 0
Project Contingency 0 0 0 0 0 0
Subtotal 102,400,000 8,396,928 0 3,237,423 (1b) 1,115,428 4,044,077

ESERESER
Soft Costs 104,481,786 57,218,249 0 22,469,698 11,379,396 23,289,156
Construction 287,008,663 189,093,944 0 2,462,358 14,532,759 172,002,827
Project Contingency 22,038,551 14,003,302 0 0 0 14,003,302
Subtotal 413,529,000 260,315,495 0 24,932,056 25,912,155 209,295,285

BOND OVERSIGHT/ACCOUNTABILITY 6,900,000 783,481 783,481

BOND COST OF ISSUANCE 1,751,024 (2a) 764,932 (2a)

TOTAL BOND PROGRAM 420,429,000 (4) 262,850,000 0 25,696,988 25,912,155 210,078,766

Per FAMIS fiscal month  09 2012 (March 2012), the actual expenditures are $52,661,731.  The variances are as follows:
(1) The transfer out to PUC AWSS is shown as actual (0935W  OTO TO 5W‐WATER DE ) $8,396,928

(a) less $1,316,936 for forecasted pre‐bond expenditures not yet posted in FAMIS.  Expenditures currently reside under DPW. ($1,316,963)
(b) less $1,920,460 for actuals per FAMIS Project structure CUW AWS AW ($1,920,460)

(2) The underwritters discount of $211,953 was separated from the premium $5,118,923 as follows: $5,118,923
(a) deducted underwritters discount $211,953 from 0934G  OTO TO 4D/GOB‐GEN and added it to 07311 BOND ISSUANCE COST ($211,953)

(3) The Second Bond Sale premium of $16,898,267 (0934G) $16,898,268
Total $52,661,732
(4) The budget increased by $8,129M from $412.3M to $420,429M to include previous Fire Facility Bond Funds to supplement ESER1 NFS funds

Prepared by the Department of Public Works, revised 04/10/12
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ATTACHMENT 2 – CONTACT INFORMATION 

 

Department of Public Works 

Bureau of Project Management 

30 Van Ness Avenue, Suite 4100 

San Francisco, CA  94102 

(415) 557-4700 

Contact Title Telephone No. Cell No. E-mail  

Charles A. Higueras Program Manager (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org 

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org 

Gabriella Judd-Cirelli Project Manager (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org 

Samuel Chui Project Manager (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org 

Marisa Fernandez Financial Analyst (415) 557-4653 marisa.fernandez@sfdpw.org 

San Francisco Public Utilities Commission
Project Management Bureau 

1155 Market Street, Sixth Floor 

San Francisco, CA  94103 

Contact Title Telephone No. Cell No. E-mail  

David Myerson Project Manager (415) 934-5710 dmyerson@sfwater.org 

 


