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Executive Summary 

ESER 2010 
The Earthquake Safety and Emergency Response (ESER 2010) Bond Program consists of three 
components: the Public Safety Building (PSB), the Neighborhood Fire Stations & Support 
Facilities (NFS), and the Emergency Firefighting Water System (EFWS).  These components’ 
particular projects are proceeding apace, hewing to stipulated schedules and budgets. Some 
projects confront unanticipated schedule impacts such as delayed DBI permitting and Civic 
Design Review approval. The impacts are managed to avoid as much as possible, the undue 
consequences to client department(s)’ expressed needs and expectations. To date, there have 
been no upsets that would seriously compromise client department’s expectations for the 
successful delivery of any project. 
 
The following is a brief summary of each component’s status. 
 
Public Safety Building 
 
Public Works construction management staff continues to assist client users building 
engineers to operate and start of maintenance of building systems, and establish protocol 
for addressing warranty items.  Punchlist work at building interior and sitework is expected 
to continue through Final Completion in February 2016.   
The street will be open to public pending completion of sidewalk and other sitework by 
Mission Bay Development Group. 
Project Cost, inclusive of all construction change orders to-date, is tracking within the total 
project budget of $243M. 
 
Neighborhood Fire Stations & Support Facilities 
 
Seismic Projects: Station 16 and Station 5 
 
Station 16:  Construction is anticipated to start Spring 2016, due to the permit appeals, and 
a partial redesign of the interior plans as directed by the client department.   
 
Station 5:  The NTP for CM/GC pre-construction services with Thompson Builders was issued in 
November to coincide with the start of the Construction Documents phase.   
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Comprehensive Projects: Station 36 
Station 36: Project was successfully completed and SFFD reoccupied the station on 
November 19, 2014. The Fire Department requested two elements of work apart from the 
basic scope of FS36 – new apparatus bay doors and rebuild the driveway/apron. The 
driveway-sidewalk repair must be undertaken to avoid the damaging of the underside of fire 
apparatus. As a result, an impact to ADA standards for accessibility emerged that must be 
addressed to ensure proper path of travel. Design work has been rendered, and Public 
Works BSM issued the permit on November 17, 2015.  SFMTA and Planning Department 
approval was granted to allow permit issuance.  Construction by Public Works is scheduled 
to begin in January 2016. 
 
Focused Scope Projects 
Focused Scope portfolio is organized into six packages.  In this reporting period, the 
following projects were completed:  Station 17 Generator, and Stations 13, 26, 38, 40 & 41 
Showers.  All ESER 2010 Focused Scope work (roofing, exterior envelope, generator, 
shower, mechanical and window) is now complete.  Refer to the Neighborhood Fire 
Stations full report for further detail. 
 
Emergency Firefighting Water System (aka Auxiliary Water Supply System - AWSS) 

 
Construction continued for the Ashbury Heights Tank, Jones Street Tank, and Twin Peaks 
Reservoir contract (WD-2685) and the Pumping Station 1 contract (WD-2686).  Design 
continued for Pumping Station 2. 
Construction continued for Cisterns D (WD-2745) contract and started for Cisterns E (WD-
2746) contract.  Cisterns F (WD-2747) construction contract bids are being reviewed. 
Planning and design work continued for pipeline, tunnel, and Flexible Water Supply System 
projects. 
 
Budget 
To date, the ESER 2010 has received the proceeds of five bond sales totaling $387,085,000 
and has expended $321,222,856 through December 2015.  Out of the $321,222,856, 
$231,325,976 is for the PSB; $30,405,098 is for the NFS; $56,626,801 is for AWSS; and 
$36,092 is for Bond Cost of Issuance, Bond oversight and accountability expenses.  The 
expenditures are consistent with our spend-down forecast and are within budget.  The 
breakdown of the proceeds received to-date is discussed in the Budget, Funding and 
Expenditures section of this report. 
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Executive Summary 

ESER 2014 
In June 2014, 79% of the voters approved Proposition A - Earthquake Safety and Emergency 
Response Bond 2014 (ESER 2014) for $400M.  ESER 2014 will pay for repairs that will allow 
San Francisco to quickly respond to a major earthquake or disaster. 
 
The ESER 2014 is comprised of five components:  Office of the Chief Medical Examiner 
(OCME); Traffic Control & Forensic Services Division (FSD); Neighborhood Fire Stations (NFS); 
Emergency Firefighting Water System (SFPUC); and Police Facilities (PF).  SFPUC will manage 
the Emergency Firefighting Water System component and Public Works will manage the 
remaining components. 
 
OCME Facility 
 
KMD Architects completed the design on August 7, 2015.  Conformance Set for construction 
is due on January 12, 2016. 
 
Clark Construction has completed pre-qualification process and issued RFQ/RFP documents.  
Bid packages were divided into four groups: 
 

 BP #1 – Demolition & Earthwork 

 BP #2 – Structural, Concrete, Driven Piles, Methane Barrier 

 BP #3a – Mechanical, Electrical, Plumbing, Laboratory Equipment, Elevators 

 BP #3b – Remaining Trades such as Painting, Flooring, Windows, Doors, Hardware, 
Glazing, Site Utilities 
 

Bids were received for Bid Packages #1, #2, and #3a on October 2, 2015, October 23, 2015, 
and December 10, 2015, respectively.  Bid Packages #1 and #2 proposals are within the 
budget.  Bid Package #3a pricing is under review. 

 
Construction started on November 17, 2015. 

The Department of Building Inspection (DBI) Permit strategy involves submission of three 
addenda to the already submitted site permit:  demolition, structural, and the remaining 
design.  Expedited and simultaneous review of the addenda by DBI is critical in maintaining 
the construction schedule timeline.  Site permit was approved on August 6, 2015.  
Demolition and structural permits were approved on September 1 and September 22, 2015, 
respectively.  Remaining design permit package was divided into two sets:  Architectural and 
MEP; both under review.  Expected approval for both sets is end of January 2016. 
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Vanir/Saylor, a Joint Venture Partnership, is providing supporting management services, 
mainly in the review of cost estimates, construction schedule, and other project related 
activities. The project is anticipated to achieve LEED Gold certification. 
 
SFPD TC & FSD Facility 
 
Notice to Proceed for the Program Validation and Conceptual Design phases was issued on 
October 13, 2015 to HOK Architects. 
 
Neighborhood Fire Stations 

 
The ESER 2014 NFS program is comprised of three sub-components: Focused Scope, 
Comprehensive, and Seismic projects.  Upon receipt of bond funding in October 2014, the 
NFS team began building assessments to evaluate conditions and establish needs per 
station.  Upon SFFD approval, the NFS team then moved forward with planning and design 
of early Focused Scope projects while continuing building assessment and historical 
preservation evaluations.   
 
Stations for each sub-component of work (Focused Scope, Comprehensive, and Seismic) 
have been identified.  The early Focused Scope projects are organized into eight (8) 
packages including Apparatus Bay Doors, Roofing, Showers, Windows, Exterior Envelopes, 
Mechanical, Sidewalks, and Emergency Generators and Security Access.  Refer to the 
Neighborhood Fire Stations full report for further detail. 
 
Station 35 – responses to the RFQ for A/E and sub-consulting services were received in 
September and GHD was subsequently selected.  Contract negotiations are on-going and 
expect NTP next quarter. 
 
Police Facilities 
 

A preliminary project portfolio was identified which consists of focused scope and 

comprehensive renovation projects. The portfolio was presented to the Police Chief in 

November and will be presented to the Police Commission first quarter of 2016.  Two early 

focused scope projects are underway to address accessibility issues at 10 district stations. 

ADA Package 1 was designed and permitted, construction begins January 2016.  ADA 

Package 2 is currently under design; there is a more extensive site upgrade component to 

this package, site survey was authorized and completed.  

The comprehensive renovation project at Northern Police Station which will address seismic 

upgrade, MEP system upgrade, and roof refinish also kick started.  We are in the process of 

assembling a team of Architects / Engineers for the design work and soliciting fee proposals. 
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Budget 

The ESER 2014 budget is $400,000,000 with an authorized appropriation $100,656,179.  The 

expenditures thru December are $37,333,970 of which $11,459,223 is for the Office of the 

Chief Medical Examiner; $18,578,768 is for the Traffic Control & Forensic Services Division; 

$1,311,962 is for the Police Facilities; $3,649,378 is for the Neighborhood Fire Stations; 

$1,584,182 is for Emergency Firefighting Water System (EFWS); and $750,458 is for 

Oversight, Accountability & Cost of Issuance. 

The breakdown of the proceeds received is discussed in the Budget, Funding and 

Expenditures section of this report. 

Other Information 
 

For more information, visit the ESER web site at www.sfearthquakesafety.org.   

http://www.sfearthquakesafety.org/
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Program Summary and Status 

Public Safety Building 
Substantial Completion – April 28, 2015 

 

Photo © Tim Griffith, 2015 

Location: Block 8 in the Mission Bay South Redevelopment Area. The block is bounded by 

Mission Rock, Third, and China Basin Streets. 

Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the 

SFPD Headquarters – effectively the command and control administration of the City’s 

police department-including the relocation of Southern District Station and a new Mission 

Bay Fire Station. Included in the project is the reuse of Fire Station #30, which will serve as a 

multi-purpose facility for the Fire Department and the community.  Historic resource 

consultants have determined that the existing fire station is eligible for the National Register 

of Historic Places.  Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation 

Measures, Item D.02, this facility will be retained and reused in a manner that preserves its 
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historic integrity.  The other components of the project will be designed to be respectful of 

the historic integrity of the existing fire station.   

Both the Police Headquarters and the Southern District Police station are located at 850 

Bryant also known as the Hall of Justice.  This facility is over 50 years old and does not meet 

current seismic codes and requirements.  In the event of a major earthquake, this building is 

not expected to be operational.  The PSB will provide a new venue for these two police 

elements that are a part of a larger strategy to replace the Hall of Justice, established in the 

City’s Capital Plan as the Justice Facilities Improvement Program (JFIP) Police Investigations 

and associated property and evidence storage will remain at the Hall. 

Project Background:  The functionality of the entire police department in the event of a 

major catastrophe relies on the ability of the police leadership within police command 

center headquarters to promptly and properly coordinate public safety services in the city. 

The district station plays an equally critical role in providing responsive public safety to 

residents of San Francisco in a timely manner. This station includes those working the front 

line that are the first to arrive at a crime scene, maintain the peace during difficult 

situations, assist in the investigation of criminal activity; provide support to other first 

responders including the Fire Department and emergency medical services.  

Project Status:   

Construction Activities: 

 Mission Bay Development Group has completed roadwork through Mission Rock 
Street to Terry Francois Blvd.  Mission Rock Street will be open to public once 
sidewalk and other sitework is complete.   

 Department of Technology connected the City fiber between PSB and CRS (critical 
radio site) on week of September 8.   

 Subcontractor Punchlist work is ongoing through September.   

 Start-up of the integrated building management system (IBMS) is expected to be 
complete in October.   

 Emergency Radio Response Communication (ERRC) system installation is expected to 
be complete in October. 

 

Project Schedule:   

SUBSTANTIAL COMPLETION: April 28, 2015 
FINAL COMPLETION: October/ November 2015  
FIRST DAY OF BUSINESS of POLICE/ FIRE STATIONS: March 30, 2015 
FIRST DAY OF BUSINESS of POLICE HQ: April 13, 2015 
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BUILDING INAUGURATION: April 16, 2015 
 
Project Budget:  Project Cost, inclusive of all change orders to date, is tracking within the 

Total Project Budget of $243M.  Refer to the Attachment 1 – Program Budget Report for 

further detail. 
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Neighborhood Fire Stations (ESER 2010) 
7437A Generators – Station 17 

 
  

 
7432A Showers – Package 3 Station 41 
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7432A Showers – Package 3 Station 26 
   

 
Project Description: The ESER bond will renovate or replace selected fire stations to provide 
improved safety and a healthy work environment for the firefighters.  The selected stations are 
determined according to their importance for achieving the most effective delivery of fire 
suppression and emergency medical services possible. 
 
Project Background:  All of the 42 San Francisco Fire Stations have as a result of minimal 
deferred maintenance over decades yielded building conditions that potentially compromise 
the safety and health of firefighters. Many stations have structural/seismic, and other 
deficiencies that could inhibit their continuous functionality.  Some may not be operational after 
a large earthquake or other disasters, hindering the ability of the firefighters to respond to calls 
for service.  
 
Prior to approval of the bond program, the majority of the City’s fire stations and support 
facilities were generally assessed for their respective condition and to identify vulnerabilities or 
deficiencies that could compromise their essential role as deployment venues for first 
responders.  
 
For budget planning purposes, the assessment reports were reviewed by cost estimators who 
prepared estimates of the cost of correcting the conditions noted in the assessments.  The cost 
estimates indicate only the overall “order of magnitude” of the various facility deficiencies and 
relative proportions of various types of work. 
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Preliminary assessment of the neighborhood fire stations indicate that the sum of all existing 
deficiencies would require a budget exceeding $350M to correct, significantly more funds than 
are available in this bond for such purposes.  Therefore, additional detailed planning is required 
to focus the expenditures of this bond towards the most beneficial and cost effective immediate 
rehabilitation and/or improvement projects. 
 
A list of projects to be completed by the ESER 2010 bond was identified by Public Works and the 
Fire Administration, and accepted by the Fire Commission at their meeting of September 23, 
2010. 
 
The ESER 2010 bond program is anticipated to complete improvements to 16 of the 42 
neighborhood fire stations.  The approved slate of projects was presented to the SF Fire 
Commission on April 26, 2012. 
 
Project Status:  
SFFD evaluated project scope and program budget options prepared by Public Works and 
approved on February 29, 2012 a final slate of Groups I, II and III projects to be completed as 
part of ESER 2010.  The approved slate of projects was presented to, and accepted by, the SF 
Fire Commission on April 26, 2012. 
 
Seismic Projects:  Stations 16 and 5 
 
Station 16: 
Design services are being provided by Public Works BDC/IDC.  
The site permit was received on February 20, 2015.  Public appeals to the Site Permit and CEQA 
determination were denied in May and June, 2015.  Design team developed the design to 
incorporate SFFD-directed changes, and submitted the building permit addendum on December 
8, 2015. 
 
As a result of these appeals and a partial redesign of the interior layout, as directed by the Fire 
Department, the scheduled start of construction is delayed.  Request for Proposals, issued to 
prequalified general contractors in March, has been canceled, and anticipated to be reissued in 
Spring 2016.  The forecast cost at completion reflects an increase in construction and design 
costs of 22%.  A budget revision to increase the budget is in progress.  Refer to Appendix 2 – 
Time and Schedule. 
 
Station 5: 
Outreach to elected officials and community groups began in 2014 with a presentation to 
District 5 Supervisor London Breed on January 13 and a follow up presentation on April 17.  
Civic Design Review Phase II approval was granted on April 20, 2015 contingent upon 
consideration of an alternate height of curtainwall and options for exterior cladding materials.  
CDR Phase III informal meeting is scheduled for January 11, 2016.  
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Response to the Request for Proposals for CM/GC services were received July 31, 2015.  
Thompson Builders has been determined as the highest-ranked CM/GC proposer.  The kick-off 
meeting with Thompson was held on December 16, 2015.  Pre-construction services will begin 
June 2016 to coincide with the development of construction documents.  Thompson Builders is 
reviewing drawings as part of constructability review. 
 
The site permit application was submitted to Planning in June 2015, and BDC received the 
first set of comments on December 16, 2015.  The application was resubmitted on 
December 23, 2015 to address the planning comments.  Planning approved on December 
30, 2015. The site permit is expected within two to three months after final review and 
approval by DBI and Public Works-BSM plan checkers. 
 
A budget revision to increase the budget is in progress.  Refer to Appendix 2 – Time and 
Schedule. 
 
Fire Boat Station 35: (See ESER 2014 this report) 
Fire Boat Station 35 will occur within ESER 2014 Program, however, the pre-design and CEQA 
and environmental review costs of $687,125 will reside under ESER 2010.  The budget that was 
identified for Station 35 was funded by ESER 2010 and the Fire Facilities Bonds funds totaling 
$17.M.  The ESER 2010 funding will be used to offset Station 5 and 16.  The Fire Facilities Bond 
funds will continue to supplement Station 35 under ESER 2014. 
 
Equipment Logistics Center (ELC): 
The ELC project was identified after the passage of the bond – it was suggested as a project 
combining the Bureau of Equipment (BOE) and Emergency Medical Services (EMS). In this 
configuration, the sum total of functional program area makes it infeasible to occur at the 
current EMS venue at 1415 Evans; more significantly, the budget for such a project is not 
available within the ESER 2010 NFS funding. 
 
SFFD requested Public Works to prepare a program analysis and cost estimate for the EMS for 
consideration in proposed the 2016 SFDPH bond.  The analysis and prospective project at the 
location of FS9 was completed during this reporting period – see ESER 2014 for description of 
work in this regard. 
 
Comprehensive Project: Station 36 
Design services are being provided by Paulett Taggart Architects through Public Works-BDC’s as-
needed consultant contracting program. 
 
The design and construction are proceeding on track to meet LEED Gold for Commercial 
Interiors standards as approved by the Green Building Coordinator, San Francisco Department 
of the Environment.  Commissioning consultant Enovity, contracted through PUC, is reviewing 
all installation, testing, and start up activities to confirm requirements are met. 
SFFD reoccupied the station on November 19, 2014.   
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SFFD directed the team to add new Apparatus Bay doors to the project funded by savings on 
Focused Scope projects.  This is a long lead item and delivery date is to be confirmed, but 
anticipated in conjunction with the apron and sidewalk work.  The apron and sidewalk design in 
front of the station was determined to require modification to accommodate both accessibility 
requirements and SFFD equipment clearances needed.  The resulting work in the sidewalk and 
street will require multiple additional approvals and permits. Start of work to install apparatus 
bay doors and modification of sidewalk and street apron are pursuant to approval by SFMTA 
and Planning.  Design work has been rendered, and Public Works BSM issued the permit on 
November 17, 2015.  SFMTA and Planning Department approval was granted to allow 
permit issuance.  Construction by Public Works is scheduled to begin in January 2016. 
 
The forecast cost at completion reflects an increase in construction and design costs of 18%.  A 
budget revision to increase the budget is in progress.  Refer to Appendix 2 – Time and Schedule. 
 
Focused Scope Projects 
Design services are being provided by Public Works BDC/IDC.  Four (4) of the five (5) emergency 
generators are designed by GHD (an as-needed electrical engineering consultant.)  
The cost at completion reflects a savings of 13% which is being used to offset the costs for 
Station 36 and it supplements the Program-wide reserve by 81%.  A budget revision to reflect 
these changes is in progress. 
 
Roofs – 15 Stations 
Summary:  The scope consists of installing new roofing systems and upgrading exhaust fans on 
fifteen (15) stations.  2011 Package (Stations 6, 38, 41 and 42), Package 1 (Station 28); Package 2 
(Station 2); Package 3 (Stations 18, 40 and 31), Package 4 (Stations 15, 17, 26, and 32), and 
Package 5 (Stations 10 and 13) roofs.  Per SFFD direction, the 2011 package and Package 2 were 
completed by JOC contractors, and the balance of the projects were bid out to C39 roofing 
contractors.  
 
Detail:  All work is complete. 
 
Exterior Envelope (BBR) – 16 Stations 
Summary:  The scope consists of paint and ancillary work to prevent water intrusion at sixteen 
(16) stations.  Per SFFD direction, BBR executed the paint work at six (6) Stations, 6, 28, 38, 41, 
42, and 49 while the remaining work, Package 4 (Stations 15, 32 and 40), Package 5 (Stations 10, 
13, 17 & 26), and Package 6 (stations 2, 18 & 31) were bid out through Public Works public 
bidding process to B or C33 license contractors due to the complexity of scope at these stations.  
 
Detail:  All work is complete. 
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Emergency Generator Replacement – 5 Stations 
Summary:  The scope consists of installing new Emergency Generators and related ancillary 
scopes of work at five (5) Stations 6, 12, 15, 17, and 21.  Per SFFD direction, BBR executed the 
work at Station 15; a JOC contractor executed the work at Station 17; and Stations 6, 12 and 21 
were bid through the Public Works public bidding process to C10 license contractors. 
 
Detail:  Stations 6, 12, 15 and 21 were completed in 2014.  The initial substantial completion for 
Station 17 was May 19, 2014, which was extended to July 11, 2014 due to PG&E scheduling 
conflicts and coordination with the exterior envelope work.  Issues with PG&E wiring type 
required a further extension to August 2014, pending resolution with PG&E.   The new 
generator’s engine failed and was replaced by the manufacturer on September 15, 2014.  The 
fuel tank size was then required to be replaced and upgraded with a higher capacity to properly 
accommodate the required 72 hour back up period.  JOC contractor Nicole’s Work pricing for 
the new tank was delayed.  Proposal was received in December 2014. The new tank would be a 
long lead item which would take minimum 8 to 10 weeks for fabrication and delivery.  
Contractor attempted to obtain the construction permit with DBI in March 2015.  DBI plan 
check reviewers requested changes and explanation regarding the run time and load 
calculations, vent connection and structural details at the concrete base from Public Works IDC 
designers.  This continued to further delay the work.  Manufacture and Public Works IDC 
provided and confirmed information to address DBI comments on June 24, 2015.  Contractor 
obtained the DBI permit on August 5, 2015, but delayed the submission of the revised proposal 
including all the new ancillary work required by DBI until September 2015.  Contractor resumed 
work on site to install the fuel tank in November 2015.  Work was completed on December 11, 
2015.  Closeout is in progress - last report. 
 
All work is complete. 
 
Shower Reconstruction – 9 Stations 
Summary:  The scope of work consists of installing new shower stalls including shower pans, 
shower heads, divider walls, glass doors, floor drains, p-traps, access panels, and ancillary scopes 
of works at nine (9) Stations, 6, 13, 15, 17, 18, 26, 38, 40 & 41.  Station 6 was completed by BBR 
in July 2013.  Station 15 was completed by JOC Contractor, Rodan Builder, in September 2013.  
Stations 13, 18, 26, 38, 40 & 41 were bid through the Public Works public bidding process to B 
license contractors. Stations 17 and 18 were put on hold by SFFD due to scope complexity.   
 
Detail:  The last shower package including Stations 13, 18, 26, 38, 40 & 41 was advertised on April 
23, 2014, and awarded to the contractor, Wickman Development and Construction, on May 30, 
2014.  NTP was issued to Wickman on July 7, 2014.  The project started construction on October 
14, 2014, reached substantial completion on September 15, 2015, and final completion on 
October 15, 2015 per latest approved schedule.  Project closeout is in final phase and will be 
complete before end of January 2016 – last report. 
 
All work is complete. 
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Mechanical Scope (JOC) – 15 Stations 
Summary:  The scope is structured into two phases: Phase 1 – Investigation and Scope 
Validation, and Phase 2 – Execution of Work. The stations were divided into two groups, Group 
1 – four (4) stations and Group 2 – eleven (11) stations.  Group 1 (Stations 6, 17, 38 and 42) had 
an NTP issued on May 24, 2013.  The stations were substantially completed in August 2013, and 
final completed by Azul (JOC Contractor) in November2013.  Group 2 (Stations 2, 10, 13, 15, 18, 
26, 28, 31, 32, 40, 41) were awarded to Rodan (JOC Contractor).  NTP was issued on December 
16, 2013.  Work started on January 2, 2014, and reached final completion in November 2014.   
 
Detail:  All work is complete. 
 
Window Repair (BBR) - 12 stations 
Summary:   The scope consists of installing new latch, handle, weep holes, sealant and 
weather-strip to existing windows, replacing broken panes of glasses, and adjusting alignment 
and resealing the perimeter of the frame to water tight at twelve (12) Stations, 2, 6, 17, 25, 26, 
28, 31, 32, 38, 40, 41 and 42.  BBR was selected to perform the work per SFFD direction.  The 
first Package including Stations 28, 38, 41 and 42 started in April 2012 and completed in June 
2012; the second package including Stations 6, 17, 32 and 40 began in April 2013 and finished 
in June 2013; and the third package including Stations 2, 25, 26 and 31 started construction in 
November 2013, and completed in January 2014.   
 
Detail: This work is complete. 
 
Historic Evaluation and Environmental Review 
Summary:   CEQA reviews and approvals proceed apace coordinated with the overall design and 
construction schedule. 
 
Detail: Historic evaluation site visits were completed at 21 stations (14 Focused Scope / 
Alternate stations; 6 Seismic / Comprehensive stations; and the Fire Boat station.)   
 
Project Budget: 
Refer to the Attachment 1 – Program Budget Report. 
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Neighborhood Fire Stations (ESER 2014) 
Window –Station 8  

 
Before 

 

Shower -  Stations 13 & 34 

 
Station 34 (before) 

 
Station 34 (during construction) 
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Station 13 (during construction) 

 
Projects’ Description: 
The ESER 2014 bond program is anticipated to continue the work of ESER 2010 bond, 
categorizing projects according to the three categories of Focused Scope, Comprehensive, 
and Seismic.  The ESER 2014 bond program will continue to address identified and 
prioritized needs at Fire Stations that were previously not addressed under the 2010 
program.  Significant construction projects will have been completed at all SFFD Fire 
Stations at the conclusion of the 2010 and 2014 bond programs.  
 
Project Status:   
20 stations were assessed in first quarter 2015 to confirm scope needs per station.  Cost 
estimation has been provided by consultant Saylor and Associates in second quarter 2015.  
SFFD endorsement of the ESER 2014 NFS program, i.e., scopes of work approved at each 
station is anticipated in the first quarter 2016.  The preliminary recommended portfolio of 
project for ESER 2014 NFS was presented to the SFFD on September 30, 2015.  SFFD asked 
that the proposed project be presented within the context of the entire scope of work 
anticipated for all facilities. It was suggested to revise the format presented for the ESER 
2010 bond portfolio for consistency. 
 
As-needed consultant Page and Turnbull, the expert Historic resource architect, performed 
historic evaluation assessments in April and compiled a historic evaluation draft report to 
Public Works for review and comment in September.  Page and Turnbull has incorporated 
the city comments and forwarded the revised report to DBI Planning in October for an initial 
review and approval.  DBI returned with comments and required the submittal of an 
environmental application (EEA) for the projects before the report can be reviewed.  The 
application will be submitted to DBI in the first quarter of 2016. 
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After receipt of bond funding in October 2014, the NFS team moved forward with planning 
of initial (i.e. prior to the identification of the entire portfolio) Focused Scope projects:  first 
apparatus bay doors, roof replacements, shower renovation, exterior envelope, windows, 
sidewalk, emergency generator, and mechanical projects.  Design began in January 2015 as 
scheduled.  In the second quarter, the first array of projects were advertised or assigned to 
SFPW Bureau of Building Repair to provide pricing for review prior to commencement of 
work Immediate Focused Scope Projects 
 
Design services are being provided by Public Works BDC (architecture) /IDC (engineering).  
As-needed engineering consultant GHD is working on the generator projects as well as on 
the Station 3 mechanical and emergency generator. 
 
Apparatus Bay Doors 
Package 1 (Stations:  To be determined): 
The scope is to install new app bay doors at various stations.  Project was placed on hold per 
SFFD direction in May 2015.  It was determined to be a Design build project.  Public Works 
will provide performance level drawings and specifications including floor plan, section and 
typical details for bid package, and provide construction management during construction 
phase.  Most probable stations per initial site studies are Stations 9, 10 & 15 (to be 
confirmed after review of design package in the first quarter of 2016). 
 
Roofing 
Package 1 (Station 3 - a combined package including replacement of roofing, HVAC and 
generator): 
The scope is to replace and install the new roof, HVAC and emergency generator at Station 
3.  The first bid opening was scheduled for July 22, 2015.  All bids received were above the 
contract estimate, and the lowest bid was found to have a significant clerical error, leading 
the contractor to request relief of bid. Project Manager and Contract Administration 
recommended rejection and re-advertisement of all bids for Contract No. 9662A-1.  The 
rebids received in August were all above the latest contract estimate.  The low bid was 
found to be disqualified to rebid on the same project since they withdrew from the first bid 
due to clerical error.  The second lowest bid had a protest filed against them for non-
compliance with the LBE subcontracting goal and requirements.  The third lowest bid came 
in over 23% higher than the estimated cost.  Project Manager and Contract Administration 
recommended rejection and re-advertisement of all bids.  Three bids were received in 
second round of rebids in September 2015 where Centric Construction was the apparent 
lowest bidder.  No protest was filed – award and certification underway.  NTP is anticipated 
in January 2016. 
 
Package 2 (Station 40 roof replacement in-kind): 
The scope consists of replacing the roof in-kind at Station 40.  Due to the appearance of 
water infiltration, BDC was directed by SFFD to assemble a package for public bid ASAP, 
while Stations 43 and 49 as discussed would be put together as a separate package.  The 



Earthquake Safety and Emergency Response Bond Program 

(ESER 2010 & 2014) 
 

Quarterly Status Report 19 December 31, 2015 

package was advertised in November 2, 2015 with bid due on November 12, 2015.  Pioneer 
Roofing was the apparent lowest bidder for the project. No protest was filed – award and 
certification underway.  NTP is anticipated in January 2016.   
 
Package 3 (Stations 7 & 9): 
Package is on hold until further clarification and investigation per SFFD’s direction. 
 
Package 4 (Stations 3 & 17 immediate repair): 
Due to unexpected rain in September, a roof patch was called for to immediately seal and 
prevent further water infiltration at Fire Station 3.  To prevent the rain intrusion the 
mechanical units at the roof of Fire Station 17, BDC proposed to install a kemper flashing 
system to waterproof the connecting points between the mechanical units at the roof . The 
$10K-and-under informal contract was in place in October 2015 to hire Pioneer Roofer to 
immediately repair the two stations.  Repair work started in October 30, 2015, and 
completed by mid November 2015. Closeout is in progress.   
 
Package 5 (Stations 43 & 49 – combining roof and mechanical upgrades): 
Planning has started; anticipated to advertise the package in the second quarter of 2016. 
 
Showers 
Package 1 (Stations 13, 20, 22 & 34): 
The original scope consists of renovating the existing showers at 4 stations.  Project was 
advertised on June 3, 2015 with bid due on June 24, 2015.  R&S Construction was the 
apparent lowest bidder.  The project held an NTP, Pre-Conference, and Partnering Kickoff 
Meeting on October 7, 2015.  Construction (Phase 1 of 2) started on November 6, 2015.  
Phase One will be completed by January 2016 before starting work in Phase Two which will 
include FS 20 and FS 17.  FS 17 was a change order work added to Shower Package 1 
approved by SFFD on November 16, 2015.  DBI permit was secured on December 24, 2015.  
Contractor is submitting revised schedule to reflect the extended construction duration due 
to the change order work.  Original substantial completion was March 2016. 
 
Windows 
Package 1 (Stations 9, 19, 25, & 29) 
The scope consists of installing new latch, handle, weep holes, sealant and weatherstrip to 
existing windows and skylights, and adjusting alignment and resealing the perimeter of the 
frame to water tight at four stations.  BBR was selected to perform the work.  The first window 
package started in July 2015, and was completed in October 2015, ahead of schedule.  Work 
has been inspected for completion and compliance.  BBR has submitted schedule for 
Package 4 for review and approval before work is commenced.  See report below for detail 
of Package 4. 
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Package 2 (Station 7 Training Tower):  
SFFD confirmed in August 2015 that the window repair of FS 7 Training Tower has been 
complete using SFFD maintenance (funding under $10,000).  No additional work is required 
at this moment. 
 
Package 3 (Station 25):  
FS 25 of Package 3 had moved to Package 1 per SFFD direction and it was completed in 
October 2015. 
 
Package 4 (Stations 8, 20 & 21):  
Per meeting on September 28, 2015, SFFD directed to start this package as soon as Package 
1 is complete.  BBR completed Package 1 in October 2015.  FS 8 of Package 4 started on 
December 7, 2015 and was completed by the end of December 2015.  FS 20 will start on 
January 5, 2016 and will be completed before end of January 2016, followed by the start of 
FS 21.  FS 24 is determined to be a bundled package combining window and exterior 
envelope repair together - details to be confirmed. 
 
Exterior Envelopes 
Package 1 (Stations 8, 23 & 29):  
The scope includes new paint and power wash to exterior facade of the stations.  BBR was 
selected to perform the work per SFFD direction.  Site walks were scheduled in April and 
May 2015 with BBR and project team.  FS 8, 23 and 39 quotes were provided to SFFD on 
August 31, 2015 for review.  SFFD has indicated Package 3 shall be pursued first with no 
timeline for approval of package 1 which is primarily an exterior painting project.  DPW 
Design Team documented existing conditions in design drawings; solicited BBR cost 
estimate; and proposed colors to SFFD.  Per meeting on September 28, 2015, BDC was 
instructed by SFFD to resume design work in January 2016 with NTP anticipation in March 
2016. 
 
Package 2 (Stations 24 & 34):  
The scope of work consists of restoration of select exterior façade elements including brick 
re-repointing and limited replacement, lintel repair and re-coating, replacement of damaged 
glazing, repainting of stucco in select areas, replacement of parapet finishes (FS 24 only), 
limited flashing repair, and replacement of metal guard at FS 34.  Site walk with BBR was 
held on May 28, 2015 for Station 24, and June 11, 2015 for Station 34.  BBR provided 
pricings to BDC for review on July 17, 2015.  Comments were returned to BBR, but due to 
the complexity of the project involving masonry and steel repair, and the fact that these two 
fire stations are considered historical buildings, it was determined that BBR will not perform 
any work at these sites.  As a result, this package will be put together for Public Works public 
bidding.  Planning has started in the fourth quarter of 2015.  Historic Consultant will be 
brought to the team to provide expertise on brick and historical element preservation and 
repair in the first quarter of 2016.  It’s anticipated to advertise the project in the second 
quarter of 2016  
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Package 3 (Stations 11 & 20):  
The scope of work includes repair deficiencies at the exterior envelope of the stations, 
power wash all surfaces, and prepare substrates required to receive new paint at the 
exterior façade.  Site walk was held on May 28, 2015.  Public Works BDC provided survey 
notes and drawings to BBR for review and comment prior to pricing.  SFFD approved the 
schemes and BBR quotes in September 2015 and instructed to start work at these sites.  
NTP was anticipated in November 2015, however due to rain, SFFD has directed to 
postpone the start of work and will evaluate when to resume after passing the rain season 
in the first quarter of 2016. 
 
Mechanical 
Package 1 (Stations 8, 9, 14, 20 & 41): 
The scope is structured into two phases: Phase 1 – Investigation and Scope Validation of the 
existing mechanical units at the selected stations, and Phase 2 – Execution of Work including 
removal, repair, replacement or upgrade of the existing mechanical units based on the survey 
findings and approved recommendation. 
 
Per meeting on August 6, 2015, Public Works received SFFD approval to proceed with FS 8, 
9, 14, 20 & 41 as the first mechanical package.  Public Works put together an initial project 
scope of the first mechanical package for Job Order Contract (JOC) Contractor to review and 
start pricing.  Public Works held a kickoff meeting with the JOC Contractor, Empire Engineer, 
on October 21, 2015.  Site walks were followed in October and December 2015 to complete 
the survey at all 5 stations.  JOC Contractor is submitting assessment reports including 
survey and recommendation for review and discussion in the first quarter of 2016. 
 
Package 2 (Station 49) 
This package has been determined to be a one-station package combining the roof and 
mechanical upgrades.  See report above, Roof Package 5, for details. 
 
Sidewalks 
Package 1 (Station 13): 
The street and sidewalk replacement at FS 13 was declared as an urgent repair on July 10, 
2015 due to a serious vehicle bottoming-out situation of the fire truck.  Project Team met 
on site on July 15, 2015 to discuss the immediate interim solution.  IDC Street and Highway 
provided the design, IDC Geotechnical provided the settlement observation and compaction 
inspection, and BSSR (Bureau of Street and Sewer Repair) provided the construction support 
to execute the work on site.  On July 25, 2015 the interim fix was in place.  Project Team 
regrouped in August 2015 to discuss the long term solution.  Per SFFD direction in 
September 2015, no long term/permanent solution is requested at the moment.  Project 
was completed, and no further action is required.   
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Package 2 (Station 31): 
The scope is to remove the brick in the affected area, remove/replace/re-compact the sub-
grade, install a structural concrete mat on the re-compacted soil, and re-install with brick to 
match surrounding at the floor slab by the app bay door at FS 31.  Two options were 
presented to SFFD, and in September 2015, Option Two was approved by SFFD.  BSSR has 
provided brick sample for review and approval, and is preparing the work plan and schedule 
for review prior to start of work.  Work is anticipated to start and complete in the first 
quarter of 2016. 
 
Package 3 (Stations 20 & 26): 
Engineer’s field reports were provided to SFFD to review and comment in May 2015.  
Project is put on hold for further investigation and review per SFFD direction, pending 
finalization of entire 2014 project portfolio. 
 
Emergency Generators 
Package 1 (Stations 19, 31 & 39): 
The scope is to replace the existing emergency generators and their ancillary scopes.  As-
needed contractor, GHD engineering, was brought on board to provide mechanical and 
electrical consultation at the three stations.  GHD has discussed concepts, proposed design 
schemes at the meetings, and provided bid package for Station 39 on June 5, 2015.  The 
project is on hold currently per SFFD direction due to high cost, pending finalization of the 
entire 2014 project portfolio.   
 

Fire Station 35 
Design services are being provided by Public Works BDC/IDC (Structural) with the engineering 
service to be provided by private sector consulting. 
 
SFFD directed Public Works to resume project planning at the existing Station 35, Pier 22 ½ 
location upon parting company with the Warriors planned arena at Piers 30/32 in mid-2014.  
Programming and review of regulatory requirements with SF Port and Maritime expert architect 
Mary McGrath Architects continued through this reporting period, to establish a project 
description sufficient for environmental review study and initiate conceptual design. 
 
Responses to the RFQ for A/E and sub-consulting services were received in September and 
GHD was subsequently selected.  Contract negotiations are on-going and expect NTP next 
quarter. 
 
Emergency Medical services (EMS) 
SFFD requested Public Works to prepare a program analysis and cost estimate for the BOE 
and EMS for consideration as a project to be funded by ESER 2014. 
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Public Works completed program analysis and conducted test fits of for the EMS Facility at 
four locations.  The optimal site was found to be a consolidation of two properties owned by 
the City, the equipment yard located behind Fire Station No. 9, at 2245 Jerrold Ave., 
combined with an adjacent vacant railroad right-of-way that extends from Jerrold Avenue to 
McKinnon Avenue.  The budget for the EMS Facility is $44M, for a project scheduled to be 
completed in 2020. 
 
During the capital project prioritization and planning phase of ESER 2014, SFFD decided that, 
due to other high priority capital needs, the EMS Facility project cannot be included in the 
list of projects to be constructed by ESER 2014.  Therefore, the EMS Facility project is 
deferred to a subsequent capital program.  SFFD has requested the EMS Facility be included 
in the Public Health and Safety Bond which is currently planned to be placed on the ballot in 
June or November 2016. 
 
Public Works completed program analysis and conducted test fits of for the BOE Facility at 
two locations. The optimal scenario was found to be renovation of the existing SFFD facility 
at 1415 Evans, which would become feasible after EMS is relocated to another facility. 
Therefore, further work on the BOE Facility project is deferred to a subsequent capital 
program yet to be determined. 
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Emergency Firefighting Water System 

 
Dorchester Way & Ulloa Street cistern 

 

 
Jones Street Tank, new piping and walkway 

 
Pumping Station 1, new ventilation equipment with new engine exhausts in background 
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Program Description:  The Earthquake Safety and Emergency Response Bonds will 
seismically improve the Auxiliary Water Supply System (AWSS) cisterns, pipelines, tunnels, 
and physical plant.  Flexible Water Supply System (FWSS) components will be procured and 
implemented.   
 
Program Background:  The Emergency Firefighting Water System delivers AWSS high-
pressure water and cistern water storage for fire suppression in several areas of the City.  
FWSS hose and pump components will provide above-ground water distribution for fire 
suppression, primarily in areas not directly served by AWSS.  The Emergency Firefighting 
Water System is vital for protecting against the loss of life, homes, and businesses from fire 
following an earthquake.  It is also used for the suppression of non-earthquake multiple-
alarm fires. 
 
Status: 
Planning and Design 

1. 19th Avenue Pipeline – Install new 20” AWSS pipe on 19th Avenue from Irving Street 
to Kirkham Street, replacing the existing 12” pipe.  Construct pipe crossings under 
19th Avenue at four locations for the FWSS.  This project will be constructed as part 
of Public Works’ 19th Avenue contract.  Design completion 5/2016. 

2. Ashbury Bypass Pipeline – Install new 20” AWSS pipe near Ashbury Heights Tank to 
allow Twin Peaks Reservoir to connect with the lower (Ashbury and Jones Street) 
pressure zones without using the Ashbury Tank valve house devices, which would be 
needed if the valve house is inoperable due to damage.  Design completion 8/2016. 

3. Clarendon Supply – Provide a new AWSS water supply near the crest of Clarendon 
Avenue (approximately 500’ northwest of Sutro Tower).  Design completion 6/2016. 

4. Facilities Assessments – Assess tunnels and structures to guide future repairs and 
improvements.  Planning completion 2/2016. 

5. Fireboat Manifolds – Renovate the fireboat manifolds and piping at Piers 1 (Fort 
Mason) and 33 (The Embarcadero), and relocate the manifold at Fort Mason.  Design 
completion 6/2016. 

6. FWSS Street Crossings – Install new fixed-pipe below-ground crossings at selected 
priority streets to allow FWSS hose deployment without affecting traffic on those 
streets.  Schedule pending. 

7. Irving Street Pipeline – Install new 20” AWSS pipe on Irving Street from 7th Street to 
19th Street, replacing most of the existing 12” pipe.  This project will be constructed 
as part of Public Works’ Irving Street contract.  Design completion 5/2016. 

8. Lake Merced AWSS Pipeline and FWSS – Install new 20” AWSS pipe from Lake 
Merced Pump Station across Lake Merced Boulevard to the intersection of Vidal 
Drive and Higuera Avenue.  Modify lake-pump discharge piping.  Procure pump and 
hose equipment.  This project is being performed in coordination with the 
Parkmerced development project.  Schedule pending. 

9. McLaren Park Tank FWSS – Procure pump and hose equipment, modify tank 
discharge piping, and install below-ground crossings at selected priority streets to 
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provide fire suppression water distribution capability from McLaren Park Tank.  
Schedule pending. 

10. Pipeline Investigation and Remediation – Assess the 135-mile AWSS pipeline 
network condition using field investigations and probabilistic analysis.  Recommend 
a long-term pipeline repair, replacement, and abandonment capital plan.  Planning 
completion 2017. 

11. Pumping Station 2 – Improve the seismic performance of the building structure.  
Design completion 2/2016. 

12. Street Valve Motorization – Motorize street valves on AWSS pipelines for better 
water flow control.  Design completion 1/2016. 

13. Sunset Reservoir FWSS – Procure pump and hose equipment, modify reservoir 
discharge piping, and install below-grade crossings at selected priority streets to 
provide fire suppression water distribution capability from Sunset Reservoir.  
Schedule pending. 

14. University Mound Pipeline – Install new 20” AWSS pipe from the University Mound 
Reservoir to the existing 20” AWSS pipe on Third Street in the vicinity of Jamestown 
Avenue.  Schedule pending. 

 
Construction 

1. Ashbury Heights Tank – Install new tank and piping.  Final completion 2/2016. 
2. Candlestick Point Pipeline on Carroll Avenue – Install new 20” AWSS pipe on Carroll 

Avenue from Ingalls Street to Hawes Street.  This project is being performed in 
coordination with the Candlestick Point development project and will be constructed 
as part of Public Works’ Potrero Streetscape contract.  Schedule pending. 

3. Cisterns – See following table. 
4. Columbus/Green Pipeline – Replace existing AWSS pipe with new AWSS pipe in the 

intersection of Columbus Avenue and Green Street to alleviate an existing sewer 
conflict.  This work will be constructed as part of Public Works’ Columbus Avenue 
contract.  Schedule pending. 

5. Control System – Improve the AWSS control and telecommunications systems.  
Services are being procured to implement hardware and software improvements.  
Final completion 12/2016. 

6. Jones Street Tank – Install new tank foundation and piping.  Final completion 
2/2016. 

7. Jones Street Tank Valve Motorization – Motorize valves to control flow between 
pressure zones.  Final completion 2/2016. 

8. Pumping Station 1 – Install new diesel engines for seawater pumps.  Final 
completion 5/2016. 

9. Pumping Station 1 Tunnel – Improve the seismic performance of the Pumping 
Station 1 seawater tunnel by installing resilient inserts.  Some of the planned 
improvements need to wait until obstructing piles are removed from the mouth of 
the tunnel; otherwise, completion 2017. 
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10. Twin Peaks Reservoir – Repair concrete and install new piping.  Final completion 
2/2016. 

11. Twin Peaks Reservoir Concrete-Joint Sealing – Install sealant on concrete joints to 
reduce water leakage.  Final completion 2/2016. 

 
Completed 

Cisterns C – Contract WD-2697 accepted 11/10/2015.  Final contract amount 
$4,098,410. 

 
Cisterns 
Construction continued for Cisterns D (WD-2745) contract and started for Cisterns E (WD-
2746) contract.  Cisterns F (WD-2747) construction contract bids are being reviewed.  
Eighteen of the thirty planned cisterns are functional. 
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Contract 
Schedule 

Cisterns D 
(WD-2745) 

1 Amber Dr., Duncan St.     

Substantial 
Completion 
April 2016 

2 Casitas Ave., Lansdale Ave.     

3 
Diamond Heights Blvd., 
Duncan St. 

    

4 Dorchester Way, Ulloa St.     

5 Folsom St., Ripley St.     

Cisterns E 
(WD-2746) 

1 16th Ave., Vicente St.     
Substantial 
Completion 
November 

2016 

2 17th Ave., Pacheco St.     

3 18th Ave., Moraga St.     

4 18th Ave., Santiago St.     

5 Laguna Honda Hospital     

Cisterns F 
(WD-2747) 

1 5th Ave., Cabrillo St.     Substantial 
Completion 

March 
2017 

 

2 6th Ave., California St.     

3 30th Ave., Lake St.     

4 Apollo St., Williams Ave.     

 
Project Schedule: 
Refer to the Attachment 2 – Timeline and Schedule. 
 
Project Budget: 
Refer to the Attachment 1 – Program Budget Report.  
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Office of the Chief Medical Examiner (OCME) 

(ESER 2014) 
 

 
 

 

Before 

 

 

After 

 
Project Description: The $65M project will relocate Office of the Chief Medical Examiner 
(OCME) to One Newhall Street in the India Basin Industrial Park.  The new facility will house 
about 50 employees who are organized into the four units of the OCME:  Field 
Investigations, Medical/Autopsy, Laboratory, and Administration. 
 
One Newhall Street is an existing 28,000 gsf industrial warehouse which will be renovated to 
add a second floor within the existing footprint of the building resulting in a seismically safe 
46,000 gsf facility. 
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Project Background:  The existing OCME is located at 850 Bryant also known as the Hall of 
Justice (HOJ).  The HOJ is over 50 years old and seismically deficient.  In the event of a major 
earthquake, this building is not expected to be operational.  This project is part of a larger 
strategy to replace the Hall of Justice established in the City’s 10-Year Capital Plan as the 
Justice Facilities Improvement Program (JFIP). 
 
The OCME is accredited by the National Association of Medical Examiners (NAME).  During the 
previous accreditation in 2008, the City was advised that the existing facility is undersized, has 
a number of deficiencies that are currently mitigated by operational protocols, and the facility 
should be replaced to assure continued accreditation. 
 
Project Status: 
The selected architect, KMD, submitted pre-conformance CD set for bidding purposes on 
November 24, 2015.  Conformance Set is due on January  12, 2016.  The City decided to 
implement an incremental submittal of permit packages strategy in order to shorten DBI’s 
permit review durations.  Site Permit was approved on August 6, 2015.  The revised permit 
packaging strategy is as follows:   
 

 Addendum #1 Demolition – approved on September 1, 2015  

 Addendum #2 Structural – approved on September 22, 2015 

 Addendum #3 Remaining Design Architectural Set– submitted on August 7, 2015;  
approval requested by November 23, 2015; re-check meeting scheduled on 
November 24, 2015; approval delayed; expected sign off – January 2016 

 Addendum #4 Health – with Mark Walls, DBI, to be submitted when all information 
is updated (not required prior to start of construction) 

 Addendum #5 Add Alternates – submitted on September 9, 2015; approval 
requested in the week of November 23, 2015; revised approval date – December 
31, 2015; approval delayed; expected sign off – January 2016 

 Addendum #6 Generator/Fuel Tank – to be submitted in January 2016 

 Addendum #7 Remaining Design MEP Scope – submitted on August 7, 2015; 
approval requested by November 23, 2015; revised approval date - December 18, 
2015; approval delayed; expected sign off – January 2016 

 
CM/GC, Clark Construction, continues to provide Value Engineering (VE) recommendations 
in order to keep the project within the budget.  Clark has also submitted constructability 
reviews and updated CPM construction schedule.  Trade subcontractors’ pre-qualification 
process has been completed.  Three or more subcontractors were pre-qualified per trade.  
Bidding commenced on October 2, 2015.  The results are as follows: 
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 Bid Package #1 – Demo - bids received on October 2, 2015; re-bid conducted on 
October 23, 2015.  
o Earthwork awarded to McGuire & Hester 
o Building Demolition awarded to Silverado 

 
 Bid Package #2 – Structural - bids received on October 2, 2105. 

o Driven Piles awarded to Foundation Constructors  
o Structural Steel awarded to Gayle Manufacturing 
o Concrete awarded to Conco 
o Methane Barrier awarded to Advanced Technologies 

 
 Bid Package #3a - MEPs and Lab Equipment – bids received on December 10, 2015. 

o Re-bidding Plumbing, HVAC, and Fire Protection - January 5, 2016 
o Electrical awarded to Helix Electric 
o Roofing awarded to FD Thomas 
o Elevators awarded to Ascent Elevator Services 
o Casework awarded to ISEC 
o Lab Equipment and glazing are under review 

 
 Bid Package #3b - Remaining Trade Packages – bids due on January 12, 2016. 

 
Bids received for Bid Packages #1 and #2 are within the budget.  CMSS, Vanir/Saylor, JV, has 
been providing numerous services including, but not limited to, cost estimates’ 
reconciliation, review of design and construction schedules, participation in OAC meetings, 
review and analysis of budget, drawings, FF&E list, etc. 
 
On May 7, 2015 OCME submitted a Modifications List comprising of VE’d items as well as a 
few new items to be included in the base budget/design and additional funds to be 
allocated to increase FCBL.  Project team has received formal authorization to proceed with 
the implementation of the additional scope of work.  Awaiting transfer of funds. 
 
LEED Gold is the mandatory goal for this project (minimum 60 points required to be 
awarded the Gold certification).  Project was registered with USGBC on April 9, 2014.  
Updated LEED scorecard dated September 18, 2015 lists 64 points under “yes” and 4 points 
are under “maybe” category.   
 
Community Outreach 

 Community Outreach meeting was held on November 12, 2015 at Southeast 
Community Facility located at 1800 Oakdale Avenue.   

 Ten people from the community were in attendance; three representatives from 
ABU who were very interested in providing job opportunities for local residents 
during construction and also at the new ME facility when it is completed.  
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 Clark Construction is committed to exceed LBE goal of 20% employing the following 
strategy: 

o Clark will conduct a series of Contractor Outreach Meetings and 
Certification and Bonding Assistance Workshops at SF Contractors 
Assistance Center 

o Set up Request for Qualifications Conferences for LBEs 
o Trade Packages to be publicly advertised and bid; Clark will call and email 

to LBEs 
o Matchmaking sessions with LBEs to be conducted in the near future 

 

 Clark Construction is committed to exceed City’s Local Hire goal of 30% utilizing the 
following strategy: 

o Work with CityBuild to identify potential SF workers on the project 
o CityBuild Employment Liaison will identify potential candidates from the 

Bayview 
o Clark’s Project Team will conduct CityBuild Orientation with each 

Subcontractor to ensure compliance with Local Hire requirements and 
maximize workforce participation of SF and Bayview residents 

o Workforce participation will be monitored on project to maximize 
participation of Bayview area and San Francisco residents 
 

 Community Outreach meetings will be held quarterly; next meeting is tentatively 
scheduled in mid-January 2016 at the Southeast Community Facility. 
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Traffic Control & Forensic Services Division (ESER 2014) 
 
Project Description:  The project will relocate the SFPD Forensic Services Division (FSD) and SFPD 
Traffic Company to a site located at 1995 Evans Avenue, Mission Bay, San Francisco.  The 
amount of space requested for the Traffic Company was determined based on the Police 
Facilities Master Planning Study dated August 23, 2012. 
 
The project is being developed to support 131 employees for 2020 FSD demand within 89,000 
gsf and allows for a potential future expansion if required.  The SFPD – TC will support 104 
employees for 2020 demand within 20,000 gsf. 
 
Project Background:  The SFPD Traffic Company is currently located at the Hall of Justice (HOJ) at 
850 Bryant Street.  The SFPD FSD is currently located at two facilities.  The FSD Administration, 
Crime Scene Investigations, and Identification units, with approximately 60 employees, are 
housed at HOJ.  The FSD Crime Lab, with approximately 25 employees, is housed at Building 606 
in the Hunters Point Shipyard. 
 
The HOJ is over 50 years old and seismically deficient.  In the event of a major earthquake, this 
building is not expected to be operational. This project is part of a larger strategy to replace the 
Hall of Justice, established in the City’s 10-Year Capital Plan as the Justice Facilities Improvement 
Program (JFIP). 
 
The Hunters Point Shipyard is being transferred from the U.S. Navy to the City.  The City plans to 
develop the Shipyard as a residential area.  The area in which Building 606 is located is planned 
to be public open space as an amenity for nearby residences.  Prior to the transfer of the 
property, the Navy is obligated to remove and mitigate hazardous materials in the soil.  To fulfill 
that obligation, the Navy may have to demolish Building 606.  Due to the current macro-
economic uncertainties, the schedule for completing the site clean-up and creating the open 
space in support of the housing development is uncertain, but may occur in 2020. 
 
Project Status:   
Escrow on the site acquisition closed in February 2015.  Discussion of CalTrans parcel and 
adjacent rail line underway for use as surface parking lot.   
 
Site survey work was completed in August 2015. 
 
Contract negotiation with the selected A/E team, HOK, was completed.  Kick-off meeting was 
conducted on October 23, 2105.  Program validation report was submitted on December 18, 
2015.  Notice to Proceed for Construction Management Support Services (CMSS) Consultant, 
Vanir/ Saylor –JV, was issued on September 4, 2015.  
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Police Facilities  
 
Projects’ Description:  
The project includes various focused scope and comprehensive facility upgrade projects at 
12 police facilities – 9 district stations and 3 support facilities - across the City.  The work 
scopes are derived from a series of onsite investigations, observations, and professional 
evaluations of different building systems that include mechanical, electrical, plumbing, fire 
protection, and structural safety.  It also includes assessments of building envelope (i.e. 
integrity of roof, doors, windows, and walls), ADA accessibility requirements, as well as 
other site improvements that ensure safety and security. 
 
The project’s overall budget is $30M, the cost to address all building issues will likely exceed 
the budget, and therefore priorities are selected per recommendations by the Citywide 
Capital Plan.  Those building deficiencies that potentially compromise the public’s health 
and safety, and others that pertain to code compliance will get the first priority. 
 
Projects’ Status   
12 different police facilities were assessed for their conditions under the categories that 
include exterior envelope, site, and accessibility compliance from curb to public service 
counter, mechanical / electrical / plumbing / fire protection systems, and seismic resistance 
capability.  An array of projects for the entire ESER 2014 Police Facilities program has been 
preliminarily defined and presented to the Police Chief in November 2015 for endorsement. 
Two ADA upgrade projects are currently under design and construction (see below).  
Additionally, a new project to provide seismic and MEP system upgrade at Northern Station 
will also begin in January 2016.  A number of other projects will follow; these will be 
executed as either focused scope projects or comprehensive facility upgrade projects. 
 
ADA Package 1 
The project addresses accessibility issues at the following stations: Bayview, Mission, 
Tenderloin, Central, and Northern. San Francisco Public Work’s BBR Division has been 
selected to perform the work and construction will begin January 2016 for a total budget of 
$345,086.94.  
 
ADA Package 2 
The project addresses accessibility issues at the following stations: Richmond, Taraval, 
Ingleside, Park, and the Police Academy.  Design is underway and expected to be complete 
January 2016.  Construction will likely occur in the 2nd and 3rd quarter of 2016. 
 
Northern Station Comprehensive Renovation 
The project will provide seismic and MEP system upgrade at Northern Station, it will also 
include re-roofing the existing building. Preliminary design begins in January 2016, DD and 
CD to begin in February 2016.  The goal is to start construction in the 4th quarter of 2016.   
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Other Status Updates 
1. Historic Resource Evaluation Report  

a. The final HRE report was completed by Page and Turnbull in November 2015.   
 

2. Hazardous Materials Report  
a. EnviroSurvey, Inc. was hired to conduct hazardous material survey on all 12 

police facilities.  All field works were completed in December 2015. 
b. Hazardous material reports are expected to be finalized in the first quarter of 

2016. 
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Budget, Funding and Expenditures 
ESER 2010 
Budget and Funding 
 
The budget for the ESER 2010 Bond Program is $412,300,000.  There are four additional funding 
sources managed under this program.  (1) As part of the Annual Appropriation Ordinance FY 
12/13 (AAO 164-12), the Fire Department received authorization to appropriate $8,272,000 to 
supplement Station No. 35 Fire Boat, a project under Neighborhood Fire Stations component, 
and two non-ESER related projects.  This funding source will be reported under the ESER 2014.  
(2) An additional $38,696 was allocated to the Neighborhood Fire Stations to fund Station 35 
Slab Repair project, a non-ESER related project.  (3) The Public Safety Building received 
$5,721,909 from the City’s general fund to manage and procure the furniture, fixtures and 
equipment (FF&E) for the Public Safety Building and Station No. 4.  FF&E is not a bond eligible 
expense.  (4)  The Public Safety Building received $6,354,478 from the Mission Bay Developer to 
contribute towards the construction of the Police and Fire Facilities and for reimbursement of 
construction work performed by the City. At the same time, the $2,338,024 from ESER 2010 
funds were placed on Controller’s Reserve.  The combined budget is $432,687,083 with an 
appropriation of $406,231,969.  The following is a summary of the budget and appropriation by 
component: 
 

 
 
  

ESER 2010 Components Budget Appropriation

Public Safety Building 236,661,976 236,661,978

Neighborhood Fire Stations (NFS) 64,000,000 42,101,499

Auxiliary Water Supply System (AWSS) 102,400,000 102,400,001

Oversight, Accountability & Cost of Issuance 6,900,000 2,357,559

Controller's Reserve 2,338,024 2,323,847

Total (CESER1) 412,300,000 385,844,884

Fire Facility  Bond Funds

7424A Fire Boat/ Fire Station No. 35 7,151,723 7,151,723

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFC918 000298) 398,277 398,277

7433A Fire Boat/Fire Station No. 35 Slab Repair  (CFC918 000298) 38,696 38,696

7444A Fire Station 44 722,000 722,000

Total (CFCBLDFD) 8,310,696 8,310,696

Public Safety Building FF&E

7410A Public Safety Building 5,721,909 5,721,909

Total  (1GAGFACP) 5,721,909 5,721,909

Public Safety Building Developer Contribution Ordinance 60-15

Developer Construction Contribution 6,238,024 6,238,024

Developer Construction Reimbursement 116,454 116,454

Total  (3C XCF PVT) 6,354,478 6,354,478

Combined Total (ESER2010+Fire Facility Funds+7410A FF&E+PVT) 432,687,083 406,231,967
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The budget and appropriation for PSB is $248,738,363 and it is funded by three funding sources:  

1. ESER 2010:  $236,661,976.  Under Ordinance 60-15 the appropriation was reduced 

by $2,338,024 from $239,000,000 to $236,661,978.  The $2,338,024 was placed on 

Controller’s reserve pending future reallocation to an alternate ESER 2010 

component. 

2. General Fund:  $5,721,909 for future, fixtures and equipment. 

3. Private Funds, Ordinance 60-15: $6,354,478 for developer contribution and 

reimbursement for construction costs  

The current appropriation is shown in detail under Attachment 1 – Program Budget Report.   

The budget for NFS is $72,310,696 and it is funded by three funding sources: 
 

1. ESER 2010: $64,000,000.  The appropriation of $42,114,353 reflects the proceeds of 
the first, second, fourth and fifth bond sales and is shown in detail under Attachment 
1 – Program Budget Report.  Additional bond sale(s) totaling $21,869,889 would be 
necessary to complete the funding for NFS. 
 

2. Fire Facility Bond Funds:  $8,272,000.  Per the Annual Appropriation Ordinance FY 
12/13 (AAO 164-12), the Fire Department received authorization to appropriate 
$8,272,000 to supplement Station 35 Fire Boat, a project under Neighborhood 
Fire Stations component, and two non-ESER related projects.  The amount for 
Station 35 is $7,151,723 and will be moved under the ESER 2014 once a budget 
revision is executed. 

 
3. General fund:  $38,695.72 was used to supplement change orders for a non-ESER 

related project, the Station 35 slab repair. 
 
The budget revision will reflect that $7, 151,723 will accompany Station 35 to ESER 2014.  The 
revised budget will completed in final quarter 2015. 
 
The budget and appropriation for AWSS is $102,400,000.  The appropriation reflects the proceeds of 
the first, third, fourth and fifth bond sales and is shown in detail under Attachment 1 – Program 
Budget Report.   
 
The budget for other costs such as the Controller’s Audit Fund, Citizens General Obligation Bond 
Oversight Committee, Cost of Issuance and Underwriters’ Discount is $6,900,000.  The appropriation 
of $2,357,559 reflects the proceeds of the five bond sales and is shown in detail under Attachment 1 
– Program Budget Report.   
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The Accountability reports for the second thru fifth bond sales are available on the ESER website at 
http://www.sfearthquakesafety.org/eser-2010-reports.html. 
 
Expenditures and Encumbrances 

The ESER 2010 expenditures and encumbrances through September 30, 2015 are $313,901,664 and 
$24,445,597 respectively.  The combined totals represent 88% of the appropriation of and 82% of 
the budget.  
 
The expenditures for the Fire Facility Bond Funds through September 30, 2015 are $996,438 which 
represent 12% of the appropriation and budget. 
 
The total expenditures for the PSB FF&E are $3,010,619 and encumbrance is $860,890 which 
represents 68% of the appropriation and the budget. 
 
The Public Safety Building Developer Contribution (Ordinance 60-15) 
Total encumbrance is $2,970,758 and no expenditures have posted to-date.  The encumbrance 
represents 47% of the appropriation. 
 
Refer to Attachment 1 – Program Budget Report for a detailed breakdown of the expenditures. 

  

http://www.sfearthquakesafety.org/eser-2010-reports.html
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ESER 2014 
 
The ESER 2014 budget is $400,000,000.  The total approved appropriation is $100,656,179.  The 

following is a summary of the budget and appropriation per component: 

 
 
The OCME budget is $63,895,000 of which $34,252,623 has been appropriated.  Future bond sale(s) 
totaling $29,642,377 would be needed to fully fund this component. 
 
The FSD budget is $162,195,000 of which $30,319,675 has been appropriated.  Future bond sale(s) 
totaling $131,875,325 would be needed to fully fund this component. 
 
The Police Facilities budget is $29,490,000 of which $6,882,940 has been appropriated.  Future bond 
sale(s) totaling $22,607,060 would be needed to fully fund this component. 
 
The NFS budget is $83,555,000 of which $8,150,600 has been appropriated.  Future bond sale(s) 
totaling $75,404,400 would be needed to fully fund this component.  An additional $1,500,000 from 
the general fund was appropriated to fund the construction of Station 48 at Treasure Island. 
 
The Oversight, Accountability and Cost of Issuance budget is $6,800,000 of which $1,050,340 has 
been appropriated. 
 
Expenditures and Encumbrances 

Total expenditures and encumbrances through December 31, 2015 are $37,333,970and 
$23,395,209 respectively.  The combined totals represent 37% of the appropriation of and 9% of the 
budget.  The expenditures of $37,333,970 include $8,148,460 in pre-bond expenditures.  The 
expenditures funded by the General fund for Station 48 Treasure Island are $1,472,589 a project 
under the NFS. 
 
Refer to Attachment 1 – Program Budget Report for a detailed breakdown of the expenditures. 
.

9000A Office of Chief Medical Examiner (OCME) $65,000,000 $63,895,000 $34,252,623 $29,642,377

9100A  Traffic Control & Forensic Services Division (FSD) $165,000,000 $162,195,000 $30,319,675 $131,875,325

Police Facilities (PF) $30,000,000 $29,490,000 $6,882,940 $22,607,060

Neighborhood Fire Stations (NFS) $85,000,000 $83,555,000 $8,150,600 $75,404,400

Emergency Firefighting Water System (EFWS) $55,000,000 $54,065,000 $20,000,000 $34,065,000

Oversight, Accountability, COI $6,800,000 $1,050,340 $5,749,660

Total (CESER2) $400,000,000 $400,000,000 $100,656,179 $299,343,821

Components/Projects
Bond Report 

Budget

Operating 

Budget

First Bond Sale 

Amount

Future Bond 

Sale(s)
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Status Project Category Reserve Expended Encumbrance

PUBLIC SAFETY BUILDING

CONSTRUCTION PUBLIC SAFETY BUILDING

(CESER1 PS; 7400A & 7410A ) Soft Costs 42,887,320 42,887,320 42,760,169 675,289 -548,138

Construction 193,774,659 193,774,659 188,565,807 3,572,418 1,636,434

Project Contingency 0 0 0 0 0

Subtotal 236,661,978 236,661,978 0 231,325,976 4,247,707 1,088,296

NEIGHBORHOOD FIRE STATIONS 236,661,978 236,661,978 235,530,076 7,481,956 5,779,334

-              -                     -             (4,204,100)      (3,234,249)          (4,691,038)           

VARIOUS FOCUSED SCOPE

(CESER1 FS 31, 32, 34, 35, 36, 37, 39) Soft Costs 2,447,754 2,322,659 2,467,042 351 -144,734

(Job Orders 7431A, 7432A, 7434A, 7435A, 7436A, Construction 8,167,955 8,262,895 8,163,266 96,639 2,990

7437A, 7439A) Construction Contingency 0 18,168 18,168

Subtotal 10,615,708 10,603,722 0 10,630,309 96,990 -123,577

PLANNING COMPREHENSIVE: STATION 44 10,615,708 10,603,722 10,630,309 96,990 -123,577

(CESER1 FS38; Job Order 7438A) Soft Costs 380,156 380,159 380,157 0 2

Construction 1,000,813 1,000,813 1,000,813 0 0

Construction Contingency 0 0 0 0

Subtotal 1,380,969 1,380,972 0 1,380,970 0 2

PLANNING COMPREHENSIVE: STATION 36 1,380,969 1,380,972 1,380,970 0 2

(CESER1 FS27; Job Order 7427A) Soft Costs 1,404,791 1,403,306 1,143,380 22,863 237,064

Construction 4,241,546 4,241,546 4,223,653 17,281 612

Construction Contingency 20,460 15,816 0 15,816

Subtotal 5,666,797 5,660,668 0 5,367,033 40,144 253,492

PLANNING SEISMIC: STATION 5  (New 2-story) 5,666,797 5,660,668 5,367,033 40,144 253,492

(CESER1 FS40; Job Order 7440A) Soft Costs 4,057,686 2,463,130 1,836,550 254,290 372,290

Construction 13,328,174 2,649,178 9,094 240,500 2,399,584

Construction Contingency 1,299,976 0 0 0

Subtotal 18,685,836 1 5,112,308 0 1,845,644 494,790 2,771,874

PLANNING SEISMIC: STATION 9 UTILITY ISOLATION 18,685,836 5,112,308 1,845,644 494,790 2,771,874

(CESER1 FS41; Job Order 7441A) Soft Costs 80,000 80,000 0 0 80,000

Construction 96,000 96,000 96,000

Construction Contingency 24,000 24,000 24,000

Subtotal 200,000 200,000 0 0 0 200,000

PLANNING SEISMIC: STATION 16 (New 2-story) 200,000 200,000 0 0 200,000

(CESER1 FS42; Job Order 7442A) Soft Costs 3,377,086 2,346,872 2,090,383 175,113 81,375

Construction 7,435,914 17,841 17,841 0 0

Construction Contingency 704,841 44,001 0 44,001

Subtotal 11,517,841 2,408,714 0 2,108,224 175,113 125,376

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance



Earthquake Safety and Emergency Response Bond Program 

(ESER 2010 & 2014) 
 

Quarterly Status Report Attachment 1 – Page 2 December 31, 2015 

 
 

(1) The Fire Boat Headquarters will be managed under the ESER 2014, however, the pre-design and CEQA-Environmental Study Costs will remain.  This will be reflected in the budget 
revision currently in progress.  

Status Project Category Reserve Expended Encumbrance

11,517,841 2,408,714 2,108,224 175,113 125,376

PLANNING NEW PIER FIRE BOAT HEADQUARTERS 0

(CESER1 FS24; Job Order 7424A) Soft Costs 726,450 726,450 222,231 463,618 40,601

Construction 0 0 0 0

Project Contingency 0 0

Subtotal 726,450 (1) 726,450 0 222,231 463,618 40,601

726,450 726,450 222,231 463,618 40,601

PLANNING EQUIPMENT LOGISTICS CENTER

(CESER1 FS26; Job Order 7425A) Soft Costs 17,680 17,680 8,179 0 9,501

Construction 0

Project Contingency 0

Subtotal 17,680 17,680 0 8,179 0 9,501

PLANNING PROGRAM-WIDE SOFT COSTS & PROGRAM RESERVE 17,680 17,680 8,179 9,501

(CESER1 FS20; CESER1 FS30 Soft Costs 11,299,709 9,122,510 8,842,508 311,358 -31,356

Job Orders 7420A; 7429A, 7430A) Construction 0

Program Reserve 3,889,008 0

Subtotal 15,188,717 9,122,510 0 8,842,508 311,358 -31,356

PLANNING NEIGHBORHOOD FIRE STATIONS SUMMARY 15,188,718 9,122,510 8,842,508 311,358 -31,356

(CESER1 FS) Soft Costs 23,791,312 18,862,766 0 16,990,430 1,227,593 644,742

Construction 34,270,402 16,268,273 0 13,414,668 354,420 2,499,186

Project Contingency 5,938,285 101,985 0 0 0 101,985

NFS GOB Proceeds 0 6,868,463 0 0 6,868,463

Subtotal 64,000,000 42,101,487 30,405,098 1,582,013 10,114,376

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

11,517,841 2,408,714 2,108,224 175,113 125,376

64,000,000 42,101,487 30,405,098 1,582,013 10,114,376

AUXILIARY WATER SUPPLY SYSTEM (AWSS) #REF! #REF! 0 #REF!

PRE-BOND PLANNING AND DEVELOPMENT

Program Pre-Bond Planning and Development

Soft Costs 1,316,964 1,316,964 1,316,964 0 0

Construction 0 0 0 0

Project Contingency 0

Subtotal 1,316,964 1,316,964 0 1,316,964 0 0

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 

Construction Jones Street Tank

Soft Costs 3,477,019 2,563,538 2,309,864 64,450 189,224

Construction 4,225,034 4,285,103 3,879,194 216,845 189,064

Project Contingency 389,445 0

Subtotal 8,091,498 6,848,641 0 6,189,058 281,295 378,288

Construction Ashbury Heights Tank

Soft Costs 1,511,329 1,279,434 1,238,079 109 41,246

Construction 3,610,805 3,692,882 3,250,012 297,421 145,449

Project Contingency 359,657 0

Subtotal 5,481,791 4,972,316 0 4,488,091 297,530 186,695

Construction Twin Peaks Reservoir

Soft Costs 1,335,194 1,173,680 0 1,173,680 0 0

Construction 1,480,061 1,534,360 1,415,920 97,498 20,942

Project Contingency 90,196 0

Subtotal 2,905,451 2,708,040 0 2,589,600 97,498 20,942

Design Pump Station No. 2

04. Pump Station No. 2 Soft Costs 3,985,020 4,063,588 0 3,641,503 112,131 309,954

Construction 10,026,842 11,262,381 47,381 0 11,215,000

Project Contingency 0

Subtotal 14,011,862 15,325,969 0 3,688,884 112,131 11,524,954

Construction Pump Station No. 1

Soft Costs 4,321,929 3,562,313 0 3,010,796 10,581 540,936

Construction 8,631,700 9,037,558 5,005,253 3,972,512 59,793

Project Contingency 0

Subtotal 12,953,629 12,599,871 0 8,016,049 3,983,093 600,729

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

11,517,841 2,408,714 2,108,224 175,113 125,376

64,000,000 42,101,487 30,405,098 1,582,013 10,114,376

FIREFIGHTING CISTERNS

Complete Contract No. 1

Soft Costs 508,057 508,057 508,057 0 0

Construction 0 0 0 0 0

Project Contingency 0

Subtotal 508,057 508,057 0 508,057 0 0

Construction New Cisterns

Soft Costs 8,002,177 7,677,536 0 6,537,482 2,029 1,138,025

Construction 26,687,886 29,353,020 15,859,373 7,174,566 6,319,081

Project Contingency 0

Subtotal 34,690,064 37,030,556 0 22,396,855 7,176,595 7,457,106

Complete Contract No. 3

Soft Costs 50,718 50,718 50,718 0 0

Construction 0 0 0 0 0

Project Contingency 0

Subtotal 50,718 50,718 0 50,718 0 0

Complete Contract No. 4

Soft Costs 124,191 124,191 124,191 0 0

Construction 0 0 0 0 0

Project Contingency 0

Subtotal 124,191 124,191 0 124,191 0 0

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

11,517,841 2,408,714 2,108,224 175,113 125,376

64,000,000 42,101,487 30,405,098 1,582,013 10,114,376

FIREFIGHTING PIPES AND TUNNELS

Planning AWSS Modernization CIP Study

Soft Costs 2,765,591 2,766,627 2,737,724 21,202 7,701

Construction 0 0 0 0 0

Project Contingency 0 0

Subtotal 2,765,591 2,766,627 0 2,737,724 21,202 7,701

Various Pipes/Tunnels (Projects 11 thru 19)

Soft Costs 7,367,599 6,356,071 3,534,522 641,265 2,180,284

Construction 11,748,177 2,368,940 658,974 282,332 1,427,634

Project Contingency 0

Subtotal 19,115,776 8,725,011 0 4,193,496 923,597 3,607,918

Program CUW AWS 01

Soft Costs 384,409 9,423,040 0 327,111 80,122 9,015,808

Construction 0 0 0

Project Contingency 0

Subtotal 384,409 9,423,041 0 327,111 80,122 9,015,808

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 

Soft Costs 35,150,197 40,865,756 0 26,510,691 931,889 13,423,178

Construction 66,410,505 61,534,244 0 30,116,107 12,041,174 19,376,963

Project Contingency 839,298 0 0 0 0 0

Subtotal 102,400,000 102,400,000 0 56,626,798 12,973,063 32,800,141

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

11,517,841 2,408,714 2,108,224 175,113 125,376

64,000,000 42,101,487 30,405,098 1,582,013 10,114,376

ESER 0 0 -3 80,122 -80,116

Soft Costs 101,828,829 102,615,842 0 86,261,290 2,834,771 13,519,782

Construction 294,455,566 278,445,639 0 232,096,581 15,968,012 30,381,045

Project Contingency 6,777,583 101,985 0 0 0 101,985

Subtotal 403,061,977 381,163,465 0 318,357,871 18,802,783 44,002,813

Controller's Reserve (Ordinance 60-15) 2,338,024 2,338,024

BOND OVERSIGHT/ACCOUNTABILITY 6,900,000 1,155,210 472,771 682,439 0

BOND COST OF ISSUANCE 2,428,301 2,392,210 (2) 0 36,091

6,900,000 3,583,517 2,864,981 682,442 36,094

TOTAL ESER 2010 (CESER1) 412,300,000 (3) 387,085,000 0 321,222,853 19,485,222 44,038,904

(1) The transfer out to PUC AWSS is shown as actual (0935W  OTO TO 5W-WATER DE ) $102,568,217

(a) less $56,626,801 for actuals per FAMIS Project Structure CUW AWS AW as of 1/7/16. ($56,626,801)

(b) less $31,956 for actuals Controller's Audit Fund (CUW AWS 081C4) and CGOBOC (CUW AWS 081GO) as of 1/7/16. ($31,956)

(2) Cost of Issuance Premium
 

Underwritte
(a)   First Bond Sale 5,118,923 + (211,953) = 4,906,970 4,906,970

(b)  Second Bond Sale 16,898,267 + (683,820) = 16,214,447 16,214,447

(c) Third Bond Sale 6,213,547 + (65,051) = 6,148,496 6,148,496

(d) Fourth Bond Sale 2,606,056 + (77,247) = 2,528,809 2,528,809

(e)  Fifth Bond Sale 5,461,975 + (202,062) = 5,259,913 5,259,913

Total Cost of Issuance 36,298,768 (1,240,133)

(4) Ordinance 60-15 Appropriation Developer Contribution and Reimbursement for PSB 6,354,478 0

Total (CESER1) $428,498,114 $402,190,939

Earthquake Safety & Emergency Response Bond Program ESER 2010

Program Budget Report - Expenditures as of 12/31/15

Baseline 

Budget
Appropriated

FAMIS

Balance

As of 1/7/2016, the FAMIS fiscal month 06 2016 December 2015, actual expenditures are $402,190,939.  The variances 

from the report are as follows:
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(1)Soft Costs and Construction Costs will be determined once the projects are identified.  

Status Project Category Reserve Expended Encumbrance

OFFICE OF THE CHIEF MEDICAL EXAMINER

OCME

DESIGN 9000A (CESER2ME)

Soft Costs 17,217,350 13,505,707 9,963,264 2,371,096 1,171,348

Construction 45,170,444 16,600,738 1,495,959 14,904,227 200,552

Project Contingency 1,507,206 4,146,178 4,146,178

Subtotal 63,895,000 34,252,623 0 11,459,223 17,275,323 5,518,078

63,895,000 34,252,623 11,459,223 17,275,323 5,518,078

TRAFFIC CONTROL & FORENSIC SERVICES DIVISION

TC&FSD

DESIGN 9100A (CESER2TC)

Soft Costs 51,575,648 28,836,175 18,578,768 2,905,205 7,352,203

Construction 110,619,352 0 0 0 0

Project Contingency 0 1,483,500 1,483,500

Subtotal 162,195,000 30,319,675 0 18,578,768 2,905,205 8,835,703

DISTRICT POLICE STATIONS 162,195,000 30,319,675 18,578,768 2,905,205 8,835,703

DPS

DESIGN 9200A (CESER2PD)

Soft Costs 29,490,000 (1) 6,882,940 1,311,962 406,841 5,164,137

Construction 0 0 0 0 0

Project Contingency 0 0 0

Subtotal 29,490,000 6,882,940 0 1,311,962 406,841 5,164,137

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

NEIGHBORHOOD FIRE STATIONS 29,490,000 6,882,940 1,311,962 406,841 5,164,137

The finance management of the focused scope projects are tracked as soft cost and construction costs.  The soft costs are tracked by scope and the construction is tracked

by station.  As a result, the financial reporting is different from the other components.  The NFS Soft Costs includes the Component's management services including SFFD represenative

services, construction management support services (CMSS), materials testing and special inspection  (MTSI), pre-design and assesment services, space analysis and a study of EMS/BOE.

Station 35 Fireboat and Station 48 Treasure Island are seismic projects and they follow the same format as the other components.  The Program Reserve will be used to fund the

additional projects when identified.

NFS Soft Costs Soft Costs 10,212,923 2,246,685 1,288,259 897,744 60,682

Focused Scope Projects

Apparatus Bay Doors: Stations 7, 9, 10, 13, 15, 18, 21 Soft Costs 54,112 38,677 41,516 0 -2,839

Roofs: Stations 3, 43, 49 Soft Costs 312,994 416,773 184,507 0 232,266

Showers: Stations 13, 20, 22, 34 Soft Costs 274,153 221,872 79,612 0 142,260

Windows:  Stations 7, 8, 9, 19, 20, 21, 24, 25, 29 Soft Costs 66,396 53,719 31,667 0 22,052

Exterior Envelope:  Stations 8, 23, 24,  29, 34 Soft Costs 432,688 167,840 65,717 0 102,123

Mechanical:  Stations 7, 8, 14, 20, 23, 41, 43, 49 Soft Costs 234,003 30,008 9,621 0 20,387

Generators:  Stations 19, 31, 39 Soft Costs 143,964 8 0 0 8

Access Control:  total 25 stations Soft Costs 508,593 508,593 291,567 39,105 177,921

Sidewalk: Stations 13, 20, 26, 31 Soft Costs 73,500 17,593 7,223 0 10,370

12,313,325 3,701,768 0 1,999,688 936,849 765,232

12,313,325 1,999,688 765,232

9603A Fire Station No. 3 Construction Costs 1,739,037 1,307,468 78,116 25,620 $1,203,732

9607A Fire Station No. 7 Construction Costs 356,033 20,000 14,214 0 $5,786

9608A Fire Station No. 8 Construction Costs 275,092 10,592 6,711 141 $3,740

9609A Fire Station No. 9 Construction Costs 311,277 18,027 19,942 0 -$1,915

9611A Fire Station No. 11 Construction Costs 82,810 110,294 2,334 162 $107,798

9613A Fire Station No. 13 Construction Costs 669,856 68,869 49,541 9,665 $9,663

9614A Fire Station No. 14 Construction Costs 92,000 0 0 0 $0

9617A Fire Station No. 17 Construction Costs 46,000 6,900 0 6,900 $0

9619A Fire Station No. 19 Construction Costs 19,725 19,725 21,192 0 -$1,467

9620A Fire Station No. 20 Construction Costs 223,559 119,689 3,649 30,643 $85,397

9621A Fire Station No. 21 Construction Costs 10,200 10,200 0 0 $10,200

9622A Fire Station No. 22 Construction Costs 71,354 68,323 38,638 23,625 $6,060

9623A Fire Station No. 23 Construction Costs 110,579 0 0 0 $0

9624A Fire Station No. 24 Construction Costs 373,329 13,954 0 0 $13,954

9625A Fire Station No. 25 Construction Costs 18,165 18,165 13,165 201 $4,799

9626A Fire Station No. 26 Construction Costs 0 0 0 0 $0

9629A Fire Station No. 29 Construction Costs 123,749 17,778 16,167 163 $1,448

9631A Fire Station No. 31 Construction Costs 57,500 50,654 632 5,653 $44,369

9634A Fire Station No. 34 Construction Costs 421,921 45,251 22,971 16,875 $5,405

9639A Fire Station No. 39 Construction Costs 25,175 25,175 13,370 0 $11,805

9640A Fire Station No. 40 Construction Costs 297,083 100,000 0 0 $100,000

9641A Fire Station No. 41 Construction Costs 92,000 0 0 0 $0

9642A Fire Station No. 42 Construction Costs 0 0 0 0 $0

9643A Fire Station No. 43 Construction Costs 297,084 0 0 0 $0

9649A Fire Station No. 49 Construction Costs 297,083 0 0 0 $0

6,010,612 2,031,064 0 300,641 119,648 1,610,775

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

Seismic  Projects

9635A Station 35 Fire Boat House Soft Costs 18,346,966 1 0 0 1

Construction 12,231,311 0 0 0 0

Project Contingency 0 0 0 0 0

Subtotal 30,578,277 1 0 0 0 1

7848A Station 48 Treasure Island Soft Costs 191,134 191,134 165,385 25,748 1

Construction 1,288,207 1,288,207 1,183,665 0 104,542

Project Contingency 20,661 20,661 0 0 20,661

Subtotal 1,500,002 1,500,002 0 1,349,050 25,748 125,204

Program Reserve 33,152,786 917,767 0 0 917,767

Summary Soft Costs 30,851,425 3,892,903 0 2,165,073 962,597 765,234

Construction 19,530,130 3,319,271 0 1,484,306 119,648 1,715,317

Project Contingency 33,173,447 938,428 0 0 0 938,428

Subtotal 83,555,002 8,150,603 0 3,649,378 1,082,245 3,418,979

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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Status Project Category Reserve Expended Encumbrance

EMERGENCY FIREFIGHTING WATER SYSTEM #REF! #REF! #REF! #REF!

PRE-BOND PLANNING AND DEVELOPMENT

Program Pre-Bond Planning and Development

Soft Costs 935,000 0 0 0 0

Construction 0 0 0 0 0

Project Contingency 0

Subtotal 935,000 0 0 0 0 0

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 

Construction Twin Peaks Reservoir - ESER 2014

CUWAW2AW23 Soft Costs 50,000 50,000 0 0 0 50,000

Construction 682,000 682,000 0 643,518 38,482 0

Project Contingency 50,000 50,000 50,000

Subtotal 782,000 782,000 0 643,518 38,482 100,000

Planning ESER 2014 Assessments

CUWAW2AW30 Soft Costs 1,200,000 1,229,551 0 739,150 369,956 120,446

Construction 0 0 0 0

Project Contingency 0

Subtotal 1,200,000 1,229,551 0 739,150 369,956 120,446

Design Candlestick Point Pipeline

CUWAW2AW31 Soft Costs 0 0 0 0 0 0

Construction 1,000,000 1,000,000 0 0 373,096 626,904

Project Contingency 0

Subtotal 1,000,000 1,000,000 0 0 373,096 626,904

Design 19th Avenue Pipeline

CUWAW2AW32 Soft Costs 662,000 371,115 0 119,547 0 251,568

Construction 1,838,000 0 0

Project Contingency 0

Subtotal 2,500,000 371,115 0 119,547 0 251,568

Design Irving St Pipeline

CUWAW2AW33 Soft Costs 1,456,000 337,600 0 32,863 0 304,737

Construction 4,044,000 0 0

Project Contingency 0

Subtotal 5,500,000 337,600 0 32,863 0 304,737

Planning Clarendon Supply (ESER 2014 Partial Funding)

CUWAW2AW29 Soft Costs 1,000,000 1,000,000 0 0 0 1,000,000

Construction 0 0

Project Contingency 0

Subtotal 1,000,000 1,000,000 0 0 0 1,000,000

Planning Ashbury Bypass Pipeline

CUWAW2AW34 Soft Costs 50,000 50,000 0 0 0 50,000

Construction 0

Project Contingency 0

Subtotal 50,000 50,000 0 0 0 50,000

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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Planning Columbus Avenue Pipeline

CUWAW2AW35 Soft Costs 1,070,003 1,070,003 0 0 584,496 485,507

Construction 0

Project Contingency 0

Subtotal 1,070,003 1,070,003 0 0 584,496 485,507

Planning Lake Merced Flexible System

CUWAW2AW36 Soft Costs 1,000,000 1,000,000 0 4,021 0 995,979

Construction 0

Project Contingency 0

Subtotal 1,000,000 1,000,000 4,021 0 995,979

Planning McLaren Tank Flexible System

CUWAW2AW37 Soft Costs 1,000,000 1,000,000 0 1,460 0 998,540

Construction 0

Project Contingency 0

Subtotal 1,000,000 1,000,000 0 1,460 0 998,540

Planning Sunset Reservoir Flexible System

CUWAW2AW38 Soft Costs 1,000,000 1,000,000 0 2,143 0 997,857

Construction 0

Project Contingency 0

Subtotal 1,000,000 1,000,000 0 2,143 0 997,857

Planning University Mound East Pipeline

CUWAW2AW39 Soft Costs 1,000,000 1,000,000 0 85 0 999,915

Construction 0

Project Contingency 0

Subtotal 1,000,000 1,000,000 0 85 0 999,915

Program Pipeline Repairs

Soft Costs 10,000 10,000 0 0 0 10,000

Construction 0 0 0

Project Contingency 0 0

Subtotal 10,000 10,000 0 0 0 10,000

Program CUWAW200

Soft Costs 5,670,750 10,149,731 0 41,395 59,683 10,048,653

Construction 28,003,950 0 0 0

Project Contingency 4,308,300 0 0

Subtotal 37,983,000 10,149,731 0 41,395 59,683 10,048,653

AUXILIARY WATER SUPPLY SYSTEM (AWSS) 

Soft Costs 15,073,750 18,268,000 0 940,664 1,014,135 16,313,202

Construction 35,567,950 1,682,000 0 643,518 411,578 626,904

Project Contingency 4,358,300 50,000 0 0 0 50,000

Subtotal 55,000,000 20,000,000 0 1,584,182 1,425,713 16,990,106

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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$55,000,000 $20,000,000 $1,584,182 $1,425,713 $16,990,106

ESER 2 0 0 0 0

Soft Costs 144,208,173 71,385,726 32,959,730 7,659,874 30,766,122

Construction 210,887,876 21,602,009 3,623,783 15,435,453 2,542,773

Project Contingency 39,038,953 6,618,106 0 0 6,618,106

Subtotal 394,135,002 99,605,841 0 36,583,512 23,095,327 39,927,001

BOND OVERSIGHT/ACCOUNTABILITY 5,865,000 1,050,340 750,458 299,882 0

6,800,000 1,050,340 750,458 299,882 0

0 Current 0 0 0

TOTAL ESER 2014 (CESER2) 400,000,002 100,656,181 37,333,970 23,395,209 39,927,001

Earthquake Safety & Emergency Response Bond Program ESER 2014

Program Budget Report - Expenditures as of 12/31/15

Baseline Budget
Appropriated

FAMIS

Balance
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

PUBLIC SAFETY BUILDING

Original/Baseline Budget 239,000,000 10/01/10 06/08/14 programming/schematic design phase

Soft Costs design phase Substantial Completion 06/08/14

construction, construction administration & warranty phase

October 2014 Target Occupancy

Current/Approved 236,661,978 Final Completion October/November 2015

Current/Projected 236,661,976

Actual Substantial completion  April 28, 2015

NEIGHBORHOOD FIRE STATIONS

FOCUSED SCOPE

Budget 12,218,577 10/17/11 04/04/14

Current/Approved 12,218,577 10/17/11 10/31/15

Current/Projected 10,615,708 10/17/11 11/30/15

Actual 12,218,577

COMPREHENSIVE: STATION 44

Baseline Budget 1,567,265 03/01/12 09/05/14

Current/Approved 1,567,265 03/01/12 09/05/14

Current/Projected 1,380,969 03/01/12 05/30/14

Actual 1,567,265

COMPREHENSIVE: STATION 36

Baseline Budget 4,798,218 03/01/12 09/05/14

Current/Approved 4,798,218 03/01/12 09/05/14

Current/Projected 5,666,797 03/01/12 09/05/14

Actual 4,798,218

Warranty Phase

5,666,797

192,318,373 Warranty Phase

236,661,978 Warranty Phase

236,661,978

FY 16/17 FY 17/18

4,798,218

4,798,218

12,218,577

12,218,577

10,615,708

1,567,265

1,567,265

1,380,969

6,880,000

39,801,627

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019

December 31, 2015
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

SEISMIC: STATION 5  (New 2-story)

Baseline Budget 13,838,757 03/01/12 05/01/17

Current/Approved 13,838,757 03/01/12 09/30/17

Current/Projected 18,685,836 03/01/12 01/01/18

Actual (Expenditures) 13,838,757

SEISMIC: STATION 9 UTILITY ISOLATION

Baseline Budget 200,000

Current/Approved 200,000

Current/Projected 200,000

Actual

SEISMIC: STATION 16 (New 2-story)

Baseline Budget 8,841,656 03/01/12 01/04/16

Current/Approved 8,841,656 03/01/12 01/04/16

Current/Projected 11,517,841 03/01/12 12/03/17

Actual

NEW PIER FIRE BOAT HEADQUARTERS

Baseline Budget 9,993,136

Current/Approved 9,993,136

Current/Projected 726,450 Project Development CEQA - Environmental Study

Actual

EQUIPMENT LOGISTICS CENTER

Baseline  Budget 589,000 03/01/12 12/31/15

Current/Approved 589,000

Current/Projected 17,680 17,680

Actual

PROGRAM-WIDE SOFT COSTS & PROGRAM RESERVE

Baseline Budget 11,953,391 10/17/11 05/01/17

Current/Approved 11,953,391 10/17/11 05/01/17

Current/Projected 15,188,718 10/17/11 05/01/17

Actual 11,953,390

NEIGHBORHOOD FIRE STATIONS

Original/Baseline Budget 64,000,000 10/17/11 02/09/17

Current/Approved 64,000,000 10/17/11 02/09/17

Current/Projected 64,000,000 10/17/11 02/09/17

Actual

64,000,000

651,811

18,685,836

11,517,841

74,639

15,188,718

64,000,000

64,000,000

8,841,656

8,841,656

11,953,391

FY 16/17 FY 17/18

11,953,391

13,838,757

13,838,757

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019

December 31, 2015
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

PUBLIC UTILITIES COMMISSION / AUXILIARY WATER SUPPLY SYSTEM (AWSS)

PRE-BOND PLANNING AND DEVELOPMENT

Original/Baseline Budget 1,316,963 07/01/09 12/31/10

Current/Approved 1,316,964 07/01/09 12/31/10 `

Current/Projected 1,316,964 07/01/09 12/31/10

Actual 1,316,964 07/01/09 12/31/10

AWSS JONES STREET TANK

Original/Baseline Budget 8,091,500

08/01/11 01/27/12 Planning

01/30/12 04/19/13 Design

04/22/13 08/09/16 Construction

Current/Approved 8,091,498

Current/Projected 8,091,498

Actual

AWSS ASHBURY HEIGHTS TANK

Original/Baseline Budget 5,481,791

07/25/11 02/29/12 Planning

02/29/12 04/19/13 Design

04/22/13 08/09/16 Construction

Current/Approved 5,481,791

Current/Projected 5,481,791

Actual

AWSS TWIN PEAKS RESERVOIR

Original/Baseline Budget 2,905,451

06/01/11 01/27/12 Planning

01/30/12 04/19/13 Design

04/22/13 08/09/16 Construction

Current/Approved 2,905,451

Current/Projected 2,905,451

Actual

AWSS PUMP STATION NO. 2

Original/Baseline Budget 7,011,862

7/25/2011 9/25/2012 Planning

9/26/2012 10/20/2015 Design

10/21/2015 7/3/2019

Current/Approved 15,325,969

Current/Projected 15,325,969

Actual

7,027,896

4,322,100

1,969,604

810,869

10,466,308

1,316,963

1,316,964

1,316,964

1,316,964

181,300

882,302

4,048,792

1,012,191

203,600

732,247

FY 16/17 FY 17/18

147,500

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019

December 31, 2015
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

AWSS PUMP STATION NO. 1

Original/Baseline Budget 10,453,628

7/25/2011 1/31/2012 Planning

1/31/2012 1/3/2014 Design

1/6/2014 4/4/2017 Construction

Current/Approved 12,953,629

Current/Projected 12,953,629

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 1

Original/Baseline Budget 508,350

7/8/2011 1/30/2012 Planning

1/30/2012 6/28/2013 Design

Current/Approved 508,057

Current/Projected 508,057

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 2

Original/Baseline Budget 34,538,945

1/30/2012 5/15/2015 Design

2/25/2013 10/16/2017 Construction

Current/Approved 34,690,064

Current/Projected 34,690,064

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 3

Original/Baseline Budget 51,047

7/2/2012 9/27/2012 50,718 Design

Current/Approved 50,718

Current/Projected 50,718

Actual

FIREFIGHTING CISTERNS - CONTRACT NO. 4

Original/Baseline Budget 124,402

7/2/2012 7/19/2013 Design

Current/Approved 124,191

Current/Projected 124,191

Actual

30,812,854

133,708

11,038,896

1,781,025

62,860

445,197

3,877,210

124,191

FY 16/17 FY 17/18

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

FIREFIGHTING PIPES AND TUNNELS - AWSS MODERNIZATION CIP STUDY

Original/Baseline Budget 3,000,000

5/2/2011 6/30/2014 Planning

Current/Approved 2,766,627

Current/Projected 2,766,627

Actual

FIREFIGHTING PIPES AND TUNNELS (Projects 11-19)

Original/Baseline Budget 28,615,775 10/3/2011 1/11/2016 Planning

4/1/2014 7/19/2016 Design

5/1/2015 9/26/2018 Construction

Current/Approved 17,801,669

Current/Projected 17,801,669

Actual

CUW AWS 01

Original/Baseline Budget 300,286

1/1/2011 9/26/2018

Current/Approved 383,373

Current/Projected 383,373

Actual

AUXILIARY WATER SUPPLY SYSTEM (AWSS) SUB-TOTAL

Original/Baseline Budget 102,400,000

Current/Approved 102,400,000

Current/Projected 102,400,000

Actual

12,696,692

384,409

2,765,591

3,562,601

1,542,376

FY 16/17 FY 17/18

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019

December 31, 2015
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EARTHQUAKE SAFETY EMERGENCY RESPONSE BOND PROGRAM

Timeline and Schedule

Start Completion 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd  Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/10 12/31/10 3/1/11 6/30/11 9/30/11 12/31/11 3/31/12 6/30/12 9/30/12 12/31/12 3/31/13 6/30/13 9/30/13 12/31/13 3/31/14 6/30/14 9/30/14 12/31/14 3/31/15 6/30/15 9/30/15 12/31/15 3/31/16 6/30/16 9/30/16 12/31/16 3/31/17 6/30/17 9/30/17 12/31/17 3/31/18 6/30/18 9/30/18 12/31/18 3/31/19 6/30/19

FIREFIGHTING PIPES AND TUNNELS - AWSS MODERNIZATION CIP STUDY

BOND OVERSIGHT/ACCOUNTABILITY

Original/Baseline Budget 6,900,000

Current/Approved 6,900,000

Current/Projected 6,900,000

Actual

ESER TOTAL

Original/Baseline Budget 412,300,000 10/01/10 01/00/00

Current/Approved 412,300,000

Current/Projected 409,961,976

Controller Reserve 2,338,024

Actual 412,300,000

Legend:

Programming/Schematic Design Phase/ Pre- Design
 

Design Development Phase Prepared by San Francisco Public Works

Construction and Construction Administration

FY 16/17 FY 17/18

Revised 01/19/2016

412,300,000

June 30, 2015 July 1, 2015 June 30, 2016 July 1, 2016 June 30, 2017 July 1, 2017June 30, 2012 July 1, 2012 June 30, 2013 July 1, 2013 June 30, 2014 July 1, 2014

FY 18/19

Description  BUDGET
Schedule

FY 10/11 FY 11/12 FY 12/13

July 1, 2010 June 30, 2011 July 1, 2011

FY 13/14 FY 14/15 FY 15/16

June 30, 2018 July 1, 2018 June 30, 2019
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Contact Title Component Telephone No. Cell No. E-mail 

Charles Higueras Program Manager ESER 2010 & 2014 (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org

Gabriella Judd-Cirelli Project Manager ESER 2010 & 2014 NFS (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org

Samuel Chui Project Manager ESER 2010 PSB & ESER TC/FSD (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org

Magdalena Ryor Project Manager ESER 2014 OCME (415) 557-4659 (415) 602-0930 magdalena.ryor@sfdpw.org

Lisa Zhuo Project Manager ESER 2014 PF  (415) 557-4699  lisa.zhuo@sfdpw.org

Stuart A Schunck Project Manager ESER 2014 NFS Focused Scope (415) 557-4679 stuart.schunck@sfdpw.org

Michelle Lee Project Mgr. Asst. ESER 2010 & 2014 NFS Focused Scope  (415) 557-4718 michelle.lee@sfdpw.org

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org

Sean O'Brien Project Mgr. Asst. ESER 2010 & 2014 NFS (415) 557-4694 sean.obrien@sfdpw.org

Marisa Fernandez Financial Analyst ESER 2010 & 2014 (415) 557-4653 marisa.fernandez@sfdpw.org

Carlos Colón Financial Analyst ESER 2010 PSB & ESER 2014 TC/FSD, OCME (415) 557-4655 carlos.colon@sfdpw.org

Kelly Griffin Financial Analyst ESER 2014 PF (415) 557-4667 kelly.griffin@sfdpw.org

David Myerson Project Manager ESER 2010 & ESER 2014 (415) 934-5710 (415) 500-5449 dmyerson@sfwater.org

Public Utilities Commission 

525 Golden Gate Avenue, 9th Floor |  San Francisco, CA  94102

Contact

Contact Title Component Telephone No. Cell No. E-mail 

Charles Higueras Program Manager ESER 2010 & 2014 (415) 557-4646 (415) 307-7891 charles.higueras@sfdpw.org

Gabriella Judd-Cirelli Project Manager ESER 2010 & 2014 NFS (415) 557-4707 (415) 279-4395 gabriella.cirelli@sfdpw.org

Samuel Chui Project Manager ESER 2010 PSB & ESER TC/FSD (415) 558-4082 (415) 272-8293 samuel.chui@sfdpw.org

Magdalena Ryor Project Manager ESER 2014 OCME (415) 557-4659 (415) 602-0930 magdalena.ryor@sfdpw.org

Lisa Zhuo Project Manager ESER 2014 PF  (415) 557-4699  lisa.zhuo@sfdpw.org

Stuart A Schunck Project Manager ESER 2014 NFS Focused Scope (415) 557-4679 stuart.schunck@sfdpw.org

Michelle Lee Project Mgr. Asst. ESER 2010 & 2014 NFS Focused Scope  (415) 557-4718 michelle.lee@sfdpw.org

Jim Buker Senior Architect (415) 557-4758 (415) 225-9481 jim.buker@sfdpw.org

Sean O'Brien Project Mgr. Asst. ESER 2010 & 2014 NFS (415) 557-4694 sean.obrien@sfdpw.org

Marisa Fernandez Financial Analyst ESER 2010 & 2014 (415) 557-4653 marisa.fernandez@sfdpw.org

Carlos Colón Financial Analyst ESER 2010 PSB & ESER 2014 TC/FSD, OCME (415) 557-4655 carlos.colon@sfdpw.org

Kelly Griffin Financial Analyst ESER 2014 PF (415) 557-4667 kelly.griffin@sfdpw.org

David Myerson Project Manager ESER 2010 & ESER 2014 (415) 934-5710 (415) 500-5449 dmyerson@sfwater.org

Public Utilities Commission 

525 Golden Gate Avenue, 9th Floor |  San Francisco, CA  94102

Contact

http://www.sfpublicworks.org/

