

REVISED SCHEDULE

8/7/2017

Location	FROM	TO	Day 1	Day 2
15TH ST	GUERRERO ST	DOLORES ST	Postponed	Postponed
20TH ST	VERMONT ST	SAN BRUNO AVE	Mon., Aug. 7th	Mon., Aug. 14th
23RD ST	NOE ST	CASTRO ST	Postponed	Postponed
23RD ST	DOUGLASS ST	HOFFMAN AVE	Wed, Aug 9th	Fri, Aug 11th
26TH ST	CONNECTICUT ST	WISCONSIN ST	Mon., Aug. 7th	Mon., Aug. 14th
26TH ST	CASTRO ST	DIAMOND ST	Postponed	Postponed
27TH ST	CHURCH ST	SANCHEZ ST	Tues, Aug 8th	Thurs, Aug 10th
CASTRO ST	CESAR CHAVEZ ST	27TH ST \ NEWBURG ST	Wed, Aug 9th	Fri, Aug 11th
DAY ST	NOE ST	29TH ST \ CASTRO ST	Tues, Aug 8th	Thurs, Aug 10th
DIAMOND ST	17TH ST	MARKET ST	Mon., Aug. 7th	Mon., Aug. 14th
DOUGLASS ST	18TH ST	CASELLI AVE	Postponed	Postponed
DOUGLASS ST	CLIPPER ST	26TH ST	Wed, Aug 9th	Fri, Aug 11th
HILL ST	SANCHEZ ST	NOE ST	Wed, Aug 9th	Fri, Aug 11th
KIRKWOOD AVE	CORAL CT \ MARLIN CT	LA SALLE AVE	Mon, Aug 7th	Mon, Aug 14th
KIRKWOOD AVE	DONAHUE ST	DOLPHIN CT	Mon, Aug 7th	Mon, Aug 14th
LINDA ST	18TH ST	19TH ST to END	Postponed	Postponed
MADERA ST	ARKANSAS ST	WISCONSIN ST	Mon, Aug 7th	Mon, Aug 14th
NOE ST	JERSEY ST	25TH ST	Wed, Aug 9th	Fri, Aug 11th
POPLAR ST	24TH ST	25TH ST	Tues, Aug 8th	Thurs, Aug 10th
SEWARD ST	ACME ALY	19TH ST to DOUGLASS ST	Postponed	Postponed
VALLEY ST	DOLORES ST	CHURCH ST	Tues, Aug 8th	Thurs, Aug 10th
ZIRCON PL	29TH ST	END	Postponed	Postponed