

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0006

WHEREAS, on February 14, 2020 the City awarded Buhler Commercial a contract for the renovation of the kitchen on the third floor of County Jail No. 2 (CJ2) in the amount of \$2,671,000 with the stipulated contract duration of 330 consecutive calendar days with a Notice to Proceed on July 13, 2020, and

WHEREAS, miscellaneous unforeseen field conditions led to extensions of the construction contract duration, and

WHEREAS, the San Francisco Sheriff's Department requested a significant addition of project scope to the improvements to County Jail #2 which also led to an extension of the construction contract duration, and

WHEREAS, the additional project scope triggered code required accessibility improvements to employee facilities which also led to an extension of the construction contract duration, therefore, be it

RESOLVED, The Commission hereby approves the increase to the construction contract duration by 363 consecutive calendar days to contract #1000015026 with Buhler Commercial for a total not to exceed construction contract duration of 957 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of February 3, 2023



Commission Affairs Manager
Public Works Commission