

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0019

WHEREAS, on September 12, 2019 the City awarded Buhler Commercial a contract for the modernization of the seven (7) elevators at the San Francisco Public Library Main Library in the amount of \$3,718,000 with the stipulated contract duration of 775 calendar days with a Notice to Proceed on January 2, 2020, and

WHEREAS, due to the COVID pandemic crisis the City issued a blanket stop work order for construction projects which led to an extension of construction contract duration, and

WHEREAS, the San Francisco Fire Department requested additional unanticipated inspections which led an increase of construction contract duration, and

WHEREAS, the San Francisco Public Library requested that elevator inspections occur during specific hours outside of library open hours which led to extensions in construction contract duration, and

WHEREAS, the San Francisco Public Library requested specific construction sequencing which led to extensions of the construction contract duration, be it

RESOLVED, The Commission hereby approves the increase to the construction contract duration by 206 consecutive calendar days to contract #1000013295 with Buhler Commercial for a total not to exceed construction contract duration of 981 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of April 7, 2023.



Commission Affairs Manager
Public Works Commission