

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0020

WHEREAS, On March 29, 2021, San Francisco Public Works awarded JOC-J49 General Engineering Services Contract No. 1000021246 to Yerba Buena Engineering, Inc.; and

WHEREAS, The original contract amount was for a not-to-exceed amount of \$5,000,000 and the original contract duration was 730 calendar days; and

WHEREAS, The contract was previously modified to increase the not-to-exceed amount to \$7,500,000; and

WHEREAS, An increase of 365 calendar days to the contract duration contingency is requested; and

WHEREAS, The increase in contract duration contingency would allow the contractor to complete already assigned task orders; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of 365 calendar days to the contract duration contingency; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications to the contract for a total contract duration of up to 1,095 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of April 7, 2023.



Commission Affairs Manager
Public Works Commission