

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO. 2023-0047**

WHEREAS, On December 30, 2021, San Francisco Public Works awarded Contract No. 1000024775 under DPW Order No 205,906 for the 27 Bryant Transit Reliability Project (MUNI Forward) to Bay Area Lightworks, Inc. in the amount of \$1,699,805.00 with a contract duration of 260 calendar days; and

WHEREAS, On January 24, 2019, the San Francisco Municipal Transportation Agency Board of Directors approved the transit bulbs installation, upgrade signals, and traffic modifications associated with the 27 Bryant Transit Reliability Project (MUNI Forward); and

WHEREAS, On March 8, 2019, the San Francisco Planning Department issued a CEQA Categorical Exemption Determination (Case No. 2019-001882ENV or "CEQA Determination") finding that the project is exempt from the California Environmental Quality Act ("CEQA") under the Class 1 categorical exemption (CEQA Guidelines Section 15301); and


WHEREAS, An increase of 174 calendar days to the original contract duration is requested for the Bryant Transit Reliability Project (MUNI Forward); and

WHEREAS, The duration modification approved by this action would cover the longer construction duration impacts due to required utility coordination and unforeseen conditions encountered during construction; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of 174 calendar days to the original contract duration contingency of 26 calendar days for the 27 Bryant Transit Reliability Project (MUNI Forward) contract with Bay Area Lightworks, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve future modifications to the contract for a total contract duration of up to 460 consecutive calendar days.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of May 19, 2023.*



Commission Affairs Manager  
Public Works Commission