

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0048

WHEREAS, On August 27, 2021, San Francisco Public Works awarded Geneva Avenue Traffic Signals Contract No. 1000016818 to A. Ruiz Construction Co. & Associates, Inc.; and

WHEREAS, The original contract amount was for \$2,126,826.45 and the original contract duration was 345 consecutive calendar days; and

WHEREAS, Public Works staff now requests an increase to the contract duration by 35 non-compensable consecutive calendar days, in addition to the original contract duration contingency of 35 calendar days; and

WHEREAS, The duration modification approved by this resolution would cover the longer contract duration caused by an unforeseen electric service connection issue encountered during construction; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of 35 calendar days to the contract duration contingency for Geneva Avenue Traffic Signals Contract with A. Ruiz Construction Co. & Associates, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications to the contract for a total contract duration of up to 415 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of May 19, 2023.



Commission Affairs Manager
Public Works Commission