

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0095

WHEREAS, On June 30, 2022, San Francisco Public Works awarded Contract No. 65 New Traffic Signals (Rebid) Contract No. 1000025257 to Liffey Electric, Inc.; and

WHEREAS, The original contract amount was \$3,754,625.00 and the original contract duration was 425 consecutive calendar days; and

WHEREAS, Public Works staff now requests an increase in the contract amount by \$1,877,312.50 and to the contract duration by 383 consecutive calendar days due to the client requested addition of a new location: Skyline Blvd/Sloat Blvd/39th Ave; and

WHEREAS, On September 01, 2022, the San Francisco Planning Department determined the project was exempt in (Case No. 2022-007290ENV or "CEQA Determination") finding that the project is exempt from the California Environmental Quality Act ("CEQA") under Statutory Exemption per Public Resources Code section 21080.25 as demonstrated in the SB 288 Eligibility Checklist; and,

WHEREAS, The duration modification approved by this resolution would cover the longer construction duration due to client requested change order; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of \$1,877,312.50 to the total contract amount and 383 calendar days to the contract duration for Contract 65 New Traffic Signals with Liffey Electric, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications to the contract for a total contract amount of \$6,007,400.00 and duration of up to 850 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of October 6, 2023.



Commission Affairs Manager
Public Works Commission