

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2023-0119

WHEREAS, On May 25, 2021, San Francisco Public Works issued DPW Order No. 204,806 awarding the Safer Taylor Street Project Contract No. 100001571 to Esquivel Paving and Grading, Inc. in the amount of \$9,078,716.25 with a contract duration of 780 calendar days; and

WHEREAS, On October 16, 2018, the San Francisco Municipal Transportation Agency Board of Directors approved the transit bulbs installation, upgrade signals, and traffic modifications associated with the Safer Taylor Street Project; and

WHEREAS, On March 8, 2019, the San Francisco Planning Department determined in Case No. 2018-010856ENV that the project is exempt from the California Environmental Quality Act ("CEQA") under the Class 1 categorical exemption (CEQA Guidelines Section 15301); and


WHEREAS, Public Works staff now requests an increase to the contract duration by 210 calendar days to complete the Safer Taylor Street Project; and

WHEREAS, The duration modification approved by this resolution would cover the longer contract duration impacts by unforeseen utility conflicts, utility coordination, subsidewalk license agreement coordination, and coordination on work supporting affordable housing developments in the project corridor; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of 210 calendar days to the original contract duration contingency of 78 days for the Safer Taylor Street Project Contract with Esquivel Grading and Paving, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications to the contract for a total contract duration of up to 1068 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of December 1, 2023.



Commission Affairs Manager
Public Works Commission