

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO.** 2024-0007

WHEREAS, On April 26, 2022, San Francisco Public Works awarded As-Needed Architectural Services for Health Facilities No. 3, Contract ID 1000024344 to MEI-MarJang Joint Venture in the amount of \$2,000,000 with a contract duration of 1,825 calendar days; and

WHEREAS, On August 30, 2022, the Public Works Director approved modification no. 1 to update the language in Appendix A of the master agreement; and

WHEREAS, An increase to the not-to-exceed contract amount by \$1,000,000 is requested for As-Needed Architectural Services for Health Facilities No. 3; and

WHEREAS, On July 05, 2023, Department of Human Resources approved the modification of Professional Service Contract (PSC) 43997-20/21 to increase the contract amount by \$1,000,000; and

WHEREAS, This \$1,000,000 increase to the contract will still be within the approved Personal Services Contract (PSC) amount; now, therefore, be it

RESOLVED, That this Commission hereby approves modification No. 2, an increase to the not-to-exceed contract amount by \$1,000,000 for As-Needed Architectural Services for Health Facilities No. 3, with MEI-MarJang Joint Venture.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of February 12, 2024.*



Commission Affairs Manager  
Public Works Commission