

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO. 2024-0017**


WHEREAS, on August 11, 2022 the City awarded AACO Engineering Systems, Inc. a contract for the replacement of heat pumps in San Francisco City Hall in the amount of \$7,523,178.00 and stipulated the contract duration of 365 consecutive calendar days with a Notice to Proceed on December 8, 2022; and

WHEREAS, an original contingency duration amounted to 36 calendar days was approved; and

WHEREAS, an increase of 146 calendar days to the contract duration is requested due to unforeseen delays caused by a specified equipment manufacturer ceasing operations; now, therefore, be it

RESOLVED, The Commission hereby approves the increase to the construction contract duration by 146 consecutive calendar days to contract # 1000026473 with AACO Engineered Systems, Inc for a total not to exceed duration of 511 calendar days.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of February 26, 2024.*

  
\_\_\_\_\_  
Commission Affairs Manager  
Public Works Commission