

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2024-0036

WHEREAS, On November 18, 2021, San Francisco Public Works awarded As-Needed Civil Engineering Services for Curb Ramp Design Work No. 2, Contract ID 1000017973 to SAGE Consulting Engineers, Inc. in the amount of \$1,000,000 with a contract duration of 1,825 calendar days; and

WHEREAS, On April 14, 2022, the Public Works Director approved modification no. 1 to add two (2) new subconsultants; and

WHEREAS, On December 26, 2023, the Public Works Director approved modification no. 2 to adjust billing rates based on the Consumer Price Index; and


WHEREAS, An increase to the not-to-exceed contract amount by \$500,000 is requested for As-Needed Civil Engineering Services for Curb Ramp Design Work No. 2; and

WHEREAS, On April 19, 2024, Department of Human Resources approved the modification of Professional Service Contract (PSC) 40146-21/22 to increase the contract amount by \$500,000; and

WHEREAS, This \$500,000 increase to the contract will still be within the approved Personal Services Contract (PSC) amount; now, therefore, be it

RESOLVED, That this Commission hereby approves modification No. 3, an increase to the not-to-exceed contract amount by \$500,000, for a new not-to-exceed amount of \$1,500,000, for As-Needed Civil Engineering Services for Curb Ramp Design Work No. 2, with SAGE Consulting Engineers, Inc..

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of June 10, 2024.



Commission Affairs Manager
Public Works Commission