

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2024-0048

WHEREAS, On October 6, 2023, San Francisco Public Works awarded Contract No. 36 Traffic Signal Modifications Contract No. 1000031023 to Bay Area Lightworks, Inc.; and

WHEREAS, The original contract amount was \$3,443,384.00 and the original contract duration was 608 consecutive calendar days; and

WHEREAS, Public Works staff now requests an increase in the contract amount by \$2,754,707.20 and to the contract duration by 365 consecutive calendar days due to the client requested addition of 5 new locations: 19th Street/Folsom, 21st Street/Folsom, 22nd Street/Folsom, 23rd Street/Folsom, and Gough/Market; and


WHEREAS, On September 1, 2022, the San Francisco Planning Department determined the project was exempt in (Case No. 2022-007290ENV or "CEQA Determination") finding that the project is exempt from the California Environmental Quality Act ("CEQA") under Statutory Exemption per Public Resources Code section 21080.25 as demonstrated in the SB 288 Eligibility Checklist; and,

WHEREAS, The duration modification approved by this resolution would cover the longer construction duration due to client requested change order; now, therefore, be it

RESOLVED, That this Commission hereby approves an increase of \$2,754,707.20 to the total contract amount and 365 calendar days to the contract duration for Contract No. 36 Traffic Signal Modifications with Bay Area Lightworks, Inc.; and be it

FURTHER RESOLVED, That this Commission hereby authorizes the Director of Public Works to approve modifications to the contract for a total contract amount of \$6,542,429.60 and duration of up to 1,033 calendar days.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of June 24, 2024.



Commission Affairs Manager
Public Works Commission