

**PUBLIC WORKS COMMISSION  
CITY AND COUNTY OF SAN FRANCISCO**

**RESOLUTION NO. 2024-0051**

WHEREAS, on May 5, 2023, Public Works awarded Pavement Coatings Co. a construction contract for As-Needed Citywide Pavement Preservation Contract 5 (General As-needed Contract G23) work in the amount of \$5,595,500 with contract duration of 730 calendar days with a Notice to Proceed on June 23, 2023; and

WHEREAS, an original duration amounted to 730 calendar days; and

WHEREAS, an increase of 1,095 consecutive calendar days to the contract duration is requested to perform pavement resurfacing, traffic control, and other associated work on an if-and-as-needed basis for streets throughout the City and County of San Francisco in all neighborhoods and districts; and

WHEREAS, an original contract amounted to \$5,595,500; and

WHEREAS, an increase of \$2,797,750 to the original contract cost is requested to the perform pavement resurfacing, traffic control, and other associated work on an if-and-as-needed basis for streets throughout the City and County of San Francisco in all neighborhoods and districts; and

THEREFOR, BE IT RESOLVED, The Commission hereby approves the increase to the construction contract As-Needed Citywide Pavement Preservation Contract 5 (General As-needed Contract G23) duration by 1,095 consecutive calendar days and increase the As-Needed Citywide Pavement Preservation Contract 5 (General As-needed Contract G23) amount by \$2,797,750 to Contract ID No. 1000029010 with Pavement Coatings Co. for a total not to exceed 1,825 calendar days and a total contract amount of \$8,393,250.

*I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of July 22, 2024.*



Commission Affairs Manager  
Public Works Commission