

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2026-0034

WHEREAS, on October 28, 2024, Public Works awarded the 8th St, Clay St, and Leavenworth St Pavement Renovation & Sewer Replacement Contract - Sourcing ID No. 0000005928 - to Ronan Construction, Inc, in the amount of \$7,328,586.20 and \$732,858.62 for contingency; and

WHEREAS, San Francisco Public Works issued the Notice to Proceed on February 3, 2025; and

WHEREAS, During the construction phase of the original contract, the San Francisco Public Utilities Commission required additional scope of work, including side sewer lateral replacements on 7th Street, and additional scopes of work and quantities for sewer main lining and mortaring on 8th Street to implement a revised design due to unforeseen conditions; and

WHEREAS, As a result of the additional scopes of work and quantities, Public Works staff recommend that the Commission approve an increase in the construction contract in the amount of \$732,858.62; now, therefore, be it

RESOLVED, That this Commission hereby approves a new construction contract value not to exceed \$8,794,303.44 (equal to the sum of the original awarded contract of \$7,328,586.20, the previously approved 10% contingency equivalent to \$732,858.62 and this additional 10% equivalent to \$732,858.62).

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of April 9, 2026.



Commission Affairs Manager
Public Works Commission