

**Delegated Approvals based on Revised Public Works Commission Delegation Policy**

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at: Public Works Bid Opportunities and Adopted Public Works Commission Resolution.

**Date of Report: February 18, 2026**

<b>Contract ID</b>	<b>Project Title</b>	<b>Request</b>	<b>Summary</b>
<b>Construction</b>			
1000036262	SFFD Fire Station 9 Roofing Replacement	Extend contract duration by 116 calendar days.	The extension includes a 44-calendar-day compensable time extension and a 72-calendar-day non-compensable extension to allow for close-out, revising the Final Completion Date by a total of 116 calendar days.
1000032343	Various Locations Pavement Renovation No.68	Extend contract duration by 50 calendar days.	The extension covers a new scope of work, including demolition of the existing concrete median and construction of a new concrete median, along with associated electrical work to relocate or install new conduit, pull boxes, and streetlights with pole foundations.
<b>Professional Services</b>			