

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2026-0069

WHEREAS, On November 3, 2023, San Francisco Public Works (Public Works) awarded the San Francisco Municipal Transit Agency Parking Enforcement Headquarters project at 1200 15th Street (Project) Construction Manager/General Contractor ("CM/GC") contract (the "Contract"), in the amount of \$34,853,942 with a contract duration of 1,216 consecutive calendar days to Clark Construction Group – California LP to perform preconstruction and construction services for the project; and

WHEREAS, On January 16, 2024, Public Works issued the Notice to Proceed for Pre-Construction Services with a contract duration of 396 consecutive calendar days; and

WHEREAS, On July 10, 2025, the CM/GC pre-construction services phase was put on hold for 196 consecutive calendar days pending scope, budget and funding resolution, and resumed pre-construction services on January 26, 2026; and

WHEREAS, The anticipated final contract amount will be \$56,500,000; and

WHEREAS, The anticipated final contract duration will be 1,628 consecutive calendar days (1,827 including on-hold days); now, therefore, be it

RESOLVED, That this Commission hereby approves modifications to the Contract with Clark Construction Group - California, LP, to increase the not-to-exceed contract value to \$56,500,000 and to increase the contract duration to 1,628 consecutive calendar days for preconstruction and construction services for the project.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of July 23, 2026.



Commission Affairs Manager
Public Works Commission