

**San Francisco Public Works Commission
Delegated Approvals based on Revised Delegation Policy**

Date of Report: March 7, 2025

The following contract awards and modifications were approved by the Director per the [Public Works Commission Contract Approval Delegation Policy](#) amended in April 2024. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

Contract ID	Project Title	Request	Summary
	Construction		
1000028073	Castro Station Elevator	Extend contract duration by 200 calendar days.	The extension for non-compensable time for the delays surrounding the micropile installation.
	Professional Services		