

Delegated Approvals based on Revised Delegation Policy

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in April 2024. Additional project information can be found at: Public Works Bid Opportunities and Adopted Public Works Commission Resolutions

Contract ID	Project Title	Request	Summary
Construction			
1000027927	Fire Stations 37 & 44 Generator Replacement	Extend contract duration by 75 calendar days.	Non-compensable time extension due to faulty breaker founding during Fire Station 37 and delay in the delivery of replacement breaker.
1000035085	PW 4th ST Bulbouts	Extend contract duration by 96 calendar days.	Non-compensable Time Extension to include Scope of Work of PCO 02 addresses project delays associated with the following: 1. Excavation Permit. 2. Caltrans ROW Working Hours. 3. Design Conflicts & Adjustments.
Professional Services			
1000032458	Racial Equity Consulting Services FY24	Extend contract duration by 3.5 months only	The extension is to extend performance period.