

Delegated Approvals based on the Revised Public Works Commission Delegation Policy

The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy, amended in September 2025. Additional project information can be found at: [Public Works Bid Opportunities](#) and [Adopted Public Works Commission Resolutions](#).

Date of Report: September 4, 2026

Contract ID	Project Title	Request	Summary
Construction			
1000037774	Pier 80 M&R Roof Replacement	Extend contract duration by 45 calendar days.	The extension was to substitute the subcontractor for the abatement and demolition scope of work.
1000013710	Southeast Health Center Expansion & Behavioral Health Integration Project Phase 2	Extend contract duration by 1,110 calendar days.	The extension is to finalize the remaining scope, complete the punch-list items, and obtain final DBI sign-off.
Professional Services			