

Micro Surfacing Work
 Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
19TH ST	END	ENNSYLVANIA AVE	1050-1099	Monday, Aug 31st	Friday, Sept 4th
23RD ST	CHURCH ST	NELLIE ST	3800-3825	Fri, Aug 28th	Thurs., Sept 3rd
23RD ST	NELLIE ST	VICKSBURG ST	3826-3845	Fri, Aug 28th	Thurs., Sept 3rd
23RD ST	NELLIE ST	INTERSECTION		Fri, Aug 28th	Thurs., Sept 3rd
23RD ST - AM	BARTLETT ST	VALENCIA ST	3350-3399	Monday, Aug 31st	Friday, Sept 4th
23RD ST - PM	MISSION ST	BARTLETT ST	3300-3349	Monday, Aug 31st	Friday, Sept 4th
24TH AVE	LAWTON ST	MORAGA ST	1600-1699	Fri., Sept 11th	Thurs., Sept 17th
24TH ST	VERMONT ST	SAN BRUNO AVE	2400-2499	Monday, Aug 31st	Friday, Sept 4th
25TH AVE	SANTIAGO ST	TARAVAL ST	2300-2399	Thurs., Sept 10th	Wed., Sept 16th
26TH AVE	MORAGA ST	INTERSECTION		Mon., Sept 14th	Fri., Sept 18th
27TH AVE	MORAGA ST	INTERSECTION		Fri., Sept 11th	Thurs., Sept 17th
30TH AVE	PACHECO ST	INTERSECTION		Thurs., Sept 10th	Wed., Sept 16th
31ST AVE	PACHECO ST	INTERSECTION		Fri., Sept 11th	Thurs., Sept 17th
32ND AVE	PACHECO ST	INTERSECTION		Mon., Sept 14th	Fri., Sept 18th
33RD AVE	SANTIAGO ST	INTERSECTION		Thurs., Sept 10th	Wed., Sept 16th
33RD AVE	PACHECO ST	INTERSECTION		Mon., Sept 14th	Fri., Sept 18th
34TH AVE	SANTIAGO ST	INTERSECTION		Fri., Sept 11th	Thurs., Sept 17th
35TH AVE	SANTIAGO ST	INTERSECTION		Mon., Sept 14th	Fri., Sept 18th
36TH AVE	VICENTE ST	INTERSECTION		Thurs., Sept 10th	Wed., Sept 16th

schedule is subject to change

Micro Surfacing Work
 Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
36TH AVE	MORAGA ST	NORIEGA ST	1700-1799	Fri., Sept 11th	Thurs., Sept 17th
36TH AVE	NORIEGA ST	ORTEGA ST	1800-1899	Mon., Sept 14th	Fri., Sept 18th
38TH AVE	ORTEGA ST	INTERSECTION		Tues.,Aug 25th	Wed., Aug 26th
45TH AVE	MORAGA ST	INTERSECTION		Mon., Sept 14th	Fri., Sept 18th
ALVARADO ST	DOUGLASS ST	HOFFMAN AVE	800-899	Fri, Aug 28th	Thurs., Sept 3rd
AMETHYST WAY	AMBER DR	TURQUOISE WAY	1-79	Fri, Aug 28th	Thurs., Sept 3rd
ARKANSAS ST	16TH ST	17TH ST	1-99	Monday, Aug 31st	Friday, Sept 4th
ARKANSAS ST	17TH ST	MARIPOSA ST	100-199	Monday, Aug 31st	Friday, Sept 4th
ATHENS ST	GENEVA AVE	ROLPH ST	1000-1099	Thurs., Aug 27th	Wed., Sept 2nd
BEVERLY ST	GARFIELD ST	HOLLOWAY AVE	200-299	Fri, Aug 28th	Thurs., Sept 3rd
BRIGHTON AVE	LAKEVIEW AVE	GRAFTON AVE	1-99	Tues.,Aug 25th	Wed., Aug 26th
BROADMOOR DR	STONECREST DR	WINSTON DR	1-99	Tues.,Aug 25th	Wed., Aug 26th
BROADMOOR DR	WINSTON DR	STONECREST DR	100-199	Thurs., Sept 10th	Wed., Sept 16th
CAINE AVE	LAKEVIEW AVE	INTERSECTION		Tuesday, Sept. 1st	Tuesday, Sept. 8th
CAROLINA ST	17TH ST	MARIPOSA ST	300-399	Wed., Sept 9th	Tues., Sept 15th
CORTES AVE	DORANTES AVE	MAGELLAN AVE	1-99	Thurs., Sept 10th	Wed., Sept 16th
CORTES AVE	MAGELLAN AVE	TARAVAL ST	100-199	Thurs., Sept 10th	Wed., Sept 16th
CRESTLAKE DR	VALE AVE	PALOS PL	200-249	Fri, Aug 28th	Thurs., Sept 3rd
CRESTLAKE DR	PALOS PL	INTERSECTION		Fri, Aug 28th	Thurs., Sept 3rd

schedule is subject to change

Micro Surfacing Work
Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
CRESTLAKE DR	PALOS PL	EL MIRASOL PL	232-245	Fri, Aug 28th	Thurs., Sept 3rd
CRESTLAKE DR	GOLETA AVE	VALE AVE	150-199	Thurs., Sept 10th	Wed., Sept 16th
CRESTLAKE DR	VALE AVE	INTERSECTION		Thurs., Sept 10th	Wed., Sept 16th
CRESTLAKE DR	PARAISO PL	GOLETA AVE	100-149	Fri., Sept 11th	Thurs., Sept 17th
CRESTLAKE DR	GOLETA AVE	INTERSECTION		Fri., Sept 11th	Thurs., Sept 17th
DELANO AVE	NAHUA AVE	OTTAWA AVE	943-999	Tues.,Aug 25th	Wed., Aug 26th
DOUGLASS ST	18TH ST	CASELLI AVE	200-248	Monday, Aug 31st	Friday, Sept 4th
EL PLAZUELA WAY	PERO SERRA BLVD	INTERSECTION		Tues.,Aug 25th	Wed., Aug 26th
EL PLAZUELA WAY	PERO SERRA BLVD	INTERSECTION		Fri, Aug 28th	Thurs., Sept 3rd
FAXON AVE	LAKEVIEW AVE	GRAFTON AVE	1-99	Thurs., Aug 27th	Wed., Sept 2nd
FLOOD AVE	DETROIT ST	EDNA ST	200-299	Tuesday, Sept. 1st	Tuesday, Sept. 8th
FRONT ST	GREEN ST	JOHN MAHER ST	1000-1049	Wed., Sept 9th	Tues., Sept 15th
FRONT ST	JOHN MAHER ST	UNION ST	1050-1099	Wed., Sept 9th	Tues., Sept 15th
FRONT ST	JOHN MAHER ST	INTERSECTION	-	Wed., Sept 9th	Tues., Sept 15th
GRANT AVE	UNION ST	NOBLES ALY	1500-1520	Wed., Sept 9th	Tues., Sept 15th
GRANT AVE	NOBLES ALY	FILBERT ST	1519-1599	Wed., Sept 9th	Tues., Sept 15th
GRANT AVE	NOBLES ALY	INTERSECTION		Wed., Sept 9th	Tues., Sept 15th
HANCOCK ST	NOE ST	INTERSECTION		Monday, Aug 31st	Friday, Sept 4th
HOWTH ST	DUNT VERNON AVE	INTERSECTION		Tues.,Aug 25th	Wed., Aug 26th

schedule is subject to change

Micro Surfacing Work
Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
HOWTH ST	DUNT VERNON AVE	RIDGE LN	300-399	Monday, Aug 31st	Friday, Sept 4th
HOWTH ST	RIDGE LN	INTERSECTION		Monday, Aug 31st	Friday, Sept 4th
INGERSON AVE	JENNINGS ST	INTERSECTION		Tuesday, Sept. 1st	Tuesday, Sept. 8th
INGERSON AVE - PM	JENNINGS ST	03RD ST	1100-1199	Tuesday, Sept. 1st	Tuesday, Sept. 8th
INGERSON AVE -AM	INGALLS ST	JENNINGS ST	100-1099	Tuesday, Sept. 1st	Tuesday, Sept. 8th
JULES AVE	LAKEVIEW AVE	INTERSECTION		Tues.,Aug 25th	Wed., Aug 26th
PERO SERRA BLVD	EL PLAZUELA WAY	MERCEDES WAY	0-0	Tues.,Aug 25th	Wed., Aug 26th
PERO SERRA BLVD	PALOMA AVE	EL PLAZUELA WAY	0-0	Fri, Aug 28th	Thurs., Sept 3rd
KEITH ST	SHAFTER AVE	THOMAS AVE	1800-1899	Tuesday, Sept. 1st	Tuesday, Sept. 8th
KEITH ST	EVANS AVE	FAIRFAX AVE	300-401	Tuesday, Sept. 1st	Tuesday, Sept. 8th
LAKEVIEW AVE	FAXON AVE	JULES AVE	730-759	Tues.,Aug 25th	Wed., Aug 26th
LAKEVIEW AVE	JOSIAH AVE	LEE AVE \ SUMMIT ST	400-499	Thurs., Aug 27th	Wed., Sept 2nd
LAKEVIEW AVE	SAN JOSE AVE	CAINE AVE	1-99	Tuesday, Sept. 1st	Tuesday, Sept. 8th
LAKEVIEW AVE	E AVE \ SUMMIT ST	BRIGHTON AVE	500-549	Tuesday, Sept. 1st	Tuesday, Sept. 8th
LOOMIS ST	E \ MCKINNON AVE	OAKDALE AVE	1-99	Tuesday, Sept. 1st	Tuesday, Sept. 8th
LOUISBURG ST	DUNT VERNON AVE	INTERSECTION		Tues.,Aug 25th	Wed., Aug 26th
LUNADO WAY	HOLLOWAY AVE	ESTERO AVE	1-99	Tues.,Aug 25th	Wed., Aug 26th
MENDELL ST	LA SALLE AVE	MCKINNON AVE	1100-1199	Tuesday, Sept. 1st	Tuesday, Sept. 8th
MONTALVO AVE	DORANTES AVE	MAGELLAN AVE	100-199	Fri, Aug 28th	Thurs., Sept 3rd

schedule is subject to change

Micro Surfacing Work
Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
MONTALVO AVE	MAGELLAN AVE	CLAREMONT BLVD \ DEWEY BLVD \ KENNINGTON WAY	200-299	Fri, Aug 28th	Thurs., Sept 3rd
MONTGOMERY ST	PACIFIC AVE	VERDI PL	900-949	Wed., Sept 9th	Tues., Sept 15th
MONTGOMERY ST	VERDI PL	BROADWAY	950-978	Wed., Sept 9th	Tues., Sept 15th
MONTGOMERY ST	VERDI PL	INTERSECTION		Wed., Sept 9th	Tues., Sept 15th
MORAGA ST	26TH AVE	27TH AVE	2000-2099	Fri., Sept 11th	Thurs., Sept 17th
MORAGA ST	27TH AVE	28TH AVE	2100-2199	Fri., Sept 11th	Thurs., Sept 17th
MORAGA ST	25TH AVE	26TH AVE	1900-1999	Mon., Sept 14th	Fri., Sept 18th
MORAGA ST	44TH AVE	45TH AVE	3800-3899	Mon., Sept 14th	Fri., Sept 18th
MORAGA ST	45TH AVE	46TH AVE	3900-3999	Mon., Sept 14th	Fri., Sept 18th
DUNT VERNON AVE	LOUISBURG ST	HOWTH ST	700-799	Tues., Aug 25th	Wed., Aug 26th
DUNT VERNON AVE	HOWTH ST	WILLIAR AVE	80-850	Tues., Aug 25th	Wed., Aug 26th
DUNT VERNON AVE	WILLIAR AVE	INTERSECTION		Tues., Aug 25th	Wed., Aug 26th
DUNT VERNON AVE	WILLIAR AVE	GETZ ST \ GRAFTON AVE	845-899	Tues., Aug 25th	Wed., Aug 26th
DUNT VERNON AVE	ST \ GRAFTON AVE	INTERSECTION		Tues., Aug 25th	Wed., Aug 26th
DUNT VERNON AVE	WILLIAR AVE	GETZ ST \ GRAFTON AVE	845-899	Thurs., Aug 27th	Wed., Sept 2nd
DUNT VERNON AVE	ST \ GRAFTON AVE	INTERSECTION		Thurs., Aug 27th	Wed., Sept 2nd
DUNT VERNON AVE	SAN MIGUEL ST	TARA ST	500-599	Thurs., Sept 10th	Wed., Sept 16th
DUNT VERNON AVE	TARA ST	INTERSECTION		Thurs., Sept 10th	Wed., Sept 16th
DUNT VERNON AVE	TARA ST	LOUISBURG ST	600-699	Thurs., Sept 10th	Wed., Sept 16th

schedule is subject to change

Micro Surfacing Work
Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
NIAGARA AVE	SAN MIGUEL ST	TARA ST	500-599	Thurs., Aug 27th	Wed., Sept 2nd
NIAGARA AVE	SAN MIGUEL ST	INTERSECTION		Thurs., Aug 27th	Wed., Sept 2nd
NIAGARA AVE	TARA ST	INTERSECTION		Thurs., Aug 27th	Wed., Sept 2nd
NOE ST	HANCOCK ST	19TH ST	546-599	Monday, Aug 31st	Friday, Sept 4th
NOE ST	18TH ST	HANCOCK ST	500-551	Monday, Aug 31st	Friday, Sept 4th
OLMSTEAD ST	BRUSSELS ST	GOETTINGEN ST	200-299	Tuesday, Sept. 1st	Tuesday, Sept. 8th
ORTEGA ST	37TH AVE	38TH AVE	3000-3099	Tues.,Aug 25th	Wed., Aug 26th
ORTEGA ST	38TH AVE	39TH AVE	3100-3199	Tues.,Aug 25th	Wed., Aug 26th
PACHECO ST	30TH AVE	31ST AVE	260-2699	Thurs., Sept 10th	Wed., Sept 16th
PACHECO ST	31ST AVE	32ND AVE	2700-2799	Fri., Sept 11th	Thurs., Sept 17th
PACHECO ST - AM	32ND AVE	33RD AVE	2800-2899	Mon., Sept 14th	Fri., Sept 18th
PACHECO ST - PM	33RD AVE	34TH AVE	2900-2999	Mon., Sept 14th	Fri., Sept 18th
PALMETTO AVE	HEAD ST	VICTORIA ST	300-399	Tues.,Aug 25th	Wed., Aug 26th
PALMETTO AVE	VICTORIA ST	OCEANVIEW TER \ RAMSELL ST \ WOODFORD AVE	400-499	Fri, Aug 28th	Thurs., Sept 3rd
PARIS ST	GENEVA AVE	ROLPH ST	900-999	Thurs., Aug 27th	Wed., Sept 2nd
QUINTARA ST	20TH AVE	21ST AVE	1100-1199	Fri., Sept 11th	Thurs., Sept 17th
RALSTON ST	GARFIELD ST	HOLLOWAY AVE	400-499	Thurs., Aug 27th	Wed., Sept 2nd
RIDGE LN	HOWTH ST	JOSIAH AVE	351-498	Monday, Aug 31st	Friday, Sept 4th
RIDGE LN	JOSIAH AVE	INTERSECTION		Monday, Aug 31st	Friday, Sept 4th

schedule is subject to change

Micro Surfacing Work
 Scheduled 8/25 - 9/18,2020

Revised 8.20.20

STREET	FROM STREET	TO STREET	BLOCK#	DAY 1	DAY 2
RIVERA ST	35TH AVE	36TH AVE	2500-2599	Thurs., Sept 10th	Wed., Sept 16th
ROSSMOOR DR	ELMHURST DR	19TH AVE	50-99	Tuesday, Sept. 1st	Tuesday, Sept. 8th
SAN MIGUEL ST	NIAGARA AVE	MOUNT VERNON AVE	300-399	Thurs., Aug 27th	Wed., Sept 2nd
SANTIAGO ST	33RD AVE	34TH AVE	2200-2299	Thurs., Sept 10th	Wed., Sept 16th
SANTIAGO ST	34TH AVE	35TH AVE	2300-2399	Fri., Sept 11th	Thurs., Sept 17th
SANTIAGO ST	35TH AVE	36TH AVE	2400-2499	Mon., Sept 14th	Fri., Sept 18th
SCOTT ST	DUBOCE AVE	LLOYD ST	1-72	Wed., Sept 9th	Tues., Sept 15th
SCOTT ST	LLOYD ST	WALLER ST	57-99	Wed., Sept 9th	Tues., Sept 15th
SHAWNEE AVE	DELANO AVE	SAN JOSE AVE	100-199	Thurs., Aug 27th	Wed., Sept 2nd
STAPLES AVE	DETROIT ST	EDNA ST	100-199	Thurs., Aug 27th	Wed., Sept 2nd
STONECREST DR	BROADMOOR DR	WINSTON DR	55-199	Thurs., Aug 27th	Wed., Sept 2nd
STONECREST DR	WINSTON DR	BROADMOOR DR	200-356	Fri, Aug 28th	Thurs., Sept 3rd
TARA ST	NIAGARA AVE	MOUNT VERNON AVE	200-299	Tuesday, Sept. 1st	Tuesday, Sept. 8th
VALDEZ AVE	GREENWOOD AVE	MONTECITO AVE	1-99	Tuesday, Sept. 1st	Tuesday, Sept. 8th
VICENTE ST	36TH AVE	SUNSET BLVD	2500-2549	Thurs., Sept 10th	Wed., Sept 16th
YORBA ST	CRESTLAKE DR	34TH AVE	2200-2299	Thurs., Sept 10th	Wed., Sept 16th

schedule is subject to change