Delegated Approvals based on the Revised Public Works Commission Delegation Policy
The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy,
amended in September 2025. Additional project information can be found at:
Public Works Bid Opportunities and Adopted Public Works Commission Resolutions.

Date of Report: July 10, 2026

Contract ID Project Title Request Summary

Construction

The extension was to complete and
troubleshoot the security and access
controls scope of work.

Extend contract duration by 395

1000032190 AITC Immunization and Travel Clinic
calendar days.

The extension is due to Overhead Contact
System (OCS) de-energization support
delays.

Extend contract duration by 360

1000034522 Transit U Improvements Project
calendar days.

Professional Services
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https://bidopportunities.apps.sfdpw.org/?SearchType=&SearchSpec=&SearchJO=&SearchTitle=&SearchCost=&SearchDuefrom=&SearchDueto=&SearchADfrom=&SearchADto=
https://sfpublicworks.org/about/rules-order-and-adopted-documents

