
 
Meeting Date: February 3, 2023 
 
To:   Public Works Commission 

Lauren Post, Chair  
Fady Zoubi, Vice Chair  
Lynne Newhouse Segal  
Paul Woolford  

 
Through:  Carla Short, Interim Public Works Director 

Ronald Alameida, City Architect and Deputy Director for Building Design 
and Construction. 

 
From:    Ivan Romero, Project Architect, Bureau of Architecture 
 
Subject:  CJ2 Kitchen Renovation, Project Contract 1000015026 – Construction 

Contract Duration Extension.   
 
 
Director’s Recommendation: Approve the addition of 363 calendar days to the construction 
contract duration to Buhler Commercial for contract 1000015026 for the CJ2 Kitchen 
Renovation.   
 
Contract Background:    In December 2019 the City awarded Buhler Commercial a contract for 
the renovation of the kitchen at County Jail No. 2 (CJ2) in the amount of $2,671,000 with the 
stipulated contract duration of 330 consecutive calendar days.   The Notice to Proceed was July 
13, 2020.  Previously the contract was extended by 231 calendar days.  This requested contract 
extension to Final Completion is for 363 calendar days to February 16, 2022, and brings the total 
contract duration to Final Completion to 957 calendar days.   
 
Explanation of Requested Contract Cost and Duration:    Several factors have led to the need 
to extend the contract from the original duration including delays caused by Covid, unforeseen 
field conditions discovered during construction, and a substantial increase in the scope of work 
directed by the Sheriff’s Office (SHF).  The additional project scope included improvements to 
the medical unit in CJ2 plus accessibility related improvements triggered by the medical unit 
improvements.  
 
Contract Details:  
Contract Title: San Francisco County Jail No. 2 Kitchen Renovation 
  
Contract Original 
Award Amount: 

$2,671,000 

  
Contract Original 
Duration: 

330 Calendar Days to Final Completion.     

  
Contractor Name: Buhler Commercial   
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Summary of Contract Value: 

Contract Cost Amount Amounts 
Original Contract Amount: $2,671,000.00 
Original 10% Contingency Amount: $267,100.00 
Previously Approved Contingency Increase: $801,300.00 
Additional Contingency Reserve Requested: 0 
Total Authorized Contract Cost Amount: $3,739,400.00 

 
Contract Duration Days 

Original Contract Duration: 330 
Original 10% Contingency Duration:   33 
Previously Approved Duration Increase: 231 
Additional Contingency Increase Requested: 363 
Authorized Contract Duration Limit: 957 

 
Contract Funding 
Sources: 

Sheriff’s Office General Fund allocation 

  
Compliance Information: 12X compliant.  12B compliance is currently decimally under the 

City minimum.  Final 12B compliance is TBD.    
  
Prior Approvals: Public Works Order # 202607 awarded CJ2 Kitchen Renovation 

contract to Buhler Commercial.      
  
CEQA Compliance:   Not a project under CEQA. 
  
Attachments:  Attachment 1: Resolution   

Attachment 2: 1000015026 Award of Formal Contract    
Attachment 3: Planning Statement – California Environmental 
Quality Act 

 
 
 
 
 



PUBLIC WORKS COMMISSION 
CITY AND COUNTY OF SAN FRANCISCO 

 

RESOLUTION NO. ___________ 

 

 WHEREAS, on February 14, 2020 the City awarded Buhler Commercial a contract for 
the renovation of the kitchen on the third floor of County Jail No. 2 (CJ2) in the amount of 
$2,671,000 with the stipulated contract duration of 330 consecutive calendar days with a Notice 
to Proceed on July 13, 2020, and 

WHEREAS, miscellaneous unforeseen field conditions led to extensions of the 
construction contract duration, and 

            WHEREAS, the San Francisco Sheriff’s Department requested a significant addition of 
project scope to the improvements to County Jail #2 which also led to an extension of the 
construction contract duration, and  

            WHEREAS, the additional project scope triggered code required accessibility 
improvements to employee facilities which also led to an extension of the construction contract 
duration, therefore, be it 

RESOLVED, The Commission hereby approves the increase to the construction contract 
duration by 363 consecutive calendar days to contract #1000015026 with Buhler Commercial for 
a total not to exceed construction contract duration of 957 calendar days.   

 

 I hereby certify that the foregoing resolution was adopted by the Public Works Commission at 
its meeting of _______________ 

 

____________________________________ 
 Commission Affairs Manager 

Public Works Commission 
 



  San Francisco Public Works 
 General – Director’s Office 

City Hall, Room 348 
1 Dr. Carlton B. Goodlett Place, S.F., CA 94102 

        (415) 554-6920    www.SFPublicWorks.org 
 

Public Works Order No: 202647 

CITY AND COUNTY OF SAN FRANCISCO 
SAN FRANCISCO PUBLIC WORKS 
AWARD OF FORMAL CONTRACT 

 
ID No.: 1000015026 
Contract Title: PW SF Cnty Jail No.2 Ktch Reno 
Full Contract Title: San Francisco County Jail #2 Kitchen Renovation 
Receipt of Bids: December 18, 2019 
Contract Estimate: $2,402,115.00 
Time Allowed 
for Completion: 270 Calendar Days 

Required Approvals: SF Public Works 
 
AWARDEE: Buhler Commercial 

400 Brannan St., Suite 204 
San Francisco, CA 94107 

 
  Supplier ID:    0000028671 
  Business Tax Registration Certificate No.:   1018541 
  Contractor's License Number:   1003262 
  DIR Registration Number:  1000040432 
 
 
Base Bid $ 2,658,000.00 
Alternate No. 1  $        6,000.00 
Alternate No. 2 $        7,000.00 
Total Contract $ 2,671,000.00 
 
 
ENVIRONMENTAL STATEMENT: Categorically Exemption, [N/A] 
 
DISTRIBUTION: 
PM: Ivan.Romero@sfdpw.org;  
BDC: Julia.Laue@sfdpw.org; Jennifer.Cooper-sabo@sfdpw.org; Ronald.Alameida@sfdpw.org;  
BDC/Construction Management: Albert.J.Ko@sfdpw.org; Laura.Tanigawa@sfdpw.org;  
IT: Wayne.K.Chan@sfdpw.org; 
DDE: Ronald.Alameida@sfdpw.org; Albert.J.Ko@sfdpw.org  
Public Works eSystems: K2systems@sfdpw.org;  
Contract Prep: Severino.Caranto@sfdpw.org; Pansy.Lam@sfdpw.org; Jason.Chin@sfdpw.org; 
Gary.Hom@sfdpw.org; Aaron.Lee@sfdpw.org; Tara.Alvarez@sfdpw.org; Lucinda.Huang@sfdpw.org;  
PCS: Darren.Sciford@sfdpw.org; Damon.Lai@sfdpw.org; Jieting.Yu@sfdpw.org;  
OEWD: Ken.Nim@sfgov.org; Chris.Vergara@sfgov.org; Joyce.S.Wong@sfgov.org; Nicole.Salvador@sfgov.org;  
DPW: Boris.Deunert@sfdpw.org; Oliver.Iberien@sfdpw.org; Stanley.DeSouza@sfdpw.org;  

DocuSign Envelope ID: 7C318E2E-CF51-4F90-A427-D48F4BAC7099



Other City Depts: ThNguyen@sfwater.org; TKyger@sfwater.org; ACP@sfwater.org; sfdocs@sfpl.org;  
OLSE: olseprebidprecon@sfgov.org; Robin.Ho@sfgov.org; James.Hewitt@sfgov.org; Cynthia.Torres@sfgov.org; 
Anna.Liu@sfgov.org;  
CMD: Romulus.Asenloo@sfgov.org; Selormey.Dzikunu@sfdpw.org; Finbarr.Jewell@sfgov.org;  
Antonio.Tom@sfgov.org; Regina.Chan@sfgov.org;  
Contract Admin: ContractAdmin.Staff@sfdpw.org;  
Minority Business Development Agencies/Builders Exchanges: 
andersandanders6@yahoo.com; southeastjobscoalition@gmail.com;  planroom@ebidboard.com; 
mba@marinbuilders.org; planroom@ncbeonline.com; support@ConstructionPlans.org; deanna@bxofsf.com; 
plans@bxscco.com; Dodge.Docs@construction.com;  
All Bidders 
 
 

 

X
Alameida, Ronald
Acting Deputy Director

     

X
Dawson, Julia
Deputy Director

 
@SigAnk1      @SigAnk2 

X
Degrafinried, Alaric
Acting Director of Public Works

        @SigAnk3      @sigAnk4 
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Romero, Ivan (DPW)

From: Deunert, Boris (DPW)
Sent: Tuesday, January 10, 2023 4:35 PM
To: Romero, Ivan (DPW)
Cc: Iberien, Oliver (DPW)
Subject: FW: Commission agenda for projects that have a DBI permit

Hi Ivan, 
As promised, here is your statement for the commission agenda. Best to keep Planning’s official e‐mail on file. 
Best, 
Boris 
 
Boris Deunert Ph.D. 
San Francisco Public Works 
Manager of Regulatory Affairs 
Cell 1 (415) 423‐4021 
 
 
 

From: Fordham, Chelsea (CPC) <chelsea.fordham@sfgov.org>  
Sent: Tuesday, January 10, 2023 4:27 PM 
To: Deunert, Boris (DPW) <boris.deunert@sfdpw.org> 
Subject: RE: Commission agenda for projects that have a DBI permit 
 
Hi Boris, Building permit 2019081992221for the renovation of a commercial kitchen at 425 7TH Street is not a project 
under CEQA. Please include the following language for the approval action, “Not defined as a project under CEQA 
Guidelines Sections 15378 and 15060(c)(2) because it does not result in a physical change in the environment.” 
 
Thanks,  
Chelsea 
 
 
Chelsea E. Fordham, Principal Planner 
Environmental Planning Division 
San Francisco Planning 
49 South Van Ness Avenue, Suite 1400, San Francisco, CA 94103 
Direct: 628.652.7579  | www.sfplanning.org 
San Francisco Property Information Map 
 
 

From: Deunert, Boris (DPW) <boris.deunert@sfdpw.org>  
Sent: Tuesday, January 10, 2023 10:13 AM 
To: Fordham, Chelsea (CPC) <chelsea.fordham@sfgov.org> 
Subject: Commission agenda for projects that have a DBI permit 
 
Hi Chelsea, 
As you are more experienced with having a commission, could you please tell me how you handle projects that received 
a DBI permit and presumably CEQA clearance when routed to env. planning?  We only need a sentence or two about the 
env. clearance to place as a statement on the commission agenda. You have provided others to Chris Tom already, but 

IRomero
Highlight
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