Step 1: Demolish Curb/Gutter and Portion of the Sidewalk
Crews will set up fencing and begin demolition of the curb and gutter and portion of the sidewalk closest to the roadway (from 275 Jefferson to SW Corner of Taylor).

Pedestrian path of travel and access to business entrances will be maintained on the section of sidewalk closest to the building.

Road Closure: Starting the week of February 3, 2020 through February 14, 2020, vehicular access will be restricted on the section of Jefferson between Taylor and Jones in both directions 24 Hours Per Day. Please see posted detour signs to navigate around the work area. PG&E is also scheduled to complete coordinated work in the roadway area of section 1 during this period.

Roadway Work: Crews will begin concrete roadway reconstruction. Crews will demo existing roadway, install rebar and pour alternating colored concrete bands.
JEFFERSON STREETSCAPE IMPROVEMENTS PROJECT – PHASE II
JONES TO TAYLOR SIDEWALK RESTORATION ANTICIPATED WORK PLAN (v01.30.2020)

- Anticipated Work Area
- Open Excavated Area
- Pedestrian Bridge
- Pedestrian Path of Travel
- Roadway Reconstruction
- Road Closure Area

Step 2: Electrical Conduit and Pole Foundation Installation
Electrical crews will install conduit and pole foundations.

Step 3: Form and Pour Curb and Gutter
Concrete crews will form and pour new curb and gutter.

Section 2 Step 4: Demolish Remaining Existing Sidewalk
Concrete crews will remove the remaining portion of existing sidewalk closest to the face of building in section 2. Pedestrian bridges will be provided to allow for access to business while the full sidewalk is excavated.

Section 2 Step 5: Pour New Sidewalk
Concrete crews will grade, pour and score the new sidewalk and allow the concrete to fully cure. Once cured, crews will wash the sidewalk and restore access for this section.
Step 2: Electrical Conduit and Pole Foundation Installation
Electrical crews will install conduit and pole foundations.

Step 3: Form and Pour Curb and Gutter
Concrete crews will form and pour new curb and gutter.

Section 3 Step 4: Demolish Remaining Existing Sidewalk
Concrete crews will remove the remaining portion of existing sidewalk closest to the face of building in section 3. Pedestrian bridges will be provided to allow for access to business while the full sidewalk is excavated.

Section 3 Step 5: Pour New Sidewalk
Concrete crews will grade, pour and score the new sidewalk and allow the concrete to fully cure. Once cured, crews will wash the sidewalk and restore access for this section.