

EARTHQUAKE SAFETY AND EMERGENCY RESPONSE BOND 2014 SFPD TRAFFIC COMPANY AND FORENSIC SERVICES DIVISION FACILITY



CONSTRUCTION NEWSLETTER – JANUARY 2020

Highlights

- Completed deep foundations driving of steel-H piles.
- Placed mud slab and waterproofing in preparation for placement of rebar and concrete for the foundation slab.

Construction Activity Schedule

- **January 2020:**
 - Install rebar and place concrete for the foundation slab.
 - Install rebar and anchor bolts at concrete piers and pile caps.
 - Waterproofing at underground fire water tank.
 - Excavation for pile caps and grade beams at the evidence vehicle building.
- **February 2020:**
 - Erect construction hoist.
 - Mobilize crane for structural steel erection.
 - Install rebar and place concrete at fire water tank walls.
 - Erect and weld structural steel.

Other Information


- View progress photos and subscribe to this newsletter: sfearthquakesafety.org/motorcycle-police-and-crime-lab



Design Rendering – View from Intersection of Evans Ave. & Toland St.



Mud Slab and Underground Utility Trench – December 31, 2019



Waterproofing and Rebar at Elevator Pit – December 31, 2019

SCHEDULE

*Construction schedule is subject to change due to adverse weather and unforeseen conditions.



- JAN 2020**
- Work at fire water tank
 - Anchor bolts at pile caps
 - Place foundation slab

- FEB 2020**
- Erect construction hoist
 - Erect structural steel

...

- FALL 2021**
- Construction completion
 - SFPD move-in

For more information:

Michael Rossetto, Project Manager
Michael.Rossetto@sfdpw.org
(415) 557-4773

For immediate service regarding construction issues:

Robert Tigbao, Resident Engineer
Robert.Tigbao@sfdpw.org
(415) 244-4049

For emergencies :

Clark Construction Group
Douglas Jagoda, Superintendent
(240) 305-9112