

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2025-0093

WHEREAS, On September 5, 2018, San Francisco Public Works awarded the Materials Testing and Special Inspection Services for the 2016 Public Health and Safety Bond Program, Contract ID 1000009258, to Smith Emery of San Francisco and RES Engineers, Joint Venture; and

WHEREAS, The original contract amount was for a not-to-exceed amount of \$2,000,000, and the original contract duration was 2,190 calendar days; and

WHEREAS, An increase of 198 calendar days to the contract duration was previously approved in Modification #5 for this contract; and

WHEREAS, An increase to the not-to-exceed contract amount by \$1,000,000 is requested for this contract; and

WHEREAS, An increase of 550 calendar days to the contract duration is being requested for this contract; and

WHEREAS, This \$1,000,000 increase to the contract amount and the 550 calendar days increase to the contract duration will still be within the approved Personal Services Contract, DHRPSC0001742 (Legacy PSC #43604 16/17 Modification 1); now, therefore, be it

RESOLVED, That this Commission hereby approves Modification No. 6, a \$1,000,000 increase to the not-to-exceed contract amount, for a new total not-to-exceed amount of \$3,000,000, and an increase of 550 calendar days to the contract duration with a revised total contract duration of 2,937 calendar days, for Materials Testing and Special Inspection Services for the 2016 Public Health and Safety Bond Program, with Smith Emery of San Francisco and RES Engineers, Joint Venture.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of September 11, 2025.



Commission Affairs Manager
Public Works Commission