

**PUBLIC WORKS COMMISSION
CITY AND COUNTY OF SAN FRANCISCO**

RESOLUTION NO. 2025-0021

WHEREAS, on August 31, 2022, Public Works awarded a contract to RossDrulisCusenberry Architecture, Inc. (RDC) and entered into agreement under Contract No. 1000026043 in the amount of \$12,147,579 for 1825 days (five years), to render professional services in connection with design and construction of a fire training facility; and

WHEREAS, on October 31, 2023, Public Works and RossDrulisCusenberry Architecture, Inc. executed Contract Modification No.1 to increase the contract amount by \$722,850; and

WHEREAS, on October 1, 2024, Public Works executed an Assignment and Assumption Agreement, transferring the contract from RDC to DLR Group, Inc., under Contract No. 1000020844, assigning all rights and delegating all obligations under the terms and conditions set forth in the original Agreement; and


WHEREAS, Public Works and DLR Group, Inc. desire to enter into Contract Modification No.2 to increase the contract amount by \$83,769 and extend the contract term by fourteen (14) calendar days; and

WHEREAS, this Modification is consistent with an approval obtained from the Civil Service Commission under PSC0002679 (previously PSC No.47357-22/23) approved on March 20, 2023; and

WHEREAS, this Modification is consistent with an approval obtained from the City's Board of Supervisors under Resolution No. 444-23 approved on September 28, 2023; and

RESOLVED, That this Commission approves this Modification No.2 to increase Contract No.1000020844 by \$83,769 for a new contract value of \$12,954,198, and extend the contract term by fourteen (14) calendar days to November 11, 2028.

I hereby certify that the foregoing resolution was adopted by the Public Works Commission at its meeting of February 27, 2025.


Commission Affairs Manager
Public Works Commission